
QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

97

03 Oct 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 74 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Inspection:
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization I Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment

Initial Phase Inspection: 
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization I Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment

Follow-Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization I Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment

Final Inspections: None 

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     The Contractor mobilized to the site. Preparatory and Initial inspections were held. Clearing and grubbing operations 
were discussed. Equipment was delivered to the site.     

Verbal Instructions Given to Contractor:

Matthew Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Sevenson photographed and videotaped the property. 
- Sevenson mobilized personnel and health and safety equipment to the site.
- Mr. John delivered standard temporary bathrooms
- Cali Carting delivered a 30 YD roll-off

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     Daily safety topic was "Mobilization". Employees were wearing proper PPE as required. Warning alarms on 
equipment were operating.  Site personnel operated equipment safely. Safe access throughout the site was maintained. Laborers kept 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

97

03 Oct 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted. 

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

98

04 Oct 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 61 °F, Max 66 °F; 0.11 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Inspection:
- Surveying

Initial Phase Inspection: 
- Surveying

Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization I Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment
- Surveying

Final Inspections: None 

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     Clearing and grubbing operations began onsite.     

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson cleared future trailer area. 
- Sevenson removed the old job sign.
- Layout Inc. onsite performing control points for initial topography.
- Taylor Oil delivered 110 gallons of Ultra Low  Diesel fuel.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Poison Ivy". Employees w ere w earing proper PPE as required. Warning alarms on equipment 
w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance 
from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. 
Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted. 

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

99

05 Oct 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 68 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization I Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     The Contractor cleared and grubbed along the Passaic River and the w est end of the site. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson began clearing and grubbing the site.  
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Weed Cutting Safety Tips". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

100

06 Oct 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 51 °F, Max 75 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization I Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing
- Excavated trench, Installed 3/4 Type L copper line and backfilled
- Mechanic onsite to repair tree shear

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing activities and dug excavation trench for the w ater supply.  
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "PPE". Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere 
operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance from 
construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary 
fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

101

07 Oct 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 53 °F, Max 74 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued excavation trench for trailers w ater supply.
- Installed 3/4 Type L copper line and backfilled uncovered 4 inch w ater main. 
- Open area w as fenced off so the plumbing subcontractor can access the area. 
- Trailer area w as graded w ith the dozer.
- Mechanic replaced cylinder on the tree shear.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued installation of w ater line.   
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Be Aw are of Your Surrounding". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

102

08 Oct 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 55 °F, Max 69 °F; 0.17 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

103

09 Oct 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 52 °F, Max 66 °F; 0.48 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

104

10 Oct 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 66 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections:    
- Asbestos / Lead Inspection

Initial Phase Inspections:    
- Asbestos / Lead Inspection

Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying
- Asbestos / Lead Inspection

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing operations in Area I and Area E. 
- TTI Environmental performed interior and exterior asbestos surveys of the buildings onsite. 
- Eastern Pest and Excel Termite conducted a w alk over. 
- Modspace delivered 1/2 of the 24' x 60' trailer. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing operations.   
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor TTI Environmental onsite.
- Subcontractor Eastern Pest and Excel Termite onsite.
- Subcontractor Modspace onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Job Site Inspection". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

105

11 Oct 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 43 °F, Max 64 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying
- Asbestos / Lead Inspection

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing operations in Area I and Area E. 
- TTI Environmental performed interior and exterior asbestos surveys of the buildings onsite. 
- Eastern Pest and Excel Termite conducted a w alk over. 
- Modspace delivered, connected, and strapped dow n trailers. Modspace delivered second 1/2 of the 24' x 60' trailer, tw o 12' x 60' SES 
off ice trailers, 12' x 46' show er trailer and 8' x 20' guard trailer.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing operations.   
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor TTI Environmental onsite.
- Subcontractor Eastern Pest and Excel Termite onsite.
- Subcontractor Modspace onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Near Misses". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

106

12 Oct 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 67 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing operations.
- Modspace continued to connect and strap dow n trailers. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing operations.
- Sevenson started moving off ice furniture into the trailers.
- Sevenson compacted area around the trailers using a w alk behind roller. Existing stones are a tripping hazard and w ill be covered in ¾ 
inch DGA and rolled again. 
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Modspace onsite.
- Subcontractor Mr. John serviced Porta Johns.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Moving Equipment". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

107

13 Oct 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 68 °F; 0.01 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson rented a 26 foot UHAUL moving truck. Office furniture w as moved from a storage unit in Harrison, NJ 
and placed in the trailers. 
- Sevenson photographed and videotaped around the outside building of the NJDEP Water Treatment Plant

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson rented a moving truck and transferred off ice furniture from a storage facility to the site. 
- Sevenson photographed and videotaped around the outside building of the NJDEP Water Treatment Plant. 
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "What you can do to prevent accidents". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

108

14 Oct 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 64 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:    
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Final Inspections: None

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing in Area E.
- Sevenson moved furniture and set up the off ice trailers. 
- Mr. John installed six (6) 250 gallons w astew ater holding tanks w aste removals under the trailers. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     While clearing and grubbing, Extraction Well C w as damaged after being hit by the track of the skid steer. The w ell 
casing rises 10 inches out of the ground and part of the casing broke. The electrical components w ere not damaged. The w ell w as 
surrounded by dense poison ivy and phragmites, w hich made it diff icult to see. Extraction Well C is scheduled to be removed during 
excavation and then be reinstalled. 

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing in Area E.
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Accident Factors". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

109

15 Oct 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 42 °F, Max 64 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

110

16 Oct 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 45 °F, Max 73 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

111

17 Oct 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 83 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing in Area E and A.
- Layout Inc.performed control points for initial topography of the site.. 
- Rogers & Cipollono Electric w as on site to assess w ork to be done.
- Verizon installed phone and DSL lines

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing in Area E and A.
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.
- Subcontractor Rogers & Cipollono Electric onsite.
- Subcontractor Verizon onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Communication". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

112

18 Oct 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 83 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Surveying

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued clearing and grubbing near buildings.
- Sevenson installed telephone poles and f lag pole.
- Sevenson setup break and safety trailer. 
- Layout Inc.performed control points for initial topography of the site.. 
- Verizon continued installing phone and DSL lines

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued clearing and grubbing.
- Sevenson installed telephone poles and f lag pole.
- Subcontractor Layout Inc. onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Verizon onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Look-out for Your Co-w orkers". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

113

19 Oct 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 62 °F, Max 85 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Backfill - DGA 

Initial Phase Inspections: Backfill - DGA

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
 Backfill - DGA

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson layed dow n 2 inch stone in the parking area and in betw een the trailers. 
- Tw o inch stone w as static rolled in betw een the trailers and  rolled w ith a VM46 roller in the paring area. 
- Mr. John serviced porta johns. 
- Verizon continued installing phone and DSL lines

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson laid dow n stone in parking area. 
- Sevenson installed job signs. 
- Subcontractor Mr. John onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Verizon onsite.

Maddox Materials delivered 2 loads of DGA stone. Total of = 50.18 tons 
Copier machine delivered and set up

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hearing Protection". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

114

20 Oct 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 71 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson began grading Area E. Grading occurred betw een NJDEP Water Treatment Plant and concrete pad. 
The area graded is w here the stockpile w ill be located. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson began grading Area E. 
- Subcontractor Mjake Security Guard Service onsite.

Printer and other USACE off ice equipment w as received from the Horseshoe Road Site

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Shortcuts are Killers". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

115

21 Oct 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 71 °F; 0.22 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson graded the parking lot and visitor entrance. 
- Sevenson cleaned out and re-organized the Sea-box. 
- Sevenson back dragged the stone cover over entire site to clear stumps and roots from existing stone for future stripping and 
stockpiling. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson off loaded Transformer and supplies for Rogers and Cipollono
- Sevenson graded the parking lot and visitor entrance. 
- Sevenson cleaned out and re-organized the Sea-box. 
- Subcontractor Mjake Security Guard Service onsite.

Merchello Trucking delivered the government ow ned Rusmar foam machine and 1 bin block and picked up the Stick Shear.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Lessons Learned: USACE Baltimore District Truck Fatality". Employees w ere w earing proper 
PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the 
site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct 
trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues 
noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

116

22 Oct 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 47 °F, Max 58 °F; 0.55 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

117

23 Oct 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 44 °F, Max 65 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

118

24 Oct 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 66 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Electrical

Initial Phase Inspections: Electrical

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson dug excavation trench for electric conduit and used PC300 and hammer to break concrete that w as in 
the path of the electric conduit trench
- Rogers-Cipollono Electric installed electrical service to the trailers. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson dug excavation trench for electric conduit
- Sevenson broke concrete that w as in the path of the electric conduit trench
- Subcontractor Rogers-Cipollono Electric w as onsite
- Subcontractor Mjake Security Guard Service onsite.

Purchased hooks and shelf brackets from Home Depot and safety equipment Dival Safety

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Everyone is Responsible for Safety". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

119

25 Oct 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 54 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson picked up Government off ice furniture (desks, fridges, tables, chairs, etc) from the USACE Mayw ood 
Site
- Sevenson backfilled the trench and graded DGA stone  
- Rogers-Cipollono Electric continued installation of electrical service to the trailers. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson rented Uhaul 20' truck and picked up Government off ice furniture from the USACE Mayw ood Site
- Sevenson backfilled trench for electric conduit and graded DGA stone 
- Subcontractor Rogers-Cipollono Electric w as onsite.
- Subcontractor Mjake Security Guard Service onsite.

Sevenson delivered a PLT 100KVA pole transormer SN# 161021-6 class 60, Cat Loader 555-31, Cat Loader forks, GMC Denali truck, 
and job signs 
Maddox delivered 2 trucks of DGA at 50.54 tons

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hand Tool Safety". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

120

26 Oct 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 52 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson set up off ice furniture from other government sites.
- Sevenson f inished backfilling trench for electric conduit and graded DGA stone in parking lot.
- Sevenson relocated 30 yard dumpster, seabox and USACE seabox  continued and cleaned up stumps and debris.
- Rogers-Cipollono Electric completed installation of electrical service to the trailers. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson set up off ice furniture.
- Sevenson f inished backfilling trench for electric conduit and graded DGA stone in parking lot.
- Subcontractor Rogers-Cipollono Electric w as onsite
- Subcontractor Mjake Security Guard Service onsite.

Sevenson picked up Brush Shark

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Fueling Operations and Static Electricity". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

121

27 Oct 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 56 °F; 0.65 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson set up off ice furniture from other government sites.
- Sevenson rehung entrance gate.
- Sevenson set up a 2" f ire hose from the existing w ater treatment system and continued to clean up stumps and debris.
- McCormack Plumbing on site to assess the 4 inch w atermain.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson set up off ice furniture.
- Sevenson rehung front entrance gate
- Subcontractor McCormack Plumbing  w as onsite
- Subcontractor Mjake Security Guard Service onsite.

Purchased tw o desk chairs and supplies for USACE trailer (Low es and Staples)
Taylor Oil f illed generator and dozer

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Common Sense and Accident Prevention". Employees w ere w earing proper PPE as 
required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

122

28 Oct 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 51 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Concrete Demolition

Initial Phase Inspections: Concrete Demolition

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical
- Concrete Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson set up off ice furniture from other government sites.
- Sevenson rehung entrance gate.
- Sevenson set up a 2" f ire hose from the existing w ater treatment system and continued to clean up stumps and debris.
- McCormack Plumbing on site to assess the 4 inch w atermain.

Triboro Supply delivered 450 LF of discharge hose w ith camlock ends and it w as staged for dust control

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson started breaking concrete saddles. 
- Subcontractors Rogers and Cipollono and Valiant onsite. 
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as " General Safety: Repeaters". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

123

29 Oct 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 66 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

124

30 Oct 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 54 °F, Max 78 °F; 0.92 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

125

31 Oct 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 57 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical
- Concrete Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete tank saddles in area I. Dust control w as performed using the w ater from the 
existing w ater treatment plant. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete saddles. 
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Carelessness". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     There w ere no visitors today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

126

01 Nov 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 60 °F; 7 IN Precipitation; No Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Phase Inspections: Plumbing

Initial Phase Inspections: Plumbing

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Electrical
- Concrete Demolition
- Plumbing

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     - Sevenson continued breaking concrete tank saddle pad demo in Area D.  Dust control was performed using the 
water from the existing water treatment plant. Debris was left in place and will be removed during excavation.
- Sevenson continued to set up off ice trailers. 
- Mod Space repaired lights and door on USACE trailer.
- McCormack began plumbing of the trailers.

Verbal Instructions Given to Contractor:

Matthew Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Sevenson continued breaking concrete saddles. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mod Space onsite.
- Subcontractor McCormack onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     Daily safety topic was "Job Trailers". Employees were wearing proper PPE as required. Warning alarms on 
equipment were operating.  Site personnel operated equipment safely. Safe access throughout the site was maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters were used to direct trucks safely. Speed limits were 
maintained. Temporary fence with signage was installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     Town of Kearny Building inspector onsite and passed electric hook-up to trailers.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

127

02 Nov 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 51 °F, Max 73 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Monitoring Well Abandonment

Initial Phase Inspections: Monitoring Well Abandonment

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Plumbing
- Monitoring Well Abandonment

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete tank saddle pad demo in Area D.  Dust control w as performed using the 
w ater from the existing w ater treatment plant. Debris w as left in place and w ill be removed during excavation.
- Sevenson continued to set up off ice trailers.
- HRC/B&B Drilling started to locate, measure and abandoned w ells: MW4, MW5, MW6, MW10R, MW20R, MW14R2, MW19.
- McCormack continued plumbing of the trailers. Mr. John met w ith McCormack about plumbing. 
- Mr. John serviced porta johns.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete saddles. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor HRC/B&B Drilling onsite.
- Subcontractor McCormack onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Flammable & Combustible Liquids". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Onsite meeting w ith Clean Earth, Spectraserv, USEPA, and USACE about future site activities. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

128

03 Nov 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 74 °F; 12 IN Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Monitoring Well Abandonment
- Plumbing

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson backfilled w ater main trench for the yard hydrant. Excavated at the w ater shutoff valve for w ater main 
cutoff and plug. The 4 inch w aterline w as not found in the area marked out in the plans. Sevenson contacted NJDEP (Jeanette) and CDM 
(Ali) to locate an as-built draw ing of the w aterlines on the property. 
- Sevenson continued to set up off ice trailers.
- McCormack continued plumbing of the trailers. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson backfilled w ater main trench for the yard hydrant. Excavated at the w ater shutoff valve for w ater main 
cutoff and plug.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor McCormack onsite.

Taylor Oil delivered diesel fuel.  
Government ow ned phone, life rings, and life lines w ere transferred from Horseshoe Road.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Minor Injuries". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Melissa Diaz onsite from USACE NY District Safety Office. No issues to report.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

129

04 Nov 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 62 °F; 12 IN Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Monitoring Well Abandonment
- Plumbing

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson hand excavated 6 inch by 4 feet by 8 feet area under Sevenson trailer for sanitary tank. Excavated to 
expose w ater main coming into site for f ire hydrants, near building 8, w hich is to be cut and capped. Backfilled after investigation. Found 
1inch line coming into the site. Backfilled 1 inch after investigation and found to be disconnected. 
- Sevenson continued to set up off ice trailers.
- McCormack continued plumbing of the trailers. Heat traced and insulated trailer w ater lines.
- Mr. John (Modspace) installed sanitary tank under Sevenson trailer and under show er trailer.
- SUEZ Water w as onsite to help determine w hich shutoffs are for the w ater building and the existing f ire hydrant main.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson excavated investigation trenches in search of the w ater lines on the plans. Backfilled w hen completed. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor McCormack onsite.
- Subcontractor Mr. John (Modspace) onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "ABC's of Fire Extinguishers". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

130

05 Nov 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 40 °F, Max 65 °F; 8 IN Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

131

06 Nov 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 43 °F, Max 60 °F; 13 IN Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

132

07 Nov 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 56 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Monitoring Well Abandonment
- Plumbing

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. Dust control w as performed using the w ater from the existing 
w ater treatment plant. Debris w as left in place and w ill be removed during excavation.
- Sevenson continued to set up off ice trailers.
- Valiant Electric repaired fallen ground w ire betw een electric.
- Modspace installed electrical outlets for USACE, show er, and Sevenson trailers for heat tracing. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Valiant Electric onsite.
- Subcontractor Modspace onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Seven Common Accident Causes". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

133

08 Nov 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 69 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. Dust control w as performed using the w ater from the existing 
w ater treatment plant. Debris w as left in place and w ill be removed during excavation.
- Sevenson continued to set up off ice trailers.
- HRC/B&B Drilling abandoned w ells: PZ1, PZ2, PZ3, TW1, TW2, TW3, MW11.
- Modspace continued installing electrical outlets for USACE, show er, and Sevenson trailers for heat tracing. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor HRC/B&B Drilling onsite.
- Subcontractor Modspace onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "HazCom Standard". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

134

09 Nov 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 58 °F; 0.2 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. Dust control w as performed using the w ater from the existing 
w ater treatment plant. Debris w as left in place and w ill be removed during excavation.
- Sevenson continued to set up off ice trailers.
- Mr. John serviced porta johns. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials
Sevenson Mechanic serviced Dozer 1183E and adjusted Emergency brake on 383E

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Individual Qualities Makes the Difference". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

135

10 Nov 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 58 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Monitoring Well Abandonment

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. Dust control w as performed using the w ater from the existing 
w ater treatment plant. Debris w as left in place and w ill be removed during excavation.
- Sevenson cleared vegetation and debris from along the slurry w all. 
- Sevenson continued to set up off ice trailers.
- Mr. John serviced porta johns. 
- SUEZ Water w as onsite to locate the f ire hydrants w ater main, it w as determined that the w ater main w as cut and capped years ago. 
SUEZ opened a hydrant and confirmed the f ire hydrants w ater main w as disconnected to the site.  Sevenson w ill receive an email from 
SUEZ Water on Monday 11/14 stating that the w ater main is disconnected.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hazardous Aw areness: The Little Things Count". Employees w ere w earing proper PPE as 
required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

136

11 Nov 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 64 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. Dust control w as performed using the w ater from the existing 
w ater treatment plant. Debris w as left in place and w ill be removed during excavation.
- Sevenson continued to set up off ice trailers.
- Mr. John serviced porta johns. 
- TTI Environmental conducted background air monitoring for asbestos removal.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area I. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor TTI Environmental onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Sexual Harassment on the Job". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

137

12 Nov 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 53 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

138

13 Nov 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 63 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

139

14 Nov 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 63 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated for f ire hydrant installation. 
- Sevenson leveled out existing stone throughout the site to prevent tripping hazards. Dust control w as performed using the w ater from 
the existing w ater treatment plant.
- Sevenson continued to set up off ice trailers.
- TTI Environmental conducted background air monitoring for asbestos removal.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson excavated for f ire hydrant installation. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor TTI Environmental onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Carbon Monoxide". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

140

15 Nov 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 54 °F; 2.79 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated for f ire hydrant installation. 
- Sevenson leveled out existing stone throughout the site to prevent tripping hazards. Dust control w as performed using the w ater from 
the existing w ater treatment plant.
- Sevenson continued to set up off ice trailers.
- Mr. John serviced porta johns. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson began removal of rails in Area I. 
- Sevenson continued stock piling existing stone in stock pile Area E.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials
Mechanic serviced PC300. Machine needs a fuel shut off solenoid, w hich w ill be received tomorrow . 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Ladder Safety". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

141

16 Nov 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 64 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Plumbing

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson assisted w ith f ire hydrant installation. 
- Sevenson continued to set up off ice trailers.
- Mr. John serviced porta johns. 
- TTI Environmental conducted background air monitoring for asbestos removal.
- McCormack began installing f ire hydrant and curb stop. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson assisted w ith the installation of the f ire hydrant. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.
- Subcontractor TTI Environmental onsite.
- Subcontractor McCormack onsite.

Fire Hydrant delivered. 
Mechanic onsite repairing the PC-300. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Eye Injury Prevention ". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Tim Yarger, NY District - Chief of Construction, visited the project site joined by Matthew  Ludw ig, the 
new ly-appointed NY District - Chief of Construction, and Ralph Tinari, NY District - Deputy Chief of Construction. The PDT provided a 
project briefing, including a tour of the property. Josh Hill, Contracting Specialist and Josephine New ton-Lund Project Manager from 
USACE KCD w ere also. The briefings and tours w ere w ell received. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

142

17 Nov 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 63 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Plumbing

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson removed rails in Area I. 
- Sevenson continued stock piling existing stone in stock pile Area E.
- Sevenson assisted w ith f ire hydrant installation. 
- Sevenson continued to set up off ice trailers.
- McCormack continued installation of the f ire hydrant, curb stop, and thrust blocks. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed rails in Area I. 
- Sevenson continued stock piling existing stone in stock pile Area E.
- Sevenson assisted w ith the installation of the f ire hydrant. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor McCormack onsite.

SES received six roles of 60 mil liner, tw o roles of fabric, one pallet of silt fence, orange safety fence, posts and chop saw  from 
Horseshoe Road Site

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Heavy Equipment Safety". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

18 Nov 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 67 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None noted.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
-  McCormack continued installation of one f ire hy drant and tw o thrust blocks
- Paramount Exterminter placed Rodent traps around the building prior to demolition.
- SES continued building a stone ramp going into the red mental building I moved 1464-91 generator into place. Boarded up opening on 
the north side of building
- Constructed a change out area (asbestos) inside the red metal building 10' x  12' x  8'
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

18 Nov 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Heavy Equipment Safety 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

18 Nov 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Sample Collection - Decon sampling equipment procedures. 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm even.
- Vector Control - USACE , Permanant Ectermination and SES w as present at the meeting. All Licenses w ere review d. A map w ith all of 
the traps w ere pointed out. SSHO gave the Hazard Analy sis brief ing.
- Site Security - Paperw ork given to SES H&S Officer on a daily basis.
- Utility rvlark-outs - Up to date
- Clearing and Grubbing - removing trees , brushes and materials around the site
- Dust Control - Ensured w ater (Fire Hose) operation w as in-place and utilized as necessary .
- Mobilization I Temporar y Facilities - Mod space setting-up trailers. SES ordering suplplies and equipment for the site. 
- Spill Control - Visual equipment inspection conducted on a daily basis Soil Erosion & Sediment Control  
- Plumbing- Performing inspection for safety and w orkmanship ..

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

144

19 Nov 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 36 °F, Max 61 °F; 0.2 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

145

20 Nov 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 43 °F; 0.22 IN Precipitation; 22 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

146

21 Nov 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 42 °F; No Precipitation; 19 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None noted.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- McCormack called into look at the backflow  preventer in the w ater shed that seemed to start leaking more then it had since SES started 
on this sit
- SES continued building a stone ramp going into the red mental building I moved 1464-91 generator into place. Boarded up opening on 
the north side of building
- Asbestos Abatement - USACE, TII and SES w as present at the meeting. All Licenses w ere review d. Contract specs and plans w ere 
discussed. w ith SSHO giving the Hazard Analy sis brief ing.
- Continued set up of the asbestos change out area constructed a tempoar y show er, etc.
- Josh (SES Mechanic) serviced the generator  (continued shutting dow n do to low  coolant)
- SES re-graded the ex isting stone w here the rails w ere removed
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

146

21 Nov 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Asbestos Aw arness 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

146

21 Nov 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Utility rvlark-outs - Up to date
- Clearing and Grubbing - removing trees , brushes and materials around the site
- Dust Control - Ensured w ater (Fire Hose) operation w as in-place and utilized as necessary .
l- Mobilization/Temporary Facilities - Mod space setting-up trailers. SES ordering suplplies and equipment for the site. Traff ic Control - 
Onsite routes are marked and strictly adhered to by all trucks , equipment and site vehicle traff ic.
- Spill Control - Visual equipment inspection conducted on a daily basis Soil Erosion & Sediment Control - Critical after storm or high tide 
events.
- Asbestos I Lead Inspection - Proper Removal, handling and storage of asbestos as refered in the specs and plans.
- Plumbing- Performing inspection for safety and w orkmanship .. Vector Control - Visual
- Backfill - DGA - Backfill w as checked for consisanc y and that it meets the specs requirement.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

147

22 Nov 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 44 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Asbestos Abatement
- Plumbing
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson graded and compacted existing 1 and ½ inch site stone throughout the site to prevent tripping hazards. 
- Sevenson continued to set up off ice trailers.
- Mr. John serviced porta johns. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson graded and compacted existing site stone throughout the site.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Mr. John onsite.

Sevenson received a single drum roller 325-04 and compressor 802-06. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Signs". Employees w ere w earing proper PPE as required. Warning alarms on equipment 
w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance 
from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. 
Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

148

23 Nov 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 48 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Asbestos Abatement
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued removing rails and breaking concrete pad in Area E. Dust control w as performed using the 
w ater from the existing w ater treatment plant.
- Sevenson w ashed dow n blacktop in the trailer area and the f loor of the red metal building to remove debris and dust.
- Sevenson removed the f ire hose from the existing w ater treatment plant at the end of the day.
- Sevenson continued to set up off ice trailers.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued removing rails and breaking concrete pad in Area E. 
- Subcontractor Mjake Security Guard Service onsite.

Sevenson received Cat 330LC 1193-13. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Holiday Safety". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

149

24 Nov 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 35 °F, Max 50 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

150

25 Nov 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 45 °F, Max 55 °F; 0.01 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

151

26 Nov 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 41 °F, Max 53 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

152

27 Nov 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 35 °F, Max 52 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

153

28 Nov 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 54 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Asbestos Abatement
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area E. Dust control w as performed.
- Sevenson cleared out the government seabox and recycled unusable f ile cabinets. Health and Safety items w ere moved into the box. 
- Sevenson continued to set up off ice trailers.
- USA Environmental, Inc performed asbestos abatement in Building 12. 
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area E. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hand Tool Safety ". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

154

29 Nov 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 49 °F, Max 60 °F; 2.02 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Backfill - DGA
- Asbestos Abatement
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area E and Area I. Dust control w as performed.
- Sevenson continued stripping existing stone and forming a berm in Area E for the future stock piles.
- USA Environmental, Inc performed asbestos abatement in the red metal building. The w indow s contained asbestos and w ere removed.  
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.
- Mr. John serviced porta johns. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued breaking concrete pad in Area E and Area I. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Caught in the Middle". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

30 Nov 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 58 °F; 1.07 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Building Demolition

Initial Phase Inspections: Building Demolition

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson demolished buildings 11 and 12. Dust control w as performed.
- Sevenson used a telephone pole w ith the grapple to lay dow n the "I" beam in building 12. When the beam w as on the ground, the lights 
f ixtures w ere removed from it.
- Sevenson removed tw o 55 gallon drums labeled sulfuric acid from building 11. One drum w as found to be empty and the other w as a 
third f illed. The top of the drum w as not sealed and due to the roof of the building being collapsed, it may be f illed w ith rainw ater. The 
drum w as given to the NJDEP and Handex to determine the drum's contents and dispose of it. 
- USA Environmental, Inc performed asbestos abatement in the red metal building. The w indow s contained asbestos and w ere removed.  
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson began and completed demolition of buildings 11 and 12.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

Sevenson received a grapple. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Complacency". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

156

01 Dec 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 55 °F; 0.11 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     - Sevenson demolished buildings 1 and 8. Dust control was performed.
- Sevenson continued stripping existing stone and forming a berm in Area E for the future stock piles.
- The electrical conduit for Sump #2 was broken during the demolition of building 8. A brick fell and cracked the plastic conduit, Sevenson 
made a repair.
- USA Environmental, Inc performed asbestos abatement in the red metal building. The windows contained asbestos and were removed. 
The wrapped asbestos materials were loaded into a roll off container for shipment.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Sevenson began and completed demolition of buildings 1 and 8.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

Sevenson received a 1167 E 330LC long front excavator. 
Mechanic onsite servicing 1167 E 330LC long front excavator.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     Daily safety topic was "Why Wear Hard Hats? ". Employees were wearing proper PPE as required. Warning alarms 
on equipment were operating.  Site personnel operated equipment safely. Safe access throughout the site was maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters were used to direct trucks safely. Speed limits were 
maintained. Temporary fence with signage was installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     No visitors onsite today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

157

02 Dec 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 53 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson sorted through demolition debris from building 1 to remove steel, bricks, and blocks. Water w as sprayed 
for dust control. Local 78 removed and bagging any asbestos debris. Building debris w as stockpiled and railroad tracks and steel debris 
w as stockpiled separately. 
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris from building 1.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials
Mechanic onsite servicing Cat 415.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Be Alert of Moving Equipment". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Ray Lo and  Melissa Diaz from Ny District w ere onsite for a health and safety inspection. No issues to report. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

158

03 Dec 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 41 °F, Max 50 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

159

04 Dec 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 39 °F, Max 48 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

160

05 Dec 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 50 °F; 0.16 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued stripping existing stone and forming a berm in Area E for the future stock piles.
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.
 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued stripping existing stone and forming a berm in Area E for the future stock piles.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

Certif ied Products Co. delivered repaired hose for PC300 and 20 gallons of hydraulic oil.
Mechanic onsite servicing PC300 and removed a roof cage from the long front 1167-13 and installed it on 1193-13. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Falling Objects". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

161

06 Dec 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 46 °F; 0.44 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating steel, brick, and w ood from buildings 1 and 8. 
- Sevenson demoed the small block building and the shed. Demo began on Building 9. Speed tile on tw o sides of the building w as 
removed. 
- Local 78 continued w rapping asbestos in bags and poly for disposal. 
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.
- Mr. John serviced trailer holding tanks.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.
- Subcontractor Mr. John onsite.

Taylor Oil f illed tank and generator

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "What You Don't Know ? ". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

162

07 Dec 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 48 °F; 0.05 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating steel, brick, and w ood from buildings 8. 
- Sevenson demoed the east w all section of Building 7. 
- Local 78 continued w rapping asbestos in bags and poly for disposal. 
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.
- Mr. John serviced porta johns.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "PPE Protection ". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

163

08 Dec 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 44 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating steel, brick, and w ood from buildings 8. 
- Sevenson demoed the east w all section of the northeast block building.  
- Local 78 continued w rapping asbestos in bags and poly for disposal. 
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials
Cali Carting changed out the recycling. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Injection of Hydraulic Fluid". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

164

09 Dec 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 29 °F, Max 41 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris. 
- Sevenson demolished Building 9.
- Local 78 continued w rapping asbestos in bags and poly for disposal. 
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson demolished Building 9.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials
Taylor Oil f illed tank and Generator

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "The Deadly Dozen". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

165

10 Dec 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 23 °F, Max 37 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

166

11 Dec 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 25 °F, Max 34 °F; 0.01 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

167

12 Dec 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 46 °F; 0.5 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris. 
- Sevenson removed steel from Building 9. 
- Sevenson removed eight tanks from Building 7 and attached block building. Sevenson demolished the attached block building on 
Building 7.  
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and removed tanks from Building 7. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Dressing for Winter Work". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

168

13 Dec 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 44 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. 
- Sevenson removed tw o furnaces from Building 6A. 
- Sevenson demolished Building 6A, 7A, and the northeast section of Building 7.  
- USA Environmental, Inc performed asbestos abatement in building 6A.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and removed furnaces from Building 6A. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Heavy Equipment Hazards". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

14 Dec 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 44 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. 
- Sevenson place orange safety fence along property line betw een Syncon and Spectraserv. Building 7 w alls separated the properties and 
there w as no fence.
- Sevenson demolished Building 7.  
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.
- Mr. John serviced porta johns

Verbal Instructions Given to Contractor:

Matthew  Creamer     None today.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.
- Subcontractor Mr. John onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Short Cuts". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

170

15 Dec 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 18 °F, Max 32 °F; No Precipitation; 21 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris from Building 7 and stockpiling. 
- Sevenson demolished the f irst quarter of Building 10. Demolition started on the w est side of Building 10. Demolition is to progress w est 
to east.   
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     Brian Fisher from Spectraserv contacted Sevenson informing them that the ow ner does not w ant any Sevenson 
personnel on Spectraserv's property. Sevenson w as notif ied that if  they need access to Spectraserv's property, Sevenson must submit a 
w ritten request and must be approved by the ow ner himself.

A w ritten request (via email) w ill be sent to Spectraserv to gain access to their property to protect the w indow s of their building adjacent to 
Building 10.  Sevenson w as instructed if no response w as received, demolition w ill continue w ith a spotter on the fence line w ith a radio to 
monitor any falling debris or damage.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials
Mechanic installed a cage on the w indshield of 330 long front.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Safety is Common Sense". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

16 Dec 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 16 °F, Max 28 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. 
- Sevenson demolished the majority of Building 10. The entire south w all and the east bay remain. Sevenson recommended building 
plyw ood covers for Spectraserv, they can take possession of them, place them in front of their w indow s, and Sevenson w ould not have to 
step onto their property.
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     After requesting access to Spectraserv's property, an email response from Joseph A. Miele, Spectraserv CEO, w as 
received and denied the project from having access to their site. After conversations w ith USACE, USEPA, and Sevenson, it w as decided 
that demolition w ould continue w ith a spotter on the fence line w ith a radio to monitor any falling debris or damage.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.
- Comcast onsite to install cable internet service.

Taylor Oil delivered fuel to the site
Mechanic changed the fuel f ilter in the PC300 and w elded the grapple

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Safety is Common Sense". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA ATTACHMENTS
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

16 Dec 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

The following QA Attachment was included today:

Document Title

Syncon 12-16-2016 Miele Email.pdf

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

172

17 Dec 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 24 °F, Max 36 °F; 0.71 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

173

18 Dec 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 31 °F, Max 59 °F; 0.07 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

174

19 Dec 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 22 °F, Max 31 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. 
- Sevenson continued demolition of Building 10. 
- The poly change out room in the red metal building w as dismantled and the lumber w as place on the fence betw een Syncon and 
Spectraserv.  Wooden posts w ith fabric w as placed along the fence to protect Spectraserv's property. 
- During demolition, a steel f ire escape pulled block dow n w ith it and the block bent the top rail of the fence. The fence is ow ned by the 
Syncon site. Sevenson cut off the bent rail and w ill replace it. 
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Care for the Injured". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

175

20 Dec 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 18 °F, Max 34 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. 
- Sevenson continued demolition of Building 10. Wooden posts w ith fabric w as placed along the fence to protect Spectraserv's property.
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

Taylor Oil f illed fuel tank
HERC Mechanic on site to service man lif t

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Near Misses". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

176

21 Dec 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 41 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Sampling

Initial Phase Inspections: Sampling

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. 
- Sevenson continued demolition of Building 10. Wooden posts w ith fabric w as placed along the fence to protect Spectraserv's property.
- Sevenson took three composite samples from the Demolition Debris piles that represented buildings 1, 1A, 6A, 7, 7A, 8, 11 and 12. 
These samples w ere analyzed for TCLP-Metals.
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Safety Aw ay from Work". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

177

22 Dec 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 51 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued separating demolition debris and stockpiling. Piles w ere covered if necessary.  
- Sevenson installed the 18 panels of temporary chain link fence on the property line betw een Spectraserv and Syncon. The chain link 
fence replaced the orange construction fence. 
- USA Environmental, Inc performed asbestos abatement.
- TTI Environmental, Inc performed asbestos air monitoring throughout the day.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson sorted through demolition debris and stockpiling.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental, Inc onsite.
- Subcontractor TTI Environmental, Inc onsite.

National Fence delivered 18 panels of temporary chain link fence (204 linear feet) 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Refueling Equipment". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite today. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

178

23 Dec 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 48 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

179

24 Dec 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 46 °F; 0.49 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

180

25 Dec 2016 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 52 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

181

26 Dec 2016 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 29 °F, Max 47 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

182

27 Dec 2016 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 40 °F, Max 62 °F; 0.01 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

183

28 Dec 2016 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 31 °F, Max 43 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

184

29 Dec 2016 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 31 °F, Max 45 °F; 0.36 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

185

30 Dec 2016 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 32 °F, Max 42 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

186

31 Dec 2016 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 29 °F, Max 44 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

187

01 Jan 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 35 °F, Max 50 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     None.  No active work.

Verbal Instructions Given to Contractor:

Matthew Creamer     None.  No active work.

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active work.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

188

02 Jan 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 33 °F, Max 42 °F; 0.16 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

189

03 Jan 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 44 °F; 0.2 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Mod Space repaired guard trailer outlets.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Start and Finish Safety" Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

190

04 Jan 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 54 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Mod Space repaired guard trailer outlets.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 
- Subcontractor Modspace onsite.

Sevenson received PC400 LC 449-14, counterw eight, shear, and bucket.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Don't Kick the Habit" Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

191

05 Jan 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 26 °F, Max 33 °F; 0.02 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Mod Space repaired guard trailer outlets.
- Sevenson demolished the red metal building.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 
- Subcontractor Modspace onsite.

No Delivery of Equipment and Materials
Sevenson mechanic assembled the PC400 shear and counter w eight.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "These Acts and Conditions Cause Accidents" Employees w ere w earing proper PPE as 
required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

192

06 Jan 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 25 °F, Max 34 °F; 0.04 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hidden Hazards" Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - PS&G w as onsite inquiring about use of three-phase pow er on the property.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

193

07 Jan 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 20 °F, Max 26 °F; 0.32 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

194

08 Jan 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 15 °F, Max 26 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

195

09 Jan 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 12 °F, Max 23 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Clearing and Grubbing
- Dust Control
- Mobilization / Temporary Facilities
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Building Demolition
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Sevenson constructed 9 piles of concrete debris and crushed to extract samples for recycling
- Performed snow  removal.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Your Friend the Hard Hat" Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

196

10 Jan 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 15 °F, Max 44 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Sevenson constructed 9 piles of concrete debris and crushed to extract samples for recycling

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

Sevenson conducted repairs to excavator bucket and installed shear on PC 400

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Three Point Technique" Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

197

11 Jan 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 53 °F; 0.57 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Sevenson completed pre-construction video of Area A.
- Sevenson laid out and marked Areas A, B, C in preparation of excavation. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

Sevenson removed "long stick" excavator from jobsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Cold Medication & Drow siness" Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

198

12 Jan 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 67 °F; 0.09 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Transportation & Disposal; Haul Roads

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Sevenson completed pre-construction video of Area B.
- Sevenson conducted a w alk-through w ith Waste Connections and its subcontractors to coordinate upcoming demo debris loadout.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

Sevenson received four roll-aw ay stairs for loadout.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Common Sense and Accident Prevention" Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

199

13 Jan 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 61 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: Transportation & Disposal; Haul Roads

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 
- Sevenson conducted a trial run for loadout. Sevenson received three 30 yard roll-offs and one 30 yard tri-axial truck. Both w ere loaded, 
driven to a local certif ied scale, w eighed and driven to landfill for disposal. Remaining tw o 30 yard roll-offs w ere staged and loaded for 
offsite disposal, scheduled for Monday 16 January 2017.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "What You Can Do To Prevent Accidents". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

200

14 Jan 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 34 °F; 0.1 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

201

15 Jan 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 29 °F, Max 41 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

202

16 Jan 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 25 °F, Max 44 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out eleven loads of Non-Friable Asbestos Demo Material. (Day 01)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Ladder Safety". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

203

17 Jan 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 28 °F, Max 41 °F; 0.53 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out seventeen loads of Non-Friable Asbestos Demo Material. (Day 02)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

Sevenson received one stif f  arm for the PC300 shear
Sevenson mechanic removed lodged piece of steel from shear jaw s and replaced the stif f  arm on the PC300 shear.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Be Alert of Moving Equipment". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

204

18 Jan 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 42 °F; 0.04 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out seventeen loads of Non-Friable Asbestos Demo Material. (Day 03)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Job Safety Checklist". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

205

19 Jan 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 50 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out seventeen loads of Non-Friable Asbestos Demo Material. (Day 04)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Near Miss Reporting". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - PSE&G stopped by the site to inform Sevenson of future temporary pow er shutdow n to make replacement of utility 
poles and lines in the area. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

206

20 Jan 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 45 °F; 0.14 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out eighteen loads of Non-Friable Asbestos Demo Material. (Day 05)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "The Four Horsemen of the "Apocalypse"". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 
- One rolloff delivered to the site w as refused based on an inspection revealing debris present from a previous site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

207

21 Jan 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 42 °F, Max 48 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

208

22 Jan 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 44 °F, Max 50 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

209

23 Jan 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 46 °F; 1.24 IN Precipitation; 22 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out tw enty loads of Non-Friable Asbestos Demo Material. (Day 06)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Teamw ork". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

210

24 Jan 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 41 °F; 0.78 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out eighteen loads of Non-Friable Asbestos Demo Material. (Day 07)
- Sevenson shipped out four rolloff containers of scrap metal.
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

Apple Ice delivered ice machine and 20 sleeves of ice to be used for sample shipments. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Aw areness on the Job". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

211

25 Jan 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 52 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out thirteen loads of Non-Friable Asbestos Demo Material. (Day 08)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials
Sevenson mechanic onsite w orking on the PC 330 and Denali.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Caught In/On/Betw een". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - Melissa Diaz (NY District H&S Officer) w as onsite. Site inspection occurred. No issues to report. 
- Sevenson Project Manager Al Legrecca w as onsite for the w eekly progress meeting. 
- A jobsite progress meeting w as held today w ith representatives from both CleanEarth & SpectraServ. Upcoming sheetpiling w as 
discussed. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

212

26 Jan 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 56 °F; 0.03 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out four loads of C&D (Non-Hazardous) Material.
- Sevenson shipped out tw enty loads of Non-Friable Asbestos Demo Material. (Day 09)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Backing Equipment". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

213

27 Jan 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 46 °F; No Precipitation; 19 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out tw o loads of C&D (Non-Hazardous) Material.
- Sevenson shipped out tw enty tw o loads of Non-Friable Asbestos Demo Material. (Day 10)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed air monitoring onsite today.
- While stockpile materials w ere being loaded out, an elevator shaft w as exposed. A w ooden railing w as placed around it as a precaution. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Suspended Loads". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

214

28 Jan 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 33 °F, Max 39 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

215

29 Jan 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 45 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

216

30 Jan 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 29 °F, Max 40 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Asbestos Abatement
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out eleven loads of C&D (Non-Hazardous) Material.
- Sevenson shipped out one load of Non-Friable Asbestos Demo Material. (Day 11)
- USA Environmental continued asbestos abatement.
- TTI Environmental performed final air monitoring onsite today.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. (Last day) 

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Pow er Tool Safety". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

217

31 Jan 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 25 °F, Max 32 °F; 0.03 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out nine loads of C&D (Non-Hazardous) Material. 
- Sevenson loaded out three rolloffs of recycle metals.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor USA Environmental onsite.
- Subcontractor TTI Environmental onsite. (Last day) 
- Subcontractor Capital Environmental onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hardhat "Exemption" Program". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     NJDEP (J.M.Nunez) conducted a site visit regarding a dust complaint the DEP received. Sevenson and USACE 
discussed the jobsite in detail, explained dust suppression procedures, perimeter dust sample results and provided the DEP 
representative w ith a site w alk-thru. The DEP representative w as satisf ied w ith the information provided, and left the jobsite w ith no 
further action required.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

218

01 Feb 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 47 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued down-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out f ive loads of C&D (Non-Hazardous) Material.

Verbal Instructions Given to Contractor:

Matthew Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     Daily safety topic was "Everyone is Responsible for Safety". Employees were wearing proper PPE as required. 
Warning alarms on equipment were operating.  Site personnel operated equipment safely. Safe access throughout the site was 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters were used to direct trucks 
safely. Speed limits were maintained. Temporary fence with signage was installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

219

02 Feb 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 47 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out f if teen loads of C&D (Non-Hazardous) Material. 
- Sevenson loaded out three rolloffs of recycle metals.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Housekeeping". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

220

03 Feb 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 25 °F, Max 35 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     - Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out f ive loads of C&D (Non-Hazardous) Material. 
- Sevenson loaded out one rolloff of recycle metals.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.
- Subcontractor Capital Environmental onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Use Care w ith Compressed Air". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

221

04 Feb 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 21 °F, Max 36 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

222

05 Feb 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 42 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

223

06 Feb 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 51 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out four loads of C&D (Non-Hazardous) Material. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out C&D (Non-Hazardous) Material. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Proper Lifting". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

224

07 Feb 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 41 °F; 0.27 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson shipped out seven loads of C&D (Non-Hazardous) Material. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.

No Delivery of Equipment and Materials
Sevenson mechanic repaired shear jaw s

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Use Care w ith Compressed Air". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

225

08 Feb 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 65 °F; 0.04 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson began dow n-sizing staged tanks for disposal.  
- Sevenson shipped out one load  of C&D (Non-Hazardous) Material. 
- Sevenson sampled the contents of a tank w ith exterior tubing. In the process of dismantling the tank for disposal, oily material w as 
discovered and began leaking from an opening w hen it w as relocated. 
- EPA, USACE, and Sevenson conducted site w alk-through inspection, specif ically focusing on Area A.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Waste Connections onsite.

No Delivery of Equipment and Materials
Sevenson mechanic repaired shear jaw s

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Falls from Equipment". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

226

09 Feb 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 19 °F, Max 43 °F; 0.81 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson continued dow n-sizing staged tanks for disposal.  
- Sevenson conducted snow  removal activities.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic repaired shear jaw s

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "What am I?". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

227

10 Feb 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 18 °F, Max 32 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson conducted snow  removal activities.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic repaired shear jaw s

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Accident Prevention". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

228

11 Feb 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 48 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

229

12 Feb 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 32 °F, Max 40 °F; 0.43 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

230

13 Feb 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 38 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out f ive rolloff of recycle metals.
- Sevenson assisted Layout w ith surveying: outside fenceline along river and layout of excavation Areas A, B, C, and D

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Layout on site survey activities onsite.

Sevenson received new  conference phone for USACE trailer

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Attitude & Behavior". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

231

14 Feb 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 27 °F, Max 42 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out three rolloff of recycle metals.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic onsite and w elded cutting edge on to 330 excavator.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Eye Protection". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

232

15 Feb 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 52 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Pre-Excavation Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson took w aste characterization samples in Area D. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hazard Aw areness". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Sevenson's Al Lagreca onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

233

16 Feb 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 28 °F, Max 38 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Pre-Excavation Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out three rolloff of recycle metals.
- Sevenson took w aste characterization samples in Area F and Area G. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

Sevenson received Shear #1074ES 
Sevenson mechanic installed new  shear on PC400

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "What to do about "Near Misses"". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     PSE&G representative onsite to notifying Sevenson that PSE&G w as w orking outside of the site's front gate.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

234

17 Feb 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 27 °F, Max 44 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out tw o rolloff of recycle metals.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Refueling Equipment". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     CDM representative onsite; w alked entire shoreline along river and checked sizes of trees and shrubs. 

Heritage Waste Solutions representative onsite to discuss future soil disposal schedule.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

235

18 Feb 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 66 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

236

19 Feb 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 47 °F, Max 69 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

237

20 Feb 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 56 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.
- Union Holiday - President's Day

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

238

21 Feb 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 46 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Drilling & Subsurface Sampling

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Drilling & Subsurface Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out three rolloff of recycle metals.
- Sevenson assisted B & B Drilling w ith sampling below  building slabs (Day 1 of 3).

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractors Capital Environmental and Metal Recycler onsite.
- Subcontractors B & B Drilling onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Flammable & Combustible Liquids". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

239

22 Feb 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 59 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: Drilling & Subsurface Sampling

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Drilling & Subsurface Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out three rolloff of recycle metals.
- Sevenson assisted B & B Drilling w ith sampling below  building slabs (Day 2 of 3).

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractors Capital Environmental and Metal Recycler onsite.
- Subcontractors B & B Drilling onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "How  Loud is Loud?". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

240

23 Feb 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 43 °F, Max 67 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Drilling & Subsurface Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson continued dow n-sizing/segregating demo material and stock piling for disposal.  
- Sevenson loaded out tw o rolloff of recycle metals.
- Sevenson assisted B & B Drilling w ith sampling below  building slabs (Day 3 of 3).

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractors Capital Environmental and Metal Recycler onsite.
- Subcontractors B & B Drilling onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Save your Hands". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

241

24 Feb 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 53 °F, Max 74 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Sevenson loaded out tw o rolloff of recycle metals.
- Sevenson repaired tw o hydraulic hoses for the 400 shear.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued loading scrap material into staged rolloffs in preparation for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Rigging". Employees w ere w earing proper PPE as required. Warning alarms on equipment 
w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance 
from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. 
Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

242

25 Feb 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 46 °F, Max 66 °F; 0.54 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

243

26 Feb 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 32 °F, Max 46 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

244

27 Feb 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 55 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling and Data Acquisition

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson began dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson continued loading scrap steel into staged rolloff containers
- Sevenson loaded out three rolloff of recycle metals.
- Sevenson conducted w aste characterization sampling in Area C. Tests pits w ere also performed at these locations. Photos w ere taken 
to document the site conditions. Large amounts of debris (brick, asphalt, w ood, railroad ties, etc.) w ere noted. Dust control w as utilized, 
as necessary. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued preparing concrete for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractors Capital Environmental and Rebco Trucking onsite.

No Delivery of Equipment and Materials
Sevenson mechanic conducted equipment maintenance activities and sw itched out shear w ith hoe-ram on PC300.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Minor Injuries". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     PSE&G representative onsite notif ied Sevenson that on Sunday 5 March they w ill be turning off pow er and replacing 
pow er lines on Spectraserv property. PSE&G requested permission to be the government property to complete their w ork activities.

Tw o representatives from the recycling company w ere onsite to look over stainless steel tanks and scrap rail.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

245

28 Feb 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 60 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson continued loading scrap steel into staged rolloff containers
- Sevenson continued pow erw ashing tanks to remove oil residue.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued preparing concrete for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Lift it Tw ice". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     PSE&G representative onsite. Sevenson w as presented w ith an off icial letter stating that on Sunday 5 March they 
w ill be turning off pow er and replacing pow er lines on Spectraserv property.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

246

01 Mar 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 73 °F; 0.16 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     - Sevenson continued down-sizing concrete with hoe-ram and jaw crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson continued powerwashing tanks to remove oil residue.

Verbal Instructions Given to Contractor:

Matthew Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Sevenson continued preparing concrete for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Weather delay (Thunder & Lightning) 10:45 - 12:15

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     Daily safety topic was "Accident Factors". Employees were wearing proper PPE as required. Warning alarms on 
equipment were operating.  Site personnel operated equipment safely. Safe access throughout the site was maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters were used to direct trucks safely. Speed limits were 
maintained. Temporary fence with signage was installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

247

02 Mar 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 65 °F; No Precipitation; 22 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson marked out 24 sample points w ith pin f lags.
- Sevenson and USACE conducted an offsite sampling event to Golden Dome Material in Sparta, NJ to sample common fill for the 
jobsite.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued preparing concrete for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Shortcuts". Employees w ere w earing proper PPE as required. Warning alarms on equipment 
w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance 
from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. 
Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

248

03 Mar 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 25 °F, Max 42 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson loaded out three rolloffs of recycle metals.
- Layout Surveyors shot locations of 24 sample points and layout of Area E.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson continued preparing concrete for shipment offsite.  
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractors Cinelli Iron & Metal onsite.
- Subcontractors Layout Inc. Surveyors onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Crushed by Moving Equipment". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Rogers Cipollono Electric onsite for site assessment for w ater treatment plant. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

249

04 Mar 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 17 °F, Max 32 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

250

05 Mar 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 14 °F, Max 38 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No active w ork.

Sevenson H&S Officer w as onsite for PS&G onsite changing electrical service w ires at Spectra Serve, from street to jobsite
electrical disconnect box, and at specif ied locations along Jacobus Ave.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

251

06 Mar 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 21 °F, Max 44 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson loaded out one rolloff of recycle metals.
- Sevenson conducted w aste characterization sampling in Area E. Sampled locations E1 through E6. Tests pits w ere also performed at 
these locations. Photos w ere taken to document the site conditions. Large amounts of debris (brick, asphalt, w ood, railroad ties, etc.) 
w ere noted. Dust control w as utilized, as necessary. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson conducted w aste characterization sampling in Area E.  
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic onsite replaced bolts on PC400 crusher. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "PPE Protection". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

252

07 Mar 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 57 °F; 0.09 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson loaded out one rolloff of recycle metals.
- Sevenson conducted w aste characterization sampling in Area E. Sampled locations E7 through E12. Tests pits w ere also performed at 
these locations. Photos w ere taken to document the site conditions. Large amounts of debris (brick, asphalt, w ood, railroad ties, etc.) 
w ere noted. Dust control w as utilized, as necessary. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson conducted w aste characterization sampling in Area E.  
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic onsite replaced bolts on PC400 crusher. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "First Aid". Employees w ere w earing proper PPE as required. Warning alarms on equipment 
w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance 
from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. 
Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     ATC Group picked up tw o 5-gallon buckets containing Common Fill bulk sample for civil analysis.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

253

08 Mar 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 49 °F, Max 62 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson removed concrete from slabs to allow  for soil sampling. 
- Sevenson conducted w aste characterization sampling in Area E. Sampled locations E13 through E18. Tests pits w ere also performed at 
these locations. Photos w ere taken to document the site conditions. Large amounts of debris (brick, asphalt, w ood, railroad ties, etc.) 
w ere noted. Dust control w as utilized, as necessary. 
- Sevenson cut rebar w hich w as visible above ground.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson conducted w aste characterization sampling in Area E.  
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Pressure Washer Safety". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

254

09 Mar 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 65 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded 
rebar from concrete, as required.
- Sevenson and USACE conducted an offsite sampling event for Dense Gravel Aggregate (DGA). How ever after f ield testing w as 
conducted the samples w ere not kept due to high radiation levels. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson prepared concrete for loadout. 
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hand Tools". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

255

10 Mar 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 49 °F; 0.26 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded out recycle metal and electric motors via rolloff.  
- Sevenson removed snow  throughout the day, site received 2.40 inches of snow .
- Sevenson relocated/consolidated recycle concrete into one.
- Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded rebar from concrete, 
as required.
- Sevenson conducted exit physicals for the follow ing f ield employees: Operators - Anthony Bijaczyk and Garrett Byrnes; Laborers - 
Tarcisus Cossati

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out recycle metal. 
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Attitude & Behavior". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

256

11 Mar 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 18 °F, Max 31 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

257

12 Mar 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 20 °F, Max 32 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

258

13 Mar 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 20 °F, Max 37 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded out four loads of recycle concrete.  
- Sevenson prepared site for upcoming predicted snow storm event. Based on the predicted severity of the storm, no w ork activities are 
planned for Tuesday 14 March. 
- Sevenson relocated/consolidated recycle concrete into one.
- Sevenson continued dow n-sizing concrete w ith hoe-ram and jaw  crusher for future disposal. Separated embedded rebar from concrete, 
as required.
- Sevenson and USACE conducted offsite sampling at Fanw ood Quarry in Watchung, NJ to sample DGA and Quarry Dust for the 
jobsite.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out recycle concrete. 
- Subcontractors Capital Environmental onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Weather". Employees w ere w earing proper PPE as required. Warning alarms on equipment 
w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance 
from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. 
Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

259

14 Mar 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused Non-Critical Delay

Temperature Min 21 °F, Max 32 °F; 1.16 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.

- No w ork activities w ere completed due to a snow storm. Site received 7 inches of snow  throughout the day. No f ield personnel w ere 
onsite. No impact to schedule.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

260

15 Mar 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 20 °F, Max 27 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson conducted extensive snow  removal throughout the site.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson conducted snow  removal. 
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Clearing Snow  and Ice Safely". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

261

16 Mar 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 23 °F, Max 41 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded out ten loads of recycle concrete.  
- Sevenson loaded out six loads of C&D material. 
- Sevenson continued snow /ice removal. 
- Sevenson relocated/consolidated recycle concrete into one.
- Virtua Water Meter Services w as onsite and inspected and re-certif ied the backflow  preventer.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out recycle concrete and C&D material. 
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Virtua Water Meter Services onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Preventing Backovers". Employees w ere w earing proper PPE as required. Warning alarms 
on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

262

17 Mar 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 26 °F, Max 47 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded out ten loads of recycle concrete.  
- Sevenson loaded out six loads of C&D material. 
- Sevenson continued snow /ice removal. 
- Sevenson relocated/consolidated recycle concrete into one.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out recycle concrete and C&D material. 
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Common Sense & Accident Prevention". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

263

18 Mar 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 39 °F; 0.05 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

264

19 Mar 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 33 °F, Max 48 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

265

20 Mar 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 56 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded out tw o loads of recycle concrete.  
- Sevenson loaded out six loads of C&D material. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out recycle concrete and C&D material. 
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Heavy Equipment Safety". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

266

21 Mar 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 62 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson prepared concrete for shipment offsite. Concrete w as dow n-sized and embedded rebar w as separated. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson prepared concrete for shipment offsite. 
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Heavy Equipment Safety". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

267

22 Mar 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 48 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded out three stainless steel tanks as recycle metal.  
- Sevenson loaded out nine loads of C&D material. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson loaded out recycle metal and C&D material. 
- Subcontractors Capital Environmental and Rebco Trucking onsite.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "The ABC's of Fire Extinguishers". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

268

23 Mar 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 23 °F, Max 45 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson conducted w aste characterization sampling in Area D. Locations D8 through D12 w ere sampled. Tests 
pits w ere also performed at these locations. Photos w ere taken to document the site conditions. Large amounts of debris (brick, asphalt, 
w ood, railroad ties, etc.) w ere noted. Dust control w as utilized, as necessary. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson conducted w aste characterization sampling in Area D.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Safe Attitudes". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

269

24 Mar 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 58 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson demolished concrete slabs in preparation of w aste characterization sampling in designated areas. Dust 
control w as utilized, as necessary. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson demolished concrete slabs in designated sample areas.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Identifying Construction Hazards". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     Stella Contracting onsite to quote Sevenson for a tree/timber grinding.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

270

25 Mar 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 44 °F, Max 62 °F; 0.01 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

271

26 Mar 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 39 °F, Max 44 °F; 0.05 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

272

27 Mar 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 55 °F; 0.23 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Transport/Hoisting

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson performed additional Waste Characterization sampling in Areas D, E, and G. Sample locations w ere: 
D13, D14, D15, E19, E20, and G1. Groundw ater w as noticed in Area D. Dust control w as utilized, as necessary. 
- Sevenson shipped out 6 loads of C&D material.
- Ambient Conditioning Inc. repaired exhaust fan in USACE trailer.
- JL Dobbs Trucking delivered bin blocks from Horseshoe Road Superfund Site.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson performed additional Waste Characterization sampling in Areas D, E, and G. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor JL Dobbs Trucking onsite.
- Subcontractor Ambient Conditioning Inc. onsite.

Sevenson received tw o loads of bin blocks from the Horseshoe Road Superfund Site (26 blocks)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Job Safety Checklist". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

273

28 Mar 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 48 °F; 0.99 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: Transport/Hoisting

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Transport/Hoisting

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson performed additional Waste Characterization sampling in Area E. Sample locations w ere: E21A, E21B, 
E22A, E22B, E23 and E24. Groundw ater w as noticed in Area D. Dust control w as utilized, as necessary. 
- JL Dobbs Trucking delivered bin blocks from Horseshoe Road Superfund Site.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson performed additional Waste Characterization sampling in Area E. 
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor JL Dobbs Trucking onsite.

Sevenson received tw o loads of bin blocks from the Horseshoe Road Superfund Site (48 blocks)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hazard Aw areness - The Little Things Count". Employees w ere w earing proper PPE as 
required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

274

29 Mar 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 61 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Transport/Hoisting

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Sevenson set bin blocks in place on top of the stone berm around perimeter of stock pile area.
- JL Dobbs Trucking delivered bin blocks from Horseshoe Road Superfund Site.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor JL Dobbs Trucking onsite.

Sevenson received four loads of bin blocks from the Horseshoe Road Superfund Site (48 blocks)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hazard Aw areness - Report Unsafe Equipment". Employees w ere w earing proper PPE as 
required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

275

30 Mar 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 52 °F; 0.02 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hazard Aw areness - Fire Prevention". Employees w ere w earing proper PPE as required. 
Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

276

31 Mar 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 42 °F; 2.03 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Accident Causes". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

277

01 Apr 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 36 °F, Max 50 °F; 0.02 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     None.  No active work.

Verbal Instructions Given to Contractor:

Matthew Creamer     None.  No active work.

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active work.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

278

02 Apr 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 41 °F, Max 64 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

279

03 Apr 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 62 °F; 0.04 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Sevenson removed perimeter fence along Area A and the Passaic River.
- Sevenson removed 6 inches of surface stone w ithin Area A.
- Sevenson installed orange safety fence along perimeter of Area A and the Passaic River.
- Sevenson began installation of silt fence along perimeter of Area A and the Passaic River.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hand Safety". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

04 Apr 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 53 °F; 1.26 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Sevenson installed silt fence along perimeter of Area A and the Passaic River.
- Sevenson installed silt fence along perimeter of Area C.
- Sevenson installed silt fence along perimeter of Area B.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic sw itched out concrete crusher w ith shear

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Do Accidents have Warnings?". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas.

On April 4, 2017, Sevenson Environmental mechanic, Ivan (Mickey) Hanna, w as sw apping attachments on the PC-400. Mr. Hanna 
arrived at the job site @ approx. 0800 and w as in the process of removing the concrete crusher attachment and replacing it w ith the metal 
shear attachment. Mr. Hanna w as w orking on the NW corner of the "Red" Building concrete slab. At approx. 1010, Mr. Hanna had 
completed the attachment sw ap and w as tightening bolts on the metal shear w ith a ¾” to ½” reducer and 3’ extension handle w hen the 
reducer broke (see attached photos). Mr. Hanna w as pulling the extension handle tow ards his body w hen the adapter broke, causing him 
to fall backw ards. He tw isted his body to the left and landed on his left shoulder. At approx. 1015, Mr. Hanna informed the Sevenson 
Environmental SSHO, Ronald Scarborough, and Superintendent, Perry Novak, of the incident. At approx. 1025, the Sevenson 
Environmental SSHO called the SES Incident Intervention Team, “WorkCare”, about the incident. Mr. Hanna spoke w ith a nurse about 
the incident and w as advised to apply ice and to take ibuprofen for any sw elling. Ice and ibuprofen w ere provided to him at the job site. At 
approx. 1100, Sevenson Environmental
informed USACE, Matt Creamer, of the incident. At approx. 1130, Mr. Hanna left the job site, after he completed his w ork, to travel back 
to his permanent base of operation in Toms River to f inish out the day. There w as no lost time due to this incident nor any prescription 
medication prescribed.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

04 Apr 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

281

05 Apr 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 45 °F, Max 63 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Sevenson installed silt fence along perimeter of Area D. 
- Sevenson installed silt fence, to date: Area A = 176 LF, Area B = 181 LF, Area C = 148 LF, Area D = 600 LF

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson segregated and staged timber in preparation of grinding operations.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials
Sevenson mechanic installed grapple on FC300 and replaced exhaust muffler on FC 330

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Hidden Hazards - Hand Tools". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

282

06 Apr 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 50 °F; 0.76 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson installed silt fence along the perimeter of Areas F, G, and E.
- Sevenson removed piping inside the four stainless steel tanks to aid in dow nsizing for future disposal.
- Pine Environmental assisted Sevenson Health & Safety Officer w ith excavation perimeter air monitoring equipment.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson installed silt fence along the perimeter of Areas F, G, and E.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Pine Environmental onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Teamw ork ". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

283

07 Apr 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 50 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: Excavation

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson pow er w ashed four stainless steel tanks to aid in future disposal
- Sevenson used dozer to remove and consolidate surface stone from Areas A, B, C and portions of Areas D, E. F and G.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "It's Your Decision". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

08 Apr 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 40 °F, Max 50 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

285

09 Apr 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 40 °F, Max 70 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

286

10 Apr 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 82 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded and shipped one scrap metal container.
- Sevenson used dozer to remove and consolidate surface stone from Area D.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Cinelli Iron & Metal Co onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Sprains & Strains in the Construction Industry". Employees w ere w earing proper PPE as 
required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as 
maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks 
safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

287

11 Apr 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 84 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson loaded and shipped tw o scrap metal container.
- Sevenson used dozer to remove and consolidate surface stone from Area D.
- Sevenson pow er w ashed four stainless steel tanks to remove oil stains.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Cinelli Iron & Metal Co onsite.

No Delivery of Equipment and Materials

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Heavy Equipment". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

288

12 Apr 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 59 °F, Max 78 °F; 0.03 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson used dozer to remove and consolidate surface stone from Area D.
- Sevenson continued silt fence installation in Area D.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Cinelli Iron & Metal Co onsite.

Sevenson received one roller (336E).
Sevenson mechanic repaired hydraulic leak on PC330.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Excavation/Trenching Safety". Employees w ere w earing proper PPE as required. Warning 
alarms on equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. 
Laborers kept safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed 
limits w ere maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     -Sevenson's Al Lagreca and John Bartolomeo visited jobsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

289

13 Apr 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 66 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued to remove and consolidate surface stone from Area D.
- Sevenson commenced excavation in Area C. Large amounts of debris w as found during excavation. Debris and steel found w as 
stockpiled for disposal.  
- Rogers Cipollono Electric ran w ire and 110 outlets to three of the air monitoring stations. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Rogers Cipollono Electric onsite.

Sevenson received Cat End Dump and Volvo End Dump.
Sevenson mechanic repaired a w ater pump and hose on the 330.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "Excavation". Employees w ere w earing proper PPE as required. Warning alarms on 
equipment w ere operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept 
safe distance from construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere 
maintained. Temporary fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

290

14 Apr 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 64 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson continued to remove and consolidate surface stone from Area D.
- Sevenson commenced excavation in Area C. Large amounts of debris w as found during excavation. Debris and steel found w as 
stockpiled for disposal.  
- Rogers Cipollono Electric ran w ire and 110 outlets to three of the air monitoring stations. 

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.
- Subcontractor Rogers Cipollono Electric onsite.
 
Sevenson received Warrior screen.
Sevenson mechanic repaired a w ater pump and hose on the 330.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as "PPE". Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere 
operating.  Site personnel operated equipment safely. Safe access throughout the site w as maintained. Laborers kept safe distance from 
construction vehicle and equipment. Flagmen and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary 
fence w ith signage w as installed and maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

291

15 Apr 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 47 °F, Max 67 °F; 0.14 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

292

16 Apr 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 58 °F, Max 87 °F; 0.05 IN Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

293

17 Apr 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 75 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Kam Chan     - Sevenson continued to remove and consolidate surface stone from Area D.
- Sevenson commenced excavation in Area C. Large amounts of debris w as found during excavation. Debris and steel found w as 
stockpiled for disposal.  

Verbal Instructions Given to Contractor:

Kam Chan     None

Developments that may lead to a Change Order or Claim:

Kam Chan     None

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     Daily safety topic w as Accident Factors. Accidents on construction projects casue too many painful injuries and claim far 
too many lives. Our primary concern w hen w e discuss the factors or causes behind an accident is to f ind a w ay to prevent a recurrence. 
The cause of anaccident can be found in tw o area- Unsafe and Unsafe condiitions.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

294

18 Apr 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 64 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Kam Chan     - Sevenson excavated four grids in Area B (total 33 loads of material).
- Sevenson  sampled in Area B - Grid L1 and L2 areas. 

Verbal Instructions Given to Contractor:

Kam Chan     None

Developments that may lead to a Change Order or Claim:

Kam Chan     None

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     Daily safety topic w as Suitable Eye Protection. Face shied are not approved eye protection. They are designed to protect 
the facial skin from cuts and abrasions. They may be w orn over approved primary eye protection for additional protection to the face. 
Whenever there is a potential exposure from hazardous liquids, safety( sometimes called chemical) goggles w hich from a seal around the 
entire eye area are required, there are several style of goggles to choose from, including f lexible f itting w ith regular ventilation, f lexible 
f itting w ith hooded ventilation and cushioned f itting w ith a rigid body. Contact lenes of and by themselves, do not provide eye protection 
from hazard s occurring in a w ork setting. eye protection suitable for the hazards must be w orn w henever there is exposure to injury to the 
eyes. Dusty or chemical environment may represent an additional hazard to contact lens w earers. No matter w hat the duration of the job 
task, if  eye protection is required in order to prevent an injury to the eyes, but must never be attempted w ithout proper safety 
equipment.Explain the immediate situation to your supervisor. Another pair of glasses or goggles may be available or the job should be 
assigned to someone else w ho has protection available. to prevent a recurrence to this situation, you and your supervisor should jointly 
decide how  all personal protective equipment w ill be selected, cared for and stored to ensure it tis readily available at all time.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

295

19 Apr 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 52 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Kam Chan     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads of 
material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Kam Chan     None

Developments that may lead to a Change Order or Claim:

Kam Chan     None

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned to avoid 
backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not alw ays 
economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be adapted for 
backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

296

20 Apr 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

297

21 Apr 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

298

22 Apr 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

299

23 Apr 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

300

24 Apr 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

301

25 Apr 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

302

26 Apr 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

303

27 Apr 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

304

28 Apr 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

305

29 Apr 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

306

30 Apr 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

307

01 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     Daily safety topic was Heavy Equipment Backing. Operations involving heavy equipment should always be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid awkward backing movement of the equipment is not 
always economically or environmentally possible . the backward movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

308

02 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

309

03 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

310

04 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

311

05 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: None 

Initial Phase Inspections: Contaminated Excavations

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - Sevenson excavated  in Area A (total 18 loads of material and 2 loads conccrete in A2) and  Area B (total 10 loads 
of material).
- Sevenson  sampled in Area B - Grid K2 and K3 areas. 
- Sevenson screened the 2" stone.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Sevenson removed surface stones from excavation areas.
- Subcontractor Mjake Security Guard Service onsite.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     Daily safety topic w as Heavy Equipment Backing. Operations involving heavy equipment should alw ays be planned 
to avoid backing the equipment as much as possible . in many operations, to avoid aw kw ard backing movement of the equipment is not 
alw ays economically or environmentally possible . the backw ard movement cannot be eliminated the machine or equipment must be 
adapted for backing movements.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     No visitors onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

312

06 May 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

313

07 May 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

314

08 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 43 °F, Max 60 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - USACE stated that DGA received from the Horseshoe Road Superfund project w ill be measured by the load. SES 
acknow ledged this. 

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpiled.
- SES conducted excavation activities in Area F.
- SES screened excavated material (Issue w ith w et material plugging up screen)
- SES pumped standing w ater into tw o Frac tanks (f illing both to capacity)
- SES conducted sampling event: resample L1 West.
- SES off loaded poly tank for use in WWTP
- SES off loaded/staged supplies for future use by liner company.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic:  Handtools

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

314

08 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

315

09 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 45 °F, Max 64 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Liner Installation 

Initial Phase Inspections:
- Liner Installation 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpiled.
- SES conducted excavation activities in Area F (F1, F2, F3).
- SES screened excavated material
- SES pumped standing w ater into tw o Frac tanks.
- SES conducted sampling event: resample L1 West.
- SES off loaded poly tank for use in WWTP
- SES off loaded/staged supplies for future use by liner company.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (10 loads).
- SES assisted Atlantic Liner Co w ith HDPE liner installation.
- SES mechanic onsite, servicing pow er screen.
- SES received Backfill on site (0 loads). 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

315

09 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic:  Lift it Tw ice
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - M. Elia, R. Elia, A. Elia, A. Lagrecca, and A. Wright from SES Main Office

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

316

10 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 64 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (14 loads) of Quarry Dust/Screenings from Fanw ood Co.
- SES conducted excavation activities in Area F (F1, F2, F3).
- SES screened excavated material
- SES pumped standing w ater into tw o Frac tanks.
- SES graded and compacted 6 inches of quarry dust/screenings in the WWTP containment area.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (20 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Sexual Harrassment on the Job
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

316

10 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

317

11 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 62 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES completed excavation activities in Area F (F1, F2, F3).
- SES screened excavated material
- SES pumped standing w ater into tw o Frac tanks.
- SES conducted sampling event: Area D.
- SES staged (2) Rain-for-Rent Frac tanks for use in WWTP
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES Loadout Non-Hazardous Title D soil (20 loads).
- SES removed second layer of concrete along sheet pile line and exposed slurry w all.
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Allergies, Antihistamines & Drow siness
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

317

11 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

318

12 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 70 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpiled.
- SES screened excavated material
- SES staged (1) Rain-for-Rent Frac tanks for use in WWTP
- SES continued removal of second layer of concrete along sheet pile line and exposed slurry w all.
- SES relocated and separated sheet piling from Horseshoe Road Superfund. 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (20 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic:Controlling Stress
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

318

12 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

319

13 May 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 43 °F, Max 53 °F; 1.79 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

320

14 May 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 44 °F, Max 70 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

321

15 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 53 °F, Max 71 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpiled.
- SES screened excavated material
- SES pumped standing w ater from entire site. 
- SES performed a SER for Area A (grids A1, A2, A6, A7). 
- SES relocated and separated sheet piling from Horseshoe Road Superfund. 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Tips for Operators
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

321

15 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

322

16 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 81 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpiled.
- SES screened and sorted excavated material.
- SES conducted sampling event: Area D (Grids M6, M7, L6, and L7).
- SES off loaded/staged WWTP components. 
- SES pumped standing w ater and excavated Area D. 
- SES collected w ater samples from frac tanks
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Rigging
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

322

16 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

323

17 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 59 °F, Max 91 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - USACE directed SES to utilize the Subtitle D material onsite for the Contaminated Material Stockpile Area rather 
than the sand and DGA that w as noted in Draw ing CD-1, Detail B.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES received (20 loads); Horseshoe Road Superfund Site DGA and stockpiled.
- SES screened and sorted excavated material.
- SES conducted sampling event: Area D (Grids M6, M7, L6, and L7).
- SES off loaded/staged WWTP components. 
- SES pumped standing w ater and excavated Area D. 
- SES began grading screened material in soil staging pad f loor to cover installed liner.
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Refueling
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

323

17 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

324

18 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 73 °F, Max 93 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES received (20 loads); Horseshoe Road Superfund Site DGA and stockpiled.
- SES received (10 loads) of Quarry Dust from Fanw ood Co.
- SES screened and sorted excavated material.
- SES pumped standing w ater from Area D.
- SES conducted sampling event: Area D (Grids M6, M7, L6, and L7); Area I (informational sample).
- SES continued grading screened material in soil staging pad f loor to cover installed liner.
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Backs
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

324

18 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

325

19 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 93 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES received (20 loads); Horseshoe Road Superfund Site DGA and stockpiled.
- SES received (3 loads) of Quarry Dust from Fanw ood Co.
- SES pumped standing w ater from Area D.
- SES conducted sampling event: Area B (K2, J2, 12, H2, G2, G east w all, and K east w all)
- SES off loaded/staged WWTP components. 
- SES stood up and positioned 5 vessels for WWTP components.
- SES completed grading screened material in soil staging pad f loor.
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Horseplay
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

325

19 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

326

20 May 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 53 °F, Max 66 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

327

21 May 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 51 °F, Max 66 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

328

22 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 60 °F; 0.7 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - USACErequested SES provide possible solutions to reduce General Conditions for the project

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES screened and sorted excavated material.
- SES off loaded/staged WWTP components. 
- SES off loaded/staged 2 truckloads of steel sheeting.
- SES performed a SER for Area D. 
- SES began discharging w ater from frac tanks to the Passaic river.
- SES conducted post-excavation excavation in Area D grids K6, K7, K8, L8, M8, L9, M9, K10, L10, I8, I9, J9, J10, I10, L11, K11, J11, 
I11, K12, J12, and J13. Area B grids G2, H2, I2, J2, K2. Area D grid N8 east w all.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Teamw ork
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

328

22 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

329

23 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 70 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- WWTP Installation/Operation

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued excavation w ork activities in Area D (grids N4, N5, M4. M5, K6, K7).
- SES relocated excavated soil into soil staging pad (separated by soil type).
- SES continued installation of the WWTP components. 
- SES continued discharging w ater from frac tanks to the Passaic river.
- SES conducted post-excavation sampling in Area D grids 03, 04, 05, 06, N2, N3, N4, N5, N6, M2, M3, M4, M5, L3, L4, L5 and w all N2, 
M2.
- SES mechanic onsite, repaired roller.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (19 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Hot Weather
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

329

23 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

330

24 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 70 °F; 0.04 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued excavation w ork activities in Area D (grids I4, J4, K4, L4, L3)
- SES pumped standing w ater from Area D.
- SES relocated excavated soil into soil staging pad (separated by soil type).
- SES conducted sampling event: Area D (grids I4, J4, K4, L4, L3 and sidew alls I4, J4 and I4 south w all)
- SES continued installation of the WWTP components. 
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (20 loads).
- SES QC representative accompanied Vibratech to SpectraServ for the installation of the vibration sensors and pre-construction building 
surveys.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Housekeeping
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

330

24 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

25 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 59 °F; 0.95 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued excavation w ork activities in Area G.
- SES pumped standing w ater from Area D.
- SES relocated excavated soil into soil staging pad (separated by soil type).
- SES conducted post-excavation sampling event in Area G (G1 N w all & E w all, G2 f loor N w all & E w all, G3 E w all & 2 S w alls).
- SES continued installation of the WWTP components. 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (20 loads).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Fire Extinguishers
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

25 May 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

332

26 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 76 °F; 0.15 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES completed excavation w ork activities in Area G (note: grids G4 & G5 w ere hand dug around electrical transformer).
- SES relocated excavated soil into soil staging pad (separated by soil type).
- SES continued installation of the WWTP components. 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (20 loads).
- RC Electric onsite to assess level of effort for future w ork.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Accident Factors
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

332

26 May 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

333

27 May 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 58 °F, Max 74 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

334

28 May 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 58 °F, Max 71 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

335

29 May 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 57 °F, Max 61 °F; 0.14 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- Observed holiday.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

336

30 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 59 °F; 0.18 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES collected w ater samples from frac tanks
- Layout Survey onsite to perform final surveys for Areas A, B, C, D
- SES backfilled Area's B & C (f irst lif t)
- PSE&G representative onsite inspected electrical transformer box
- SES Sheet Piling Superintendent joined f ield staff as w ell as three union dock builders joined f ield staff and attended physical exams.
- SES collected post excavation in Area G; grids G4, G5 and failed w all samples in Area D, grids F5 and F6
- SES off loaded WWTP gravel delivery 
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- RC Electric onsite to assess level of effort for future w ork.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Off the Job Safety

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

336

30 May 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

337

31 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 80 °F; 0.05 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

337

31 May 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

338

01 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (water truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets were driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) within soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-working hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees were wearing proper PPE as required. Warning alarms on equipment were operating.  Site personnel operated equipment 
safely. Safe access throughout the site was maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters were used to direct trucks safely. Speed limits were maintained. Temporary fence with signage was installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

338

01 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

02 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

02 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

340

03 Jun 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

341

04 Jun 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

342

05 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

342

05 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

06 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

06 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

07 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

07 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA DEFICIENCY (Describe QA Deficiency items issued, verify QA Deficiency items reported corrected by contractor)

The following QA Deficiency item was issued today:

QA Deficiency Item Location Description Status

QA-00001 QA Verif ication RequiredOn 2 June 2017, no perimeter air monitoring w as conducted 
throughout the site. Perimeter air monitoring batteries w ere 
uncharged as a result of a pow er outage and a pow er strip failure. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

345

08 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

345

08 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

346

09 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

346

09 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

347

10 Jun 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

348

11 Jun 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - Subcontractor Mjake Security Guard Service onsite.
- No active w ork.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

349

12 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

349

12 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

13 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

13 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

351

14 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- Install Steel Sheet Piles 

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     - None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued installation of the WWTP components. 
- SES backfilled Areas A (f irst lif t) & B (second lif t).
- SES began driving sheet pile operations (4 - 1/2 sheets w ere driven)
- SES began cleaning and caulking sheet pile sheets prior to installation.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Identifying Construction Hazards
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

351

14 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - No visitors onsite

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

352

15 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 74 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee      - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES assisted/accompanied Vibratech to Spectraserv to install a vibration monitor to cover additional driving operations (#4).
- Sheet pile installation - Additional sheeting installation (120Lft) approved. Began driving sheets at 1315 (installed 6 pair).
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- SES continued WWTP installation (day 17)
- RFI-0019 (Obstruction - Sheet Pile) currently open.
- SES continued backfilling Area D (day 3 - 1st lif t)
- SES continued pumping standing w ater from Area D to Area I.
- VIP visit (EPA, USACE - KC district, SES) onsite. USACE conducted a site brief and tour.
- Marchello trucking delivered 26 pair (30 ft sheet piles) from SES's Tom's River storage facility.
- Vibratech - Installation of vibration monitor #4
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required).
- SES removed concrete East of the end of the slurry w all in preparation of additional sheet pile driving operations.
laiden material), covered opeing w ith poly sheeting and Rusmar foam.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

352

15 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Aw areness on the Job

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivery of backfill to the site.
- SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout 
site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

16 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 71 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES received verbal approval from USACE to drive an additional 130 linear feet of steel sheeting (follow ing the original 
driving line in an easterly direction). 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee      - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Sheet pile installation - Additional sheeting installation (120Lft) approved by USAEC. SES continued driving sheets (installed 11 pair).
-  SES chaulked and stitch w elded sheet pile pairs prior to installation.
-  SES continued WWTP installation (day 18)
-  RFI-0019 (Obstruction - Sheet Pile) currently open.
-  SES continued backfilling Area D (day 4 - 1st lif t, selected areas)
-  SES continued pumping standing w ater from Area D to Area I.
- Marchello trucking delivered 7 pair (30 ft sheet piles) from SES's Tom's River storage facility.
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required).
- SES SER excavation, Area D N w alls
- SES excavated pipe and conduit trench for Handex w ells #1 & #2; material and debris w ere removed (unsuitable for backfill, verif ied by
USACE onsite).
- SES formally submitted L. Colburn's resume and certif icates as R. Scarborough's replacement as the site H&S off icer.
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required).
- SES continued the removal of concrete East of the end of the slurry w all in preparation of additional sheet pile driving operations 
(revealed black oily VOC
laiden material), covered opening w ith poly sheeting and Rusmar foam.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

16 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Common Sense 

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivery of backfill to the site.
- SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout 
site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

17 Jun 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 64 °F, Max 73 °F; 1.24 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

355

18 Jun 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 89 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

356

19 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 91 °F; 1.51 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES received verbal approval from USACE to drive an additional 130 linear feet of steel sheeting (follow ing the original 
driving line in an easterly direction). 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Sheet pile installation - Additional sheeting installation (120Lft) approved by USACE. 
- SES continued driving sheets and excavated test pits along sheet pile driving line (note: high VOC readings w ere recorded), 
backfilled/sealed (installed 11 pair).
- SES continued pumping standing w ater from sheet pile driving line to Area I.
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required).
- SES collected samples from Area D, M9 grid. (see attached report)
- Hoe rammed concrete in Area E
- Excavated test pits along sheet pile driving line (note: high VOC readings w ere recorded), backfilled/sealed
- SES received 2 vibration event logs. Note, both logs occurred after sheet pile driving operations ended for the day 
- SES continued WWTP installation. 
- Rain-for-Rent retieved 2- 20K Frac tanks from jobsite.
-  RFI-0019 (Obstruction - Sheet Pile) currently open.
- Marchello trucking continued to deliver sheet piles as necessary. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

356

19 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Refueling Equipment
 

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

20 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 87 °F; 0.04 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.  QCM repeated the same previous verbal comments daily w hich is not necessary.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Sheet pile installation - Additional sheeting installation (120Lft) approved. Completed driving sheets (installed 7 pair).
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- SES pumping standing w ater from sheet pile driving line to Area I.
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required).
- Hoe rammed dow nsized stockpiled concrete.
- SES continued WWTP installation. 
-  RFI-0019 (Obstruction - Sheet Pile) currently open.
- Marchello trucking continued to deliver sheet piles as necessary. 
- SES CQCSM conducted a site/inspection checking on the installed vibration sensors at Spectraserv. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

20 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Hazard Aw areness
 

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

358

21 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 68 °F, Max 87 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Sheet pile installation - Additional sheeting installation (120Lft) approved. SES continued driving sheets as necessary. 
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- SES began excavation activities: Area E (stripped top layer of stone, Grids J14, I14, H14, H15)
-  SES continued pumping standing w ater from Area D to Area I.
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required).
- Hoe rammed dow nsized stockpiled concrete.
- Site received (20) loads of DGA from Horseshoe Road project.
- USACE's Safety representative Ray Lo visited jobsite.
- SES continued WWTP installation. 
-  RFI-0019 (Obstruction - Sheet Pile) currently open.
- Marchello trucking continued to deliver sheet piles as necessary. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

358

21 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Slips and Fall

 

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivery of backfill to the site.
- SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout 
site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

359

22 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 84 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Sheet pile installation - Additional sheeting installation (120Lft) approved. SES continued driving sheets as necessary. 
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- Excavation activities: Area E (stripped top layer of stone, Grids H15, H16, & G14, uncovered concrete pillars)
* RFI-0019 (Obstruction - Sheet Pile) currently open.
- SES pow er screened excavated stone from Area E. Stockpiled for future use
- SES assisted Rogers Cipollono Electric, w ith WWTP electrical service installation (as required). SES present for Ground Road Test 
Report.
- Virtu onsite, tested backflow  preventer located in w ater shed.
- SES onsite, retrieved Deneef chaulking and three chaulking guns.
- Weekly progress meeting w as held @ the USACE trailer at 1500.
- SES field management staff took part in SES's 2nd Quarter EEO training/meeting.
- SES conducted a Post-excavation sampling event (Area E, Grids J14, I14, H14, H15) See attached report
-  SES continued pumping standing w ater from Area D to Area I.
- Hoe rammed dow nsized stockpiled concrete.
- RFI-0019 (Obstruction - Sheet Pile) currently open.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

359

22 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Job training is a Must.
 

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivery of backfill to the site.
- SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout 
site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

360

23 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 77 °F, Max 84 °F; 0.41 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

361

24 Jun 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 69 °F, Max 88 °F; 1.56 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

362

25 Jun 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 86 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

363

26 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 82 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Sheet pile installation - Additional sheeting installation (120Lft) approved. SES continued driving sheets as necessary. 
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES conducted excavation activities: Area E
- SES conducted SER excavations w ithin Area's D & G.
- SES backfilled (1st lif t) Area G.
- SES dow nsized concrete saddles in Area E excavation
- SES dow nsized concrete w ithin stockpile
- SES conducted a Post-excavation sampling event (Area E, Grids J14, I14, H14, H15) See attached report
- Continued WWTP installation
- SES held an initial inspection: WWTP installation/Operation @ 1300.
- SES assisted Vibratech w ith demobilization of vibration monitors and post-construction inspection.
- Loadout Non-Hazardous Title D soil (16 loads)
- RFI-0019 (Obstruction - Sheet Pile) currently open.
- SES pow er screened excavated stone from Area E. Stockpiled for future use
-  SES continued pumping standing w ater from Area D to Area I.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

363

26 Jun 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Hoe rammed dow nsized stockpiled concrete.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hearing Protection
- Larry Colburn assumed duties onsite as the Health & Safety Officer

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

27 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 62 °F, Max 80 °F; 0.15 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES conducted excavation activities: Area E
- SES conducted general site clean up tasks throuhout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- RFI-0019 (Obstruction - Sheet Pile) closed.
- SES conducted excavation activities: Area E
- SES pow er screened excavated tw o inch stone. Staged in stockpile.
- SES pumped standing w ater from Area E to Area I.
- SES continued WWTP installation
-  Loadout Non-Hazardous Title D soil (16 loads)
- SES conducted a sampling event; Post Excavation Floor Samples in Area E grids I15, I16, I17, I18, I19, I20, G19, G20, H19, and H20.
- SES assisted onsite surveyor as required.
- SES dow nsized concrete saddles in Area E excavation
- SES assisted Vibratech w ith demobilization of vibration monitors and post-construction inspection.
- SES continued pumping standing w ater from Area D to Area I.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

27 Jun 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Hoe rammed dow nsized stockpiled concrete.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  If  You Can't Take the Heat Speak Up! 

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

365

28 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 81 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES conducted excavation activities: Area E
- SES trucking onsite; retrieved 9 pair of sheet piles to Tom River, NJ staging area.
- SES performed Marked/opened insitu sample locations in Area I. Sealed at the end of the day.
- SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- RFI-0019 (Obstruction - Sheet Pile) closed.
- SES conducted excavation activities: Area E
- SES pumped standing w ater from Area E to Area I.
- SES conducted Restoration meeting Area's A, B, C. EPA, USACE, CDM, NJDEP and SES w ere present.
- SES continued WWTP installation.
- SES assisted onsite surveyor as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

365

28 Jun 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: "Get the Lead Out"

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

366

29 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 86 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES chaulked and stitch w elded sheet pile pairs prior to installation.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES pumped standing w ater from Area D to allow  for backfill.
- SES conducted excavation activities Area E grid F17.
- SES deconned and moved pow er screen to front of jobsite.
- Continued WWTP installation
- Loadout Non-Hazardous Title D soil (16 loads)
- Loaded 2 pair of unused sheet piles and Robo Vibe parts box for offsite removal.
- Conducted insitu sample event in Area I in 9 locations.
- SES backfilled Area's D&G w ith DGA.
- ATC compaction technician onsite. Conducted compaction tests in Area D (f irst and second lif ts) and Area G (f irst lif t).
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES prepared site for upcoming holiday break.* SES trucking onsite; retrieved 2 pair of sheet piles and Robo Vibe parts box to Tom 
River, NJ staging area
- SES conducted general site clean up tasks throuhout the day as necessary.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

366

29 Jun 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Eye Injuries (part 1)

  
- Employees w ere w earing proper as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment safely. 
Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen and 
spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained at 
all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control to ensure w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 08/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

367

30 Jun 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 85 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

368

01 Jul 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 85 °F; 0.47 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

369

02 Jul 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 69 °F, Max 90 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

370

03 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 86 °F; 0.12 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Monday is a non-w ork day. Observed holiday.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

371

04 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 86 °F; 0.13 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Tuesday is a non-w ork day. Observed holiday.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

05 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (28 loads).
- SES received  Backfill on site (0 loads), stockpile & Area E.
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continued pumped standing w ater from Area E to Area I.
- SES conducted excavation activities Area E grids F18, F19, F20, H24 and partial H23.
- SES open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

05 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  North Full Face Respirator Training   

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site 
vehicle traff ic. Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

373

06 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 78 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (33 loads).
- SES received  Backfill on site (0 loads), stockpile & Area E.
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continued pumped standing w ater from Area E to Area I.
- SES conducted excavation activities Area E grids H23, G23 and G24.
- SES Removed concrete layers w ith hoe-ram.
- SES open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- SES unloaded/staged 20 drums of Rusmar foam.
- SES prepped/deployed Bio Solve solution around vicinity of soil loado out area and soil stockpile
- SES conducted a sampling event in Area E.
- SES continued to be uncovered Three layers of concrete under former building #9.
- SES completed backfilling/rolling Area A along shore line w ith screened 2 inch stone to armor shoreline to high tide debris line and Area 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

373

06 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

B; secondary excavations.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Hand & Arm Safety
  

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site 
vehicle traff ic. Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

07 Jul 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 68 °F, Max 83 °F; 2.15 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (30 loads).
- SES received 10 loads of screened backfill onsite.
-  SES utilized delivered backfill; backfill Area G.
- SES received  Backfill on site (10 loads), stockpile & Area E.
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continued pumped standing w ater from Area E to Area I.
- SES conducted excavation activities Area E grids F22, and F23.
- SES Removed concrete layers w ith hoe-ram.
- SES open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile
- SES conducted a sampling event in Area E.
- SES completed backfilling/rolling Area A along shore line w ith screened 2 inch stone to armor shoreline to high tide debris line and Area 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

07 Jul 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

B; secondary excavations.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Operator Visibility Around Heavy Equipment
  

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site 
vehicle traff ic. Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

375

08 Jul 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 87 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

376

09 Jul 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 84 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

377

10 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 87 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (20 loads).
- SES utilized delivered backfill; backfill Area G.
- SES continued pumped standing w ater from Area E to Area I.
- SES Removed concrete layers w ith hoe-ram.
- SES open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile.
- SES conducted a post excavation sampling event in Area's E grids E22, E23, D22, D24, & D25.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

377

10 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Eight Tips for Safe Driving....All Summer Long
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site 
vehicle traff ic. Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

378

11 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 74 °F, Max 89 °F; 0.04 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - The follow ing QC Deficiency item w as issued today:
- Item No Location Description
QC-00001 Area E Sevenson is currently conducting excavation activities in Area E. The excavated soil is
stockpiled, and loaded into triaxle dump trucks for offsite disposal. The Excavated soils
are emitting slightly higher than background VOC readings typically seen onsite. These
readings w ere recorded on Friday 07 July, Monday 10 July and Tuesday 11 July.
Sevenson took additional measures to mitigate the VOC readings how ever failed to notify
the onsite USACE representative in a timely matter. Also, the current engineering controls
w ere not suff icient to control the VOC emissions. Another contributing factor that
occurred w as the breakdow n in communications betw een the monitoring equipment and
Sevenson personnel. The SSHO w as not being properly notif ied of current site
conditions. Proposed corrective actions: 1) Ensure the monitoring equipment is
communicating properly w ith Sevenson site personnel. 2) Obtain an additional Rusmar
Foam machine onsite. 3) Increase the Biosolve concentration. 4) Ensure the notif ication
system is checked daily to ensure proper notif ications are being received. 5) Recommend
adding onsite USACE personnel to the notif ication system to allow  USACE real time
monitoring access.

- No Deficiency items w ere corrected today

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  Ensure a deficiency is loaded in RMS covering the VOC exceedance and perimeter air monitoring program.
- SES w as given perimission to resume w ork activities onsite; site w as dow n (0900-1300).None.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

378

11 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Loadout Non-Hazardous Title D soil (20 loads). Note - 10 loads w ere turned aw ay due to high perimeter VOC 
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Sie received 10 loads of backfill onsite - Area G.
- SES continued pumped standing w ater from Area E to Area I.
- SES Removed concrete layers w ith hoe-ram.2 shifts). 
- SES continued excavation activities Area E grids D18, D22, E18, and E22. (Note: no excavation take place w itout foam machine 
coverage).
- SES continued WWTP installation.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Sampling event: Oversized debris stockpile area.
- SES CQCSM issued a QC deficiency against the site for VOC exceedance and issues performing the perimeter air monitoring 
program.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:    Hand & Pow er Tools

 

 - Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site 
vehicle traff ic. Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

379

12 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 76 °F, Max 91 °F; 0.01 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (20 loads).
- SES utilized delivered backfill; backfill Area G.
- SES continued pumped standing w ater from Area E to Area I.
- SES Removed concrete layers w ith hoe-ram.
- SES open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Sampling event: Waste Characterization.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile.
- SES continued excavation activities Area E grids D18, D22, E18, and E22.
- SES began SER - Area G (w ork halted due to odor/VOC readings)
- Corporate H&S off icer (P. Jung) onsite conducting a site audit (air monitoring program).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

379

12 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Heat Stress

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Corporate H&S off icer (P. Jung) onsite conducting a site audit (air monitoring program).
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

380

13 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 78 °F, Max 93 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (20 loads).
- SES utilized delivered backfill; backfill Area G.
- SES continued pumped standing w ater from Area E to Area I.
- SES Removed concrete layers w ith hoe-ram.
- Backfill rec'd onsite (10 loads); utilized along berms in Area's A & D.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Sampling event: Waste Characterization.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile.
- SES continued excavation activities Area E grids D18, D22, E18, and E22. 
- Sampling event: Post Excavation - Redo sampling.
- SES off loaded 20 drums of foam concentrate and an additional Rusmar foam machine.
- Corporate H&S off icer (P. Jung) onsite conducting a site audit (air monitoring program).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

380

13 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   GHS Label Requirements

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Corporate H&S off icer (P. Jung) onsite conducting a site audit (air monitoring program).
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

381

14 Jul 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 73 °F; 0.3 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

382

15 Jul 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 88 °F; 0.01 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

383

16 Jul 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 87 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

384

17 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 700 °F, Max 85 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (5 loads).
- SES utilized delivered backfill; backfill Area G.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered backfill to the site. 
- Sampling event: Waste Characterization.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile.
- Backfill rec'd onsite (18 loads); utilized along berms in Area's A, B & D. 
- Sampling event: Post Excavation - Redo sampling.
- Removed concrete from Area E utilizing hoe ram PC300.
- Secondary excavation - Area B w alls (P6, P7, P8)
- USACE's M. Creamer offsite the entire w eek. USACE's Ronny Hw ee onsite as his temporary replacement for the w eek.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

384

17 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Carbon Monoxide Poisoning 

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

18 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 72 °F, Max 87 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (19 loads).
- SES utilized delivered backfill; backfill Area G.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Backfill rec'd onsite (20 loads); utilized along berms in Area E. 
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered backfill to the site 
- Sampling event: Waste Characterization.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile.
- Backfill rec'd onsite (18 loads); utilized along berms in Area's A, B & D. 
- Sampling event: Post Excavation - Redo sampling.
- Secondary excavation - Area's E, F & G (Note: Area F, SES w as forced to chase visually contaminated material; USACE approved,*
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
- Layout conducted as-built surveys in Area's B, D, E, F, & G.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

18 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Removed concrete from Area E utilizing hoe ram PC300.
- USACE's M. Creamer offsite the entire w eek. USACE's Ronny Hw ee and Kam Chan onsite as his temporary replacement for thew eek.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:    Fire Safety in the Waste Industry  

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

19 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 95 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (10 loads).
- SES utilized delivered backfill; backfill Area G.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Backfill rec'd onsite (20 loads); utilized w ithin Area's E & G.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered backfill to the site 
- Sampling event: Waste Characterization.
- SES continued to deploy Bio Solve solution around vicinity of soil loadout area and soil stockpile.
- Sampling event: Post Excavation - Redo sampling. 
- USACE NY District Health & Safety Officer's Ray Lo & Melissa Diaz w ere onsite.
- Excavation activities; Area E grids H22, I18, J18, I19, & J19.
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
- Removed concrete from Area E utilizing hoe ram PC300.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

19 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- ATC compaction testor; Area D & E.
- USACE's M. Creamer offsite the entire w eek. USACE's Ronny Hw ee and Kam Chan onsite as his temporary replacement for thew eek.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:    Dangers of Silica
  

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - USACE NY District Health & Safety Officer's Ray Lo & Melissa Diaz w ere onsite. 
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

20 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 76 °F, Max 98 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (20 loads).
- SES utilized delivered backfill; backfill Area G.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered 28 loads of backfill to the site. 
- Backfill rec'd onsite (28 loads); utilized w ithin Area E.
- CAT mechanic onsite; repair PC330 and CAT end dump
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Excavation activities; Area E grids H22, I18, I19, J17 & a portion of TSCA E1.
- ATC compaction testor; Area E.
- SES conducted a sampling event - TSCA material for w aste characterization
- SES unloaded 1,000 ft of 4 inch HDPE pipe for use as discharge pipe; WWTP.
- SES conducted a sampling event - TSCA material for w aste characterization
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

20 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Sampling event: Post Excavation - Redo sampling. 
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
- Handex WWTP operator attended a training session w ith SES regarding the operation of the SES's WWTP. Handex operator w ill 
operate the WWTP once operational.
- USACE's M. Creamer offsite the entire w eek. USACE's Ronny Hw ee and Kam Chan onsite as his temporary replacement for thew eek.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Electrical Safety on Construction Sites  

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

388

21 Jul 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 75 °F, Max 94 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

389

22 Jul 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 92 °F; 0.39 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

390

23 Jul 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 72 °F, Max 80 °F; 0.19 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

391

24 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 75 °F; 0.9 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (20 loads).
- SES utilized delivered backfill; backfill Area G.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered 18 loads of backfill to the site. 
- CAT mechanic onsite; repair PC330 and CAT end dump.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Excavation activities; Area E grids H17, E18 & D18. Note - w ork activities halted @ 1430 due to perimeter air spikes.
- Pumped surface w ater from Area E to Area I
- ATC compaction testor onsite; Testing cancelled due to w et site conditions.
- Sampling event: Post Excavation - Redo sampling. 
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
- Handex WWTP operator attended a training session w ith SES regarding the operation of the SES's WWTP. Handex operator w ill 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

391

24 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

operate the WWTP once operational.
- SES Paul Jung onsite; H & S audit.
- SES resumed grading in Area D; pm hours.
- Site received heavy rain from 0930-1045 am
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting: Personal Protective Equipment - Respirator Fit Check
 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

392

25 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 62 °F, Max 73 °F; 0.01 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (10 loads).
- SES utilized delivered backfill; backfill Area G.
- Backfill rec'd onsite (24 loads); utilized w ithin Area D (berms) & E.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered 28 loads of backfill to the site. 
- CAT mechanic onsite; repair PC330 and CAT end dump.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Excavation activities; Area E, note some of the areas w ere not fully excavated due to odors causing the excavation to be halted and 
odors addressed.
- Pumped surface w ater from Area E to Area I
- Sampling event: Post Excavation - Redo sampling. 
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

392

25 Jul 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Handex WWTP operator attended a training session w ith SES regarding the operation of the SES's WWTP. Handex operator w ill 
operate the WWTP once operational.
- SES Paul Jung onsite; H & S audit/perimeter monitoriing review .
- SES resumed grading in Area D; pm hours.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting: Do Cell Phones Cause More Accidents  

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

393

26 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 76 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (10 loads).
- SES utilized delivered backfill; backfill Area G.
- Backfill rec'd onsite (24 loads); utilized w ithin Area D (berms) & E.
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Beneficial Trucking delivered 28 loads of backfill to the site. 
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Excavation activities; Area E, note some of the areas w ere not fully excavated due to odors causing the excavation to be halted and 
odors addressed.
- Sampling event: Post Excavation - Redo sampling. 
- Backfill rec'd onsite (35 loads); utilized w ithin Area E.
- Excavation activities; TSCA Area 1.
- SES prepped for WWTP HDPE discharge pipe installation.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

393

26 Jul 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES Al Lagrecca onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting: Front End Loaders
  

 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES Al Lagrecca onsite.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

394

27 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 80 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (10 ) load.
- Layout Surveyor onsite, surveyed excavated grids in Area E (West of Area I).
- Active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued pumped standing w ater from Area E to Area.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- Beneficial Trucking delivered 27 loads of backfill to the site. 
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- Pumped surface w ater from Area E to Area I
- Excavation activities; TSCA Area 1 and Grid H22.
- ATC Compaction technician onsite, tested lif t in Area E.
- Layout Surveyor onsite, surveyed excavated grids in Area E (West of Area I).
- SES conducted a sampling event for Waste Characterization.
- SES completed WWTP HDPE discharge pipe installation.
- SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

394

27 Jul 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting:  Thunderstorms and Lightning Hazards
 
 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES's Pete Boland (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate disposal facility.
- Sampling - Proper PPE and sampling procedures are in place. All details is placed in QC sampling report (as necessary)
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on Contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

395

28 Jul 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 85 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

396

29 Jul 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 61 °F, Max 78 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

397

30 Jul 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 60 °F, Max 80 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

398

31 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 91 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (25 loads).
- SES utilized delivered backfill; backfill Area G.
- SES continued pumped standing w ater from Area E to Area I.
- SES Removed concrete layers w ith hoe-ram. 
- Beneficial delivered 33 loads of backfill to the site.
- Open excavation Area E and soil stockpile w as foamed and covered w ith poly sheeting.
- SES continued WWTP installation.
- Sampling event: Waste Characterization.
- SES continued to deploy Bio Solve solution around vicinity of soil loado out area and soil stockpile.
- SES continued excavation activities: D Grids; J23, J24  
- SER excavation activities - Area's E, F & G
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities.
- SES conducted a sampling event for Post Excavation.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

398

31 Jul 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Backing Vehicles

 
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site 
vehicle traff ic. Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on
- Follow  up on Contaminated Excavations - Proper PPE is in place, ensured Rusmar foam and poly sheeting is utilized as required.
- SES follow up on Sampling - Proper procedures are in place. All details is placed in the daily log (as necessary
- SES conducted Utility Mark-outs - Up to date through 8/07/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

399

01 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 93 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (water truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (18 loads)
- SES received backfill ( 0 loads) 
- SES completed excavation activities in Area E grids D15,D16, removed 4 open in ground containers. Orange safety fence was indtalled 
around perimeter of excavated in ground contrainers .
- SES conducted a sampling event for post excavation samples.
- SES installed a new site access haul road for vechicle traff ic.
- MJAKE Security Services, LLC continued site security services during non-working hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Fireworks and Holiday Safety "
 

  
- Employees were wearing proper PPE as required. Warning alarms on equipment were operating.  Site personnel operated equipment 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

399

01 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

02 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 86 °F; 0.99 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (20 loads)
- SES received backfill ( 24 loads) , w ithin Area E&G.( Installed top 6 inch gravel lense in Area G)
- SES fine grading Area G
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- ATC Technician Compaction Testing Area E.
- SES Trucking retrieved 1 dri-prime pump from site.
- SES completed excavation activities in Area E .
- SES conducted a sampling event for post excavation and topsoil (offsite)
- SES mechanic onsite servicing equipment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Buried Underground Utilities "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

02 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

401

03 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 68 °F, Max 85 °F; 0.01 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (22 loads)
- SES received backfill ( 31 loads) , w ithin Area D
- SES fine grading Area D 
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- ATC Technician Compaction Testing Area D.
- SES Trucking retrieved 1 dri-prime pump from site.
- SES completed excavation activities in Area E grids A21, A22 & partial A20.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Near Misses "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

401

03 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

402

04 Aug 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

403

05 Aug 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

404

06 Aug 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

405

07 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 70 °F; 0.65 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (20 loads)
- SES received backfill ( 36 loads) , w ithin Area D
- SES fine grading Area D 
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES received 17 loads of DGA from Horsehoe Road Site.
- Maddox Materials Trucking delivered 1 load of 2 1/2 inch stone form Arem I temporary sump.
- SES completed excavation activities in Area E grids B22, B23 & partial B21.
- SES'a Craig Bove onsite w orking w ith Handex Technician on WWTP  O&M.
- SES mechanic onsite servicing SES requipment.
- Pumped standing w ater from Area E to Area i.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Roller Safety "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

405

07 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

08 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 80 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (0 loads)
- SES received backfill ( 35loads) , w ithin Area D
- SES fine grading Area E 
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES conducted a sampling event post excavation.
- SES completed excavation activities in Area E for WWTP sump pipe ( 4 inch layflat inside corrugated pipe) from sump in Area I to 
WWTP.
- SES'a Craig Bove onsite w orking w ith Handex Technician on WWTP  O&M.
- Rusmar mechanics onsite servicing rental requipment.
- SES's R Elia, P Jung, A Lagreca, R Dunne, and B Bartholomeo onsite visit.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Blood Borne Pathogens "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

08 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

09 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 84 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (0 loads)
- SES received backfill ( 22 loads) , w ithin Area D
- SES fine grading Area E 
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES conducted a sampling event post excavation: Waste Characterization 
- SES completed excavation activities in Area E for WWTP sump pipe ( 4 inch layflat inside corrugated pipe) from sump in Area I to 
WWTP.
- SES excavation activities ; Area E concrete removal.
- ATC Compaction testing Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Fall Protection "

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

09 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

10 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 86 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (10 loads)
- SES received backfill ( 13 loads) , w ithin Area D,E &I (Appropx. 5 inches lense to subdue odors)
- SES fine grading Area E 
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES's Tony Dipasquale (H&SO) onsite for the w eek to assist w ith Health & Safety w ork activities. 
- SES conducted a sampling event post excavation
- In coming Air Monitoring Technician ( Kelly Navagh) visited the job site. 
- SES mechanic onsite, servicing SES equipment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Treat that Cut "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

10 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

409

11 Aug 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

410

12 Aug 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

411

13 Aug 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

412

14 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 67 °F, Max 81 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (19 loads)
- SES received backfill ( 24 loads) , w ithin Area E 
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, grids C23, C22, C21, C19,C18 and concrete.
- SES received miscellaneous supplies form Horseshoe Road project. 
- SES completed three test pits in Area I
- Air Monitoring Technician ( Kelly Navagh) joined the job site. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Safety Tips for Hot Work "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

412

14 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

15 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 68 °F, Max 74 °F; 0.51 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (8 loads)
- SES received backfill ( 33 loads) , w ithin Area E 
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, grids M14, N14, P14. Also removed concrete from Area E grids A17, B17, C17, 
A18,B18&C18.
- Demobilzation/removal of Warrior 1800 pow er screen from the site.
- SES received miscellaneous supplies form Horseshoe Road project. 
- SES conducted a sampling evet; WWTP  w ater sample and Post Excacation Samples.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Battery Care & Tips "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

15 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

414

16 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 87 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (14 loads)
- SES received backfill ( 27 loads) , w ithin Area E for odor/voc emissions control
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, grids C18. Excavation activities w ere halted at 1130 due to perimeter air monitoring results 
exceeding TWA permit action levels. Six disposal trucks w ere not loaded, left the site empty. four out of six disposal trucks w ill have 
demerge costs. 
- SES prepared steel pipe for future sump in Area I, grid E13.
- WWTP processed/treated 40,000 gallons of inf luent w ater, w aiting or sample results.
- Rusmar delivered 80 drums of foam concentrate.
- Layout Survey onsite - layout activities Area E and excavation as-builts.
- Brand Energy erected scaffolding (decon pad) for future use in Hazardous Subtitle C loading activities.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

414

16 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Refueling Equipment "
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

415

17 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 81 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (10 loads)
- SES received backfill ( 48 loads) and stockpile, w ithin Area E
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, grids C18. Excavation activities w ere halted at 1130 due to perimeter air monitoring results 
exceeding TWA permit action levels. Six disposal trucks w ere not loaded, left the site empty. four out of six disposal trucks w ill have 
demerge costs. 
- SEE prepared steel pipe for future sump in Area I, grid E13.
- Unearthed tw o metal drums in the f loor of Area F secondary excavation. The drums w ere removed and the visually contaminated soil 
w as chased and removed until visibly clean.
- SES re-intalled fence posts along river. Area A.
- SES pumped 20 gallons form sump into WWTP influent tank. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

415

17 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Got Water "
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

416

18 Aug 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

417

19 Aug 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

418

20 Aug 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

419

21 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 88 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (0 loads)
- SES received backfill ( 26 loads) and stockpile, w ithin Area E
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, grids I14 and K14
- SES intalled w ind sock
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Solar Eclipse Safety "
 

  

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

419

21 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

420

22 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 73 °F, Max 91 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (0 loads)
- SES received backfill ( 24 loads) and stockpile.
- SES loadout Hazardous C soil (11 loads) w ithin soil staging area ( Arsenic )
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, grids I10, A1&started A2.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Transportation/Disposal of Hazardiys Materials "
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

420

22 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

421

23 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 83 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (0 loads)
- SES received backfill ( 25 loads) and stockpile.
- SES loadout Hazardous C soil (15 loads) w ithin soil staging area (9 Arsenic and 6 Cadmium)
- SES loadout (Debris - Concrete) 0 loads) from stockpile. 
- SES continued excavation activities:  Area E, West corner, grids A5, C4, D4, E4,G4&G5.
- SER sampling event: Backfill  Samples #5. 
- ATC Compaction testing onsite: Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "The Colors of Safety "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

421

23 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

422

24 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 81 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (0 loads)
- SES received backfill (34 loads) and stockpile.
- SES loadout Hazardous C soil (11 loads) w ithin soil staging area (11 Cadmium)
- SES loadout (Debris - Concrete) (14 loads) from stockpile. 
- SES continued excavation activities: Blackend Area E.
- SER sampling event: Post Excavation Samples. 
- SES backfilled/rolling  Area E
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "What w ould OSHA Do Incident Case Study "
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

422

24 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

423

25 Aug 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

424

26 Aug 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

425

27 Aug 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Kam Chan     None.  No active w ork.

Verbal Instructions Given to Contractor:

Kam Chan     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Kam Chan     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

426

28 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 76 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Kam Chan     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Kam Chan     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Kam Chan     - None.

Verbal Instructions Given to Contractor:

Kam Chan     -  None.

Developments that may lead to a Change Order or Claim:

Kam Chan     - None.

Information on Progress of Work, Causes and Extent of Delays:

Kam Chan     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Non- Hazardous D soil (24 loads)
- SES continued excavation activities: Back end Area E.
- SER excavation activites: Area's B&E
- SES backfilled/rolling  Area E
- Layout Inc. onsite survey activities in Area's B,D, E, I.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Kam Chan     - Daily Safety Meeting Topic: For the "Excavation "
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

426

28 Aug 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Kam Chan     
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

427

29 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES continued excavation activities; Backend Area E, grids C16, D15, D16, G11, G12, G13.
- EPA site visit; John Prince, Carol Peterson, and intern.
- SES received  Backfill on site (0 loads), stockpile & Area E.
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- SES conducted sampling event: Post Excavation samples.
- Utility Mark-outs - Up to date through 10/03/2017
- SES installed a new  site access haul road for vehicle traff ic.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

427

29 Aug 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Firew orks and Holiday Safety   

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - EPA site visit; John Prince, Carol Peterson, and intern.
- SES main off ice visit: R. Elia, A. Lagreca, S. Gabo, and P. Jung.- SES ensured w ater (Fire hose and w ater truck) operation w as 
in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

30 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES continued excavation activities; Backend Area E, grids C16, D15, D16, G11, G12, G13.
- EPA site visit; John Prince, Carol Peterson, and intern.
- SES received  Backfill on site (0 loads), stockpile & Area E.
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- SES conducted sampling event: Post Excavation samples.
- Utility Mark-outs - Up to date through 10/03/2017
- SES installed a new  site access haul road for vehicle traff ic.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

30 Aug 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Firew orks and Holiday Safety   

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - EPA site visit; John Prince, Carol Peterson, and intern.
- SES main off ice visit: R. Elia, A. Lagreca, S. Gabo, and P. Jung.- SES ensured w ater (Fire hose and w ater truck) operation w as 
in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

429

31 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 61 °F, Max 84 °F; 0.03 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES continued excavation activities; Backend Area E, grids D15, D16, removed 4 open in-ground containers. Orange safety fence w as 
installed around perimeter of excavated in-ground containers.
- SES received  Backfill on site (0 loads), stockpile & Area E.
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- SES conducted sampling event: Post Excavation samples.
- Utility Mark-outs - Up to date through 10/03/2017
- SES installed a new  site access haul road for vehicle traff ic.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

429

31 Aug 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Firew orks and Holiday Safety   

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

430

01 Sep 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 55 °F, Max 73 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. 

- 24hr Security site coverage on site today by the MJAKE Security Services, LLC. Continued site security services during non-working 
hours. (0700 -1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

431

02 Sep 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 49 °F, Max 68 °F; 0.6 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security site coverage on site today by the MJAKE Security Services, LLC. Continued site security services during non-w orking 
hours. (0700 -1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

432

03 Sep 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 60 °F, Max 73 °F; 0.48 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security site coverage on site today by the MJAKE Security Services, LLC. Continued site security services during non-w orking 
hours. (0700 -1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

433

04 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 58 °F, Max 82 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Monday is observed holiday (Labor Day).

- 24hr Security site coverage on site today by the MJAKE Security Services, LLC. Continued site security services during non-w orking 
hours. (0700 -1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

05 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 67 °F, Max 87 °F; 0.03 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (24 loads).
- Loadout Hazardous C soil (0 loads) w ithin soil staging area (0 Cadmium).
- Loadout (Debris - Concrete) (0 loads) from stockpile.
-  Beneficial delivered 18 loads of backfill to the site.
- SES received backfilled onsite (11 loads), stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities; Area E, grids grids E14, E15, E16, F14, F15, F16 & G16.
- SES conducted investigative excavation to located suspected UST. No tank w as located. Pics taken. USACE w as notif ied.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

05 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Get Ready for the School Bus Season
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 11 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.Photograph and Videotaping - Completed on a daily basis (as required based on w ork 
activities). 
- Follow  up on Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

06 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 61 °F, Max 71 °F; 0.32 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (27 loads).
- SES received backfilled onsite (12 loads), stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (12 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES continued excavation activities; Area E, grid E21.
- SES conducted a sampling event - Post Excavation & Water Treatment.
- SES WWTP treated 17,000 gallons of influent w ater.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

06 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Scaffolding Safety
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - No visitors onsite.
- Follow  up on beneficial delivered 18 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

07 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 59 °F, Max 74 °F; 0.03 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (27 loads).
-  Beneficial delivered 18 loads of backfill to the site.
- SES received backfilled onsite (18 loads), stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities; Area E, grids K19, K20, K21, L19, L20.
- SES loadout Hazardous C soil (15 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (0 loads) from stockpile.
- SES conducted a sampling event - Post Excavation & Water Treatment.
- SES WWTP treated 17,000 gallons of influent w ater.
- SES conducted a sampling event - Post Excavation.
- SES mechanic onsite, serviced D4K Dozer.
- SES submitted RFI-021 (Perimeter Air Monitoring Program - PAMP) to USACE via RMS.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

07 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Ten Rules to Preserve Ten Fingers 
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Kearny Animal Control off icer visited onsite.
- Follow  up on beneficial delivered 18 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

437

08 Sep 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 54 °F, Max 74 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

438

09 Sep 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 54 °F, Max 72 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

439

10 Sep 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 55 °F, Max 75 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

440

11 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 53 °F, Max 79 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (20 loads).
-  Beneficial delivered 18 loads of backfill to the site.
- SES received backfilled onsite (10 loads), stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities; Area E, grids E21.
- SES loadout Hazardous C soil (20 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- SES conducted a sampling event - Post Excavation. 
- SES WWTP treated 17,000 gallons of influent w ater.
- SES conducted a sampling event - Post Excavation.
- SES submitted RFI-021 (Perimeter Air Monitoring Program - PAMP) to USACE via RMS.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

440

11 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Five Sense Safety  
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 15 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  uo on Loadout Hazardous C soil (20 loads) w ithin soil staging area (PCB).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

441

12 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 82 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (9 loads).
-  Beneficial delivered 18 loads of backfill to the site.
- SES received backfilled onsite (15 loads), stockpile.
- Backfilled/compacted w ithin Area E.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities; Area E, grids H16, H17, H18, J16, J17, J18, K16, K17, & K18.
- SES Layout Survey activities in Area's B, D, E & F.grids E21.
- SES loadout Hazardous C soil (15 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- SES conducted a sampling event - Post Excavation. 
- SES WWTP treated 17,000 gallons of influent w ater.
- SES conducted a sampling event - Post Excavation.
- SES's B. Lafrankie onsite entire w eek to assist w ith Project Engineers duties.
- SES continued hoe-ramming/dow nsizing C&D concrete for future loadout.
- SES submitted RFI-021 (Perimeter Air Monitoring Program - PAMP) to USACE via RMS.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

441

12 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safety w ith Pneumatic Tools
 
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 15 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  uo on Loadout Hazardous C soil (20 loads) w ithin soil staging area (PCB). Photograph and Videotaping - Completed on a daily 
basis (as required based on w ork activities).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

442

13 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 59 °F, Max 84 °F; 0.17 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (9 loads).
-  Beneficial delivered 18 loads of backfill to the site.
- SES received backfilled onsite (15 loads), stockpile.
- Backfilled/compacted w ithin Area E.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities; Area E, grids H16, H17, H18, J16, J17, J18, K16, K17, & K18.
- SES Layout Survey activities in Area's B, D, E & F.grids E21.
-  Backfill rec'd onsite (9 loads), stockpile.
-  SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (7 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- SES conducted a sampling event - Post Excavation.
- ATC technician onsite; conducted compaction testing in Area E.
- SES WWTP treated 17,000 gallons of influent w ater.
- SES conducted SER excavation activities; Area E, grids F3, G12, G13, O14, & N14.
- SES conducted a sampling event - Post Excavation.
- SES's B. Lafrankie onsite entire w eek to assist w ith Project Engineers duties.
- SES continued hoe-ramming/dow nsizing C&D concrete for future loadout. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

442

13 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- ATC technician onsite; conducted compaction testing in Area E.
- SES conducted a sampling event: Post Excavation.
- SES submitted RFI-021 (Perimeter Air Monitoring Program - PAMP) to USACE via RMS.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Insect Sting Allergies
 
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 9 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- SES's B. Lafrankie onsite entire w eek to assist w ith Project Engineers duties.
- P. Novak offsite entire w eek. W. Zambrana acts as f ill-in Superintendent.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

443

14 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 83 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (0 loads).
-  Beneficial delivered 9 loads of backfill to the site.
- SES received backfilled onsite (9 loads), stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities; Area E. 
-  SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- Loadout Non-Hazardous Title D soil (0 loads).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- SES conducted a sampling event - Post Excavation.
- SES's B. Lafrankie onsite entire w eek to assist w ith Project Engineers duties.
- SES continued hoe-ramming/dow nsizing C&D concrete for future loadout. 
- ATC technician onsite; conducted compaction testing in Area E.
- SES conducted a sampling event: Post Excavation.
- Pro-Tire onsite; repaired truck tire.
- SES submitted RFI-021 (Perimeter Air Monitoring Program - PAMP) to USACE via RMS.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

443

14 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Sun Safety
 
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 9 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- P. Novak offsite entire w eek. W. Zambrana acts as f ill-in Superintendent.
- SES's B. Lafrankie onsite entire w eek to assist w ith Project Engineers duties.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

444

15 Sep 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 65 °F, Max 82 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

16 Sep 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 82 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

446

17 Sep 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 76 °F, Max 82 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

447

18 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 75 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (0 loads).
-  Beneficial delivered 6 loads of backfill to the site.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (16 loads) from stockpile.
- SES conducted a sampling event - Post Excavation.
- ATC technician onsite; conducted compaction testing in Area E.
- SES resumed excavation activities; Area E, grids K15, & J15.                                               
- SES conducted a sampling event - Post Excavation.
- SES continued hoe-ramming/dow nsizing C&D concrete for future loadout. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

447

18 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Water Pumps 
 
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 6 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

19 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 81 °F; 0.04 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE requested SES provide site security f irm information via electronic email. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES loadout Non-Hazardous Title D soil (0 loads).
-  Beneficial delivered 6 loads of backfill to the site.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (16 loads) from stockpile.
- DAY 1: SES began excavation activities; Area I, grids 14A, 14B, 15A, 15B, 16A, 16B (three lenses of concrete w ere
encountered/removed. Excavation cut f irst 4 feet.
- SES performed Backfilled/compacted w ithin Area E.
-  SES's mechanic onsite, replaced cutting edge on Dozer, repaired roller, and w orked on a hydraullic leak on PC 400.
- SES removed hoe-ram from rental excavator and installed bucket.
- Rain-for-Rent onsite, removed 1-20,000 gal. Frac tank from jobsite.
- ATC compaction technician onsite, took compaction tests in Area E.
- Pro-tire onsite, repaired w ater truck tire.
- SES continued hoe-ramming/dow nsizing C&D concrete for future loadout. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

19 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Importance of Preparing for Lockout/Tagout 
 
  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 6 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on  Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

20 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 81 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
-  Beneficial delivered 12 loads of backfill to the site.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (4 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (13 loads).
- SES received  Backfill on site (12 loads), stockpile & Area E.
- Rain-for-Rent onsite, removed 1-20,000 gal. Frac tank from jobsite.
- SES's mechanic onsite, replaced cutting edge on Dozer, repaired roller, and w orked on a hydraullic leak on PC 400.
- SES removed hoe-ram from rental excavator and installed bucket
- ATC compaction technician onsite, took compaction tests in Area E.
- WVN Negotiation meeting w as held in the USACE trailer @ 0900.
-  DAY 2: SES continued excavation activities; Area I, grids 16A, 16B, C14, C16. Excavation cut f irst 4 feet.
- M. Veniero Trucking delivered Horseshoe Road project Stone-Mix material
- SES continued hoe-ramming/dow nsizing C&D concrete for future loadout. 
- SES Sampling event; Waste Characterization & Railroad Ties.
- WWTP operations - treated/discharged 25,510 gallons to 001A.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

20 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Verify (Lockout/Tagout)

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 6 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

21 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
-  Beneficial delivered 11 loads of backfill to the site.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (8 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (35 loads).
- SES received  Backfill on site (11 loads), stockpile & Area E.
- Rain-for-Rent onsite, removed 1-20,000 gal. Frac tank from jobsite.
- SES's mechanic onsite, replaced cutting edge on Dozer, repaired roller, and w orked on a hydraullic leak on PC 400.
- SES removed hoe-ram from rental excavator and installed bucket.
- ATC compaction technician onsite, took compaction tests in Area E.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
-  DAY 3: SES continued excavation activities; Area I, grids 15A, B16, C15. Excavation cut f irst 4 feet, removed concrete from grids A14, 
B14.
- Marchello Trucking demobilized Excavator 330 (1193E) and delivered Excavator 320 from Tom's River, NJ storage yard.
- WWTP operations - treated/discharged 20,002 gallons to 001A. (TOTAL to date = 64,614 gallons)
- M. Veniero Trucking delivered Horseshoe Road project Stone-Mix material

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

21 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES Sampling event; Waste Characterization & Railroad Ties.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safety Satistics

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 11 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

451

22 Sep 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 85 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

452

23 Sep 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 70 °F, Max 90 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

453

24 Sep 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 65 °F, Max 92 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

454

25 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 90 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
-  Beneficial delivered 11 loads of backfill to the site.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (12 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (17 loads).
-SES received  Backfill on site (13 loads), stockpile & Area E.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- Rain-for-Rent onsite, removed 1-20,000 gal. Frac tank from jobsite.
- SES's mechanic onsite, replaced cutting edge on Dozer, repaired roller, and w orked on a hydraullic leak on PC 400.
- SES removed hoe-ram from rental excavator and installed bucket.
- ATC compaction technician onsite, took compaction tests in Area E.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- DAY 4: SES continued excavation activities; Area I, grids A14, & 14B. Excavation cut f irst 4 feet.
- Layout Survey onsite; conducted f ield survey activities in Area's E & I.
- WWTP operations - treated/discharged 12,794 gallons to 001A. (TOTAL to date = 77,408 gallons)
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

454

25 Sep 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES Sampling event; Waste Characterization & Railroad Ties.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: What is a Confined Space 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 13 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

455

26 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 67 °F, Max 84 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE directed SES to halt excavation activities w ithin Area I (current grid locations) at 8.5 feet below  grade (clay 
lense w as encountered). 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
-  Beneficial delivered 11 loads of backfill to the site.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (12 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (19 loads).
-SES received  Backfill on site (13 loads), stockpile & Area E.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES resumed to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separately)
- SES removed hoe-ram from rental excavator and installed bucket.
- ATC compaction technician onsite, took compaction tests in Area E.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- DAY 5: SES continued excavation activities; Area I, grids A16, & B16. Excavation cut to clay lense at 8.5 feet in selected grids. Per 
USACE guidance excavation w ill stop at clay lense.
- Layout Survey onsite; conducted f ield survey activities in Area's E & I.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

455

26 Sep 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 13,397 gallons to 001A. (TOTAL to date = 90,805 gallons)
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES Sampling event; Waste Characterization & Railroad Ties.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Golden Rule of Confined Space Entry 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 13 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

27 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 88 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (19 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
-SES received  Backfill on site (13 loads), stockpile & Area E.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES resumed to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separately)
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- Utility Mark-outs - Up to date through 10/03/2017
- SES conducted a sampling event; Post Excavation.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

27 Sep 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- DAY 6: SES continued excavation activities; Area I, grids A14, A15, & B14, B15. Excavation cut consistant to clay lense at 8.5 - 9.0 feet 
in selected grids. Per USACE guidance excavation w ill stop at clay lense.
- Layout Survey onsite; conducted f ield survey activities in Area's E & I.
- WWTP operations - treated/discharged 12,930 gallons to 001A. (TOTAL to date = 103,735 gallons)
- M Veniero Trucking delivered 19 loads of Horseshoe Road Stone-mix onsite.
- SES Sampling event; Waste Characterization & Railroad Ties.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Wasp, Hornet, and Yellow  Jacket Tailgate Safety Talk
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 13 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

457

28 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (12 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES received  Backfill on site (13 loads), stockpile & Area E.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES resumed to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separately)
- SES removed hoe-ram from rental excavator and installed bucket.
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- Utility Mark-outs - Up to date through 10/03/201
- SES conducted a sampling event(s); Backfill #05 and Waste Characterization.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

457

28 Sep 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES continued excavation activities via test pits; Area I, grids I8, I9, I10, and I11. Sample depths (5-8 ft).
- SES backfilled Area I grids w ith 2 feet of Horseshoe Road Stone-mix.
- Layout Survey onsite; conducted f ield survey activities in Area I.
- WWTP operations - treated/discharged 13,386 gallons to 001A. (TOTAL to date = 117,121 gallons).
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- SES Sampling event; Waste Characterization & Railroad Ties.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Seat Belts
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Follow  up on beneficial delivered 20 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)
- Follow  uo on Loadout Hazardous C soil (10 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

458

29 Sep 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 54 °F, Max 70 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

459

30 Sep 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 53 °F, Max 68 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

460

01 Oct 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 49 °F, Max 71 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

461

02 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 75 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     -  None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (12 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads).
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- SES continued excavation activities via test pits; Area I, grids A11, B11, A12, and B12. Removed concrete and placed in stockpile for 
dow nsizing.
- SES pumped standing w ater in Area I to sump for WWTP treatment prior to commencing backfill/excavation w ork activities.
- SES backfilled Area I grids w ith common backfill.
- ATC onsite conducted compaction testing in Area I.
- WWTP operations - treated/discharged 13.796 gallons to 001A. (TOTAL to date = 130,917 gallons).
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

461

02 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Electrical Grounding

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - Follow  up on beneficial delivery of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

462

03 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 51 °F, Max 70 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     -  None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site cleanup tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (0 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (12 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads), stockpile & Area E.
- SES continued excavation activities; Area l grids A10 & A11. Removed concrete and placed in stockpile for dow nsizing.
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- SES backfilled Area I grids w ith common backfill (second lif t).
- SES conducted a sampling event onsite: Waste Characterization (Area I, sample ID- WC-CON2-100317).
- WWTP operations - treated/discharged 0 gallons to 001A. (TOTAL to date = 130,917 gallons).
- M Veniero Trucking delivered 0 loads of Horseshoe Road Stone-mix onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

462

03 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Slips, Trips, & Falls

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - Follow  up on beneficial delivery of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

463

04 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 50 °F, Max 78 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     -  None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required.
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (0 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (10 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES received Backfill on site (0 loads), stockpile & Area E.
- SES continued excavation activities; Area I grids B10 & B11. Removed concrete and placed in stockpile for dow nsizing.
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES resumed to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separately)
- WWTP operations - treated/discharged 9.193 gallons to 001A. (TOTAL to date = 140,110 gallons).
- Pro One Tire service onsite, replaced tw o dry-rotted tires on Water Truck.
- Miscellaneous equipment parts and grease delivered to jobsite.
- SES conducted a sampling event onsite: Post Excavation Re-dux samples (Area E, sample IDs - P&RD4-N14-VWV-100517 & 
PE-RD4-014-WN-100517).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

463

04 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: Front End Loader Safety
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - Follow  up on beneficial delivery of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

05 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 86 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Matthew  Creamer     - None.

Verbal Instructions Given to Contractor:

Matthew  Creamer     -  None.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     - None.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (20 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB).
- SES loadout (Debris - Concrete) (11 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (18 loads).
- SES received Backfill on site (0 loads).
- SES continues to remove concrete w ithin Area I excavation. (Time/labor/equipment is being tracked separately)
- SES resumed to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separately)
- SES continued to dow n-size excavated concrete located in the stockpile. (Time/labor/equipment is being tracked separate.
- Utility Mark-outs - Up to date through 10/23/201
- SES continued excavation activities: Area l grids B10 & B11. Removed concrete and placed in stockpile for dow nsizing.
- SER excavation completed; Area E (grids N14 & 014).
- SES backfilled Area I grids w ith 2 feet of Horseshoe Road Stone-mix.
- WWTP operations - treated/discharged 0 gallons to 001A. (TOTAL to date = 117,121 gallons).
- M Veniero Trucking delivered 20 loads of Horseshoe Road Stone-mix onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

05 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     - Daily Safety Meeting Topic: For the "Spotter"
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     - Follow  up on beneficial delivered 20 loads of backfill to the site.
- SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)
- Follow  up on Loadout Hazardous C soil (0 loads) w ithin soil staging area (PCB). Photograph and Videotaping 
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/23/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

465

06 Oct 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 85 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

466

07 Oct 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 73 °F, Max 79 °F; 0.22 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

467

08 Oct 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 73 °F, Max 79 °F; 0.22 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Matthew  Creamer     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Matthew  Creamer     None.  No active w ork.

Verbal Instructions Given to Contractor:

Matthew  Creamer     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Matthew  Creamer     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Matthew  Creamer     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Matthew  Creamer     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Matthew  Creamer     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

468

09 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 72 °F, Max 77 °F; 0.26 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- Site received (0 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES received tw o government ow ned conexs containing miscellaneous supplies/equipment and conducted an inventory of tw o USACE 
conexes onsite
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile.
- SES performed Backfilled/compacted w ithin Area E.
- SES continued excavation activities; Area I, removed concrete under former footprint of bldg 12. Removed concrete and placed in 
stockpile for dow nsizing.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- Repaired haul road (removed mud and regraded).
- WWTP operations - treated/discharged 15,215 gallons to 001A. (TOTAL to date = 155,325 gallons).
- SES per EPA/USACE request, delivered all remaining vibration related documentation to Spectraserv representative - Laura Jicka).
- Loadout Non-Hazardous Title D soil (10 loads).
- SES received  Backfill on site (0 loads), stockpile & Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

468

09 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Lyme disease 
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Loadout Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

469

10 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 83 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continues to deploy Bio Solve solution around vicinity of soil load out area and soil stockpile
- SES continued excavation activities; Area I, Grids A8 & A9, continued removing concrete under former footprint of bldg 12. Removed 
concrete and placed in stockpile for dow nsizing.
- SES continued to dow n-size excavated concrete (separate rebar) located in the stockpile. (Time/labor/equipment is being tracked 
separately)
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- Repaired haul road (removed mud and regraded).
- SES per EPA/USACE request, delivered all remaining vibration related documentation to Spectraserv representative - Laura Jicka.
- Loadout (Debris - Concrete) (9 loads) from stockpile.
- Site received (7 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- WWTP operations - treated/discharged 12,511 gallons to 001A. (TOTAL to date = 167,621 gallons).
- Utility Mark-outs - Up to date through 10/03/2017
- Loadout Non-Hazardous Title D soil (20 loads).
- SES received  Backfill on site (0 loads), stockpile & Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

469

10 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Top Ten Violations for 2017
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Loadout Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

470

11 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 76 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  USACE gave SES a verbal directive that Backfill Sample Analysis is required to be submitted by close-of-business 
MON 16 OCT.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (4 loads) from stockpile.
- Site received (8 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- WWTP operations - treated/discharged 6,313 gallons to 001A. (TOTAL to date = 173,934 gallons).
* Rusmar technicians onsite, conducted services on both the government ow ned and rental foam machines.
- SES loadout Non-Hazardous Title D soil (10 loads).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, continued removing concrete under former footprint/area of bldg 12. Removed concrete and 
placed in stockpile for dow nsizing.
- SES continued to dow n-size excavated concrete (separate rebar) located in the stockpile. (Time/labor/equipment is being tracked 
separately).
* SES and CDM discussed the tw o open issues (Backfill pH and VOC compound reporting requirement) for delayed Backfill samples 
and outstanding submittals
- SES received  Backfill on site (0 loads), stockpile & Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

470

11 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  How  to Aviod an Early Grave
 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Loadout Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

12 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 65 °F; 0.05 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - Syncon Resin's Superfund site received tw o government ow ned conexs containing
government ow ned equipment from the Horseshoe Road Superfund site on 18 SEP 2017
w ith no associated transfer documentation. SES accepted the delivery so the project
w ould not be charged w ith additional shipping charges in a return delivery. Upon receiving
the transfer documentation and keys, SES/USACE jointly conducted an inventory of both
conexs and noted tw o items w ere not listed; 1) f lag pole and 2) w indsock. SES notes a
deficiency based on the fact that SES accepted the conex(s) delivery w ithout any delivery
paperw ork or lock keys, and the fact that the transfer w as internal from one SES site to
another SES site. PROPOSED CORRECTIVE ACTION: 1) SES w ill produce additional
equipment transfer documentation to account for the equipment missing on the original
documentation. 2) In the future, SES w ill not accept any equipment w ithout the proper
shipping paperw ork, If  necessary the delivery w ill be refused and sent back to it's origin.

No Deficiency items w ere corrected today.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE gave SES a verbal directive that Backfill Sample Analysis is required to be submitted by close-of-business 
MON 16 OCT, unless otherw ise noted.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (4 loads) from stockpile.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

12 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Site received (8 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- WWTP operations - treated/discharged 2,701 gallons to 001A. (TOTAL to date = 176,635 gallons).
- SES conducted a sampling event; w ater sample from WWTP (Eff luent (EFF-05), Influent (INF-05), & Bag Filter (BF-05).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids 8A & 8B and continued removing concrete under former footprint/area of bldg 12. 
Removed concrete and placed in stockpile for dow nsizing.
- SES continued to dow n-size excavated concrete (separate rebar) located in the stockpile. (Time/labor/equipment is being tracked 
separately).
-  SES and CDM discussed the tw o open issues (Backfill pH and VOC compound reporting requirement) for delayed Backfill samples 
and outstanding submittals
- SES received  Backfill on site (0 loads), stockpile & Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Lifting Safety

 

  
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manfested and visually inspected prior to release to the appropiate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and servicability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Loadout Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- SES conducted Utility Mark-outs - Up to date through 10/03/2017
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.
* Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA DEFICIENCY (Describe QA Deficiency items issued, verify QA Deficiency items reported corrected by contractor)

The following QA Deficiency item was issued today:

QA Deficiency Item Location Description Status

QA-00002 Not Reported Corrected10/12/2017 - Besides initial sampling, sampling results for common 
backfill has not been submitted as of 10/12/2017. Although it has 
not been submitted, SES has been tracking and monitoring the 
sampling results. Proposed Corrective action: SES w ill submit 
sampling reports immediately. Deficiency w ill stay open until 
USACE is satisf ied that SES's corrective action has addressed the 
issue.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

472

13 Oct 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 50 °F, Max 67 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

473

14 Oct 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 74 °F; 0.01 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

474

15 Oct 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 65 °F, Max 73 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

475

16 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 69 °F; 0.01 IN Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - USACE gave SES a verbal directive that Backfill Sample Analysis is required to be submitted by close-of-business 
MON 16 OCT, unless
otherw ise noted. Note: Resubmittal Common Backfill 01, Common Backfill 02, and Common Backfill 03 w ere submitted to USACE for
record.
- SES received an email from CDM regarding the approval of chemical compound reporting of (1,2 Diphenylhydrazine/Azobenzene).
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE gave SES a verbal directive that Backfill Sample Analysis is required to be submitted by close-of-business 
MON 16 OCT, unless otherw ise noted. Note: Resubmittal Common Backfill 01, Common Backfill 02, and Common Backfill 03 w ere 
submitted to USACE for
record.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fueling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Rusmar delivered 40-55 gallon foam concentrate drums.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (4 loads) from stockpile.
- Loadout Non-Hazardous Title D soil (16 loads).
- SES continued excavation activities; Area I, Grids C8 & C9.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

475

16 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES mechanic onsite, servicing/repairing equipment.
- WWTP operations - treated/discharged 16,438 gallons to 001A. (TOTAL to date = 193,073 gallons).
- Site received (8 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES removed standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids 8A & 8B and continued removing concrete under former footprint/area of bldg 12. 
Removed concrete and placed in stockpile for dow nsizing.
- SES continued to dow n-size excavated concrete (separate rebar) located in the stockpile. (Time/labor/equipment is being tracked 
separately).
- SES received  Backfill on site (0 loads), stockpile & Area E.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Basic Electrical Safety

 
- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

17 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 62 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids C8 & C9.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Non-Hazardous Title D soil (17 loads).
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (0 loads) from stockpile. 
- WWTP operations - treated/discharged 9,306 gallons to 001A. (TOTAL to date = 202,379 gallons).
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs
- SES mechanic onsite, servicing/repairing equipment (PC400 & replaced glass on 416 CAT).
- Rusmar contracted (Patrick J Kelly) to retrieve 195 empty plastic Rusmar foam drums from jobsite.
- SES delivered shear (UP-45, ID# 455H236) to jobsite.
- SES conducted a sampling event onsite; Waste Characterization, Area I (WC-13A-101717, WC-14A-101717, WC-15A-101717, & 
WC-16A-101717)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

17 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Lockout/Tagout Communication is Key to Safety

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

18 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 45 °F, Max 74 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids C8 & C9.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (15 loads).
- SES continued excavation activities; Area I, Grids A10 & A11 (4ft - 8ft).
- SES received (3 loads); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- WWTP operations - treated/discharged 8,241 gallons to 001A. (TOTAL to date = 210,620 gallons).
- SES began shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (0 loads) from stockpile.-
- SES mechanic onsite, servicing/repairing equipment (PC400 & replaced glass on 416 CAT).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

18 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Dressing for Winter Work

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic)-
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as necessary throughout site.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

19 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 74 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids C8 & C9.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (16 loads).
- SES continued excavation activities; Area I, Grids A10 (4ft - 8ft).
- SES continued excavation activities; Area I, Grids A10 & A11 (4ft - 8ft).
- WWTP operations - treated/discharged 10,006 gallons to 001A. (TOTAL to date = 220,626 gallons).
- SES continued shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (0 loads) from stockpile.
- SES mechanic onsite, smooth drum roller repair.
- SES conducted an offsite sampling event: 3 Backfill samples (ID#s BF-06, BF-07, & BF-08).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

19 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Tips to Prevent Fogging Safety Glasses

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

479

20 Oct 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 55 °F, Max 76 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

480

21 Oct 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 52 °F, Max 81 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

481

22 Oct 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 50 °F, Max 75 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

482

23 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 75 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids C8 & C9.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (24 loads).
- SES continued excavation activities; Area I, Grids A10 & A11 (4ft - 8ft).
- WWTP operations - treated/discharged 40,049 gallons to discharge point 001A. (TOTAL to date = 260,675 gallons).
- SES continued shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- SES re-constructed access road to NJDEP WWTP (adajcent to SES WWTP); utilized geo-textile fabric and DGA from Horseshoe 
Road project.
- SES dow nsized excavated concrete and removing rebar utilizing PC-400, rental excavator, and rental hoe-ram hammer (documented 
separately).
- Note: heavy dust is visible from demolition w ork across the street (Jacobus Ave). SES took pictures for record. See information on H&S 
report.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

482

23 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES prepared site for upcoming predicted storm event for tomorrow  (TUE 24 OCT).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Chocking & Blocking

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

24 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 77 °F; 0.21 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continued excavation activities; Area I, Grids C8 & C9.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (22 loads).
- SES continued shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- WWTP operations - treated/discharged 15,350 gallons to discharge point 001A. (TOTAL to date = 276,025 gallons).
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.
- SES began excavation activities: Area I, grid A13 - 4 ft. cut.
- SES conducted Secondary Excavation - Area B K2, West Wall.
- SES trucking delivered: SES ow ned Godw in pump and air compressor onsite
- SES deconned rental excavator, bucket, and hoe-ram hammer.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

24 Oct 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Capital Environmental delivered one-30yd metal refuse container onsite and removed one loaded 30yd metal recycle refuse container 
from jobsite.
- SES loaded empty 30yd metal recycle refuse container w ith clean steel rebar.
- SES conducted an onsite sampling event: Post Excavation Redux sample, Area B, grid RD8-K2-WW.
- Noted: SES H&S recorded a benzene reading w hile monitoring the open active excavation w ithin Area I (see H&S report for details).
- SES graded/smooth drum rolled backfilled area F (adjacent to WWTP).
- SES re-constructed access road to NJDEP WWTP (adajcent to SES WWTP); utilized geo-textile fabric and DGA from Horseshoe 
Road project.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  PPE - New  OSHA Silica Standard

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

25 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 68 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (25 loads).
- SES continued shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- Loadout (Debris - Concrete) (9 loads) from stockpile.
- Site received (1 load); Horseshoe Road Superfund Site stone-mix onsite; stockpile.
- SES removed standing w ater from open excavation to WWTP for treatment.
- WWTP operations - treated/discharged 9,620 gallons to discharge point 001A. (TOTAL to date = 285,645 gallons).
- Note: currently there is one open deficiency: 1) QA-00002 - Backfill closed as of 25 OCT and 2) QC-00002 Conexs.
- SES continued excavation activities: Area I, grid A13 - 4 ft. cut. Concrete slab encountered at 4ft depth w ithin grids A12 & A13.
- VOC readings recorded in perimeter monitor's 1,2, & 4 stopped active excavation activities for a 1/2 hour period.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

25 Oct 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES drivers w ill be required to w ear respiratory protection during excavation activities due to sustained elevated Multi-rae readings w ithin
- SES graded/smooth drum rolled backfilled area F (adjacent to WWTP).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   PPE - storage, Maintenance and Care

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

26 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 51 °F, Max 60 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (27 loads).
- SES continued shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- SES removed standing w ater from open excavation to WWTP for treatment.
- SES conducted an onsite sampling event: Waste Characterization in Area I & WWTP sample (ID#s WC-18B, WC-19B, WC-I10B, 
WC-I11B & EFF-06).
- SES segregated recycle metal and loaded into recycle metal refuse box.
- SES removed standing w ater from open excavation to WWTP for treatment.
- WWTP operations - treated/discharged 6,965 gallons to discharge point 001A. (TOTAL to date = 292,610 gallons).
- Note: currently there is one open deficiency: 1) QA-00002 - Backfill closed as of 25 OCT and 2) QC-00002 Conexs.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

26 Oct 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued excavation activities: Area I, grids A6 & A7. Excavated soil is characterized as C haz material and placed in stockpile 
area.
- SES conducted an onsite sampling event: Waste Characterization in Area I & WWTP sample (ID#s WC-18B, WC-19B, WC-I10B, 
WC-I11B & EFF-06).
- SES segregated recycle metal and loaded into recycle metal refuse box.
- Loadout (Debris - Concrete) (14 loads) from stockpile.
- SES drivers w ill be required to w ear respiratory protection during excavation activities due to sustained elevated Multi-rae readings w ithin 
excavation areas.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Fatality

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

486

27 Oct 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 41 °F, Max 65 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

487

28 Oct 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 47 °F, Max 71 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

488

29 Oct 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 61 °F, Max 68 °F; 3.86 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

489

30 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 61 °F; 0.22 IN Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Loadout Non-Hazardous Title D soil (0 loads) - due to rain event. 
- SES continued shearing miscellaneous steel scrap onsite, sheared/dow nsized metal scrap w as placed in one central stockpile.
- SES removed standing w ater from open excavation to WWTP for treatment.
-  WWTP operations - treated/discharged 50,242 gallons to discharge point 001A. (TOTAL to date = 342,852 gallons).
- Note: currently there is one open deficiency: QC-00002 - Conexs.
- No excavation activities today due to past rain event.
- Delivery: One government ow ned conex containing miscellaneous equipment/supplies from the Horseshoe Road project.
- SES segregated recycle metal and loaded into recycle metal refuse box.
- Note: site received 4.08" of rain betw een SUN 29 OCT and MON 30 OCT am hours.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

489

30 Oct 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Capital Environmental dropped and retrieved 1-30yd recycle metal container onsite.
- Loadout (Debris - Concrete) (13 loads) from stockpile.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hot Work 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there are tw o open deficiencies: 1) QA-00002 - Backfill and 2) QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

01 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 58 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     - None.

Verbal Instructions Given to Contractor:

Ronny Hwee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (water truck), utilized as necessary.
- SES continued to remove standing water from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- SES continued shearing miscellaneous steel scrap onsite, sheared/downsized metal scrap was placed in one central stockpile.
-  Excavation activities resumed within Area I; grids A6 & A7 (3.5 ft depth).
-  Loadout (Debris - Concrete) (0 loads) from stockpile.
-  SES removed standing water from open excavation to WWTP for treatment.
- SES graded/installed/compacted mixed (Horseshoe Rd) DGA & 1 1/2" stone in area F for crane access; WWTP structure installation.
-SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Hazardous C soil (7 loads) within soil staging area.
- SES removed standing water from open excavation to WWTP for treatment.
- WWTP operations - treated/discharged 53,958 gallons to discharge point 001A. (TOTAL to date = 463,810 gallons).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

01 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Note: currently there is one open deficiency: QC-00002 - Conexs.
-SES continued segregating recycle metal and loaded into recycle metal refuse box.
- Capital Environmental dropped and retrieved 1-30yd recycle metal container onsite.
- SES added 2 laborers to the jobsite from Horseshoe Road project.
- Onsite meeting w ith Mahaffey Fabric Structures & Lomma Cranes regarding upcoming WWTP structure installation.
- Comcast technician onsite; repaired/modif ied onsite f ield off ice phone service.
- SES continued segregated recycle metal and loaded into recycle metal refuse box.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Fire Extinguisher Rating System 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

492

02 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 75 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
-  Excavation activities resumed w ithin Area I; grids A6 & A7 (3.5 ft depth).
-  Loadout (Debris - Concrete) (0 loads) from stockpile
- Capital Environmental dropped and retrieved 1-30yd recycle metal container onsite.
- SES graded/installed/compacted mixed (Horseshoe Rd) DGA & 1 1/2" stone in area F for crane access; WWTP structure installation.
-SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid B6 (3.5 ft depth) and secondary excavation in grid O14.
- Loadout Hazardous C soil (10 loads) w ithin soil staging area.
- WWTP operations - treated/discharged 64,190 gallons to discharge point 001A. (TOTAL to date = 528,000 gallons).
- Note: currently there is one open deficiency: QC-00002 - Conexs.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

492

02 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued segregating recycle metal and loaded into recycle metal refuse box.
- SES repaired underground sump pit w ater line.
- SES installed a 3 inch lay f lat hose for use as an additional sump w ater line for the 3 inch government ow ned pump.
- SES removed standing w ater from open excavation to WWTP for treatment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   What You Need to Know  About Lightning  

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

03 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Excavation activities completed w ithin Area I; grid's B6 & B7 and began grid C10 to 4 feet depth.
- Loadout Hazardous C soil (10 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (0 loads) from stockpile.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 69,778 gallons to discharge point 001A. (TOTAL to date = 597,778 gallons).
- Note: currently there is one open deficiency: QC-00002 - Conexs.
- SES removed stump and graded around perimeter of WWTP for future crane access.
- Mod. Space delivered 1- 8ftx10ft trailer from Horseshoe Road project. Previous site security trailer w as removed and the delivered trailer 
w as put in place. Previous trailer w as demobilized and removed from jobsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

03 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES graded/installed/compacted mixed (Horseshoe Rd) DGA & 1 1/2" stone in area F for crane access; WWTP structure installation.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Winter Driving
 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

494

04 Nov 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 43 °F, Max 51 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

495

05 Nov 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 53 °F, Max 62 °F; 0.05 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

496

06 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 67 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Excavation activities completed w ithin Area I; grid's B6 & B7 and began grid C10 to 4 feet depth.
- Loadout Hazardous C soil (10 loads) w ithin soil staging area.
- Loadout (Debris - Concrete) (0 loads) from stockpile.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 71,342 gallons to discharge point 001A. (TOTAL to date = 669,120 gallons).
- Note: currently there is one open deficiency: QC-00002 - Conexs.
- Rain-for-Rent delivered 2- 20,000 gallon frac tanks onsite (4 frac tanks total).
- (DAY 1) Mahaffey Fabric Structures - mobilization & began WWTP structure fabrication.
- SES excavated trench across main haul road and installed hose for 3 inch pump.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

496

06 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Preparatory meeting w as held at USACE trailer at 0800 for the follow ing: WWTP Temporary Structure
- SES removed stump and graded around perimeter of WWTP for future crane access.
-  MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Spill Control

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

497

07 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 50 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
-  Excavation activities resumed w ithin Area I; grids A6 & A7 (3.5 ft depth).
-  Loadout (Debris - Concrete) (0 loads) from stockpile
- Capital Environmental dropped and retrieved 1-30yd recycle metal container onsite.
- SES graded/installed/compacted mixed (Horseshoe Rd) DGA & 1 1/2" stone in area F for crane access; WWTP structure installation.
- Excavation activities continued w ithin Area I; grid's C11 & D11 to a 4 foot depth and grid A6 to 4-8 foot depth. Note: excavation activities 
is uncovering concrete slabs at the 4 foot depth.
- Loadout Hazardous C soil (10 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 57,580 gallons to discharge point 001A. (TOTAL to date = 726,700 gallons).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

497

07 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Note: currently there is one open deficiency: QC-00002 - Conexs.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 2) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
- SES continued segregating recycle metal and loaded into recycle metal refuse box.
- SES repaired underground sump pit w ater line.
- SES installed a 3 inch lay f lat hose for use as an additional sump w ater line for the 3 inch government ow ned pump.
- SES removed standing w ater from open excavation to WWTP for treatment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:    People vs. Loads - No Contest 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

498

08 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 51 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Loadout Non-Hazardous Title D soil (10 loads)
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Mahaffey Fabric Structures - Continued WWTP structure fabrication
-  Excavation activities continued w ithin Area I; grid's A6 & A7 to 4-8 foot depth.
-  Loadout Hazardous C soil (20 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 726,700 gallons). Plant is not running due
to WWTP structure installation - overhead w ork. (safety concern)
- Note: currently there is one open deficiency: QC-00002 - Conexs.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

498

08 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- (DAY 3) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
-  Excavation activities resumed w ithin Area I; grids A6 & A7 (3.5 ft depth).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:    Boom Lift Safety - Slip, Trip, and Fall Protection  

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

09 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 54 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Loadout Non-Hazardous Title D soil (10 loads)
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. 
- Excavation activities continued w ithin Area I; grid's B6 & B7 to 4-8 foot depth.
- Loadout Hazardous C soil (10 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 726,700 gallons). Plant is not running due
to WWTP structure installation - overhead w ork. (safety concern).
- Note: currently there is one open deficiency: QC-00002 - Conexs.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 4) Mahaffey Fabric Structures - Continued WWTP structure fabrication (utilizing Lomma Crane/operator).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

09 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES conducted an initial inspection - WWTP Temporary Structure at 0900 onsite.
- Mahaffey Fabric Structures - Continued WWTP structure fabrication
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Six Steps to Prevent Injuries from Falling Object.

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

10 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 25 °F, Max 15 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Loadout Non-Hazardous Title D soil (10 loads)
- Continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid's B6 & B7 to 4-8 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 726,700 gallons). Plant is not running due
to WWTP structure installation - overhead w ork. (safety concern).
- Note: currently there is one open deficiency: QC-00002 - Conexs.
- (DAY 5) Mahaffey Fabric Structures - Continued WWTP structure fabrication (utilizing Lomma Crane/operator). Note, w ork w as halted
at 1200 due to high w inds.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

10 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES conducted equipment freeze protection tasks onsite; Rusmar foam machine and hoses.
- Note: PSE&G blocked main and began excavation activities at 1300. SES/site w as not previously notif ied. SES how ever w as able to
complete Non-Haz D soil loadout utilizing the secondary gate. Photos w ere taken for record.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  General Safety - Spotter Safety.

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

501

11 Nov 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 24 °F, Max 41 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

502

12 Nov 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 48 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

503

13 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 48 °F; 0.09 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- Mahaffey WWTP Fabric Structures Installation

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Non-Hazardous Title D soil (20 loads).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP - BF-05 submitted to USACE for approval.
- Excavation activities continued w ithin Area I; grid's C6 & C7 to 0-4 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 726,700 gallons). Plant is not running due 
to WWTP structure installation - overhead w ork. (safety concern). Note: SES notifed USACE of a TOC exceedance. SES also notif ied 
NJDEP (case# 17113115739).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

503

13 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Note: currently there is one open deficiency: QC-00002 - Conexs.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 6) Mahaffey Fabric Structures - Continued WWTP structure fabrication (Lomma Crane/operator f inished it's prescribed w ork; 
demobilized).
- Rusmar onsite; sw itched out rental foam unit.
- SES conducted an onsite sampling event: WWTP EFF Tank - TOC sample. SES requested an expedited TAT.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Volatile Organic Compounds 

- Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- WWTP- Plant w alk-through inspection and outfall pipe inspection.
- Note: currently there is one open deficiency: QC-00002 Conexs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

504

14 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 49 °F; 10 IN Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Non-Hazardous Title D soil (18 loads).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP - BF-05 in-review .
- Excavation activities continued w ithin Area I; grid's D6, D7, E6 & E7 to 0-4 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 726,700 gallons). Plant is not running due 
to WWTP structure installation - overhead w ork. (safety concern). Note: TOC exceedance. TOC sample - in lab.
- Note: currently there is one open deficiency: QC-00002 - Conexs.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

504

14 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 7) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
- SES conducted an offsite sampling event: Fanw ood Quarry - 1.5 inch stone sample collection.
- Mahaffey Fabric Structures - Continued WWTP structure fabrication (Lomma Crane/operator f inished it's prescribed w ork; 
demobilized).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Stop Work Authority/Proper PPE 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

505

15 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 53 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - QC-00003 Syncon Resin The Waste Water Treatment Plant (WWTP) eff luent analytical data from 26 OCT 2017
show ed an exceedance in the Total Organic Compounds (TOC) result. The daily limit is
20 ppm. The result w as 30.1 ppm. Operations on the day the sample w as collected w ere
discussed w ith the plant operator w ith no out of the ordinary points noted. USACE
personnel w ere immediately notif ied upon receipt of the TOC result. SES made the
required verbal report to NJDEP's hotline on MON 13 SEP and w as assigned a case
number 17113115739 by Operator No. 60. SES w ill provide the DEP w ith a formal letter
w ithin 5 days of the reported incident (by COB FRI 17 NOV) to close the loop on the
incident. SES collected a TOC sample on 13 NOV w ith an expedited turn around time
(TAT) request. SES received the result on COB WED 15 NOV. The result w as 1.16
ppm, w hich is w ell below  our permitted max limit of 20.0 ppm. SES's assessment is that
the TOC sample w as collected at the end of the w orkday after the eff luent w ater w as
processed; and pulled particulates off the bottom of the eff luent tank.
Proposed CORRECTIVE ACTION: 1) collect the sample during active processing
operations, 2) collect a TOC sample on a w eekly basis (rather than the required bi-w eekly
basis) w ith an expedited TAT for a period of one month to ensure permit compliance.
No Deficiency items w ere corrected today

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

505

15 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Non-Hazardous Title D soil (23 loads).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP - BF-05 in-review .
- Excavation activities continued w ithin Area I; grid's E7, A12, and A13 to 0-4 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 43,505 gallons to discharge point 001A. (TOTAL to date = 770,205 gallons). Plant resumed 
plant operations.
- Note: currently there is tw o open deficiencies: QC-00002 - Conexs and QC-00003 - WWTP TOC exceedance.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 8) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
- Weekly project progress meeting w as held in USACE trailer at 1300.
- SES conducted the monthly cost meeting immediately after the w eekly progress meeting in the USACE trailer.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Control of Dust and Fumes
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

16 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 59 °F; 0.15 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Non-Hazardous Title D soil (19 loads).
- Excavation activities continued w ithin Area I; grid's A12, and A13 to 0-4 foot depth. 6C & 6D to 4-8 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 59,005 gallons to discharge point 001A. (TOTAL to date = 829,210 gallons). Plant resumed 
plant operations.
- Note: currently there is tw o open deficiencies: QC-00002 - Conexs and QC-00003 - WWTP TOC exceedance.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

16 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- (DAY 9) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
- SES conducted an onsite sampling event; Waste Characterization in Area I (WC-13B, WC-14B, WC-15B, WC-16B, WC-I1A, WC-I1B, 
WC-I2A, & WC-I2B), & Eff luent WWTP (EFF, GS, WEIR, INF111617).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP - BF-05 verbally approved by USACE BF-04 w as submitted for approval.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Working in Cold Weather 

 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

17 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 50 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Loadout Non-Hazardous Title D soil (16 loads).
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP - BF-05 & BF-04 w ere verbally approved by USACE. SES prepared to 
resume backfill deliveries onsite.
- Excavation activities continued w ithin Area I; grid's 10A & 10B to 8-12 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 61,060 gallons to discharge point 001A. (TOTAL to date = 890,270 gallons).
- Note: currently there is tw o open deficiencies: QC-00002 - Conexs and QC-00003 - WWTP TOC exceedance.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

17 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 10) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
- Resumed inventory and clean up of Government ow ned supplies and equipment (sitew ide).
- SES cut/removed visible ground surface steel rebar; sitew ide.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safe Practice - Grinders & Abrasive Saw s
 

 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

508

18 Nov 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 51 °F; 0.12 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

509

19 Nov 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 39 °F, Max 59 °F; 0.26 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

510

20 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 48 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP.
- Loadout Non-Hazardous Title D soil (19 loads).
- Resumed receiving Common Screened Backfill onsite (27 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid C11 to 8-12 foot depth.
- Loadout Hazardous C soil (0 loads) w ithin soil staging area.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 58,046 gallons to discharge point 001A. (TOTAL to date = 948,316 gallons).
- Note: currently there is tw o open deficiencies: QC-00002 - Conexs and QC-00003 - WWTP TOC exceedance.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

510

20 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- (DAY 11) Mahaffey Fabric Structures - Continued WWTP structure fabrication.
- Resumed inventory and clean up of Government ow ned supplies and equipment (sitew ide).
- SES mechanic onsite, repairing CAT End Dump and 320 Excavator.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP - BF-05 & BF-04 w ere verbally approved by USACE. SES prepared to 
resume backfill deliveries onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safe Practice - Chain Sling Inspections

 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

511

21 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 60 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Loadout Non-Hazardous Title D soil (20 loads).
- Continued receiving Common Screened Backfill onsite (20 loads). Backfill is being stockpiled adjacent to Area I for future use.
- Beneficial delivered 20 loads of Screened Common Backfill onsite.
- ModSpace delivered a 10'x50' trailer from Horseshoe Road project.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid's C11, C12, D11 & D12 to 8-12 foot depth.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 51,334 gallons to discharge point 001A. (TOTAL to date = 999,650 gallons).
- Note: currently there is tw o open deficiencies: QC-00002 - Conexs and QC-00003 - WWTP TOC exceedance.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

511

21 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 11) Mahaffey Fabric Structures - w ork crew  not onsite.
- Resumed inventory and clean up of Government ow ned supplies and equipment (sitew ide).
- SES assisted ModSpace w ith delivery, positioning, and setup a 10'x50' trailer from Horseshoe Road project.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safe Practice -  Diesel Fuel Tip

 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

22 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 55 °F; 0.12 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Continued receiving Common Screened Backfill onsite (9 loads). Backfill is being stockpiled adjacent to Area I for future use.
- Loadout Non-Hazardous Title D soil (0 loads).
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
-Excavation activities continued w ithin Area I; grid's B12, and B13 to 0-4 foot depth. Began grid's A13 and B13 to 4-8 foot depth.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 29,120 gallons to discharge point 001A. (TOTAL to date = 1,028,770 gallons).
- Note: currently there is tw o open deficiencies: QC-00002 - Conexs and QC-00003 - WWTP TOC exceedance.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 11) Mahaffey Fabric Structures - w ork crew  not onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

22 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued cleaning and setup of the 10'x50' trailer from Horseshoe Road project.
- Resumed inventory and clean up of Government ow ned supplies and equipment (sitew ide).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Thanksgiving Fire Prevention Tips. 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

513

23 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 31 °F, Max 46 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Observed Thankgiving holiday.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

514

24 Nov 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 27 °F, Max 52 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

515

25 Nov 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 33 °F, Max 59 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

516

26 Nov 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 51 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

517

27 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 54 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite (15 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid's Continued grid's A13 and B13 to 4-8 foot depth.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 27,595 gallons to discharge point 001A. (TOTAL to date = 1,056,365 gallons).
- Note: currently there is three open deficiencies: QC-00002 - Conexs, QC-00003 - WWTP TOC exceedance and QC-00004 - Oversized 
material w ithin Common Backfill.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

517

27 Nov 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- (DAY 11) Mahaffey Fabric Structures - w ork crew  not onsite.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES completed cleaning and setup of the 10'x50' trailer from Horseshoe Road project.
- Beneficial delivered 15 loads of Screened Common Backfill onsite.
- Resumed inventory and clean up of Government ow ned supplies and equipment (sitew ide).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Safe Lifting Techniques.  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil (10 loads).
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- WWTP- Plant w alk-through inspection and outfall pipe inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

518

28 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 53 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite (15 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid's Continued grid's A12, A13 B12 and B13.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 47,900 gallons to discharge point 001A. (TOTAL to date = 1,104,265 gallons).
- Note: currently there is three open deficiencies: QC-00002 - Conexs, QC-00003 - WWTP TOC exceedance and QC-00004 - Oversized 
material w ithin Common Backfill.
- Four Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

518

28 Nov 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- (DAY 12) Mahaffey Fabric Structures - w ork crew  resumed w ork on temporary WWTP structure installation.
- SES completed cleaning and setup of the 10'x50' trailer from Horseshoe Road project.
- Rogers Cipollono Electric onsite, completed installation of electrical pow er to both WWTP Structure & Field Office trailer.
- SES trucking delivered the follow ing onsite; 1-PC-400 bucket and associated excavation teeth.
- SES mechanic onsite, sw itched out bucket on PC-400.
- SES conducted an onsite sampling event; Area I Post Excavation (ID #s: PE-A13-FL-112817 and PE-B13-FL-112817) and WWTP (ID 
#: EFF-09-112817).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   The "Dos" of Lifting
 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

29 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 66 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None. No QC Deficiency items w ere issued today

The follow ing 2 Deficiency items w ere corrected today:

-QC-00002 Syncon Resin Syncon Resin's Superfund site received tw o government ow ned conexs containing
government ow ned equipment from the Horseshoe Road Superfund site on 18 SEP 2017
w ith no associated transfer documentation. SES accepted the delivery so the project
w ould not be charged w ith additional shipping charges in a return delivery. Upon receiving
the transfer documentation and keys, SES/USACE jointly conducted an inventory of both
conexs and noted tw o items w ere not listed; 1) f lag pole and 2) w indsock. SES notes a
deficiency based on the fact that SES accepted the conex(s) delivery w ithout any delivery
paperw ork or lock keys, and the fact that the transfer w as internal from one SES site to
another SES site. PROPOSED CORRECTIVE ACTION: 1) SES w ill produce additional
equipment transfer documentation to account for the equipment missing on the original
documentation. 2) In the future, SES w ill not accept any equipment w ithout the proper
shipping paperw ork, If  necessary the delivery w ill be refused and sent back to it's origin.

-QC-00004 Syncon Resin SES resumed receiving screened common backfill on Monday 20 November. While
conducting a routine material check on Monday 27 November; SES QC and SES Site
Superintendent noted oversized material (2 inch +) present in three of the f if teen loads
received onsite for the day. The common backfill supplier w as notif ied immediately.
Pictures w ere taken for record. Proposed Corrective Action: SES w ill remove all
over-sized material (2 inch +) from the delivered loads in question. The f ield staff w as
given direction to keep vigilant for over-sized material (2 inch +) present in future common
fill deliveries moving forw ard. The common backfill supplier w ill contact SES on a daily
basis to verify that the common backfill is satisfactory until the deficiency is closed.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

29 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Loadout Non-Hazardous Title D soil (22 loads). Allow ing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite ( 7 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required. (ID #: 
EFF-09-112817).
- Excavation activities continued w ithin Area I; grid's Continued grid's A6, B6, 7A, 8A, 9A, and 9B.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 21,135 gallons to discharge point 001A. (TOTAL to date = 1,125,400 gallons).
- Note: currently there is three open deficiencies: QC-00002 - Conexs, QC-00003 - WWTP TOC exceedance and QC-00004 - Oversized 
material w ithin Common Backfill. Note: per mutual agreement; QC-00002 and QC-00004 w ere closed/removed.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite. One tanks w as removed (leaking).
- (DAY 13) Mahaffey Fabric Structures - w ork crew  resumed w ork on temporary WWTP structure installation.
- SES held w eekly Progress Meeting in USACE trailer @ 1300.
- SES conducted an onsite sampling event; Area I Post Excavation (ID #s: PE-12A-FL-112917, PE-12B-FL-112917, PE-6A-FL-112917, 
PE-6B-FL-112917, PE-7A-FL-112917, PE-8A-FL-112917, and PE-9A-FL-112917).
- SES formally notif ied NJDEP requesting For Short Term Discharge Permit Extention Syncon Resins Superfund Site, 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Limitations of Cartridge - Type Respirators  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

29 Nov 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

30 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 51 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite (28 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Excavation activities continued w ithin Area I; grid's 8A, 8B, and 9B.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 29,750 gallons to discharge point 001A. (TOTAL to date = 1,155,150 gallons).
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 14) Mahaffey Fabric Structures - w ork crew  continued w ork on temporary WWTP structure installation.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

30 Nov 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES conducted an onsite sampling event; Area I Post Excavation (ID #s: PE-A6-WW-113017, PE-B6-WW-113017, 
PE-B7-FL-113017, PE-B8-FL-113017, PE-B10-FL-113017, PE-B11-FL-113017, PE-A10-FL-113017, PE-A11-FL-113017, 
PE-FD-11-113017 and PE-FD-21-113017).
- Sunbelt delivered to exterior heating units (2-700,000 btu exterior heat generators) for WWTP Structure. Selected SES field personnel 
w ere trained on the unit's operation.
- Alternate CQCSM submitted/logged in transmittals, conducted follow -up inspections as listed, took pictures and videos of site w ork.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Observe w ork activities to ensure safe w ork practices - Focus: Slips, Trips, and Falls 
 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Completed on a daily basis (as required based on w ork activities).
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

521

01 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 52 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- Mahaffey WWTP Fabric Structures Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     - None.

Verbal Instructions Given to Contractor:

Ronny Hwee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (water truck), utilized as necessary, pm hours.
- SES continued to remove standing water from open excavation(s) to WWTP for treatment.
- Backfill rec'd onsite (0 loads) source shut off as of 26 SEP. 
- Loadout Non-Hazardous Title D soil (22 loads). Allowing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite (21 loads). Backfill is being stockpiled adjacent to Area I for future use.
- Layout Inc. was onsite surveying excavated area's B, D, & I.
- Loadout Hazardous Title C soil (4 loads); Low Flashpoint.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities were conducted today.
- SES removed standing water from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 18,005 gallons to discharge point 001A. (TOTAL to date = 1,173,155 gallons).
-Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

521

01 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- (DAY 15) Mahaffey Fabric Structures - w ork crew  completed w ork on temporary WWTP structure installation. A f inal QC w alk-thru w as 
conducted prior to crew 's departure. A Final Phase Checklist w as completed. See attached.
- Layout Inc. w as onsite surveying excavated area's B, D, & I.
- SES excavated ramp into Area I for future backfill placement.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:    How  Hearing Works
 
 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control - Visual inspection; note: site is experiencing additional encounters w ith stray cats onsite.
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation.
- WWTP- Observed operator w ork procedures (situational aw areness around WWTP structure installation).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- WWTP Structure - Observe w ork activities to ensure safe w ork practices - Focus: Final Inspection/Demobilization

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

522

02 Dec 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 32 °F, Max 49 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

523

03 Dec 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 38 °F, Max 49 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

524

04 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 52 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Loadout Non-Hazardous Title D soil (18 loads). Allow ing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite (16 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES resumed excavation activities; Area I - grids 12C, 12D, 13C, & 13D (0-4 ft).
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 37,445 gallons to discharge point 001A. (TOTAL to date = 1,210,600 gallons).
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance-
- WWTP operations - treated/discharged 37,445 gallons to discharge point 001A. (TOTAL to date = 1,210,600 gallons).
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedan
- Loadout Hazardous Title C soil (9 loads); Low  Flashpoint.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities w ere conducted today.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

524

04 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 18,005 gallons to discharge point 001A. (TOTAL to date = 1,173,155 gallons).
-Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES excavated ramp into Area I for future backfill placement.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Permit Required Confined Spaces

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 2 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

05 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 50 °F, Max 64 °F; 0.31 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Loadout Non-Hazardous Title D soil (20 loads). Allow ing excavated material to dry prior to loadout.
- Continued receiving Common Screened Backfill onsite (29 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES resumed excavation activities; Area I - grids 12C, 12D, 13C, & 13D (0-4 ft).
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 37,445 gallons to discharge point 001A. (TOTAL to date = 1,210,600 gallons).
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance-
- WWTP operations - treated/discharged 37,445 gallons to discharge point 001A. (TOTAL to date = 1,210,600 gallons).
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedan
- Loadout Hazardous Title C soil (8 loads); Low  Flashpoint.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities w ere conducted today.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

05 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES removed all exposed soil attached to installed sheet piling w ithin Area I.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 20,100 gallons to discharge point 001A. (TOTAL to date = 1,230,700 gallons).
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES conducted a onsite sampling event - WWTP - (ID's INF-10-120517 & EFF-10-120517).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Top Four Construction Hazards

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

06 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 59 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- SES continued to remove standing w ater from open excavation(s) to WWTP for treatment.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (7 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (16 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES backfilled and compacted Area's B, E, and I.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities today.
- SES removed all exposed soil attached to installed sheet piling w ithin Area I.
- SES removed standing w ater from open excavation to staged frac tanks for WWTP treatment.
- WWTP operations - treated/discharged 10,515 gallons to discharge point 001A. (TOTAL to date = 1,241,215 gallons).
- WWTP Building Information: (2) heaters ran for a tw o hour period, interior WWTP temperatures: 11:45 am - 43 degress F, 13:05 pm 
-50 degrees F, 14:00 pm - 53 degrees F, & 14:30 pm - 55 degrees. Outside temperatures ranged from 35 - 39 degress F.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

06 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Taylor Oil delivered a Fuel cell for use w ith (2) WWTP heaters.
- SES constructed a secondary containment berm around WWTP heater fuel cell.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Lock-Out Safety

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

527

07 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 46 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (9 loads); Low  Flashpoint.* Continued receiving Common Screened Backfill onsite (9 loads). Backfill is 
being stockpiled adjacent to Area I for future use.
- ATC Compaction Tech test compaction in Area's B, E, and I.
- SES continued backfill operations in Area I.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities today.
- SES continued removing exposed soil attached to installed sheet piling w ithin Area I.
- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- WWTP operations - treated/discharged 9,385 gallons to discharge point 001A. (TOTAL to date = 1,250,600 gallons).
- WWTP Building Information: (2) heaters ran for a one hour period, interior WWTP temperatures: 07:00 am - 36 degrees F, 08:00 am - 
39.7 degrees F, 10:00 am - 40 degrees F (started heater), 11:00 am - 43 degrees F, 12:00 pm - 45.5 degrees F, 13:00 pm - 46.2 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

527

07 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

degrees F, 14:00 pm - 47.3 degrees F, & 14:40 pm - 48.7 degrees F. Outside temperature ranged from 36 - 40 degress F.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES initiated One-Call for the jobsite. New  expiration date - 02/13/18.
- SES supervisory staff attended (via conference call) quarterly EEO Training, Semi-Annual Ethic Training.
- Filled and installed sandbags around base perimeter of WWTP Fabric Structure.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Portable Electric Generator Safety

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

528

08 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 39 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (7 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (12 loads). Backfill is being stockpiled adjacent to Area I for future use.
- ATC Compaction Tech test compaction in Area I.
- SES continued backfill operations in Area I (three lif ts).
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities today.
- SES completed removing exposed soil attached to installed sheet piling w ithin Area I.
- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,250,600 gallons).
- WWTP Building Information: (2) heaters ran for a one hour period, interior WWTP temperatures: 07:00 am - 39 degress F, 10:00 am - 
40 degrees F (started heater), 12:00 pm - 44.6 degrees F, 13:00 pm - 44.8 degrees F, & 14:00 pm - 46.2 degrees F. Outside 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

528

08 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

temperature ranged from 37 - 40 degress F.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES w as prepped for upcoming predicted stormstorm and w eekend WWTP coverage.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Most Dangerous Place for Eyes

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

529

09 Dec 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 35 °F; 0.37 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 
Description and Location of Work (Also indicate days of no w ork and reasons

- SES operator onsite for a 10 hour period (1400-2400) to run (2) external heaters to maintain temperature above freezing w ithin WWTP.
- SES operator conducted snow  removal operations sitew ide.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

530

10 Dec 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 27 °F, Max 40 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES operator onsite for a 10 hour period (1400-2400) to run (2) external heaters to maintain temperature above freezing w ithin WWTP.
- SES operator conducted snow  removal operations sitew ide. Note: site received 4.3 inches of snow  on SAT 12/09 and Trace snow  on
- SES H&SO onsite; preparing for future w ork activities.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

531

11 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 43 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (6 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES completed removing exposed soil attached to installed sheet piling w ithin Area I.
- SES continued backfill operations in Area I (three lif ts), grids A6 - A13.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES resumed excavation activities; Area I; grids C12, C13 0 - 4' and started C12 - 4' - 8'..
- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- WWTP operations - treated/discharged 20,777 gallons to discharge point 001A. (TOTAL to date = 1,271,377 gallons).
- WWTP Building Information: (2) heaters did not run during the reporting period,
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

531

11 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Over the Counter Mediations

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

532

12 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 29 °F, Max 50 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (29 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES marked sheet piles one foot below  grade for future cut-off operations.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES resumed excavation activities; Area I; grids C12, C13 and D12, D13 - 4' - 8'.
- SES continued backfill operations in Area I; grids A6 thru A13.
- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,271,377 gallons).
- WWTP Building Information: (2) heaters did not run during the reporting period,
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Tw o Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

532

12 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Fire Protection and Control

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

533

13 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 20 °F, Max 30 °F; No Precipitation; 20 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (10 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (25 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES marked sheet piles one foot below  grade for future cut-off operations.
- SES resumed excavation activities; Area I; grids C8, C9, C10, and C11 - 4' - 8'.
- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- WWTP operations - treated/discharged 17,132 gallons to discharge point 001A. (TOTAL to date = 1,288,620 gallons).
- WWTP Building Information: (2) heaters did not run during the reporting period,
- See attached WWTP Temperature Log.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- Weekly Progress meeting w as held @ 1300 in USACE trailer.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

533

13 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Monthly Cost meeting w as held immediatley after Progress meeting in USACE trailer.
- SES conducted an internal sampling event; WWTP Effluent, Influent, Green Sand and Weir sample points (ID# 11-121317).
- SES conducted a Preparatory @ 08:30 am for the follow ing: Cut Installed Steel Sheeting
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Snow  Removal

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

534

14 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 22 °F, Max 34 °F; 1.78 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (10 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (18 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES marked sheet piles one foot below  grade for future cut-off operations.
- SES continued excavation activities; Area I; grids C12, C13, D12, D13, to 9.5' (clay lense).
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,288,620 gallons).
- WWTP Building Information: (2) heaters ran the entire 8 hour day,
- See attached WWTP Temperature Log.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES began cutting installed steel sheeting w ork status - 8.32lft / 488 lft.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

534

14 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Machine Safety - Safe Operation On a Slope  

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

535

15 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 18 °F, Max 27 °F; 1.2 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (10 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (34 loads). Backfill is being stockpiled adjacent to Area I for future use.
- SES marked sheet piles one foot below  grade for future cut-off operations.
- SES no excavation activities; Area I today.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,288,620 gallons).
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday,
- SES hoe-rammed (dow nsized) excavated concrete from stockpile.
- See attached WWTP Temperature Log.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

535

15 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES - cutting installed steel sheeting w ork status - 8.32lft / 488 lft. No w ork today.
- Onsite smooth drum roller w as demobilized - equipment # 337E.
- SES drained pipes and valves in WWTP. No w eekend coverage scheduled.
- Site prepared for upcoming predicted snow storm event.
- SES removed standing w ater from open excavation to WWTP treatment for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hardhat Safety  

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 12/11/2017; No Change.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place. 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly sheeting are utilized as required.
- Sampling - QC check on sample collection documentation. 
-WWTP Structure - prep for sealing fabric skin.
- WWTP- Observed operator w ork procedures.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

536

16 Dec 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 17 °F, Max 39 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

537

17 Dec 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None-w ork day. Sunday is a non-w ork day.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES Health & Safety Officer w as onsite; conducting site administrative safety tasks in preparation of upcoming w ork activities.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

538

18 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (10 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (9 loads); Low  Flashpoint.
- Continued receiving Common Screened Backfill onsite (32 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES marked sheet piles one foot below  grade for future cut-off operations.
- SES no excavation activities; Area I today.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,288,620 gallons).
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday,
- SES hoe-rammed (dow nsized) excavated concrete from stockpile.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - 6 sheet pair w ere cut today: total to date - 33.28 lft / 488 lft.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

538

18 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES sw itched out hammer for bucket on rental Volvo excavator.
- SES mechanic onsite; to repair Moxy End Dump, CAT 416, and Volvo End Dump.
- SES internal sampling event: Area H (ID# WC-H1-121817) and Area I (ID# C12-FL, C13-FL, D13-FL, D14-FL, D14-EW, and E14-EW)
- SES continued to remove standing w ater from open excavation to WWTP treatment for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Overhead Pow er Line ContactHardhat Safety  

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place.
- WWTP- Observed operator w ork procedures & sample collection.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Sampling - QC check on sample collection documentation. 
- WWTP- Observed operator w ork procedures& sample collection.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Sampling - Onsite Area H sampling event; sample procedures-
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- WWTP Structure - overall visual physical inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

539

19 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 43 °F, Max 57 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (11 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (10 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (31 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES no excavation activities; Area I today.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday,
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES sw itched out hammer for bucket on rental Volvo excavator.
- SES mechanic onsite; to repair Moxy End Dump, CAT 416, and Volvo End Dump.
- SES resumed excavation activities; Area I completed grids 6C to a 12 ft depth & 7C & 7D to 11 ft depth. Uncovered a process pipe
during excavation activities (18 dia x 12.9 ft long).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

539

19 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 31,100 gallons to discharge point 001A. (TOTAL to date = 1,319,720 gallons).
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday.
- SES continued cutting installed steel sheeting w ork status - 9 sheet pair w ere cut today: 37.44 lft - (Total to date - 17 pair - 70.72 lft / 
488 lft.)
- SES sw itched out hammer for bucket on rental Volvo excavator.
- SES mechanic onsite; to repair Moxy End Dump, CAT 416, and Volvo End Dump.
- Delivery of SES Smooth Drum Roller (E 325-04) to jobsite
- SOS Gases delivered 4 bottles of oxygen and retrieved 1 empty oxygen bottle onsite.
- SES conducted maintenance w ork activities on main haul road (grading, removing excess mud).
- SES internal sampling event: Area H (ID# WC-H1-121817) and Area I (ID# C12-FL, C13-FL, D13-FL, D14-FL, D14-EW, and E14-EW)
- SES - cutting installed steel sheeting w ork status - 8.32lft / 488 lft. No w ork today.
- SES continued to remove standing w ater from open excavation to WWTP treatment for treatment.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Scaffold Safety 
  

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Sampling - QC check on sample collection documentation. 
- WWTP- Observed operator w ork procedures& sample collection and Treatment operations.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- EPA/USACE VIP visit onsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

540

20 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 50 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (12 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (10 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (27 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday,
- No excavation activities; Area I today. 
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 21,495 gallons to discharge point 001A. (TOTAL to date = 1,341,215 gallons).
- SES conducted an onsite sampling event: Area I (ID# PE-C6-FL, PE-C7-FL, PE-D7-FL, PE-C6-WW, and PE-D6-WW). WWTP
sample (ID# EFF-12),
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

540

20 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lft / 488 lft.)
- SES VIP visit onsite.
- SES mechanic onsite; to repair Moxy End Dump, CAT 416, and Volvo End Dump.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Temporary Heat Safety 
  

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Sampling - QC check on sample collection documentation. 
- WWTP- Observed operator w ork procedures& sample collection and Treatment operations.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- SES VIP visit onsite.
- Site holiday luncheon w as held @ 1200.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

541

21 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 42 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (11 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (7 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (12 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 15,048 gallons to discharge point 001A. (TOTAL to date = 1,356,263 gallons).
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday. See attached WWTP Tent Temperature Log.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lf t / 488 lf t.)
- SES began decon activities for - 320 Excavator.
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday,
- No excavation activities; Area I today. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

541

21 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Burn Aw areness
 
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Sampling - QC check on sample collection documentation. 
- WWTP- Observed operator w ork procedures& sample collection and Treatment operations.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- SES VIP visit onsite.
- Site holiday luncheon w as held @ 1200.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

22 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 49 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (28 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,356,263 gallons)
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES completed decon activities for  320 Excavator and Volvo Rental Excavator.
- SES completed all necessaery site shutdow n tasks for the upcoming holiday break (SAT 23 DEC - MON 01 JAN 2018).
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lft / 488 lft.
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday,
- No excavation activities; Area I today. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

22 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Holiday Safety Tips
 
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Vector Control -  Inspect WWTP for a possible stray cat presence
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Sampling - QC check on sample collection documentation. 
- WWTP- Observed operator w ork procedures& sample collection and Treatment operations.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

543

23 Dec 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 39 °F, Max 50 °F; 0.51 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

544

24 Dec 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 39 °F, Max 41 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

545

25 Dec 2017 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 38 °F; 0.3 IN Precipitation; 19 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Monday is Christmas Holiday. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (3 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

546

26 Dec 2017 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 22 °F, Max 30 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (3 shifts). 

- Site is shutdow n for the rest of the w eek (Tuesday 12/262017 - thru - Monday 01/01/2018).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

547

27 Dec 2017 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 17 °F, Max 26 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (3 shifts).

- Site is shutdow n for the rest of the w eek (Tuesday 12/262017 - thru - Monday 01/01/2018).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

548

28 Dec 2017 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 12 °F, Max 20 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (3 shifts).

- Site is shutdow n for the rest of the w eek (Tuesday 12/262017 - thru - Monday 01/01/2018).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

549

29 Dec 2017 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 12 °F, Max 25 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (3 shifts).

- Site is shutdow n for the rest of the w eek (Tuesday 12/262017 - thru - Monday 01/01/2018).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

550

30 Dec 2017 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 15 °F, Max 23 °F; 0.53 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

551

31 Dec 2017 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 9 °F, Max 18 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- Taylor Oil onsite - fueling both Diesel and Regular Gas storage cells

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

552

01 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 6 °F, Max 20 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. Monday is New Year Holiday. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (3 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

553

02 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 12 °F, Max 27 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (5 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (31 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES resumed excavation activities; Area I, Grids 10C & 11C (8' - 11.5') ice present in open excavation.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,356,263 gallons).
- WWTP Building Information: (2) heaters ran the entire 8 hour w orkday.  Conducted thaw ing of WWTP components in preparation to 
re-start plant. Due to cold w eather conditions, SES began 2nd & 3rd shift w ith an operator to run WWTP heaters to maintain temperature 
w ithin the WWTP structure.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

553

02 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lft / 488 lft.)
- SES checked out site and all site equipment returning from shut dow n.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  PPE - Foot Protection

 
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on Sampling - Proper PPE and sampling procedures are in place.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Transportation & Disposal - N/A
- Sampling - N/A
- WWTP- Re-start treatment operations tasks.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

554

03 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 10 °F, Max 30 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (20 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES conducted excavation activities; Area I, Grids C8 & C9 (9.8' - 11.5') ice present in open excavation
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,356,263 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log. Continued thaw ing of WWTP
components in preparation to re-start plant. Due to cold w eather conditions, SES continued 2nd & 3rd shifts w ith an operator to run 
WWTP
heaters to maintain temperature w ithin the WWTP structure.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

554

03 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES mechanic onsite, conducted repairs on SES ow ned PC-400.
- Sunbelt delivered the follow ing: 1 rental 60KW heater (Chronalox, PC-482, SN: 975357, 480v/73 amp) unit
- Rogers Cipollono Electric onsite, installed an electrical connection for a 60KW rental heater for use in WWTP.
- Rebuilt berm over the slurry w all (along boundary of Area's A & B).
- Completed/submitted RFI-0023 (Site Restoration).
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lft / 488 lft.)
- SES checked out site and all site equipment returning from shut dow n.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Indicate What Was Checked, Results, Corrective Actions Taken

  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Transportation & Disposal - N/A
- Sampling - N/A
- WWTP- Re-start treatment operations tasks-
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- WWTP Structure - overall visual skin physical inspection/tie-dow ns.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

555

04 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 18 °F, Max 29 °F; 9.11 IN Precipitation; 23 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remainiing staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (0 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES conducted excavation activities; Area I, Grids 12D (8' - 11.5') ice present in open excavation.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,356,263 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log. Continued thaw ing of WWTP
components in preparation to re-start plant. Due to cold w eather conditions, SES continued 2nd & 3rd shifts w ith an operator to run 

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

555

04 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

WWTP
heaters to maintain temperature w ithin the WWTP structure.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- Sunbelt delivered the follow ing: 1 rental 60KW heater (Chronalox, PC-482, SN: 975357, 480v/73 amp) unit
- Rebuilt berm over the slurry w all (along boundary of Area's A & B).
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lft / 488 lft.)
- SES checked out site and all site equipment returning from shut dow n.
- SES conducted an onsite sampling event: Area I (Sample ID# D6-FL, D6-WW, C8-FL, D8-FL, C9-FL, D9-FL, C10-FL, D10-FL, 
C11-FL,
D11-FL, & D12-FL).
- Blueline delivered the follow ing: Kobelco (SK210LC, #518-88) & Demobilized Volvo - EC220DL Excavator.
- Marchello Trucking onsite demobilized the follow ing: SES PC320 Excavator & SES 416 CAT Backhoe.
- SES conducted snow  removal w ork tasks throughout the w orkday (haul roads, trailer steps, and compound w orkw ays).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Accident Prevention Tips for Working on Portable Step Ladders

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Sampling - Onsite post-excavation samples: Chain of Custody inspection
- WWTP Structure - overall visual skin physical inspection/tie-dow ns.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- WWTP Structure - overall visual skin physical inspection/tie-dow ns.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

556

05 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 9 °F, Max 18 °F; No Precipitation; 23 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (0 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES conducted excavation activities; Area I, Grids 12D (8' - 11.5') ice present in open excavation.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,356,263 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log. WWTP continued runnung
recirculated contained w ater, system ok. Due to cold w eather conditions, SES continued 2nd & 3rd shifts w ith an operator to run WWTP
heaters to maintain temperature w ithin the WWTP structure. SES adjusted and repositioned heater outlet hoses. SES added 75 feet of 
f lex
duct pipe to potential frezze problem areas.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

556

05 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- Marchello Trucking onsite delivered the follow ing: SES PC220 Excavator & SES 416 CAT Backhoe.
- SES dow nsized stockpiled railroad ties to (- 4 feet in length).
- SES thaw ed out frozen toilet drain pipes utilizing torpedo heater.
- SES added additional space heater to guard trailer per guard request.
- Completed/submitted RFI-0023 (Site Restoration).
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lft / 488 lft.)
- SES checked out site and all site equipment returning from shut dow n.
- SES conducted snow  removal w ork tasks throughout the w orkday (haul roads, trailer steps, and compound w orkw ays).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Why Use a Safety Can for Gasoline

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Sampling - Onsite post-excavation samples: Chain of Custody inspection
- WWTP Structure - overall visual skin physical inspection/tie-dow ns.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- WWTP Structure - overall visual skin physical inspection/tie-dow ns.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

557

06 Jan 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 6 °F, Max 14 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES operator onsite; overseeing the operation of WWTP heaters (4) to maintain the temperature w ithin the WWTP structure above 
freezing. The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift.. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

558

07 Jan 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 4 °F, Max 18 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES operator onsite; overseeing the operation of WWTP heaters (4) to maintain the temperature w ithin the WWTP structure above 
freezing. The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift.. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

559

08 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 16 °F, Max 31 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - No QC Deficiency items w ere issued today

The follow ing Deficiency item w as corrected today:

QC-00003  Syncon Resin 

The Waste Water Treatment Rant (WNTP) eff luent analy tical data from 26 OCT 2017
show ed an exceedance in the Total Organic Compounds (TOC) result. The daily limit is 20 ppm. The result w as 30.1 ppm. Operations 
on the day the sample w as collected w ere discussed w ith the plant operator w ith no out of the ordinary points noted. USACE personnel 
w ere immediately notif ied upon receipt of the TOC result. SES made the required verbal report to NJDEPs hotline on MON 13 SEP and 
w as assigned a case number 17113115739 by Operator No. 60. SES w ill provide the DEP w ith a formal letter w ithin 5 day s of the 
reported incident (by COB FRI 17 NOV ) to close the loop on the incident. SES collected a TOC sample on 13 NOV w ith an expedited 
turn around time
(TAl) request.  SES received the result on COB WED 15 NOV. The result w as 1.16
ppm, w hich is w ell below  our permitted max limit of 20.0 ppm. SES's assessment is that the TOC sample w as collected at the end of the 
w orkday after the eff luent w ater w as processed; and pulled particulates off the bottom of the eff luent tank.
Proposed CORRECTIVE ACTION: 1) collect the sample during active processing operations , 2) collect a TOC sample on a w eekly  
basis (rather than the required bi-w eekly basis) w ith an expedited TAT for a period of one month to ensure permit compliance.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

559

08 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remaining staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (15 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (17 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities today. Removed previously installed sump pipe and expanded open sump to allow  for excavated ice from open 
Area I excavation.
- WWTP operations - treated/discharged 11,887 gallons to discharge point 001A. (TOTAL to date = 1,368,150 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log. Continued thaw ing of WWTP
components in preparation to re-start plant. Due to cold w eather conditions, SES continued 2nd & 3rd shifts w ith an operator to run 
WWTP
heaters to maintain temperature w ithin the WWTP structure.
- Note: currently there is one open deficiency: QC-00003 - WWTP TOC exceedance.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pair w ere cut today: (Total to date - 17 pair - 70.72 If!/ 488 lf t.).
- SES pumped standing w ater from open excavation to vw vrP for treatment.
- SES conducted snow  removal w ork tasks throughout the w orkday as necessary (haul roads, trailer steps, and compound w orkw ays).
- SES continued dow nsizing stockpiled railroad ties to (- 4 feet in length).
- SES notes that snow  plow ed from Spectraserv parking damaged the temporary perimeter fence.  Alotos w ere taken, and forw arded to 
USACE for record. USACE notif ied EPA for record.
- SES notes that PSE&G began road w ork on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. All site traff ic
must enter/exit the second/alternate gate.
- SES conducted an off iste sampling event ID# STONE-01 (TCL Pesticides) and onsite sampling event vw vrP-   ID# EFF-13.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Be Cautious w ith Sulfuric Acid 

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

559

08 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Perimeter monitoring - N/A
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

560

09 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 23 °F, Max 44 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (16 loads).  Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil.
- Conttinued receiving Common Screened Backfill onsite (25 loads). Backf ill is being stockpiled adjacent to Area I for future use.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- No excavation activities today.  Continued to excavate ice from open Area I excavation and clear a path to allow  w ater to travel to new ly 
installed sump located in NW corner of Area I.
- WWTP operations - treated/discharged 55,150 gallons to discharge point 001A. (TOTAL to date = 1,423,300 gallons).
- WWTP Building Information: (2) heaters in operation.  See attached WWTP Tent Temperature Log.  Due to cold w eather conditions, 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters to maintain temperature w ithin the WWTP structure.
- Note: def iciency: QC-00003 - WWTP TOC exceedance is closed.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

560

09 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Three Rain-f or-Rent 20,000 gallon frac tanks onsite.
- SES pumped standing w ater from open excavation to WWTP for treatment.
- SES completed dow nsizing stockpiled railroad ties to (- 4 feet in length).
- SES notes that PSE&G continued road w ork (Day 2) on Jacobus Ave. in vicinity of the site's front gate.  The gate is currently blocked. 
All site traff ic must enter/exit the second/alternate gate.
- Mechanic from Blue Line plunbed/installed hoe-ram hammer on rental excavator.
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lf t / 488 lf t.)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Preventing Welding Flashback

  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Transportation & Disposal - Truck transporter inspection
- Sampling - N/A
- WWTP - operations tasks. 
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - N/A
- WWTP Structure - overall visual skin physical inspection/tie-dow ns.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

561

10 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 40 °F; No Precipitation; 4 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remainiing staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (20 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (0 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (24 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES began  backfill/smooth  drum rolling w ork  activities ; Area  I.
- Resumed ex cavation activities today : Grid's 6E & 7E to a 12 ft depth
- WWTP operations - treated/discharged 26,330 gallons to discharge point 001A. (TOTAL to date = 1,449 ,630 gallons ).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log. Continued thaw ing of WWTP
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

561

10 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

components in preparation to re-start plant. Due to cold w eather conditions, SES continued 2nd & 3rd shifts w ith an operator to run 
WWTP
heaters to maintain temperature w ithin the WWTP structure.
- Note: currently there is no open deficiency: QC-00003 - WWTP TOC exceedance is closed.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES notes that PSE&G continued road w ork (Day 3) on Jacobus Ave. in v icinity of the site's front gate. The gate is currently blocked. 
All site traff ic must enter/ex it the second/alternate gate.
- Mechanic from Blue Line completed plunbing/installation of hoe-ram hammer on rental ex cavator.
- Layout onsite ; conducted survey activities in Area I; Grids B6-B13 and adjacant 1/2 grids and survey ed cut - top of installed steel 
sheeting.
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lf t / 488 lf t.)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Welding Safety - Eye Protection 

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling - N/A
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - N/A
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.

 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

562

11 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 51 °F; No Precipitation; 1 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remaining staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (10 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (8 loads); PCB soil.
- Continued receiving Common Screened Backfill onsite (14 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES continued backfill/smooth drum rolling w ork activities (day 2); Area I, Grids B6 - B13 w ith Horseshoe Road Stone-mix.
- No excavation activities today:
- WWTP operations - treated/discharged 13,794 gallons to discharge point 001A. (TOTAL to date = 1,463,424 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WMP Tent Temperature Log. Due to cold w eather conditions , SES 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

562

11 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

continued 2nd & 3rd shifts w ith an operator to run WMP heaters to maintain temperature w ithin the WMP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES notes that PSE&G continued road w ork (Day 4) on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. All 
site traff ic must enter/exit the second/alternate gate.
- SES conducted both on & offsite sampling events (ID# PE-E6-FL, PE-E7-FL, PE-E6-NW1 , PE-E6-NW2 , PE-E6-VWV1 , 
PE-E6-VWV2 , PE-E7-NW & ID# STONE-02)
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lf t / 488 lf t).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: OSHA Oties "Walking Dead" Production Company

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Spill Control - N/A 
- Soil Erosion & Sediment Control - N/A 
- Sampling - Onsite post-excavation samples: Chain of Custody inspection
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- WWTP Structure - N/A 
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

563

12 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 64 °F; 0.55 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remainiing staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (8 loads); PCB soil.
- Loadout C&D Concrete loads (3 loads).
- Continued receiving Common Screened Backfill onsite (27 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Sunbelt Equipment Rentals mechanix onsite , repairing WNTP rental heater
- SES continued backfill/smooth drum rolling w ork activities (day 3); Area I, Grids B6 - B13 and C6 - C13 w ith screened backfill.
- No excavation activities today. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

563

12 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WNTP operations - treated/discharged 15,111 gallons to discharge point 001A. (TOTAL to date = 1,478,535 gallons).
- WNTP Building Information: (2) heaters in operation.  See attached WNTP Tent Temperature  Log.  Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run WNTP heaters to maintain temperature w ithin the WNTP structure.  Issue w ith 
one of the WNTP heaters.  Rental company  w as contacted.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES pumped standing w ater from open excavation to WNTP for treatment.
- SES notes that PSE&G continued road w ork (Day 5) on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. All 
site traff ic must enter/exit the second/alternate gate.
- SES removed snow  and ice off damaged chain link fence and re-erected the fence back in place to allow  Spectraserv the ability to 
ancho the fernce back in place.
- Site lost pow er from 07:30 - 08:00 am
- SES covered Non-Haz D soil stockpile w ith poly sheeting for upcoming w eekend.
- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 lf t / 488 lf t.)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Winter Safety : 9 Tips on Driving on Icy Slopes or Hills

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Spill Control - N/A 
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling - N/A
- Perimeter monitoring - N/A
- PPE - N/A

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

564

13 Jan 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 18 °F, Max 61 °F; 0.06 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES operator onsite; overseeing the operation of WWTP heaters (4) to maintain the temperature w ithin the WWTP structure above 
freezing. The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift.. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

565

14 Jan 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 15 °F, Max 27 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES operator onsite; overseeing the operation of WWTP heaters (4) to maintain the temperature w ithin the WWTP structure above 
freezing. The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift.. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

566

15 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 15 °F, Max 32 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remaining staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (10 loads); PCB soil
- Loadout C&D Concrete loads (3 loads).
- Continued receiving Common Screened Backfill onsite (27 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES continued backfill/smooth drum rolling w ork activities (day 4) ; Area I, Grids B6 - B13 and C6 - C12 w ith screened backfill.
- Resumed excavation activities today ; Area I grid D11.
- WWTP preparations - treated/discharged 22 ,595 gallons to discharge point 001A. (TOTAL to date = 1,501 ,130 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature  Log.  Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run vw vrP heaters to maintain temperature w ithin the vw vrP structure.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

566

15 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES cutting installed steel sheeting w ork status - O sheet pair w ere cut today: (Total to date - 17 pair - 70.72 If!/ 488 lft.).
- SES pumped standing w ater from open excavation to WWTP for treatment.
- SES notes that PSE&G continued road w ork (Day 6) on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. All 
site traff ic must enter/exit the second/alternate gate.
- ATC Compaction Testor onsite, obtaining  compaction shots in Area  I.
- Spectraserv repaired chain link fence over the past w eekend.  Work w as completed from Spectraserv property.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - OxidizersHaz-Com Pictogram "Flame Over Orcle" - Oxidizers

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- Sampling - Review ed sampling procedures w ith SES Project Engineer NIA
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- WWTP -  Review ed heater operations tasks. 
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

567

16 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 22 °F, Max 38 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday. 
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (10 loads); PCB soil.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- Continued receiving Common Screened Backfill onsite (21 loads). Backfill is being placed in Area I directly .
- SES continued backfill/smooth drum rolling w ork activities (day 5); Area I, Grids B6 - B13 and C6 - C12 w ith screened backfill.
- Continued excavation activities today ; Area I completed grid D11.
- WWTP operations - treated/discharged 21 ,187 gallons to discharge point 001A. (TOTAL to date = 1,522 ,317 gallons).
- WMP Building Information: (2) heaters in operation. See attached WMP Tent Temperature Log. Due to cold w eather conditions , SES 
continued 2nd & 3rd shifts w ith an operator to run WMP heaters to maintain temperature w ithin the WMP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.-
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

567

16 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES - cutting installed steel sheeting w ork status - 0 sheet pair w ere cut today: (Total to date - 17 pair - 70.72 If!/ 488 lft.).
- SES pumped standing w ater from open excavation to WMP for treatment.
- SES notes that PSE&G continued road w ork (Day 7) on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. All 
site traff ic must enter/exit the second/alternate gate.
- ATC Compaction Testor onsite, obtaining compaction shots  in Area  I.
- Active Dust suppression measures implemented - site w ide.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hard Hat Basic Safety

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- WWTP- re-circulating stored w ater - operations tasks.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

568

17 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 21 °F, Max 36 °F; 1.23 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary. 
- Loadout Hazardous Title C soil (10 loads); Chrominium soil.
- Continued receiving Common Screened Backfill onsite (0 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES continued backfill/smooth drum rolling w ork activities (day 6); Area I, Grids B6 - B13 and C6 - C12 w ith screened backfill.
- No excavation activities today.
- WWTP Operations - treated/discharged 14,268 gallons to discharge point 001A. (TOTAL to date = 1,536,585 gallons).
-  WWTP Building Information: (2) heaters in operation.   See attached vw vrP Tent Temperature  Log.  Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters to maintain temperature w ithin the WWTP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pair w ere cut today: (Total to date - 17 pair - 70.72 If!/ 488 lft.).
- SES pumped standing w ater from open excavation to WWTP for treatment.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

568

17 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES notes that PSE&G continued road w ork (Day 8) on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. All 
site traff ic must enter/exit the second/alternate gate.
- Rain-for-Rent Mechanics (2) onsite - replacing a cracked butterf ly valve.
- SES conducted site w ide snow  removal tasks throughout the w orkday.
- Air perimeter monitoring w as suspended the entire w ork day due to w eather conditions - USACE w as notif ied.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Lighting Conditions.

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  NIA
- WWTP -  NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

569

18 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 17 °F, Max 35 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.Site experienced
snow  blizzard conditions throughout the w orkday; SES had tw o SES laborers begin w orkday at 06:00am to secure WWTP skinfield.
(Teamsters w ere released at 10:00am, the remainiing staff w as released at 12:00pm w ith exception of one operator and one laborer w ho
stayed the entire w orkday).
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil ( 10 loads); 6 Chrominium soil and 4 PCB soil.
- Loadout C&D Concrete loads (0 loads).
- Continued receiving Common Screened Backfill onsite (33 loads). Backfill is being placed in Area I directly.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES continued backfill/smooth drum rolling w ork activities (day 7); Area I, Grids B6 - B13 , C6 - C12 and D6 w ith screened backfill.
- No excavation activities today.
- WMP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 1,536,585 gallons).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

569

18 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WMP Building Information: (2) heaters in operation. See attached WMP Tent Temperature Log. Due to cold w eather conditions , SES 
continued 2nd & 3rd shifts w ith an operator to run WMP heaters to maintain temperature w ithin the WMP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pair w ere cut today: (Total to date - 17 pair - 70.72 If!/ 488 lft.).
- SES notes that PSE&G completed road w ork (Day 9) on Jacobus Ave. in vicinity of the site's front gate. The gate is currently blocked. 
All site traff ic must enter/exit the second/alternate gate.
- SES conducted site w ide snow  removal tasks a.m. hours.
- SES mechanic onsite; repairing SES ow ned excavator.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Leg Safety 

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Sampling - Onsite post-excavation samples: Chain of Custody inspection
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Perimeter monitoring - N/A
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling 
- WWTP-   NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

570

19 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 20 °F, Max 39 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (10 loads); PCB soil
- Continued receiving Common Screened Backfill onsite (36 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES continued backfill/smooth drum rolling w ork activities (day 8); Area I, Grids B6 - B13 , C6 - C12 and D6 w ith screened backfill.
- Resumed excavation activities today ; removed TSCA material from Area D8 to soil staging pad..
- WWTP Poperations - treated/discharged 9,845 gallons to discharge point 001A. (TOTAL to date = 1,546,430 gallons).
- WWTP Building Information: (2) heaters in operation.   See attached vw vrP Tent Temperature  Log.  Due to cold w eather conditions , 
SES halted 2nd & 3rd shifts w ith an operator to run vw vrP heaters due to above freezing temperatures w ithin the vw vrP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pair w ere cut today: (Total to date - 17 pair - 70.72 If!/ 488 lft.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

570

19 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES mechanic onsite; repairing SES ow ned excavator FC400.
- SES resumed pumping standing w ater from open excavation Area I to vw vrP (am hours)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Construction Site Access/ Egress

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
required by w eather  conditions.
- Sampling -  !'VA
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

571

20 Jan 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 32 °F, Max 55 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

572

21 Jan 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 55 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

573

22 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 51 °F; 0.01 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (13 loads); PCB soil loads
- Continued receiving Common Screened Backfill onsite (0 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- SES continued backfill/smooth drum rolling w ork activities (day 8); Area I, Grids B6 - B13 , C6 - C12 w ith screened backfill.  OJI 
material to grade and started construction of  ber(SW corner) over cut-off  sheet piling
- Continued excavation activities today ; Area I, grids D8 & D9 (8' - 12').
- WWTP operations - treated/discharged 12,303 gallons to discharge point 001A. (TOTAL to date = 1,558,733 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature  Log.  Due to cold w eather conditions, 
SES resumed 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures  w ithin the vw vrP structure.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

573

22 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - 15 sheet pair w ere cut today: (Total to date - 32 pair - 133.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to vw vrP (full day).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Environmental Safety

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Sampling -  N/A 
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

574

23 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 62 °F; 0.25 IN Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (4 loads); PCB soil loads.
- Continued excavation activities today ; Area I, grid E12 (O' - 3').
- WWTP operations - treated/discharged 8,321 gallons to discharge point 001A. (TOTAL to date = 1,558,733 gallons).
- WWTP Building Information: (2) heaters in operation.  See attached vw vrP Tent Temperature Log. Due to cold w eather conditions, SES 
continued 2nd & 3rd shifts w ith an operator to run vw vrP heaters due to temperatures w ithin the vw vrP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pair w ere cut today: (Total to date - 32 pair - 133.12 lft I 488 lft.).
- SES pumped standing w ater from open excavation Area I to vw vrP (full day).
-  SES bladed remaining backfill in a stockpile; for future installation in Area I.
- SOS Gases picked up and delivered three oxygen bottles.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

574

23 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES conducted an internal sampling event: vw vrP - EFF-14 sample and a Duplicate w ater sample ID# w rP-FD-24-012318.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Excavating & Trenching

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Sampling -  N/A  
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

575

24 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 27 °F, Max 44 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil ( 15 loads); PCB soil loads
- No excavation activities today .
- SES relocated/stockpiled Non-Haz D soil to a staging area adjacent to the soil staging pad.
- WWTP operations - treated/discharged 10,109 gallons to discharge point 001A. (TOTAL to date = 1,577,163 gallons ).
- WWTP Building Information: (2) heaters in operation. See attached WWWTP Tent Temperature  Log.  Due to cold w eather conditions, 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures w ithin the WWTP structure.
- Three Rain-for-Rent 20,000 gallon frac tanks onsite.
- SES - cutting installed steel sheeting w ork status - 3 sheet pairs w ere cut today : (Total to date - 35 pair - 145.12 If!/ 488 lft.).
- SES pumped standing w ater from open ex cavation Area I to vw vrP (full day).
- SES conducted the w eekly project progress meeting at the USACE trailer at 1300.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

575

24 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- COMconducted an RAR status meeting at the USACE trailer at 1340.
- SES staged ex cavated concrete for future load out.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Temporary Heating

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

576

25 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 23 °F, Max 36 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling 
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (14 loads); PCB soil loads
- Continued receiving Common Screened Backfill onsite (0 loads).  Backfill is being stockpiled adjacent to Area I for future use.
- Resumed excavation activities today ; Area I grids E9, E10, E11 to 12 ft depth (partial)
- SES w orked stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
- WWTP operations - treated/discharged O gallons to discharge point 001A. (TOTAL to date = 1,577,163 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WMP Tent Temperature Log. Due to cold w eather conditions , SES 
continued 2nd & 3rd shifts w ith an operator to run WMP heaters due to temperatures w ithin the WMP structure.
- Rain-for-Rent retrieved tw o 20,000 gallon frac tanks from jobsite w ith one Rain-for-Rent 20,000 gallon frac tank (#254019) remaining 
onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 35 pair - 145.12 If!/ 488 lft.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

576

25 Jan 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped standing w ater from open excavation Area I to WMP (full day).
- B&B Drilling onsite; to check the condition of the stainless steel Extraction Well 'C casing for re-use and also to discuss future w ork 
forecasting.
- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Distracted Driving

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Sampling - View ed WWTP sampling event.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- WWTP- re-circulating stored w ater - operations tasks.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A  
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

577

26 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 20 °F, Max 40 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (13 loads); PCB soil loads.
- Continued excavation activities today ; Area I grids E8, & E9 to f inal grade and grid E10 to 10.5 ft depth (partial).
- SES continued to w ork stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
- WWTP operations - treated/discharged 9,379 gallons to discharge point 001A. (TOTAL to date = 1,586,542 gallons).
- WWTP Building Information: (2) heaters in operation.   See attached WWWTP Tent Temperature  Log.  Due to cold w eather conditions 
, SES continued 2nd & 3rd shifts w ith an operator to run WWWTP heaters due to temperatures w ithin the WWWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 35 pair - 145.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWWTP (full day).
- SES located collection trench pipe 8.4 ft below  grade (Extraction w ell 'C)

Page 1 of 2



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

577

26 Jan 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES removed standing w ater from open excavation to WWTP treatment for treatment, as required.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hydrogen Sulf ide

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Soil Erosion & Sediment Control - visual inspection of shoreline and WWTP discharge point.
- Vector Control - daily inspection; sitew ide & WWTP for a possible stray cat presence in WWTP and site-w ide.
- PPE - Spot check on personnel w orking w ithin Area I; backfill (stockpile).
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

578

27 Jan 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 57 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

579

28 Jan 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 42 °F, Max 54 °F; 0.2 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

580

29 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 45 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (12 loads); PCB soil loads.
- SES continued ex cavation activities today ; Area I grid E10 to 10.5 ft depth (completed grid).
- SES continued to w ork stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
- WWTP Poperations - treated/discharged 16,618 gallons to discharge point 001A. (TOTAL to date = 1,603,160 gallons ).
- WWTP Building Information: (2) heaters in operation.   See attached WWTP Tent Temperature  Log.  Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run vw vrP heaters due to temperatures  w ithin the vw vrP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES - cutting installed steel sheeting w ork status - 3 sheet pairs w ere cut today : (Total to date - 38 pair - 156.12 If!/ 488 lft.).
- SES pumped standing w ater from open ex cavation Area I to vw vrP (full day).
- SES held an Initial today : OJI Installed Steel Sheeting
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

580

29 Jan 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

-  SES separated steel and concrete from Area I ex cavation
- SES w ashed and dow nsized concrete ex cavated from Area I ex cavation.
- SES conducted a meeting; Extraction Well 'C in the USACE trailer at 1000.
- SES completed backfill/grading of Extraction w ell 'C collection trench to 6 ft below  finish grade.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 
 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   General Decontamination 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & vw vrP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

581

30 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 37 °F; 0.65 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (15 loads); PCB soil loads.
- Continued excavation activities today ; Area I grid E11 to 11.5 ft depth (completed grid).
- SES continued to w ork stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
-  WWTP operations - treated/discharged 5,455 gallons to discharge point 001A. (TOTAL to date = 1,608,615 gallons).
-  WWTP Building Information: (2) heaters in operation.  See attached vw vrP Tent Temperature Log. Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run vw vrP heaters due to temperatures  w ithin the WWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to vw vrP (full day).
- SES separated steel and concrete from Area I excavation.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

581

30 Jan 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued w ashing and dow nsizing concrete excavated from Area I excavation.
- SES completed backfill/grading of Extraction w ell 'C collection trench to 6 ft below  finish grade.
- SES conducted an onsite sampling event; R:Jst-Excavation (ID #s PE-E8-FL, PE-EB-FL , PE-E10-FL, PE-E8-NW, PE-EB-NW, 
PE-E10-NW, PE-E11-NW, and PE-E11-FL).
- Conducted site-w ide snow /ice removal.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Demolition Safety

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - SES follow  up on Dust Control - Ensured w ater (Fire hose and w ater truck) operation w as in-place and utilized as 
necessary throughout site. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted).
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- PPE - Spot check on personnel w orking w ithin Area I; I backfill (stock pile).
- Spill Control - Equipment and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & vw vrP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

582

31 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 17 °F, Max 33 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services, Inc.

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (10 loads); PCB soil loads.
- Continued excavation activities today ; Area I grids 12E & 12F to clay depth 9.5 ft depth, and grid 13E to a 3.0 ft depth.
- SES continued to w ork stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
- WWTP operations - treated/discharged O gallons to discharge point 001A. (TOTAL to date = 1,608,615 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log. Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures w ithin the WMP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WMP (full day).
- SES separated steel and concrete from Area I excavation.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

582

31 Jan 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued w ashing and dow nsizing concrete excavated from Area I excavation.
- SES held the w eekly progress and cost meetings at 1300 & 1330 respectively in the USACE trailer.
- Conducted site-w ide snow /ice removal.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Electrical Safety

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Alotograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Alotos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Equipment and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & vw vrP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- WWTP -  NIA
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

583

01 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 45 °F; 0.02 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     - None.

Verbal Instructions Given to Contractor:

Ronny Hwee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (water truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allowing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (11 loads); PCB soil loads.
- Continued excavation activities today ; Area I grid 13E to a 10.5 ft depth.
- SES continued to work stockpiled Non-Haz D soil to allow the material to dry prior to loadout.
- WWTP operations - treated/discharged 8,549 gallons to discharge point 001A. (TOTAL to date = 1,617,164 gallons).
- WWTP Building Information: (2) heaters in operation.  See attached WWTP Tent Temperature  Log.  Due to cold weather conditions, 
SES continued 2nd & 3rd shifts with an operator to run WWTP heaters due to temperatures  within the WWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting work status - O sheet pairs were cut today: (Total to date - 38 pair - 156.12 If!/ 488 lft.).
- SES pumped standing water from open excavation Area I to WWTP (as required).
- SES separated steel and concrete from Area I excavation.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

583

01 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued w ashing and dow nsizing concrete excavated from Area I excavation.
- SES mechanic onsite; servicing SES equipment.
- SES dow nsized tree stumps for disposal.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Filling, Moving, and Racing Sandbags

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Equipment and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & WWTP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

584

02 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 17 °F, Max 41 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - QC-00005 
- Heritage Environmental contacted SES on 2/1/18 to state that they are experiencing issues w ith the PCB materials at their Trans-ship 
facility in Staten Island, NY.  Heritage noted that one of the intermodals w as leaking w ater from the rear gate; prompting them to un-tarp 
and inspect the load. Upon investigation a lay er of "free standing" f luid w as noted across the top of the load.  Additional intermodal 
inspections revealed the same "free standing" f luid conditions.  SES attempted to stabilize the materials w ith R:Jrtland cement
on 2/2/18.  The stabilized container w as then re-sent back to the Trans-ship facility  in Staten Island, NY , and re-inspected.  Once again, 
the material y ielded a limited amount of "free standing" liquid during the short trip from Sy ncon to Staten Island, NY.  A total of f if teen 
loads have been identif ied for off-load back to Sy ncon.  SES is currently w orking w ith Heritage Environmental on this issue. It is mutually 
understood that the situation needs to be corrected prior to shipment to the disposal facility .

- No Deficiency items w ere corrected today.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Verbal Instructions Given by Gov't

- USACE agreed to allow  SES to conduct the "mixing" operation onsite aimed at reducung ex cessive moisture of the Hazardous C TSCA 
soil loaded in Heritage intermodal containers.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

584

02 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (15 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (20 loads); Lead soil loads to Clean Earth (DAY 1).
- No excavation activities today. Area I. 
- SES received notice from Heritage Environmental that several intermodal boxes contained "free standing" w ater on top of the loaded 
soil. Based on this fact, tw o intermodal boxes w ere returned to the site , opened and mixed portland cement to remove/reduce the high 
w ater content.  USACE w as notif ied. Both SES and Heritage personnel agreed the portland cement mixed soil w as in satisfactory for 
movement  back to the Trans-Ship facility located in Station Island, NY. Upon arrival and inspection it w as again noted that a lense of 
"standing w ater" w as present.  Based on the inspection results; SES agreed to accept those intermodals in question back to the site for 
off load and staging w ithin the soil staging pad for drying. To date - 3 TSCA boxes have been received and off loaded.   Based on this 
issue, SES loaded a Deficiency notice in RMS (QC-00005).
- Heritage Trans Ship Facility staff onsite to discuss TSCA soil issue and w itness "mixing" operation onsite and approve the portland 
cement mixed soil prior to transportation back to Heritage's Trans Ship Facility in Station Island, NY. 
- WWTP operations - treated/discharged 5,724 gallons to discharge point 001A. (TOTAL to date = 1,622 ,888 gallons).
- WWTP Building Information: (2) heaters in operation.  See attached WWTP Tent Temperature Log.  Due to cold w eather conditions, 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures w ithin the WWWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lf t.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES continued w ashing and dow nsizing concrete excavated from Area I excavation.
- SES mechanic onsite; servicing SES equipment.
- Capital dropped and retrieved One - 20 yd recycle metal dumpster
- SES continued to w ork stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Lead in Construction

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). 
- Follow  up on Non-Hazardous Title D soil. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

584

02 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Equipment and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & WWTP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Transportation & Disposal - Equipment demobilization, tiedow ns and transporter inspection.
- Sampling -  N/A
- Perimeter monitoring - NIA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

585

03 Feb 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 14 °F, Max 32 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Saturday is a non-w ork day.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 
- SES operator onsite ; overseeing the operation of VWVTP heaters (4) to maintain the temperature w ithin the VWVTP structure above 
freezing.  The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift covering the 24 hour period.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

586

04 Feb 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 29 °F, Max 41 °F; 0.81 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Sunday is a non-w ork day.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 
- SES operator onsite ; overseeing the operation of VWVTP heaters (4) to maintain the temperature w ithin the VWVTP structure above 
freezing.  The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift covering the 24 hour period.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

587

05 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 41 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Verbal Instructions Given by Gov't

- USACE agreed to allow  SES to continue to receive and off load excessive moisture of the Hazardous C TSCA soil loaded in Heritage 
interrnodal containers.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (8 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Loadout Hazardous Title C soil (4 loads); Lead soil loads to Clean Earth (DAY 2).
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (28 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I open excavation.
- SES continues to w ork w et soil issue - several intermodal boxes contained "free standing" w ater on top of the loaded soil.  SES 
continues to accept those intermodals in question back to the site for off load and staging w ithin the soil staging pad for drying.  To date - 

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

587

05 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

11 TSCA  boxes have been received and off loaded (3 - FRI 02 FEB and 8 - MON 05 FEB).
- One open Deficiency in RMS (QC-00005).
- WWTP operations - treated/discharged 21 ,812 gallons to discharge point 001A. (TOTAL to date = 1,644,700 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log.  Due to cold w eather conditions, 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures  w ithin the WWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lf t.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES called site rvlark-out; new  expiration date - 04/ 11/ 18.
- SES conducted an internal sampling event: R:Jst-Excavation (ID# PE-E12-FL, PE-F12-FL , PE-F12-EW, PE-F12-NW, PE-F12-VWV, 
PE-E13-NW and PE-E13-FL) and WWTP EFF sample (ID# EFF-15).
- SES continued to w ork stockpiled Non-Haz D soil to allow  the material to dry prior to loadout.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Driving in Snow  & Ice

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & WWTP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

587

05 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Sampling - Sample cooler packing inspection. 
- Perimeter monitoring - NIA
- WWTP -  Plant w alk-thru, major component visual inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

588

06 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 38 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- Arc Flash Risk Assessment

Initial Phase Inspections:
- Arc Flash Risk Assessment

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations  

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  USACE agreed to allow  SES to continue to receive and off load ex cessive moisture of the Hazardous C TSCA soil 
loaded in Heritage intermodal containers.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Verbal Instructions Given by Gov't

- - USACE agreed to allow  SES to continue to receive and off load excessive moisture of the Hazardous C TSCA soil loaded in Heritage 
interrnodal containers.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (18 loads). Allow ing excavated material to dry prior to loadout, as necessary
- Resumed excavation activities today ; Area I, grids E12, E13, & F12 @ 10.5 ft.
- SES received Common Backfill onsite (50 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I open excavation.
- SES continues to w ork w et soil issue - several intermodal boxes contained "free standing" w ater on top of the loaded soil.  SES 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

588

06 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

continues to accept those intermodals in question back to the site for off load and staging w ithin the soil staging pad for drying. To date - 
14 TSCA  boxes have been received and off loaded (3 - FRI 02 FEB, 8 - MON 05 FEB and 3 - TUE 06 FEB).
- One open Deficiency in RMS (QC-00005).
- WWTP operations - treated/discharged 29,008 gallons to discharge point 001A. (TOTAL to date = 1,673,708 gallons).
- WWTP Building Information: (2) heaters in operation.   See attached WWTP Tent Temperature  Log.  Due to cold w eather conditions , 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures  w ithin the WWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES mechanic onsite: servicing and repairing equipment
- SES conducted a Preparatory & Initial meetings for the follow ing w ork activity: ARC Flash Risk Assessment.
- Layout onsite: surveying open excavation , Area  I, Layout Trench , and Monitoring Wells
- ITU Engineer onsite: Conducted site ARC Flash Risk Assessment on electrical components.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Driving in Snow  & Ice

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Follow  up on Non-Hazardous Title D soil. 
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

588

06 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & WWTP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
- Sampling - Sample cooler packing inspection. 
- Perimeter monitoring - NIA
- WWTP -  Plant w alk-thru , major component visual inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

589

07 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 45 °F; 1.54 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Verbal Instructions Given by Gov't

- USACE agreed to allow  SES to continue to receive and off load excessive moisture of the Hazardous C TSCA soil loaded in Heritage 
intermodal containers.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (0 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I open excavation.
- SES continues to w ork w et soil issue - several intermodal box es contained "free standing" w ater on top of the loaded soil.  SES 
continues to accept those intermodals in question back to the site for off load and staging w ithin the soil staging pad for drying. To date - 
15 TSCA box es have been received and off loaded (3 - FRI 02 FEB, 8 - MON 05 FEB, 3 - TUE 06 FEB and 1 - WED 07 FEB).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

589

07 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One open Deficiency in RMS (QC-00005 ).
-  WWTP operations - treated/discharged 9,415 gallons to discharge point 001A. (TOTAL to date = 1,683,123 gallons).
- WWTP Building Information: (2) heaters in operation. See attached WWTP Tent Temperature Log.  Due to cold w eather conditions, 
SES continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures  w ithin the WWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today : (Total to date - 38 pair - 156.12 If!/ 488 lf t.).
- SES pumped standing w ater from open ex cavation Area I to WWTP (as required).
- SES conducted snow /ice removal throughout w orkday .
- Representatives of Ox y Glen Springs Holdings and Tetra Tech onsite to look over site property for possible purchase.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   Make the Call for Help Perfectly Clear + Safety Stand-dow n
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & WWTP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
- Sampling - N/A

Page 2 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

589

07 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Perimeter monitoring - NIA
- WWTP -  Plant w alk-thru, major component visual inspection
- Temporary Facilities - Snow /ice removal - ensure salt is added after snow /ice is removed

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

590

08 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 24 °F, Max 35 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (0 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I open excavation.
- SES graded/compacted Common Backfill in Area I open excavation (bridge groundw ater).
- SES pumped out standing w ater in exposed elevator shaft. Per pre-approved agreement; SES punched holes in the bottom of the shaft. 
The shaft w as than photographed, and the opening w as measured for record. Finally the opening w as f illed w ith stone as an approved 
backfill.
- SES; per pre-approved agreement; punched holes in truck scale foundation.
- One open Deficiency in RMS (QC-00005 ).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

590

08 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 29,912 gallons to discharge point 001A. (TOTAL to date = 1,713,035 gallons ).
- WWTP Building Information: (2) heaters in operation. See attached Ww tp Tent Temperature Log.  Due to cold w eather conditions, SES 
continued 2nd & 3rd shifts w ith an operator to run WWTP heaters due to temperatures w ithin the WWTP structure.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today : (Total to date - 38 pair - 156.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES deconned tracks on Rental Kobelco excavator.
- Rusmar onsite ; retrieved foam rental unit.
- SES resumed dow n-sizing w ood stumps for future disposal.
- SES continues to deploy Bio Solve & Foam solutions over active excavation, soil load out area and soil stockpile as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hot Water and Steam Cleaning

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Perimeter monitoring - review  calibration procedures
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Vector Control - daily inspection; sitew ide & WWTP structure - visual signs or damage.  No issues today .
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
- Sampling - N/A
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

590

08 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Perimeter monitoring - NIA
- WWTP -  Plant w alk-thru, major component visual inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

591

09 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 22 °F, Max 36 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (18 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I grids E6-E13 & F12 open excavation.
- One open Deficiency in RMS (QC-00005).
- WWTP operations - treated/discharged 35,320 gallons to discharge point 001A. (TOTAL to date = 1,748,355 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 0700-1530 shift period.  See attached WWTP Tent 
Temperature Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lft.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

591

09 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped standing w ater from open excavation Area I to vw vrP (as required).
- ATC Compaction Technician onsite; compaction  testing  in Area  I.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Cuts can get Infected

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP -  N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

592

10 Feb 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 47 °F; 0.64 IN Precipitation; 1 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

593

11 Feb 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 45 °F, Max 64 °F; 1.19 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

594

12 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 64 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (48 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I grids C6-C13 open excavation. 
- One open Deficiency in RMS (QC-00005).
-  RFI-0023 - Site Restoration (responce received) w as closed today.
- WWTPoperations - treated/discharged 40,165 gallons to discharge point 001A. (TOTAL to date = 1,788,520 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lft.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

594

12 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- ATC Compaction Technician onsite; compaction testing in Area  I.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Hazardous Substance Communication 
 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP - N/A 
- Temporary Facilities - N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

595

13 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 26 °F, Max 38 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (19 loads); placed directly in Area I open excavation.
- SES graded/compacted Common Backfill in Area I grids C6-C13 and 06-011 open excavation.
- One open Deficiency in RMS (QC-00005).
- WWTP operations - treated/discharged 36,836 gallons to discharge point 001A. (TOTAL to date = 1,825,356 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
- One open Deficiency in RMS (QC-00005).
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 38 pair - 156.12 If!/ 488 lf t.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

595

13 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES continued dow nsizing Railroad ties for future disposal.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Heavy Motor Vehicle Safety 

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle 
traff ic). No issue today.
- Utility Mark-outs - Up to date through 02/13/18.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP -  N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

596

14 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 330 °F, Max 35 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (18 loads); placed directly in Area I open excavation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 and D6-D11 open excavation.
- One open Deficiency in RMS (QC-00005 ).
- WWTP operations - treated/discharged 28,844 gallons to discharge point 001A. (TOTAL to date = 1,854,200 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today : (Total to date - 38 pair - 156.12 If!/ 488 lf t.).
- SES pumped standing w ater from open ex cavation Area I to WWTP (as required).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

596

14 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES held a conference call at 0900 w ith Heritage Environmental regarding the high moisture content soil returned to the site and the 
loads shipped to indianapolis for disposal.  Discussions resulted in a path forw ard to pre-treat the soil, future scheduling, and the 
additional cost Heritage encountered to treat the soil prior to disposal. USACEand EPA representatives w ere present for the call.
- SES recognized the site reaching 50,000 safe hours onsite w ith a BBQ for the entire project team
- ATC Compaction  technician  onsite - Area  I.
- SES continued dow nsizing Railroad ties for future disposal.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  One Month in, the ELD mandate has Mixed Review s.

 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basis.
- Follow  up on the Soil Erosion & Sediment Control (critical after storm or high tide events).
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Soil Erosion & Sediment Control - w alk-thru inspection of site controls to include Non-Haz D stockpile area.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - Ensuring disposal trucks are properly routed based on Waste Stream.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

596

14 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP -  N/A 
 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

597

15 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 60 °F; 0.11 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (34 loads); placed directly in Area I open excavation.
- SES conducted SER ex cavation activities  today ; Grid EB, Area  I.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open ex cavation.
- One open Deficiency in RMS (QC-00005 ).
- SES uncovered HAZ C soil stockpile. Worked/mix ed soil w ith excavator in an effort to reduce moisture content.
- WWTPoperations - treated/discharged 40 ,950 gallons to discharge point 001A. (TOTAL to date = 1,895,150 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

597

15 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped standing w ater from open ex cavation Area I to WWTP (as required).
- SES deconned rental ex cavator and bucket. SES HSO collected sw ipe samples on both ex cavator & bucket.
- SES conducted an onsite Post Excavation Area I to WWTP (AS REQUIRED). 
- ATC Compaction technician  onsite - Area  I.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Foot Protection 

 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basi
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. V
- Vector Control - daily inspection; sitew ide & WWTP structure - llVA
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling
- Soil Erosion & Sediment Control - w alk-thru inspection of site controls to include Non-Haz D stockpile area.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - N/A 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

597

15 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP -  View  of incoming untreated INF w ater quality.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

598

16 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 59 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today ; Area  I.
- SES received Common Backfill onsite (16 loads); placed directly in Area I open excavation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open ex cavation.
- One open Deficiency in RMS (QC-00005 ).
- SES completed preparation of tree stumps and railroad ties for disposal scheduled for TUE 20 FEB.
- WWTP operations - treated/discharged 28,158 gallons to discharge point 001A. (TOTAL to date = 1,923,308 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES - cutting installed steel sheeting w ork status - 15 sheet pairs w ere cut today : (Total to date - 53 pair - 222.12 If!/ 488 lft.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

598

16 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped standing w ater from open excavation Area I to WWTP.
- SES conducted an onsite Post Excavation Area I to WWTP (AS REQUIRED). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Nails are Dangerous Too

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basic.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling.
- Soil Erosion & Sediment Control - w alk-thru inspection of site controls to include Non-Haz D stockpile area.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
-Transportation & Disposal - N/A 
- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP -  View  of incoming untreated w ater quality.  
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

598

16 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

599

17 Feb 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 25 °F, Max 39 °F; 3.29 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts). 

- SES operator onsite; overseeing the operation of WWTP heaters (4) to maintain the temperature w ithin the WWTP structure above 
freezing. The heaters ran 24 hours w ith 3 operators each onsite for an 8 hour shift.. 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

600

18 Feb 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 33 °F, Max 46 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

601

19 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 32 °F, Max 49 °F; 0.06 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  President's Day Holiday.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

602

20 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 69 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (10 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- SES received Common Backfill onsite (43 loads); placed directly in Area I open excavation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open excavation.
- One open Deficiency in RMS (QC-00005 ).
- Loadout Timber Stumps/ Railroad Ties (3 loads).
- Loadout Dow nsized Concrete (6 loads).
- Loadout Asbestos (1 load).
- WWTP operations - treated/discharged 16,053 gallons to discharge point 001A. (TOTAL to date = 1,939,361 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

602

20 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 53 pair - 222.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SOS Gas Co. onsite , retrieved 2 empty Oxygen bottles and dropped off 3 full Oxygen bottles.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safety Common Sense

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Site Security -  Inspection of security documentation. SES follow  up on Dust Control. 
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Spill Control - Visual equipment inspection conducted on a daily basic.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Spill Control - Visual equipment inspection and WWTP heater fueling.
- Soil Erosion & Sediment Control - w alk-thru inspection of site controls to include Non-Haz D stockpile area.
- Screened Common Fill deliveries: visual inspection of incoming f ill characteristics.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

602

20 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

-Transportation & Disposal - N/A 
- Sampling - N/A
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

603

21 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 80 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- SES received Common Backfill onsite (24 loads); placed directly in Area I open excavation for future installation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open excavation.
- One open Deficiency in RMS (QC-00005 ).
- Loadout Timber Stumps/ Railroad Ties (1 load).
- Loadout Dow nsized Concrete (1 loads).
- SES conducted the w eekly  Progress meeting @ the USACE trailer @ 1300.
- WWTP operations - treated/discharged 25,533 gallons to discharge point 001A. (TOTAL to date = 1,964,894 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

603

21 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - 7 sheet pairs w ere cut today: (Total to date - 60 pair - 250.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to vw vrP (as required).
- Heritage Env. w as onsite to attend a meeting w ith SES in regards to addressing the high moisture conternt soil and a plan moving 
forw ard.
- Re-installed silt fence around perimeter of Non-Haz D soil stockpile.
- SES began preliminary  excavation activities for Extraction Well C collection trench.
- SES backfilled grid EB w all secondary  excavation.
- Layout Inc. onsite conducted f inal as-built surveys for Area I, secondary excavations , Area H grades , and Area E (stockpile).
- SES conducted an internal sampling event for the follow ing: PE-RD-E13-NW-022118 and EFF-16-022118.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Sodium Polyacrylate MSDS - TSCA Additive

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

603

21 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Soil Erosion & Sediment Control - w alk-thru inspection of site controls to include Non-Haz D stockpile area.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Vector Control -  NIA
- Transportation & Disposal - Truck inspection, manifest check - for all of the w aste profiles being loaded out today
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling -  Overw atch of sampling event - WWTP sample collection  
- Temporary Facilities - General inspection - for cleanliness

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

604

22 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 59 °F; 0.15 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- SES received Common Backfill onsite (24 loads); placed directly in Area I open excavation for future installation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open excavation.
- One open Deficiency in RMS (QC-00005 ).
- WWTP operations - treated/discharged 13,914 gallons to discharge point 001A. (TOTAL to date = 1,978,808 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES - cutting installed steel sheeting w ork status - 10 sheet pairs w ere cut today : (Total to date - 70 pair - 297.12 lft I 488 lft.).
- SES pumped standing w ater from open excavation Area I to WMP (as required).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

604

22 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES began backfill of Extraction Well C collection trench.
- SES/ USACEconducted a site-w ide inspection of current w ork activ ities and site status.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- Heritage Env. w as onsite to attend a meeting w ith SES in regards to addressing the high moisture conternt soil and a plan moving 
forw ard.
- Re-installed silt fence around perimeter of Non-Haz D soil stockpile.
- SES continued preliminary excavation activities for Extraction Well C collection trench.
- Layout Inc. onsite conducted f inal as-built surveys for Area I, secondary excavations , Area H grades, and Area E (stockpile).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Pow der Actuated Tools 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

604

22 Feb 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.
- Vector Control -  NIA
- Transportation & Disposal - Truck inspection, manifest check - for all of the w aste profiles being loaded out today
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling -  Overw atch of sampling event - WWTP sample collection  
- Temporary Facilities - General inspection - for cleanliness

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

605

23 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 44 °F; 0.05 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- SES received Common Backfill onsite (38 loads); placed directly in Area I open excavation for future installation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open excavation.
- One open Deficiency in RMS (QC-00005 ).
- WWTP operations - treated/discharged 13,721 gallons to discharge point 001A. (TOTAL to date = 1,992 ,529 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

605

23 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued backfill of surrounding area of Extraction Well C collection trench.
- MADDOX (Fanw ood/Weldon Quarry) delivered (20 loads) of 1 1/2" Stone to jobsite.
- SES deconned the (3) off-road end dump trucks and positioned them on concrete pad.
- SES mechanic onsite; inspecting/preparing for w ork on dozer.
- SES continued backfill of Extraction Well C collection trench.
- SES/USACE conducted a site-w ide inspection of current w ork activities and site status.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Signaling Techniques
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

605

23 Feb 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.
- Vector Control -  NIA
- Transportation & Disposal - Truck inspection, manifest check - for all of the w aste profiles being loaded out today
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling -  Overw atch of sampling event - WWTP sample collection  
- Temporary Facilities - General inspection - for cleanliness

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

606

24 Feb 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 41 °F, Max 56 °F; 0.06 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

607

25 Feb 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 41 °F, Max 44 °F; 0.98 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

608

26 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 41 °F, Max 4 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None

Initial Phase Inspections:
- None

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (4 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- SES began installation of Extraction Well C collection trench (starting from installed sheetpile w all). 60 lf t of 8 inch corrugated pipe w as 
installed w ith geotextile fabric and 1 1/2" clean stone ; follow ing approved w ork plan.
- SES received Common Backfill onsite (46 loads); placed directly  in Area I for future installation.
- One open Deficiency in RMS (QC-00005).
- WWTP operations - treated/discharged 34,854 gallons to discharge point 001A. (TOTAL to date = 2 ,027,383 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

608

26 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Maddox (Fanw ood/Weldon Quarry) delivered (19 loads) of 1 1/2" Stone to jobsite.
- IWf polymer delivery through Freight company - (2 pallets of ZapZorb absorbent) delivered to jobsite.
- SES mechanic onsite; repaired dozer.
- SES/USACEconducted a site-w ide inspection of current w ork activities and site status.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 
2 shifts). 

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Noice (Prevent Hearing Loss) 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Transportation & Disposal - Truck inspection, manifest check - for all of the w aste profiles being loaded out today
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

608

26 Feb 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Temporary Facilities - General inspection - for cleanliness.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control - NIA.
- Vector Control - visual site w alk-through inspection - no visible signs encountered
- Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle traff ic). Access 
road is in good condition.
- Extraction \/\ell C collection pipe installation - Materials verif ication , trench depth verif ied , trench dimensions verif ied.
- Sampling -  N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

609

27 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 59 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- Extraction Well Installation. 

Initial Phase Inspections:
- Extraction Well Installation. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- B&B Drilling onsite , oversee/install extraction w ell C w ith collection trench.
- SES continued installation of Extraction Well C collection trench (starting from installed sheetpile w all). 90 lf t of 8 inch corrugated pipe 
w as installed w ith geotextile fabric and 1 1/2" clean stone ; follow ing approved w ork plan.
- SES installed Extraction Well C w ithin collection trench.
- SES received Common Backfill onsite (24 loads); placed directly in Area I for future installation.
- One open Deficiency in RMS (QC-00005).
- WWTP operations - treated/discharged 31,747 gallons to discharge point 001A. (TOTAL to date = 2 ,059,130 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

609

27 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!I 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
-  Maddox (Fanw ood/Weldon Quarry) delivered (0 loads) of 1 1/2" Stone to jobsite.
- SES conducted both a Preparatory and Initial for the follow ing w ork activity: Extraction Well Installation.
- SES continued grading/compacting Common Backfill in Area I grids C6-C13 , 06-013 and E12 open excavation.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES continued backfill of sorrounding area of Extraction Well C collection trench.
- MADDOX (Fanw oOd/Weldon Quarry) delivered (20 loads) of 1 1/2" Stone to jobsite.
- SES continued backfill of Extraction Well C collection trench.
- SES/USACE conducted a site-w ide inspection of current w ork activities and site status.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

609

27 Feb 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Report all Incidents
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.
- Vector Control -  NIA
- Transportation & Disposal - Truck inspection, manifest check - for all of the w aste profiles being loaded out today
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling -  Overw atch of sampling event - WWTP sample collection  
- Temporary Facilities - General inspection - for cleanliness

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

610

28 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 62 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- Loadout Hazardous - PCB Soil ( 13 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to release from the 
jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional measures to 
reduce moisture in the soil.  This practice w ill continue for the remaining HAZ C loads shipped offsite.
- Beneficial delivered 24 loads of screened Backfill onsite.
- SES CQCSM conducted an inspection of the addition of Zabzorb product to the HAZ C soil and also conducted inspection of Heritage's 
Trans Ship Facility and tw o loaded intermodal w hich w ere loaded and transported from the jobsite.  Both loads exihibted no visible 
standing w ater.  Pies w ere taken of the entire inspection and SES field management w as notif ied.
- Vector Control - visual site w alk-through inspection - no visible signs encountered.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

610

28 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 33,597 gallons to discharge point 001A. (TOTAL to date = 2 ,092 , 727 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- Delivery of electrical conduit and handhole pull box for Handex Extraction Well C.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 loads) of 1 1/2" Stone to jobsite.
- SES conducted the w eekly progress meeting & cost meeting at the USACE site trailer at 1300 & 1330 respectively.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

610

28 Feb 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Load out Subtitle C w ith ZapZorb - Safe Plan of Action

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.
- Vector Control -  NIA
- Transportation & Disposal - Truck inspection, manifest check - for all of the w aste profiles being loaded out today
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling -  Overw atch of sampling event - WWTP sample collection  
- Temporary Facilities - General inspection - for cleanliness

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

611

01 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 61 °F; 0.51 IN Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     - None.

Verbal Instructions Given to Contractor:

Ronny Hwee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (water truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allowing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- Loadout Hazardous - PCB Soil ( 24 loads).  Note - Zabzorb was added to the top of the loaded intermodal box prior to release from the 
jobsite.  Heritage double-lined the intermodal box and added two bags of portland cement to the inside gate as additional measures to 
reduce moisture in the soil.  This practice will continue for the remaining HAZ C loads shipped offsite.
- SES CQCSM conducted an inspection of the addition of Zabzorb product to the HAZ C soil and also conducted inspection of Heritage's 
Trans Ship Facility and two loaded intermodal which were loaded and transported from the jobsite.  Both loads exihibted no visible 
standing water.  Pies were taken of the entire inspection and SES field management was notif ied.
- Vector Control - visual site walk-through inspection - no visible signs encountered.
- WWTP operations - treated/discharged 13,440 gallons to discharge point 001A. (TOTAL to date = 2 ,106,167 gallons).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

611

01 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required). 
- Handex installed 2 electrical conduits and a 2" HOPE pipe in extraction collection trench. SES then backfilled the trench.
- ATC onsite for compaction testing for the follow ing areas; Area I secondary excavation areas and extraction w ell C collection trench.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 loads) of 1 1/2" Stone to jobsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

611

01 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Fundamentals of First Aid

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.
- Vector Control - visual site w alk-through inspection - no visible signs encountered NIA
- Transportation & Disposal - Inspect Haz C soil stockpile and transportation process both onsite.
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling - N/A   
- Temporary Facilities - N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

612

02 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 46 °F; 1.89 IN Precipitation; 24 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - None.

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- No excavation activities  today.
- Loadout Hazardous - PCB Soil ( 0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to release from the 
jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional measures to 
reduce moisture in the soil.  This practice w ill continue for the remaining HAZ C loads shipped offsite.
- One open Deficiency in RMS (QC-00005).
- New  England Water Work onsite; inspected/tested backflow  preventer onsite.
- Rental Excavator and hammer w ere removed from jobsite betw een late day Thursday  01 MAR and Friday 02 MAR.
- WWTP operations - treated/discharged 19,723 gallons to discharge point 001A. (TOTAL to date = 2 ,125,890 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

612

02 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required). 
- Handex installed 2 electrical conduits and a 2" HOPE pipe in extraction collection trench. SES then backfilled the trench.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 loads) of 1 1/2" Stone to jobsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

612

02 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Emergency Response

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
VIsual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Transportation & Disposal - All trucks are proper manifested and visually inspected prior to release to the appropriate 
disposal facility.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serv iceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Vector Control - daily inspection; sitew ide & WWTP structure. 
- Moisture check - quality control check on excavated soil.
- Dust Control - NIA
- Perimeter monitoring - NIA
- WWTP - Sump pump Inspection.  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.
- Vector Control - visual site w alk-through inspection - no visible signs encountered NIA
- Transportation & Disposal - Inspect Haz C soil stockpile and transportation process both onsite.
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling - N/A   
- Temporary Facilities - N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

613

03 Mar 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 36 °F, Max 48 °F; No Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

614

04 Mar 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 34 °F, Max 47 °F; No Precipitation; 19 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

615

05 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 46 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     - The follow ing Deficiency item w as corrected today:
    
- QC-00005

- Syncon Resin Heritage Environmental contacted SES on 2/ 1/ 18 to state that they are experiencing issues w ith the PCB materials at 
their Trans-ship facility in Staten Island, NY.  Heritage noted that one of the interrmodals w as leaking w ater from the rear gate; prompting 
them to un-tarp and inspect the load.  Upon investigation a layer of "free standing" f luid w as noted across the top of the load.  Additional 
interrmodal inspections revealed the same "free standing" f luid conditions. SES attempted to stabilize the materials w ith Portland cement 
on 2/2/ 18. The stabilized container w as then re-sent back to the Trans-ship facility in Staten Island, NY , and re-inspected. Once again, 
the material yielded a limited amount of "free standing" liquid during the short trip from Syncon to Staten Island, NY.  A total of f if teen 
loads have been identif ied for off-load back to Sy ncon.  SES is currently w orking w ith Heritage Environmental on this issue. It is mutually 
understood that the situation needs to be corrected prior to shipment to the disposal facility .

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE concurred w ith SES's request to "pump any accumulated rainw ater, located on top of our previously remediated 
and backfilled areas, over the berm to drain into the river. Any other rainw ater accumulations, located on potentially contaminated areas, 
w ill be pumped and processed through the on-site WWTP prior to discharge to the river".

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

615

05 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES conducted excavation activities for Area H. 2 foot cut across the entire area. The area w as delineated w ith traff ic cones and railroad 
sign.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.   Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES received Common Backfill onsite (14 loads); placed directly in Area I for future installation and utilized in Area H.
- WWTP operations - treated/discharged 7,263 gallons to discharge point 001A. (TOTAL to date = 2,133,153 gallons). 
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period.  See attached WWTP Tent Temperature  Log.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- New  England Water Work onsite; inspected/tested backflow  preventer onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required). 
- Old Dominion Trucking deliverd 3 pallets of ZapZorb.
- SES conducted a sampling event onsite consisting of the follow ing activities:  Excavation Area H Floor and Wall samples (ID#s 
AE-H-FL , AE-H-IWV, AE-H-SW, AE-H-EW, and AE-H-VWV).  Also performed a sampling event for WWTP- EFF-17 (ID# EFF-17).
- Layout Survey onsite conducting survey activities ; f inal as-built for Area H.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

615

05 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Habits in the Work Place. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - No visible duct present today - heavy rain present onsite. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - Trash visible outside the orange construction fence along the river edge.Soil Erosion & Sediment 
Control - w alk-thru inspection of river shoreline.
- Vector Control - visual site w alk-through inspection - no visible signs encountered. 
- Transportation & Disposal - Inspect Haz C soil stockpile and transportation process both onsite.
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling - N/A   
- Temporary Facilities - N/A 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

615

05 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

616

06 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 29 °F, Max 47 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.   Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES conducted a clean sw ipe sampling event on 3 deconned enddump trucks.
- SES removed access pipe located under South haul road.
- SES prepared for forcasted  Noreaster storm event due tomorrow .
- WWTP operations - treated/discharged 3,557 gallons to discharge point 001A. (TOTAL to date = 2,136,710 gallons).
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

616

06 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- SES pumped standing w ater from open excavation Area I to WWTP (as required). 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

616

06 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Working in Confined Spaces. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - No visible duct present today - heavy rain present onsite. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Spill Control - NIA
- Soil Erosion & Sediment Control - Trash visible outside the orange construction fence along the river edge.
- Vector Control - visual site w alk-through inspection - no visible signs encountered. 
- Transportation & Disposal - Inspect Haz C soil stockpile and transportation process both onsite.
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling - N/A   
- Temporary Facilities - N/A 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

617

07 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 46 °F; 5.45 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.   Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES conducted snow  reoval tasks throughout site beginning @ 1030.
- Due to w eather event, Weekly Progress meeting w as canceled until WED 14 MAR. USACE agreed w ith this request.
- Note: Site security services w ere suspended @ 1400 due to w eather event.  Security services w ill resume on THU 08 MAR @ 1530..
- Due to w eather/safety concerns; jobsite w as shutdow n @ 1400.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

617

07 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lft.).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

617

07 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Three Point of Contact - Ladder. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - No visible duct present today - heavy rain present onsite. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/ 11/ 18. 
- Temporary  Facilities - Snow  removal from steps , ensure site equipment is properly staged and all conexs and buildings are locked.  
Note
- Guard locked front gate.
- Soil Erosion & Sediment Control - w alk-thru inspection of river shoreline.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

618

08 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 40 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.   Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES conducted snow  reoval tasks throughout site beginning @ 1030.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lf t.).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

618

08 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

618

08 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Three Point of Contact - Ladder. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/ 11/ 18
- Soil Erosion & Sediment Control - Trash visible outside the orange construction fence along the river edge.Soil Erosion & Sediment 
Control - w alk-thru inspection of river shoreline.
- Vector Control - visual site w alk-through inspection - no visible signs encountered. 
- Transportation & Disposal - Inspect Haz C soil stockpile and transportation process both onsite.
- Contaminated Excavations - Surveyor inspection; verif ication of grade stakes and locations.
- Sampling - N/A   
- Temporary Facilities - Snow  removal from steps , ensure site equipment is properly staged and all conexs and buildings are locked.  
Note
- Guard locked front gate.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

619

09 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 43 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (21 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.   Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP operations - treated/discharged 18,250 gallons to discharge point 001A. (TOTAL to date = 2 ,178,71O gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WMP (as required).
- Place holder only - Maddox (Fanw od/W:ldon Quarry) delivered (0 loads) of 1 1/2" Stone to jobsite.
- SES fine graded 1 1/2" stone in Area E
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

619

09 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES covered Haz C stockpile w ith poly sheeting for upcoming w eekend.
- Heritage's Jay Diggers visited site to discuss remaining soil remaining onsite and future scheduling.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - O sheet pairs w ere cut today: (Total to date - 70 pair - 297.12 If!/ 488 lf t.).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

619

09 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Wind Hazards

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Soil Erosion & Sediment Control - Trash visible outside the orange construction fence along the river edge.
- Vector Control - visual site w alk-through inspection - no visible signs encountered. 
- Transportation & Disposal - Inspected scaffolding.
- Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle traff ic). 
- Sampling - Sampling procedures - NIA
- Temporary Facilities - NIA.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

620

10 Mar 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 31 °F, Max 43 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

621

11 Mar 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 47 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

622

12 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 45 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- SES performed active dust suppression measures in-place (w ater truck), utilized as necessary, pm hours.
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (20 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP operations - treated/discharged 24,590 gallons to discharge point 001A. (TOTAL to date = 2 ,203,300 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES fine graded 1 1/2" stone in Area E
- SES resumed fine grading installed backfill in Area I in preparation for 1 1/2" Stone delivery scheduled for tomorrow  (TUE 13 MAR).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

622

12 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- SES resumed active dust control measures due to dry site conditions.
- SES covered Haz C stockpile w ith poly sheeting for upcoming w eekend.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - 11 sheet pairs w ere cut today: (Total to date - 81 pair - 349.12 If t/ 488 lf  t).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

622

12 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Cold Weather Safety

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control - N/A 
- Transportation & Disposal - Inspected scaffolding.
- Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle traff ic). 
- Sampling - Sampling procedures - NIA
- Temporary Facilities - NIA.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

623

13 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 43 °F; 0.56 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (20 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES incorporated Portland Cement into TSCA Hazardous C - PCB soil stockpile as an additional moisture reducing measure.
- WWTP operations - treated/discharged 17,140 gallons to discharge point 001A. (TOTAL to date = 2 ,220,440 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES fine graded 1 1/2" stone in Area E.
- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

623

13 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - 0 sheet pairs w ere cut today: (Total to date - 81 pair - 349.12 Ift / 488 lf t).
- Maddox (Fanw ood/Weldon Quarry) delivered (28 loads) of 1 1/2" Stone to jobsite.
- SES resumed fine grading delivered 1 1/2" Stone in Area E.
- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- SES resumed active dust control measures due to dry site conditions.
- SOS Gases deliverd 3 oxygen bottles
- Heritage's Jay  Digger onsite, rev iew  current status of Haz C - FCB stockpile and coordinate future shipping.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

623

13 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Protecting Your Knees

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control - N/A 
- Transportation & Disposal - Inspected scaffolding.
- Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle traff ic). 
- Sampling - NIA
-Temporary Facilities - NIA.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

624

14 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 310 °F, Max 43 °F; No Precipitation; 20 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES incorporated Portland Cement into TSCA Hazardous C - PCB soil stockpile as an additional moisture reducing measure.
- WWTP operations - treated/discharged 14,745 gallons to discharge point 001A. (TOTAL to date = 2 ,235 ,185 gallons ).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES fine graded 1 1/2" stone in Area E.
- SES received Common Backfill onsite (21 loads).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

624

14 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - 0 sheet pairs w ere cut today: (Total to date - 81 pair - 349.12 Ift / 488 lf t).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite.
- SES resumed fine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES continued f ine grading delivered 1 1/2" Stone in Area E.
- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- SES resumed active dust control measures due to dry site conditions.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

624

14 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Health & Fitness

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control - N/A 
- Transportation & Disposal - General Truck condition inspection.
- Soil Erosion & Sediment Control -Visual inspection of shoreline control measures.
- Haul Roads - Inspected daily for general condition and serviceability (graded as required based on w eather and vehicle traff ic). 
- Sampling - NIA
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

624

14 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Temporary Facilities - NIA.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

625

15 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 50 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (13 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES incorporated Portland Cement into TSCA Hazardous C - PCB soil stockpile as an additional moisture reducing measure.
- WWTP operations - treated/discharged 17,248 gallons to discharge point 001A. (TOTAL to date = 2 ,252,433 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES fine graded 1 1/2" stone in Area E.
- SES received Common Backfill onsite (26 loads).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

625

15 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- SES - cutting installed steel sheeting w ork status - 0 sheet pairs w ere cut today: (Total to date - 81 pair - 349.12 Ift / 488 lft).
- Maddox (Fanw ood/Weldon Quarry) delivered (34 load) of 1 1/2" Stone to jobsite.
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES removed soil dow n to Quarry dust w ithin the soil staging pad.. Excavated soil w as placed in stockpile for future loadout.
- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES continued active dust control measures due to dry site conditions.
- SES Gases delivered 75 - 44" slice rods.
- SES conducted an onsite sampling event (Waste Characterization for Quarry  Dust ID# IJ\,C-QD-031518 and vw vrP ID#s INF 
18-031518, EFF - 18-031518.
- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

625

15 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Demonstration of Safety in TV's "Deadliest Catch"

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  

Page 3 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

625

15 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control - N/A 
- Transportation & Disposal - General Truck condition inspection.
- Soil Erosion & Sediment Control -Visual inspection of shoreline control measures.
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

626

16 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 44 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE notif ied SES the site w ill begin a "Slow  Dow n" period beginning MON 19 for an estimated 2 w eeks due to 
project funding.

- SES notif ied w orkforce and all f ield and selected f ield off ice employees w ith exception of 1 laborer and 1 operator w ill be laid off for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &  I.
- Loadout Hazardous - PCB Soil (17 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- SES incorporated Portland Cement into TSCA Hazardous C - PCB soil stockpile as an additional moisture reducing measure.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

626

16 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 10,757 gallons to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES fine graded 1 1/2" stone in Area E.
- SES received Common Backfill onsite (29 loads).
- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (34 load) of 1 1/2" Stone to jobsite.
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES removed soil dow n to Quarry dust w ithin the soil staging pad.. Excavated soil w as placed in stockpile for future loadout.
- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES continued active dust control measures due to dry site conditions.
- SES Gases delivered 75 - 44" slice rods.
- SES conducted an onsite sampling event (Waste Characterization for Quarry  Dust ID# IJ\,C-QD-031518 and vw vrP ID#s INF 
18-031518, EFF - 18-031518.
- SES covered Haz C stockpile w ith poly sheeting at the end of the w orkday .
- USACE notif ied SES the site w ill begin a "Slow  Dow n" period beginning MON 19 for an estimated 2 w eeks due to project funding.
SES notif ied w orkforce and all f ield and selected f ield off ice employees w ith exception of 1 laborer and 1 operator w ill be laid off for the 
period.  WWTP w as drained and shutdow n for upcoming "Slow  Dow n" period.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

626

16 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: "The Deadly Dozen"

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

626

16 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Onsite 5mph (posted/signage). 
- Visual road inspection based on high vehicle traff ic throughout the day.
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control - N/A  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control - N/A 
- Transportation & Disposal -  lntermodal cover inspection for servicability. 
- Soil Erosion & Sediment Control -Visual inspection of shoreline control measures.
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n - Plant w as inspected by SES Superintendent. 
 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

627

17 Mar 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 27 °F, Max 51 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

628

18 Mar 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 30 °F, Max 46 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- No SES operators onsite; due to above freezing temperatures in WWTP structure.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

629

19 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 29 °F, Max 48 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY  1: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 24 hour period. See attached WWTP Tent Temperature Log.
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- SES received Common Backfill onsite (0 loads).
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

629

19 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES - cutting installed steel sheeting w ork status - 29 sheet pairs w ere cut today : (Total to date - 110 pair - 488 lft/ 488 lft.).
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday .
- SES continued active dust control measures due to dry site conditions.
- DAY  1: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- US Ecology onsite; retreived one drum containing PCB Ballasts for offsite disposal.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

629

19 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Report All Incidents

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.

Page 3 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

629

19 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Dust Control performed.  
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

630

20 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 30 °F, Max 40 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY  2: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed scrapping soil/previously installed quarry dust in the soil staging pad in preparation for future loadout.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite.

Page 1 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

630

20 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES - cutting installed steel sheeting w ork status - (Total to date - 110 pair - 488 lft I 488 lft.).
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures due to dry site conditions.
- SES prepared site for future forecasted Noreaster "Toby" predicted for tomorrow  (WED 3/21).
- DAY  2: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

630

20 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: 5S Management

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

630

20 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

21 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 40 °F; 8.58 IN Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 3: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed scrapping soil/previously installed quarry dust in the soil staging pad in preparation for future loadout.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

21 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES - cutting installed steel sheeting w ork status - (Total to date - 110 pair - 488 lft I 488 lft.).
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- SES shut dow n site @ 1100 due to  Noreaster "Toby".  SES locked gate.
- DAY 3: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- SES notif ied Security service to cancel both afternoon and night shift guard service due to w eather.   Guard service w ill resume on THU 
22 MAR @ 1530.
- SES began decon w ork activities for PC220 excavator.
- SES began removing temporary underground lay f lat hose and outer 6 inch outer pipe (INF) line from sump to WWTP.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

21 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Effects of Alcohol

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

21 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

22 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 51 °F; 0.45 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 4: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed scrapping soil/previously installed quarry dust in the soil staging pad in preparation for future loadout.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- SES pumped standing w ater from open excavation Area I to WWTP (as required).
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

22 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES complted cutting installed steel sheeting w ork status - (Total to date - 110 pair - 488 lf t I 488 lf t.).
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- DAY 4: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- SES began removing temporary underground lay f lat hose and outer 6 inch outer pipe (INF) line from sump to WWTP.
- SES conducted site w ide snow  removal tasks onsite.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

22 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Preventing Falls from Scaffolding.
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

22 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check..

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

23 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 52 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 5: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed scrapping soil/previously installed quarry dust in the soil staging pad in preparation for future loadout.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite.
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

23 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued f ine grading delivered 1 1/2" Stone in Area's E & I.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- DAY 5: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- SES continued removing temporary underground lay f lat hose and outer 6 inch outer pipe (INF) line from sump to WWTP.
- SES received Common Backfill onsite (21 loads).
- SES backfilled along cut steel sheeting.
- SES laid off Health & Safety Air Monitoring Technician.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

23 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  The Difference betw een ANSI & OSHA. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

23 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling - NIA
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.
- Temporar y Facilities - Snow  Removal - steps and w alk w ay s.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

634

24 Mar 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 35 °F, Max 52 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

635

25 Mar 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 35 °F, Max 52 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

636

26 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 29 °F, Max 48 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 6: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed scrapping soil/previously installed quarry dust in the soil staging pad in preparation for future loadout.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (29 load) of 1 1/2" Stone to jobsite.
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

636

26 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- DAY 6: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- SES received Common Backfill onsite (14 loads).
- SES conducted a sampling event for the follow ing - Backfill 09 & Duplicate: ID# BF-09-032618 & BF-FD-032618.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

636

26 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  New  Work Sites. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

636

26 Mar 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

637

27 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 43 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 7: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES resumed scrapping soil/previously installed quarry dust in the soil staging pad in preparation for future loadout.
- SES continued backfill grading and compaction  in Area's  E &  I.
- WWTP operations - treated/discharged 0 gallon to discharge point 001A. (TOTAL to date = 2 ,263,190 gallons).
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (34 load) of 1 1/2" Stone to jobsite.
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

637

27 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- Capital Env ironmental dropped 1 empty container and retrieved 1 full container (recycle steel).
- Sunbelt onsite , serv iced 2 rental VWVTP heater units.
- SES had a meeting w ith Handex regarding SES backfilling the Extraction w ell C collection trench and Handex noted they w ill install the 
remaining hand hole and associated equipment at a later date.
- DAY 7: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- SES received Common Backfill onsite (10 loads).
- SES conducted a sampling event for the follow ing - Backfill 09 & Duplicate: ID# BF-09-032618 & BF-FD-032618.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

637

27 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Lead Exposure

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

637

27 Mar 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

638

28 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 51 °F; 0.03 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 8: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (34 load) of 1 1/2" Stone to jobsite.
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

638

28 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- Capital Env ironmental dropped 1 empty container and retrieved 1 full container (recycle steel).
- Sunbelt onsite , serv iced 2 rental VWVTP heater units.
- SES had a meeting w ith Handex regarding SES backfilling the Extraction w ell C collection trench and Handex noted they w ill install the 
remaining hand hole and associated equipment at a later date.
- DAY 8: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- WWTP shutdow n for "Slow  Dow n" period.
- SES conducted a secondary excavation in Area H.  The excavation w as backfilled, and compacted. 1 1/2" stone w as installed in the 
immediate drivew ay area.
- Layout Survey onsite, surveyed secondary Area H excavation, set grade stakes at selected areas onsite, and marked permanent
monitoring w ell locations.
- SES trucking onsite , demobed and removed 2 end dump trucks from site.
- SES conducted a sampling event; Area H w all sample - ID# AE-RD-H-SW032818
- SES received Common Backfill onsite (7 loads).
- SES conducted a sampling event for the follow ing - Backfill 09 & Duplicate: ID# BF-09-032618 & BF-FD-032618.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

638

28 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Lock out/Tag out

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

638

28 Mar 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- WWTP - N/A  
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

639

29 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 51 °F; 0.03 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 9: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

639

29 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- WWTP shutdow n for "Slow  Dow n" period.
- SES site crew  left site for w ork needed at Horseshoe Road site (Osprey Nest)
- SES trucking onsite, demobed and removed 1 remaining end dump trucks from site.
- DAY 9: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the person
- Layout Survey onsite, surveyed secondary Area H excavation, set grade stakes at selected areas onsite, and marked permanent
monitoring w ell locations.
- SES trucking onsite , demobed and removed 2 end dump trucks from site.
- SES received Common Backfill onsite (0 loads).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

639

29 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Hand Safety

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

639

29 Mar 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

640

30 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 62 °F; 0.02 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - DAY 10: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the 
period.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

640

30 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- WWTP shutdow n for "Slow  Dow n" period.
- Hendex w as w orking on w ell #3
- DAY 10: USACE directed  "Slow  Dow n" period beginning today (19 MAR). 1 laborer and 1 operator are onsite for the period.
- SES received Common Backfill onsite (0 loads).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
measures to reduce moisture in the soil.  This practice continues for the remaining HAZ C loads shipped offsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

640

30 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Slica Dust Exposure.

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

640

30 Mar 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
-  WWTP Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

641

31 Mar 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 38 °F, Max 50 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

642

01 Apr 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 40 °F, Max 63 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

643

02 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 32 °F, Max 45 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Contaminated Excavations 
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (0 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (4 load) of 1 1/2" Stone to jobsite
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

643

02 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP shutdow n for "Slow  Dow n" period.
- SES trucking onsite , demobed and removed 2 end dump trucks from site.
- SES Pulled up and sized Rail Road ties in the parking lot area to the gate and loaded into a rool off box
- SES Re-graded over areas w here the tracks w ere removed,
- SES removed snow  from roadw ay s and trailer stairs.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
measures to reduce moisture in the soil.  This practice continues for the remaining HAZ C loads shipped offsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

643

02 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Traff ic Control 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.

Page 3 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

643

02 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- WWTP Temporary  Shutdow n.
- Temporary Facilities - General site cleanliness.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 4 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

644

03 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 43 °F; 0.23 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (9 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (3 load) of 1 1/2" Stone to jobsite
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

644

03 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP shutdow n for "Slow  Dow n" period.
- SES commenced removing concrete bin blocks from the top of the stone berm around Stock pile.
- SES received Common Backfill onsite (0 loads).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

644

03 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic: Hazard Assessment

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

644

03 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls.   
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

645

04 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 37 °F; 0.06 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (15 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- WWTP shutdow n for "Slow  Dow n" period.
- SES countinued removing concrete bin blocks from on top of the stone berm around Stock pile and cut up liner , pushed quarry dust 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

645

04 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

into berm
- SES demobed PC400 shear , PC300 shear and grapple , 10 Small crane Mats and tw o ex cavator buckets (pc300 and 400) (driver Paul
Gephart).
- SES received Common Backfill onsite (0 loads).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

645

04 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Safe Job Practices 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 

Page 3 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

645

04 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Soil Erosion & Sediment Control -N/A 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - NIA.
- WWTP - Temporary  Shutdow n.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

646

05 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 48 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- Monitoring Well Installation.

Initial Phase Inspections:
- None. 

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of 1 1/2" Stone to jobsite. 
- VWVTPoperations - treated/discharged O gallons to discharge point 001A. (TOTAL to date = 2 ,263 ,190 gallons ).
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- WWTP shutdow n for "Slow  Dow n" period.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

646

05 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES Moved stockpile's berm stone to berm over slurry w all
- SES Demob tw o 20'x 12", w alk behind roller , bag f ilter unit, 4" f loating intake and Godw in A.Imp 1025E (Driver Paul Gephart)
- SES conducted a Preparatory meeting for the follow ing w ork activity : Monitoring Well Installation.
- SES countinued removing concrete bin blocks from on top of the stone berm around Stock pile and cut up liner , pushed quarry dust 
into berm
- SES demobed PC400 shear , PC300 shear and grapple , 10 Small crane Mats and tw o excavator buckets (pc300 and 400) (driver Paul
Gephart).
- SES received Common Backfill onsite (0 loads).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

646

05 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  Roller Safety  

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

646

05 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Haul Roads - Inspected daily for general condition and serv iceability
- WWTP -  Walk-through and visual inspection of plant components.
- Monitoring Wells - Inspected tools and material brought to site. Checked monotoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

647

06 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 35 °F, Max 64 °F; 0.07 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- Monitoring Well Installation.   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Back and Forth w ith CDM over a change in spec. for the placement of the screen . Top of screen shall be 1 foot below  
saturated zone/ boring depth at 12 feet , only bore 6 inchs into aquitard/ f ill w ith 6 inch f ilterpack material base of boring.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite.
- WWTP Building Information: (2) heaters in operation as required for the 8 hour period. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- WWTP operations - treated/discharged O gallons to discharge point 001A. (TOTAL to date = 2 ,263 ,190 gallons ).
- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

647

06 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- Geologist Helen Cerbone from Wood Prefessional Services w as overseeing and documenting the installation of the Monitoring Well.
- SES conducted a Preparatory meeting for the follow ing w ork activity : Monitoring Well Installation.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

647

06 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Tiger Torches   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

647

06 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Haul Roads - Inspected daily for general condition and serv iceability* 
- B&B Drilling on site to continued 19R monitoring w ell, set up for MW R14 R3.
- WWTP -  Walk-through and visual inspection of plant components.
- Monitoring Wells - Inspected tools and material brought to site. Checked monotoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

648

07 Apr 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 49 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

649

08 Apr 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 31 °F, Max 48 °F; No Precipitation; No Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

650

09 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 31 °F, Max 50 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- WWTP operations - treated/discharged O gallons to discharge point 001A. (TOTAL to date = 2 ,263 ,190 gallons ).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

650

09 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued f ine grading installed backfill in Area I in preparation for installation of 1 1/2" Stone.
- SES graded Area's E & I w ith 1 1/2" Stone to f inish grade.
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- Mahaffey crew  commenced the disassembling of the WWTP Structure.
- B&B Drilling on site for installation of MW14 R3 Dave Myerchin, Erik Nilsen started MW20 R1
- Geologist Helen Cerbone from Wood Professional Services w as overseeing and documenting the installation of the Monitoring Well.
- SES removed Electric heater WWTP. Sun belt called off rent (Jose returned it)
- SES Cut-up the liner in the containment area onto 3x3 sections for disposal
- SES moved WWTP polymer dosing system into the NJDEP treatment plant (keep w arm)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

650

09 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Skid Steer Loader
   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

650

09 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

w ork activities.
- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Haul Roads - Inspected daily for general condition and serviceability.  
- B&B Drilling on site to continued insallation monitoring w ell, set up for MW R14 R3.
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporar y Structure - Disassembling of the WWTP  Strucrture. 
- Monitoring Wells - Inspected tools and material brought to site. Checked monitoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 4 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

651

10 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 52 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

651

10 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- Brand Energy Scaffold dismantled the scalfold.
- SES Excavation on E area six lead grids M17, L17, 1/2 of K17.
- Mahaffey crew  continued the disassembling of the WWTP Structure.
- B&B Drilling on site for installation of MW14 R3 Dave Myerchin, Erik Nilsen started MW20 R1
- Geologist Helen Cerbone from Wood Professional Services w as overseeing and documenting the installation of the Monitoring Well.
- SES Set up zone around excavation area.
- SES countinued sizing the stockpile liner into 3x 3 sections for disposal.
- SES removed three outlets for WWTP lights from the structure ribs.
- SES perform sample analysis in area E grid M15, M16 and M17 Floor. M15 West Wall.
- SES moved WWTP polymer dosing system into the NJDEP treatment plant (keep w arm)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Work Site Inspection. 
   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

651

10 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES  follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on the Haul Roads - Haul Roads - Inspected daily for general condition and serviceability (graded as required based on 
w eather and vehicle traff ic ). No issue noted today.
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Temporary Facilities - General site cleanliness.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporary Structure - Disassembling of the WWTP  Strucrture. 
- Monitoring Wells - Inspected tools and material brought to site. Checked monitoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

652

11 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 33 °F, Max 54 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

652

11 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- Brand Energy Scaffold dismantled the scalfold.
- SES Excavation on E area six lead grids M17, L17, 1/2 of K17.
- Mahaffey crew  continued the disassembling of the WWTP Structure.
- B&B Drilling on site for installation of MW.  Dave Myerchin, Erik Nilsen f inished MW11R, MW22, and starded MW25.
- Geologist Helen Cerbone from Wood Professional Services w as overseeing and documenting the installation of the Monitoring Well.
- SES Set up zone around excavation area.
- SES Mechanic Serviced PC400
- SES countinued sizing the stockpile liner into 3x 3 sections for disposal.
- SES moved WWTP polymer dosing system into the NJDEP treatment plant (keep w arm)
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Preventing Occupational Illness. 
   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

652

11 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling Onsite.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - General site cleanliness.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporary Structure - Disassembling of the WWTP  Strucrture.  Inspected for any  Hazards.
- Monitoring Wells - Inspected tools and material brought to site. Checked monitoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

653

12 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 62 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area's  E &I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

653

12 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES continued ex cavation activities in E area six lead grids L17, 1/2 of K15.
- SES shipped (30 loads) of Hazardous C - Lead to CleanEarth , NJ.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES Continued dow n-sizing the stockpile liner into 3x 3 sections for disposal.
- B&B Drilling onsite - completed installation of monitoring w ell's (ID MW-24 & MW-25). Set up equipment/drill rig to install MW-6R. 
- Wood Staff Geologist onsite, continued monitoring w ell installation oversight.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Fueling/ Dieseling Equipment - Safe Work Practices 

   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

653

12 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling -N/A 
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - N/A
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporary Structure - Disassembling of the WWTP  Strucrture.  Inspected for any  Hazards.
- Monitoring Wells - Inspected tools and material brought to site. Checked monitoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

654

13 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 84 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area I.
- Loadout Hazardous - PCB Soil (10 loads).  Note - Zabzorb w as added to the top of the loaded intermodal box prior to
release from the jobsite.  Heritage double-lined the intermodal box and added tw o bags of portland cement to the inside gate as additional 
measures to reduce moisture in the soil. This practice continues for the remaining HAZ C loads shipped offsite. 
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

654

13 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued ex cavation activities in E area six lead grid K15.
- SES shipped (8 loads) of Hazardous C - Lead to CleanEarth , NJ.
- Mahaffey onsite to demob/remove temporar y tent structure.  Note: A 90-ton hy draulic crane, previously inspected, w as utilized for this 
w ork activity .
- SES conducted an onsite sampling event - Area E (ID# PE-L 15-MW-041318,, PE-L 15-FL-041318 , PE-L 16-FL-041318 , 
PE-L17-FL-041318. 
- SES Continued dow n-sizing the stockpile liner into 3x 3 sections for disposal.
- B&B Drilling onsite - completed installation of monitoring w ell's (ID MW-26 & MW-24). Set up equipment/drill rig to install MW-21. 
- Wood Staff Geologist onsite, continued monitoring w ell installation oversight.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Working Safety Around Cranes.  

   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

654

13 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 04/11/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Sampling onsite.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - N/A
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporary Structure - Disassembling of the WWTP  Strucrture.  Inspected for any  Hazards.
- Monitoring Wells - Inspected tools and material brought to site. Checked monitoring w ells location before commencement of w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

655

14 Apr 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 440 °F, Max 81 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

656

15 Apr 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 390 °F, Max 45 °F; 0.44 IN Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

657

16 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 61 °F; 2.99 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction  in Area I.
- One Rain-for-Rent 20,000 gallon frac tank (#254019) onsite. Relocated tank adjacent to WWTP.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES ensured a construction zone fence w as in-place around excavation area.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

657

16 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- SES ensured a construction zone fence w as in-place around excavation area.
- B&B Drilling onsite - Crew  sent home due to rain storm.
- Mahaffey onsite - Crew  sent home due to rain storm.
- Wood Staff Geologist onsite , sent home due to rain storm.
- SES pumped standing w ater into inf luent tanks.
- SES removed and stockpiled stone , previously utilized for stone berm around soil staging pad.
- SES Continued dow n-sizing the stockpile liner into 3x 3 sections for disposal.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Excavations
 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

657

16 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Site Security - End of day - conex and rear gate lock check.
- Temporary Facilities - N/A
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporary Structure - Disassembling of the WWTP  Strucrture.  Inspected for any Hazards.
- Monitoring Wells -  Ensured MW w ells w ere protected
- WWTP Temporary Structure - staged components

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

658

17 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 39 °F, Max 49 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction in Area I.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued excavation activities in E area six lead grid K15.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

658

17 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 21,530 gallons to discharge point 001A. (TOTAL to date = 2,284,720 gallons ).
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES continued active dust control measures as necessary .
- SES continued ex cavation activities in E area grids 018, 019, 020, P18, P19, and P20.
- SES Continued dow n-sizing the stockpile liner into 3x 3 sections for disposal.
- B&B Drilling onsite - completed installation of monitoring w ell's (ID MW-26 & MW-24). Set up equipment/drill rig to install MW-21. 
- Wood Staff Geologist onsite, continued monitoring w ell installation oversight and conducted required f ield w ork activities associated w ith 
the MW w ells installation.
- SES ensured a construction zone fence w as in-place around ex cavation area.
- B&B Drilling onsite - Developed the follow ing MW w ells: MW11R, MW22, MW23, AND MW24.
- SES conducted an onsite sampling event - Post Excavation - PE-N16-FL, PE-N17-FL, PE-P18-FL, PE-P19-FL , PE-P20-FL, 
PE-018-FL , PE-019-FL , PE-020-FL, PE-P18-NW, PE-P19-NW, PE-P20-NW, and PE-P20-EW.
- SES submitted RFl-0025 (BLDG steel removal) to USACE/CDM.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  OSHA's Revised HAZ-COM Standard- New  GHS Label Requirements
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

658

17 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 0 6 /13/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Sampling onsite.
- Temporary Facilities - N/A
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- WWTP -  Walk-through and visual inspection of plant components.
- WWTP Temporary Structure - Completed Demobilization.
- Monitoring Wells -  Inspection conducted on MW development process and documentation by Geologist. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

659

18 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 38 °F, Max 55 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- SES continued backfill grading and compaction in Area I.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES ensures the Haz C stockpile is covered w ith poly sheeting at the end of the w orkday.
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued excavation activities in E area six lead grid K15.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

659

18 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 29,035 gallons to discharge point 001A. (TOTAL to date = 2 ,313,755 gallons).
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES continued active dust control measures as necessary .
- NJDEP WWTP pumped w ater to SES WWTP for treatment/discharge.
- SES pumped clean surface rainw ater over berm to river (Areas E & I).
- SES continued ex cavation activities in E area grids 018, 019, 020, P18, P19, and P20.
- SES Continued dow n-sizing the stockpile liner into 3x 3 sections for disposal.* 
- SES continued active dust control measures as necessary .
- SES continued excavation activities in E area grids M19, M20, and N20.
- SES shipped (21 loads) of Non-Hazardous D - Soil to OJmberland County Improvement Authority.
- SES ensured a construction zone fence w as in-place around excavation area.
- B&B Drilling onsite - Developed the follow ing MWs: MW23, MW19R,  MW20R1, AND MW6R.  
- Wood Staff Geologist onsite, continued monitoring w ell installation oversight/conducted required f ield w ork activities associated w ith the 
MW w ells installation.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES conducted an onsite sampling event - Post Excavation PE-N19-FI , PE-N20-FL , PE-M19-FL, PE-M20-FL , PE-020-EW, 
PE-N20-EW, PE-M20-EW, PE-FD-23. WWTP - Eff luent-19-041818.
- SES relocated bin blocks located along North side of WWTP to accommodate Area Eexcavation activities.
- USAGE returned/answ ered RFl-0025 (BLDG pad steel) to SES.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

659

18 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Lockout/Tagout Standard - Before Y ou Get Started

   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 0 6 /13/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Sampling onsite.
- Temporary Facilities - N/A
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued insallation monitoring w ell. 
- Monitoring Wells -  Inspection conducted on MW development process and documentation by Geologist. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

660

19 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 49 °F; 0.12 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued excavation activities in E area six lead grid K15.
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 37,300 gallons to discharge point 001A. (TOTAL to date = 2,351,055 gallons). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

660

19 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES pumped clean surface rainw ater over berm to river (Areas E & I).
- SES shipped (21 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES ensured a construction zone fence w as in-place around ex cavation area.
- B&B Drilling onsite - Completed installation for MW21 and MW4R and developed the MW4R3 and MW25.
- Wood/Amac Staff Geologist onsite, conducted required f ield w ork activities associated w ith the MW installation.
- SES repaired GFCI receptacles on perimeter air monitoring stations #2 and #4..
- NJDEP WWTP pumped w ater to SES WWTP for treatment/discharge.
- SES Continued dow n-sizing the stockpile liner into 3x3 sections for disposal. 
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - OSHA's Lockout/Tagout Standard 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

660

19 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 0 6 /13/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Sampling onsite.
- Temporary Facilities - N/A
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling on site to continued installation monitoring w ell. 
- Monitoring Wells -  Inspection conducted on MW development process and documentation by Geologist. 
Vector Control -  Site Walk-thru , no visible signs noted.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

661

20 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 37 °F, Max 53 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES graded road w ith DGA stone.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued excavation activities in E area six lead grid K15.
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,351,055 gallons). 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

661

20 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
- SES pumped clean surface rainw ater over berm to river (Areas E & I).
- SES shipped (19 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES ensured a construction zone fence w as in-place around excavation area.
- B&B Drilling onsite - Developed the follow ing MWs: MW21, MW11, MW3R, and MW25. 
- SES resumed excavation activities - Area E, grids M18, N18, 018, 019, 020 P18, P19, and P20.
- SES continued active dust control measures as necessary .
- Wood/Amac Staff Geologist onsite, conducted required f ield w ork activities associated w ith the MW installation.
- NJDEP WWTP pumped w ater to SES WWTP for treatment/discharge.
- SOS Gases delivered 2 Oxygen bottles and retrieved 4 empty Oxygen bottles.
- SES Continued dow n-sizing the stockpile liner into 3x3 sections for disposal. 
- SES ensured a construction zone fence w as in-place around excavation area.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

661

20 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Pickup Truck Whoopies 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Transportation & Disposal -  Inspected staged soil w ithin soil staging pad. 
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Sampling onsite.
- Temporary Facilities - N/A
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling onsite to continued installation monitoring w ell. 
- Monitoring Wells -  Inspection conducted on MW development process and documentation by Geologist. 
Vector Control -  Site Walk-thru, no visible signs noted.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

662

21 Apr 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 64 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

663

22 Apr 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 42 °F, Max 68 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- SES Health & Safety Officer w as onsite ;  conducting site administrative safety tasks in preparation of upcoming w ork activities.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

664

23 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 65 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Monitoring Well Installation.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES ensured a construction zone fence w as in-place around excavation area
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 31,080 gallons to discharge point 001A. (TOTAL to date = 2 ,382 ,135 gallons ). 
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

664

23 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES pumped clean surface rainw ater over berm to river (Areas E & I).
- SES shipped (16 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued excavation activities - Area E, grids M18 & N18.
- SES foamed soil stockpile at the end of the w orkday.
- SES ensured a construction zone fence w as in-place around ex cavation area.
- B&B Drilling onsite - FInished development the follow ing MWs: MW21, MW11, MW3R, and MW25.  Completed all remaining w ork. 
Turned over ex tra locks and keys. 11 drums total - Drill cuttings. Demobilized from jobsite.
- Wood/Amac Staff Geologist onsite, completed all required f ield w ork activities associated w ith the MW installation and development. 
Demobilized from jobsite.  Final report pending.
- SES conducted daily equipment maintenance/fueling tasks as required.  SES mechanic onsite repairing IR Roller and replace hydraulic 
hose on PC400.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Seven Things You Should NEVER Do w ith an Extension Ladder
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

664

23 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru. 
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- B&B Drilling completed all the installation of monitoring w ell. -
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- WWTP -  Observe WWTP Technician conduct w ork activities ; w ith an emphasis on safety .
- Temporary  Facilities - NIA.
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

665

24 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 47 °F, Max 64 °F; 0.08 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Loadout Non-Hazardous Title D soil (0 loads). Allow ing excavated material to dry prior to loadout, as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES continued excavation activities in E area six lead grid K15.
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 34,485 gallons to discharge point 001A. (TOTAL to date = 2,416,620 gallons ). 
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
- SES pumped clean surface rainw ater over berm to river (Areas E & I).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

665

24 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES shipped (19 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES foamed soil stockpile at the end of the w orkday.
- SES ensured a construction zone fence w as in-place around ex cavation area.
- SES began cutting steel beam stubs protruding from building slabs.
- USACE's Ray Lo - site visit.
- C&K Scrap Metal delivered 1 - 30 yd box on behalf of Capital Environmental to jobsite.
- Note: an incident (suspected f ire) took place offsite on Jacobus Ave at 08:30 am Traff ic w as stopped from 08:30 am. to 12:00 pm.
- SES revised and resubmitted RFl-0026 to USACE for review .
- SES conducted an onsite sampling event - R:Jst Excavation (ID# PE-M18-FL, PE-N18-FL, and PE-L18-FL). Waste Characterization 
for MW soil cuttings contained in 55 gallon drums (ID# WC-tvfN).
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

665

24 Apr 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - After the Fire is out - Bew are of Lurking Hazards

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Moisture check - quality control check on excavated soil.
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad. 
- WWTP -  Observe WWTP Technician conduct w ork activities; w ith an emphasis onsafety .
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

666

25 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 53 °F, Max 58 °F; 0.85 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operation

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 21 ,644 gallons to discharge point 001A. (TOTAL to date = 2 ,438,264 gallons ).  
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
- SES continued active dust control measures as necessary .
- SES shipped (0 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- Soil stockpile covered w ith poly  sheeting.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

666

25 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around ex cavation area.
- C&K Scrap Metal delivered 1 - 30 yd box on behalf of Capital Environmental to jobsite.
- Note: an incident (suspected f ire) took place offsite on Jacobus Ave at 08:30 am Traff ic w as stopped from 08:30 am. to 12:00 pm.
- RFl-0026 in review  w ith USACE.
- SES removed obstructions along West perimeter fence line in preparation of fence installation.
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Portable Fire Extinguisher - How  do they Extinguish Fires
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

666

25 Apr 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls.
- Transportation & Disposal - N/A. 
- WWTP -  Observe WWTP Technician conduct w ork activities; w ith an emphasis onsafety .
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.
- Haul Roads - Inspected daily for general condition and serv iceability , repairs made as necessary .
- WWTP -  Inspection of outfall piping/discharge point..
- Temporar y  Facilities - NIA.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

667

26 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 70 °F; 0.01 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  USACE agreed w ith SES's approach to excavate 4 test pits adjacent to Area H and collect samples for Post Excavation 
criteria.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 26,660 gallons to discharge point 001A. (TOTAL to date = 2 ,464,924 gallons ).  
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES shipped (20 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

667

26 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES received (21) loads of screened Backfill onsite - Area E
- Soil stockpile covered w ith poly  sheeting.
- SES ensured a construction zone fence w as in-place around ex cavation area.
- SES excavated 4 test pits (5 ft apart) extending past Area H across secondary access road.
- RFl-0026 in review  w ith USACE.
- SES removed demarcation poly sheeting from West side of the NJDEP WWTP.
- SES conducted an onsite sampling event - Post Excavation (ID#s PE-TP-RD2-H-SW, PE-TP-RD3-H-SW, and PE-TP-RD4-H-SW, 
and PE-TP-RD5-H-SW).
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

667

26 Apr 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Basic ELectrical Safety - Important Things to know  about GFCls

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls, noted repairs to Area H silt fence.
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporar y  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serv iceability , repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

668

27 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 550 °F, Max 60 °F; 0.01 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  USACE agreed w ith SES's approach to SER excavation for Area E, Grid 014.excavate 4 test pits.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 22 ,683 gallons to discharge point 001A. (TOTAL to date = 2,487 ,607 gallons ).
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES shipped (20 loads) of Non-Hazardous D - Soil to OJmberland County Improvement Authority.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

668

27 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES received (33) loads of screened Backfill onsite - Area E
- Soil stockpile covered w ith poly sheeting.
- SES shipped (20 loads) of Non-Hazardous D - Soil to Cumberland County  Improvement Authority.
- Soil stockpile covered w ith poly  sheeting.
- SES ensured a construction zone fence w as in-place around excavation area.
- Layout Survey onsite, Survey ed excavated grids in Area E and surveyed locations of installed monitoring w ells.
- RFl-0026 in review  w ith USACE
- ATC Compaction Technician onsite, no testing completed due to w eather. Left site.
- SES backfilled Area E grid's L15-18, M15-17, N16, 018-20 and P18-20.
- SES conducted an SER in Area E, Grid's N15 and 014 (ex cavation area 20 ft x 30 ft) leaving a 5 ft buffer adjacent to NJDEP vw vrP.
- SES conducted am onsite  sampling  event; SES, Area E,  Grid 014 (ID#s  PE-RD6-014 , WN,  PE-014-NW, PE-014-SW, 
PE-RD6-014-FL  and  PE-N15-FL).
-SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

668

27 Apr 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -Top Ten OSHA Violations for 2017. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls, noted repairs to Area H silt fence.
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporar y  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serv iceability , repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

669

28 Apr 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 46 °F, Max 66 °F; 0.26 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

670

29 Apr 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 50 °F, Max 61 °F; 0.04 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

671

30 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 54 °F; 0.04 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  USACE agreed w ith SES's approach to SER excavation for Area E, Grid 014.excavate 4 test pits.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 30,003 gallons to discharge point 001A. (TOTAL to date = 2,517 ,610 gallons ).
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES received (21) loads of screened Backfill onsite - Area E
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

671

30 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Soil stockpile covered w ith poly sheeting.
- SES shipped (24 loads) of Non-Hazardous D - Soil to Cumberland County  Improvement Authority.
- SES ensured a construction zone fence w as in-place around excavation area.
- Layout Survey onsite, Survey ed excavated grids in Area E and surveyed locations of installed monitoring w ells.
- RFl-0026 in review  w ith USACE
- ATC Compaction Technician onsite , conducted compaction tests w ithin Area  E
- SES continued backfilling Area  E grid's L15-17, M15-17, N16, 018-20 and P18-20.
- SES resumed excavation activities w ithin Area E, grids 017 & P17.
- SES backfilled Area E grid's L15-18, M15-17, N16, 018-20 and P18-20.
- SES conducted am onsite sampling event; Post Excavation, Area  E, Grids - Floor P16, P17, 017, North Wall P16 & P17, and Waste 
Characterization  for  the WWTP Quarry  Dust (ID#s PE-P16-  FL, PE-P17-FL, PE-017-FL, PE-P16-NW, PE-P17-NWand  
WC,C-WTP-QP).
-SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

671

30 Apr 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Avoiding Mercury Exposure from Flourescent Bulbs (Tubes and CFLs)
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls, noted repairs to Area H silt fence.
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporar y  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serv iceability , repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

672

01 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 83 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hwee     -  USAGE has instructed SES to continue working on refining the site equipment inventory list.  Special emphasis should 
be placed on equipment retained or equipment disposed of based on it's condition.  This task needs to be completed prior to the end of 
the project and allow suff icient time for EPA notif ication, reporting and loading/shipment offsite.  SES should also ensure USACE is 
updated periodically on progress and equipment which SES feels should be disposed of based on condition, wearout , etc.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanwood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

672

01 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,517 ,610 gallons ).
- One Rain-for-Rent 20,000 gallon frac tank (#254019 ) onsite.
- SES shipped (27 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES received (22) loads of screened Backfill onsite - Area E
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
- Soil stockpile covered w ith poly sheeting.
- SES ensured a construction zone fence w as in-place around excavation area. 
- SOS Gases delivered 1 oxy gen bottle and 50 slice cutting rods.
- SES continued backfilling Area  E grid's L15-17, M15-17, N16-17, 018-20 and P18-20.
- SES continued excavation activities w ithin Area E, completed grids 014, 015, P14 & P15.
- SES conducted am onsite sampling event; R:Jst Excavation, Area  E, Grids -  Floor P15, 015, 016, North Wall  P15 and Waste 
Characterization for Green Sand (ID#s  PE-P15-FL, PE-015-FL, PE016-FL, PE-P15-NW and IJ\,C-WTP-GS).
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

672

01 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Ohio Aastics Company f ined $261 ,900 for Workplace Violations 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite.
- Soil Erosion & Sediment Control -Visual inspection of site controls, noted repairs to Area H silt fence.
- Monitoring Wells - Final w alk-through Inspection for all installed MWs.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporary  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

673

02 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 90 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,517 ,610 gallons ).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

673

02 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Demob offsite - Rain-for-Rent 20,000 gallon frac tank (#254019).
- SES ensured a construction zone fence w as in-place around excavation area.
- SES held the w eekly progress meeting at 1300 at the USACE trailer.  RA meeting w as held immediately after the progress meeting.
- SES continued backfilling Area E grid's N14-17, 014-17 and P14-17. One foot of f ill w as installed and sealed to protect f loor of 
excavation from forecasted rain event predicted for tomorrow .
- No excavation activities w ithin Area E, conducted today .
- SES conducted am onsite sampling event; Waste Characterization for Organo Oay  (ID#s WC-WTP-CLA Y).
- SES deconned PC400 and PC220 ex cavators.
- SES shipped (0 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES received (18) loads of screened Backfill onsite - Area E
- SES pumped standing rain w ater to storage tanks for WWTP treatment/discharge.
- SES continued backfilling Area  E grid's L15-17, M15-17, N16-17, 018-20 and P18-20.
- SES continued excavation activities w ithin Area E, completed grids 014, 015, P14 & P15.
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

673

02 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Traff ic Control - w hen is a TCP Required 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite-N/A
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporar y  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a v isual inspection of the backfill phy sical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- Transportation & Disposal - l\VA
- WWTP - Sampling of Organo Oay .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

674

03 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 94 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 23,302 gallons to discharge point 001A. (TOTAL to date = 2 ,540,812 gallons ).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

674

03 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Demob offsite - Rain-for-Rent 20,000 gallon frac tank (#254019).
- SES ensured a construction zone fence w as in-place around excavation area.
- SES held the w eekly progress meeting at 1300 at the USACE trailer.  RA meeting w as held immediately after the progress meeting.
- SES continued backfilling Area E grid's N14-17, 014-17 and P14-17. One foot of f ill w as installed and sealed to protect f loor of 
excavation from forecasted rain event predicted for tomorrow .
- SES continued active dust control measures as necessary .
- SES shipped (0 loads) of Non-Hazardous D - Soil to Cumberland County Improvement Authority.
- SES received (24 loads) of screened Backfill onsite - Area E
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued backfilling Area E as able based on w eather conditions.
- No excavation activities w ithin Area E, conducted today .
- SES conducted am onsite sampling event; Waste Characterization for Organo Clay (ID#s WC-WTP-CLAY).
- Layout Survey onsite; surveyed Area E ex cavation for future as-built dw g.
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

674

03 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Summer Safety is Skin Deep - (A-event Skin Cancer/Melanoma)

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporar y  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a v isual inspection of the backfill phy sical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- Transportation & Disposal - l\VA
- WWTP - Sampling of Organo Clay.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

675

04 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 88 °F; No Precipitation; 19 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None. 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 4,248 gallons to discharge point 001A. (TOTAL to date = 2,545,060 gallons).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

675

04 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Demob offsite - Rain-for-Rent 20,000 gallon frac tank (#254019).
- SES ensured a construction zone fence w as in-place around excavation area.
- SES held the w eekly progress meeting at 1300 at the USACE trailer.  RA meeting w as held immediately after the progress meeting.
- SES continued backfilling Area E grid's N14-17, 014-17 and P14-17. One foot of f ill w as installed and sealed to protect f loor of 
excavation from forecasted rain event predicted for tomorrow .
- SES continued cutting H-Beam stick ups on building slab utilizing exothermic torch.
- SES continued backfilling Area E; grids N14-15, 014-16, and P14-16.
- No excavation activities w ithin Area E, conducted today .
- SES conducted daily equipment maintenance/fueling tasks as required.  
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

675

04 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Hot Environments 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Temporar y  Facilities - NIA.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- WWTP- Review ed w ater treatment procedures w ith WWTP Operator.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a v isual inspection of the backfill phy sical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- Transportation & Disposal - l\VA
- WWTP - Sampling of Organo Clay.
- Fencing - ensure w ork area(s) are clear of materials/vegetation in preparation of fencing installation scheduled for MON 07 May.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

676

05 May 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 62 °F, Max 76 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

677

06 May 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 57 °F, Max 69 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).
- SES Health & Safety Off icer w as onsite ;  conducting site administrative safety tasks in preparation of upcoming w ork activities.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

678

07 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 75 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- Fencing Installation.

Initial Phase Inspections:
- Fencing Installation.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
 - WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,545,060 gallons).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

678

07 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around excavation area.
-  SES continued cutting H-Beam stick ups on building slab utilizing exothermic torch.
- No excavation activities w ithin Area E, conducted today .
-  SES conducted daily equipment maintenance/fueling tasks as required.  
- Continued active dust control measures as necessary.
- SES received (16 loads) of screened Backfill onsite - Area E.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES removed temporary fence panels along perimeter (Spectraserv side) in preparation of permanent fence installation.  Rental fence 
company w as contacted for removal.
- SES assisted Master Wire Fence Co. w ith w ork area preparation and 10 foot fence post installation as required (South side, 
Spectraserv).
- SES conducted a Preparatory meeting - Fencing at 0800 at the USACE trailer.
- SES began removal/stockpiling of WWWTP Quarry  Dust.
- SES resumed site equipment inventory w ork (retain vs. disposal) of government ow ned equipment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

678

07 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Fence Installation AHA review   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site Walk-thru.  
- Sampling onsite
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a v isual inspection of the backfill phy sical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- WWTP - Safe w ork activities observed for INF tank openings.
- Fencing - Preparatory conducted prior to commencing extrusive w ork activities.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

679

08 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 70 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- Fencing Installation.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 
- Fencing Installation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

679

08 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,545,060 gallons).  Influent tank contents 
w ere sampled. 
- SES ensured a construction zone fence w as in-place around excavation area.
-  SES continued cutting H-Beam stick ups on building slab utilizing exothermic torch.
- No excavation activities w ithin Area E, conducted today .
-  SES conducted daily equipment maintenance/fueling tasks as required.  
- Continued active dust control measures as necessary.
- National Fence onsite, removed temporary  fence panels, panel stands and sand bags.
- DAY 2 - SES assisted Master Wire Fence Co. w ith installation of fencing along Area A as required (West side).
- SES conducted an Initial meeting - Fencing at 0910 in the f ield.
- SES continued removal/stockpiling of WWTP Quarry  Dust.
- SES constructed a sump at NW corner of WWTP pad to hold contents of FRAC tanks.
- SES conducted an onsite smpling event: Waste Characterization sample on the sediments inside the Frac tanks (ID# 
WC-WTP-SEDIMENT).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

679

08 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Fall Protection Harnesses   

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control - Site Walk-thru , no new  active animal activity noted. Check along perimeter fence line in areas Fencing Subcontractor 
w ill be w orking.  
- Sampling onsite
- Haul Roads - Inspected daily for general condition and serviceability , repairs made as necessary .
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill phy sical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.
- WWTP - Safe w ork activities observed for INF tank openings.
- Fencing - Initial conducted during w ork activities.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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CONTRACTOR
Sevenson Environmental Services

WEATHER
Weather Caused No Delay
Temperature Min 53 °F  Max 76 °F
No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

680
Page 1 of 3

DATE

09 May 2018 - Wednesday

PROJECT

Syncon Resins Superfund Site OU2
CONTRACT NUMBER

W912DQ-15-D-3002  0002

QA NARRATIVES

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections:
- None.
Initial Phase Inspections:
- None.

Follow-Up Phase Inspections:
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traffic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations
- Fencing Installation

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed.

Deficiencies observed and corrective actions taken.

Ronny Hwee     -  None.

Verbal Instructions Given to Contractor:

Ronny Hwee     - Forwarded comment from 05/01/2018 - USACE has instructed SES to continue working on refining the site equipment
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task
needs to be completed prior to the end of the project and allow sufficient time for EPA notification, reporting and loading/shipment offsite.
SES should also ensure USACE is updated periodically on progress and equipment which SES feels should be disposed of based on
condition, wearout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.



Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanwood/Weldon Quarry) delivered (0 load) of DGA to jobsite.
- SES continued active dust control measures for today.
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,545,060 gallons).  Continued demob of
unnecessary plumbing within WWTP, pumped out water/sludge from INF Frac tanks , and began cleaning the interior INF Frac tanks as
required.
- SES ensured a construction zone fence was in-place around excavation area.
- No excavation activities within Area E, conducted today .
- SES received (0 loads) of screened Backfill onsite - Area E
- DAY 3 - SES assisted Master Wire Fence Co. with installation of fencing along Area A as required (West side).  Completed all required
work activities.  SES/ USACE conducted a final Inspection; no issues noted.  Master WIre Fence Co. demobilized and was offsite by
1530.
- SES removed spoils and debris from fence installation (South side, Spectraserv boundary).
- SES held the weekly Project Progress meeting at 1300 at the onsite USACE trailer.
- SES pumped water/sludge into sump atcorner of WWTP pad; decanted water into Weir tank for future treatment/discharge.
- SES assisted Master Wire Fence Co. with work area preparation and 10 foot fence post installation as required (South side,
Spectraserv).
- MJAKE Security Services, LLC continued site security services during non-working hours. (15:30 through 23:30, 2 shifts).



Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     - Daily Safety Meeting Topic:  - Safe Use of Step Ladders
Employees were wearing proper PPE as required. Warning alarms on equipment were operating.  Site personnel operated equipment
safely. Safe access throughout the site was maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen
and spotters were used to direct trucks safely. Speed limits were maintained. Temporary fence with signage was installed and
maintained at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     - Photograph and Videotaping - Completed on a daily basis (as required based on work activities).  Photos taken of
onsite work activities.
- SES follow up on Traffic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traffic.
Onsite 5mph (posted/signage).
- Traffic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traffic.  Onsite 5mph
(posted/signage).
- Follow up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution,
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by weather conditions.
- Dust Control performed.
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Sampling onsite N/A
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- WWTP - Safe work activities observed for INF tank openings.
- Fencing - Preparatory conducted prior to commencing extrusive work activities.
- Vector Control - Site Walk-thru , no new active animal activity noted.
- Sampling onsite- N/A
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- WWTP- Safe work activities observed for plant demob.
- Fencing - Follow-up/ Rnal inspections conducted during work activities.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

681

10 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 68 °F; 0.08 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES continued active dust control measures for today. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 15,555 gallons to discharge point 001A. (TOTAL to date = 2 ,560,615 gallons ).  Continued 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

681

10 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

demob of unnecessary plumbing w ithin WWTP, pumped out w ater/sludge from INF Frac tanks , and began cleaning the interior INF Frac 
tanks as required.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- SES graded berm along Area G.
- Triboro delivered a SES ow ned pow erw asher to the site.
- SES removed spoils and debris from fence installation (South side, Spectraserv boundary).
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater into Weir tank for future 
treatment/discharge.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

681

10 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Falling from Height - Second Leading Cause of Workplsce Fatal Workplace Event.

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessar
- Vector Control - Site Walk-thru, no new  active animal activity noted.                 
- Sampling onsite- N/A
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- WWTP- Safe w ork activities observed for plant demob. INF tank cleaning .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

682

11 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 61 °F, Max 75 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP operations 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- SES conducted equipment maintenance/fuelling tasks as required (graded hauled road and parking area).
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,560,615 gallons ).  Continued demob of 
unnecessary plumbing w ithin WWTP, pumped out w ater/sludge from INF Frac tanks , and began cleaning the interior INF Frac tanks as 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

682

11 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

required.
- SES ensured a construction zone fence w as in-place around excavation area
- SES conducted an onsite sampling event: R:Jst Excavation, adjacent to Area H (ID#s PE-TP-RD6-H-SW & PE-TP-RD7-H-SW)
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- SES continued active dust control measures as necessary .
- SOS Gases delivered 2 bottles of Oxygen and 50 exothermic slice rods to the site.
- SES excavated tw o test pits 10 feet apart, adjacent to Area H (South end).
- SES conducted an onsite sampling event: R:Jst Excavation, adjacent to Area H (ID#s PE-TP-RD6-H-SW & PE-TP-RD7-H-SW)
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

682

11 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Changes in Confined Space Entry Requirements

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Vector Control - Site Walk-thru, no new  active animal activity noted.                 
- Sampling Performed onsite.
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event
- WWTP- Safe w ork activities observed for plant demob. INF tank cleaning .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

683

12 May 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 52 °F, Max 64 °F; 0.21 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

684

13 May 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 56 °F, Max 64 °F; 0.25 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

685

14 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 70 °F; 0.12 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 5,150 gallons to discharge point 001A. (TOTAL to date = 2,565,765 gallons).  Continued 
demob of unnecessary plumbing w ithin WWTP, pumped out w ater/sludge from INF Frac tanks , and began cleaning the interior INF Frac 
tanks as required.

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

685

14 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- SES continued active dust control measures as necessary .
- SOS Gases delivered 2 bottles of Oxygen and 50 exothermic slice rods to the site.
- SES excavated tw o test pits 10 feet apart, adjacent to Area H (South end).
- Conducted daily equipment maintenance/fueling tasks as required.
- SES conducted an onsite sampling event: R:Jst Excavation, adjacent to Area H (ID#s PE-TP-RD6-H-SW & PE-TP-RD7-H-SW)
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

685

14 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Pressure Washer Safety 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.
- Vector Control - Site Walk-thru, no new  active animal activity noted.                 
- Sampling Performed onsite. 
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

686

15 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 5,150 gallons to discharge point 001A. (TOTAL to date = 2,565,765 gallons).  Continued 
demob of unnecessary plumbing w ithin WWTP, pumped out w ater/sludge from INF Frac tanks , and began cleaning the interior INF Frac 
tanks as required.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

686

15 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- SES continued active dust control measures as necessary .
- SOS Gases delivered 2 bottles of Oxygen and 50 exothermic slice rods to the site.
- SES excavated tw o test pits 10 feet apart, adjacent to Area H (South end).
- Conducted daily equipment maintenance/fueling tasks as required.
- SES conducted an onsite sampling event: R:Jst Excavation, adjacent to Area H (ID#s PE-TP-RD6-H-SW & PE-TP-RD7-H-SW)
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

686

15 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Pressure Washer Safety 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.
- Vector Control - Site Walk-thru, no new  active animal activity noted.                 
- Sampling Performed onsite. 
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

687

16 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 67 °F; 0.35 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 8,780 gallons to discharge point 001A. (TOTAL to date = 2,574,545 gallons). Continued demob 
of unecessary components w ithin vw vrPas required; SES began cleaning the three bay Weir tank; pumped tw o bay s into third clean bay 
allow ing settlement of solids. Note: Bag f ilters w ere blinding off quickly due to high sediment volume , slow ing cleaning/decon 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

687

16 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

process.5,150 gallons to discharge point 001A. (TOTAL to date = 2,565,765 gallons).  
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- SES continued active dust control measures as necessary .
- SES constructed a third w ater/sludge sump at NW corner of WWTP pad for future use in decanting w ater/solids.
- Rain-for-Rent retrieved 1- 20,000 gallon Frac tank from site.
- SES held the w eekly "Project progress meeting at 1300 at the USACE trailer.
- SES resumed inventory/inspection of government ow ned equipment storged in connexs. USACE representative w as present to approve 
disposal of unuseable equipment.- - - Conducted daily equipment maintenance/tasks as required.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

687

16 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Hand Tools. 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
      
- Sampling N/A  
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite.
- Haul Roads - Inspected daily for general condition and serv iceability , repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, 3 bay Weir tank cleaning/decon.
- Equipment Demobilization - View ed safe removal of 1- 20,000 gallon Frac tank offsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

688

17 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 72 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 6,921 gallons to discharge point 001A. (TOTAL to date = 2,581 ,466 gallons). Continued 
demob of unecessary components w ithin WWTP as required; SES treated remaining INF w ater through sy stem. Began preparing 
treatment tanks for demobilization.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

688

17 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around excavation are
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- William Zambrana w ill act in the H&S Officer capacity in his absence.  William Z. w as previously approved as a H&S Officer alternate.
- Conducted general site clean up tasks throughout the day as necessary .
- Conducted daily equipment maintenance/fueling tasks as required.
-  SES continued active dust control measures as necessary .
- Rain-for-Rent retrieved 1- Oil/w ater Separator tank from site.
- SES continued active dust control measures as necessary .
- SES continues inventory/inspection of government ow ned equipment storged in connexs. USACE representative w as present to 
approve disposal of unusable equipment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

688

17 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Compressed Gas Cylinders
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
      
- Sampling N/A  
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.
- Vector Control -  Site/compound Walk-thru, stray cat and geese are present onsite.
- WWTP - Safe w ork activities observed for plant demob, , preparing treatment tanks for demobilization.
- Equipment Demobilization - View ed safe removal of 1- Oil/w ater separator tank offsite.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

689

18 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 66 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 2,453 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unecessary components w ithin - WWTP operation as required; SES treated remaining INF w ater through sy stem. Continued 
preparing treatment tanks for demobilization. Resumed cleaning 3 bay w eir tank.   
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

689

18 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around excavation are
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- William Zambrana w ill act in the H&S Officer capacity in his absence.  William Z. w as previously approved as a H&S Officer alternate.
- Conducted general site clean up tasks throughout the day as necessary .
- Conducted daily equipment maintenance/fueling tasks as required.
-  SES continued active dust control measures as necessary .
- SES temporarily laid off 1 laborer and permenantly laid off 1 operator. Operator attended out-processing phy sical.
- SES continued active dust control measures as necessary .
- SES continues inventory/inspection of government ow ned equipment storged in connexs. USACE representative w as present to 
approve disposal of unusable equipment.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

689

18 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Fall Protection for Construction 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
      
- Sampling N/A  
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, preparing treatment tanks for demobilization.
- Equipment Demobilization -  Staging/catalog of WWTP components  for demob.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

690

19 May 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 51 °F, Max 57 °F; 0.72 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

691

20 May 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

692

21 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 78 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None. 

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unecessary components w ithin WWTP as required;  Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

692

21 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Completed cleaning 3 bay w eir tank. Tank w as staged for demobilization.  
Rain-for-Rent w as notif ied.  
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued pumping w ater/sludge into sump at NW corner of WWTP pad; decanted w ater  into Weir tank for future 
treatment/discharge.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- Conducted general site clean up tasks throughout the day as necessary .
- Conducted daily equipment maintenance/fueling tasks as required.
- Rain-for-Rent onsite , removed 1- 3 bay Weir tank.
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

692

21 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Heat Exhaustion/Sunstroke  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
      
- Sampling N/A  
- Transportation & Disposal - Offsite Disposal Truck inspections.
- Sample Collection - Decon sampling equipment procedures.
- Backfill - Conducted a visual inspection of the backfill physical characteristics 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. The number of cats is increasing.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- WWTP - Safe w ork activities observed for plant demob, preparing treatment tanks for demobilization.
- Equipment Demobilization -  Staging/catalog of WWTP components  for demob.
- Temporar y Facilities - Afer hours security check throughout thte compound.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

692

21 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

693

22 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 56 °F, Max 67 °F; 0.19 IN Precipitation; 4 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- WWTP Vacuum Truck Usage  

Initial Phase Inspections:
- WWTP Vacuum Truck Usage 
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unecessary components w ithin WWTP as required;  Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

693

22 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Completed cleaning 3 bay w eir tank. Tank w as staged for demobilization.  
Rain-for-Rent w as notif ied.  
- SES ensured a construction zone fence w as in-place around excavation area.
- SES received (0 loads) of screened Backfill onsite - Area E. 
- Conducted general site clean up tasks throughout the day as necessary .
- Conducted daily equipment maintenance/fueling tasks as required.
- Rain-for-Rent onsite , removed 1- 3 bay Weir tank.
- SES conducted a inspection on the vacuum truck from Badger Vacuum services.  It w as noted the prersence of residual material w ithin 
the collection tank. The driver w as directed to have the collection tank cleaned offsite, prior to SES utilizing the vacuum truck. The driver 
drove the truck based to their equipment yard, cleaned it, and brought it back to the site. SES reinspected the truck and approved it for 
use.
- SES conducted a preparator y meeting for the follow ing - WWTP Vacuum Truck Usage at 1015, USACE representative w as present.
- SES/ Badger Vacuum services began cleaning/media removal of the  5 WWTP vessels at 1100.
- SES conducted an Initial meeting for the follow ing - WWTP Vacuum Truck Usage at 1309, USACE representative w as present.
- SES trucking onsite, demobilization of various WWTP components to include; 1 - poly tank , pumps, and HOPE piping.
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

693

22 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Safe Vacuum truck usage 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
        
- Sample Collection - Decon sampling equipment procedures. 
- Soil Erosion & Sediment Control -Visual inspection of site controls prior to predicted storm event.
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. The number of cats is increasing.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Temporar y Facilities - Afer hours security check throughout thte compound
- WWTP- Safe w ork activ ities observed continued plant demob, media removal and tank cleaning - 5 vessels.
- Equipment Demobilization - Staging/demobilization of vw vrP components by SES trucking.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

693

22 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

23 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 82 °F; 0.24 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unecessary components w ithin WWTP as required;  Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

23 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Completed cleaning 3 bay w eir tank. Tank w as staged for demobilization.  
Rain-for-Rent w as notif ied.  
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted general site clean up tasks throughout the day as necessary .
- Rain-for-Rent onsite , removed 1- 3 bay Weir tank.
- Day 2 - SES/ Badger Vacuum services completed cleaning/media removal of the 5 WWTP vessels.
- SES held w eekly site w eekly progress meeting at USACE trailer at 1300.
- SES/ Badger Vacuum services began cleaning/media removal of the  5 WWTP vessels at 1100.
- SES trucking onsite, demobilization of various WWTP components to include; 1 - poly tank , pumps, and HOPE piping.
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

23 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Recognizing Unsafe Conditions 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- WWTP - Safe w ork activities observed for plant demob, Oil/w ater separator tank cleaning. 
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
        
- Sample Collection - Decon sampling equipment procedures. 
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. The number of cats is increasing.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Temporary Facilities - N/A 
- WWTP- Safe w ork activities observed continued plant demob, media removal and tank cleaning - 5 vessels.
- Equipment Demobilization - Staging/demobilization of WWTP components. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

23 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

695

24 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 85 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unecessary components w ithin WWTP as required;  Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

695

24 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Completed cleaning 3 bay w eir tank. Tank w as staged for demobilization.  
Rain-for-Rent w as notif ied.  
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted general site clean up tasks throughout the day as necessary .
- Rain-for-Rent onsite , removed 1- 3 bay Weir tank.
- SES trucking onsite, demobilization of various WWTP components, removed/demobbed OF WWTP piping and manifolds ; offsite at 
1400
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

695

24 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Cuts & Burns  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. The number of cats is increasing.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Temporary Facilities - N/A 
- WWTP- Safe w ork activities observed continued plant demob, media removal and tank cleaning - 5 vessels.
- Equipment Demobilization - Staging/demobilization of WWTP components. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

695

24 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

696

25 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 88 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unnecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unnecessary components w ithin WWTP as required;  Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

696

25 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Completed cleaning 3 bay w eir tank. Tank w as staged for demobilization.  
Rain-for-Rent w as notif ied.  
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted general site clean up tasks throughout the day as necessary .
- SES continued active dust control measures as necessary .
- Continued removal/stockpiling quarry dust from WWTP pad.
- SES mechanic onsite; conducted repairs to 950 loader.
- Site w as prepared for upcoming holiday  break (Memorial Day).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

696

25 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Memorial Day Safety  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. 
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Temporary Facilities - Security check for upcoming holiday w eekend  
- WWTP- Safe w ork activities observed continued plant demob, media removal and tank cleaning - 5 vessels.
- Equipment Demobilization - Staging/demobilization of WWTP components. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

696

25 May 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

697

26 May 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 70 °F, Max 92 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

698

27 May 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 78 °F; 0.87 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

699

28 May 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- Site is observing the Memorial Day holiday . Non-w ork day

- SES Health & Safety Off icer w as onsite ;  conducting site administrative safety tasks in preparation of upcoming w ork activities.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

29 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 89 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unecessary components w ithin WWTP as required;  Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

29 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Completed cleaning 3 bay w eir tank. Tank w as staged for demobilization.  
Rain-for-Rent w as notif ied.  
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted general site clean up tasks throughout the day as necessary .
- Rain-for-Rent onsite , removed 1- 3 bay Weir tank.* SES continued active dust control measures as necessary .
- Contibued removal/stockpiling quarry dust from WWTP pad.
- SES dow n-sized WWTP liner to 4ft x 4ft pieces, removed, and disposed of into dumpster.
- SES pumped standing w ater from haul road backfill area to discharge area an adequate distance aw ay from backfill area. Note: w ater 
w as clean rainw ater and does not require treatment.
- SES backfilled haul road w ith vw vrPquarr y dust (previously stockpiled intended for this use).
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

29 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Material Storage   
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. The number of cats is increasing.
- Haul Roads - Inspected daily for general condition and serviceability, repairs made as necessary .
- Temporary Facilities - N/A 
- WWTP- Safe w ork activities observed continued plant demob, media removal and tank cleaning - 5 vessels.
- Equipment Demobilization - Staging/demobilization of WWTP components. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

29 May 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

701

30 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 74 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Continued 
demob of unnecessary components w ithin - WWTP operation as required. Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project.  Continued demob of unnecessary components w ithin WWTP as required. Disconnected bag 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

701

30 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

filters and deconned HOPE pipe/staged for demobilization. Tank w as staged for demobilization.  
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued dow n-sizing WWTP liner to 4ft x  4ft pieces, removed, and disposed of into dumpster.
- SES held w eekly site Project Progress meeting at USACE site trailer at 1300.
- SES continued installation of Geotextile fabric and backfilling haul road w ith WWTP quarry dust (previously stockpiled intended for this 
use).
- SES conducted an onsite sampling event for the follow ing: (Waste characterizations, South & North sides of the WWTPconcrete pad 
and WWTP pad itself: ID#'s WC-SPAD, WC-NPAD, & WC-CON-PAD).
- SES repaired block w ater meter shed roof (corner).
- SES cleared/grubbed front portion of jobsite (adjacent to Project site sign).
- SES pumped standing w ater from haul road backfill area to discharge area an adequate distance aw ay from backfill area. Note: w ater 
w as clean rainw ater and does not require treatment.
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

701

30 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Crane Safety (Hoisting Safety) Don't Get Caught in the Crush.   
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. The number of cats is increasing.
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability, installation of geotextile fabric and DGA stone.
- WWTP- Safe w ork activities observed continued plant demob, quarry dust removal.
- Temporary Facilities - Supervision of grass cutting w ork activities (i.e. Ff 'E, poison ivy protection).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

701

30 May 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

702

31 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 68 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory  list. Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout, etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
-  SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2,583,919  6,921 gallons). Note: Friday 18 
May w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin 
WWTP as required. Resumed cleaning/removing equipment from WWTP pad.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

702

31 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued dow n-sizing WWTP liner to 4ft x  4ft pieces, removed, and disposed of into dumpster.
- SES completed installation of Geotextile fabric and backfilling haul road w ith WWTP quarry dust (previously stockpiled intended for this 
use).
- Roger Cipollono Bectric onsite, removed 480 Volt electrical service (previously utilized for WWTP).
- SES replaced air f ilters in all of the site compound trailers.
- Maddox Materials delivered (1 load) of DGA to the jobsite for use in haul road.
- SES continued government ow ned equipment inspection and conex clean-out.
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Page 2 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

702

31 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Chain Saw  Safety.   
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese are present onsite. 
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability, continued installation of geotextile fabric and DGA stone.
- WWTP- Safe w ork activities observed continued plant demob, 480 Volt electrical service removal. 
- Temporary Facilities - Supervision of Supervision of air f ilter. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)
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PROJECT CONTRACT NUMBER

702

31 May 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

703

01 Jun 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 92 °F; 0.2 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. Friday is a non-work day based on the 4-1O hour work week (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (2) USACE personnel were onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

704

02 Jun 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 87 °F; 0.05 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

705

03 Jun 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 52 °F, Max 69 °F; 0.2 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

706

04 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 72 °F; 0.11 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Note: this task is now  complete. Verif ied by onsite USACE personnel.  This statement w ill drop off beginning tomorrow  - 
TUE 05 June. Forw arded comment from 05/01/2018 - USACE has instructed SES to continue w orking on refining the site equipment 
inventory list.  Special emphasis should be placed on equipment retained or equipment disposed of based on it's condition.  This task 
needs to be completed prior to the end of the project and allow  suff icient time for EPA notif ication, reporting and loading/shipment offsite.  
SES should also ensure USACE is updated periodically on progress and equipment w hich SES feels should be disposed of based on 
condition, w earout , etc.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

706

04 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES completed removal of HOPE liner from WWYP concrete pad.
- 1 SES laborer (D Brink Sr.) rejoined jobsite ; 3 laborers total now  onsite.
- Foley equipment mechanic onsite , brought/installed repair parts on 950 Loader.
- SES completed government ow ned equipment inspection and conex clean-out.
- SES removed standing w ater from media vessel pits to a bag f ilter follow ied by pumped the f iltered w ater into the onsite Frac tank for 
storage.  The intent is to pump the w ater to NJDEP treatment plant for treatment and discharge.
- SES continued active dust control measures as necessary .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Page 2 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

706

04 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Test before you Touch (Eectrical Safety).
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- WWTP -Safe w ork activities observed continued plant demob, HOPE liner removal.
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- Temporary Facilities - Supervision of compound trailer cleaning.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

706

04 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

707

05 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 71 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- SES commenced busting out the concrete by the WWTP. 
- SES set-up area for Area H excavation.
- SES completed government ow ned equipment inspection and conex clean-out. The government inventory w ill be updated as 
circumstances change.
- SES removed 350 gallons standing w ater from media vessel pits to a bag f ilter follow ed by pumped the f iltered w ater into the onsite Frac 
tank for storage.  The intent is to pump the w ater to NJDEP treatment plant for treatment and discharge.
- Sunbelt delivered Hydraulic Hammer and Backhoe. 
- 12 loads of common fill from Beneficial w as delivered.
- Cali Carting picked-up tw o dumpsters and dropped off one empty .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

707

05 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Page 2 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

707

05 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  National Weather Service Alert
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Utility Mark-outs - Up to date through 06/13/18
- Monitoring Well Report - SES QC review ed Geologist Draft report.  Revisions/additions w ere noted and emailed to Geologist for action.   
         
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- Temporary Facilities - Supervision of compound trailer cleaning.
- WWTP -Safe w ork activities observed continued plant demob. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

708

06 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 71 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- SES commenced busting out the concrete by the WWTP. 
- SES set-up area for Area H excavation.
- SES completed government ow ned equipment inspection and conex clean-out. The government inventory w ill be updated as 
circumstances change.
- SES removed 350 gallons standing w ater from media vessel pits to a bag f ilter follow ed by pumped the f iltered w ater into the onsite Frac 
tank for storage.  The intent is to pump the w ater to NJDEP treatment plant for treatment and discharge.
- Sunbelt delivered Hydraulic Hammer and Backhoe. 
- 12 loads of common fill from Beneficial w as delivered.
- Cali Carting picked-up tw o dumpsters and dropped off one empty .
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

708

06 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

708

06 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Hot Water & Steam cleaning. 
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- Temporary Facilities - Supervision of compound trailer cleaning.
- WWTP -Safe w ork activities observed continued plant demob. 
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

709

07 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 70 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- SES continued busting out the concrete by the WWTP. 
- SES performed 9 test pits composite at the North, East and West of the NJDEP w ater treatment plant to investigate the extent of the 
contamination. WC-AREA E-NJDEP-060718.
- SES loaded onto a f lat bed truck: (2) WWTP Vessels 1311EA & 1311EB w ith 480 electric service skid.
- SES loaded onto a f lat bed truck: Vessel 593E and tw o bases 1311E, 1312E w ith manifolds.
- Placed fabric and 1-1/2 clean stone by the gate entrance in Area H.
- Layout Survey w as onsite performing as-built test pit locations around building, as-built f inish grade at new  berm & trench locations, 
as-built concrete pads & eamps to remain onsite & as-built f inish grade of stone in excavated areas.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

709

07 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

709

07 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - When a Hurricane is Headed Your Way.  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- Temporary Facilities - Supervision of compound trailer cleaning.
- WWTP -Safe w ork activities observed continued plant demob. 
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

710

08 Jun 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 56 °F, Max 71 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

711

09 Jun 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 75 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

712

10 Jun 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 57 °F, Max 65 °F; 0.06 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

713

11 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 57 °F, Max 71 °F; 0.07 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- SES continued busting out the concrete by the WWTP. 
- SES Clearing and grubbing around the trailers and fence perimeter.
- Virtu Watermeter Service inspection of the backflow  preventer located at The Water Meter House by the left side entrance.
- 6 loads of common fill from Benedicial w as delivered.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

713

11 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

713

11 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Why Use a Safety Can for Gasoline.   
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- WWTP -Safe w ork activities observed continued plant demob. 
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - rvlade inspection of area cleared.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

714

12 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 54 °F, Max 75 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES completed busting out the concrete by the WWTP.
- SES repaired the teeth on the 400 excavator bucket.
- SES Clearing and grubbing around the trailers and fence perimeter.
- 3 loads of common fill from Benedicial w as delivered.
- 2 loads of top soil from Jersey Mulch w as delivered
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

714

12 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

714

12 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Lead  
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site/compound Walk-thru, stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- WWTP -Safe w ork activities observed continued plant demob. HDPE liner removal.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - Supervision of compound trailer cleaning.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

715

13 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 62 °F, Max 80 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES completed busting out the concrete by the WWTP.
- SES continued active dust control measures as necessary .
- SES Raced topsoil, seeded and w atered in Area H.
- SES stockpiled the broken-up concrete.
- SES sub graded Area E.
- SES cut and removed 800LF of 4" HDPE outfall pipe.
- SES repaired the teeth on the 400 excavator bucket.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER
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PROJECT CONTRACT NUMBER

715

13 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

715

13 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Keeping Your Seatbelts Safe   
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability. 
- WWTP -Safe w ork activities observed continued plant demob. HDPE liner removal.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - Supervision of compound trailer cleaning.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

716

14 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 87 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (1 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- 3 loads of common fill from Benedicial w as delivered.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES w atered grass seed in Area H.
- SES packed up vw vrP electronics into piles to cut dow n dust.
- SES finished graded area E w ith 1/2 inch stone.
- SES placed mortar and set the catch basin frames.
- SES placed HOPE piping and banned them together for shipment.
- SES stockpiled the broken-up concrete.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)
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PROJECT CONTRACT NUMBER

716

14 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

716

14 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - 10 Basic Safety Rules.     
 

Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 06/13/18
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - Supervision of compound trailer cleaning.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

716

14 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

717

15 Jun 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused Non-Critical Delay

Temperature Min 64 °F, Max 81 °F; No Precipitation; 11 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

718

16 Jun 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 59 °F, Max 87 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

719

17 Jun 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 61 °F, Max 91 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

720

18 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 96 °F; 0.14 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (1 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES w atered new ly  installed grassseed in Area  H.
- SES removed contents of monitoring w ell drilling spoils into the D consolidated stockpile.
- SES mechanic onsite, repair fuel pump on 416 Cat machine.
- SES packed up vw vrP electronics into piles to cut dow n dust.
- SES stockpiled the broken-up concrete.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

720

18 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

720

18 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Equipment Hazards - Safety Rules for People w orking around Industrial Lift Trucks

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/ 18.  
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - N/A. 
- WWTP -  Safe w ork activ ities observed continued  plant demob, Equipment component  packaging.
- Temporar y Facilities - NIA.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

720

18 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

721

19 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 74 °F, Max 90 °F; 0.17 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (1 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES excavated/backfilled eleven test pits onsite. See details below  -
- SES conducted an onsite sampling event; Waste Characterization (four samples w ere collected in the compound area (Sample IDs
WS-TP-(7-10)-061918) and w ithin six samples w ere collected w ithin the bermed tank containment area (Sample IDs INS-TP-( 
1-6)-061918). Note: SES met refusal for sample point #8 w ithin the compound area. The test pit located moved approx . 20 ft and the 
sample ID changed from #8 to #8b.
- SES loaded out HDPE pipe for demobilization through a third party trucking company .
- SES w atered new ly  installed grass seed in Area H.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

721

19 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

721

19 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Eye Safety 

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/ 18.  
- Vector Control -  Site/compound Walk-thru , stray cat and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - N/A. 
- WWTP - Safe w ork activities observed continued  plant demob, Equipment component  packaging.
- Temporary Facilities - NIA.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER
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PROJECT CONTRACT NUMBER

721

19 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

722

20 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 86 °F; 0.07 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (1 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary .
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES resumed cutting steel bean stickups on previous building slabs utilizing the ex otherrric torch.
- SES continuing w atering new ly  installed grass seed in Area H.
- SES held the w eekly site A-ogress meeting @ 1300 at USACE site trailer.
- SES began excavation activities w ithin vw vrP pad footprint. Work began in SW corner of the pad.  SES uncovered 15 - crushed 55 
gallon drums. VOC readings peaked at 300 ppm.  The w ork w as imrnediatlety stopped.  USACE w as notiifed.  Due to the VOC readings, 
excavation activities w ere upgraded to Level C. All appliciable PPE w as w orn to include respirators. The foam machine w as staged and 
f illed w ith foam concentrate/w ater mix ture. Worked resumed.  Excavated drums w ere consolidated and placed on poly sheeting and 
w arpped at the end of the w orkday . Pictures w ere taken of the ex cavated drums and forw arded to USACE for record.
- SES loaded out tw o HDPE vessels and 2 inch HDPE pipe for demobilization through a third party trucking company .
- SES w atered new ly  installed grass seed in Area H.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER
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PROJECT CONTRACT NUMBER

722

20 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

722

20 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Working Outdoors in Warm Climates  

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/ 18.  
- Vector Control -  Site/compound Walk-thru , stray cat presence increasing and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - bathroom cleanliness inspection.  
- WWTP - Safe w ork activities observed continued  plant demob,  WWTP vessel and HDPE piping loadout. 
- Contaminated Excavation - Oversaw  the excavation activiites, noted the unearthed 55 gallon drums, and took appropiate pictures.
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W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

723

21 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 87 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- WWTP Demo. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (1 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth , NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide. 
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES resumed cutting steel bean stickups on previous building slabs utilizing the ex otherrric torch.
- SES continuing w atering new ly  installed grass seed in Area H.
- SES continuing w atering new ly  installed grass seed in Area H.
- SES conducted an onsite sampling event under the WWTP pad footprint (ID#s PE-M21-FL-062118 , PE-M22-FL-062118 and 
PE-M23-FL-062118 ).
- SES continued excavation activities w ithin WWTP pad footprint. Work continued in SW corner of the pad.  SES uncovered 30 - 
crushed 55 gallon drums and 5 - 1 gallon suspected paint cans.  VOC readings peaked at 15 ppm.  USACE w as notiifed.  Due to the 
VOC readings , ex cavation activities continued in Level C.  All appliciable Ff 'E w as w orn to include respirators. The foam machine w as 
staged and f illed w ith foam concentrate/w ater mixture.  Excavated drums and suspected paint cans w ere consolidated and placed on poly 
sheeting and w arpped a the end of the w orkday . Pictures w ere taken. SES received verbal direction from USACE to remove crushed 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

723

21 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

drums that appear more than tw o feet below  excavation depth: see attached email chain.
- SES loaded out timber mats, 1 steel plate, and metal frame for shear to Toms River , NJ storage site.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

723

21 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Take Safety w ith You
 
 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/ 18.  
- Vector Control -  Site/compound Walk-thru , stray cat presence increasing and geese once again present onsite.   
- Equipment Demobilization - Staging/demobilization of WWTP components. 
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - exterior secuirty inspection.    
- WWTP - Safe w ork activities observed continued  plant demob, Timber mats and miscellaneous  material loadout 
- Contaminated Excavation - Oversaw  the ex cavation activiites, noted the unearthed 55 gallon drums and 1 gallon suspected paint cans, 
and took appropiate pictures
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W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

724

22 Jun 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 63 °F, Max 74 °F; No Precipitation; 0.14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (2) USACE personnel w ere onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

725

23 Jun 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 64 °F, Max 69 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

726

24 Jun 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 89 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

727

25 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 65 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES received verbal direction from USACE to remove crushed drums that appear more than tw o feet below  ex cavation 
depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide. 
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES continuing w atering new ly  installed grass seed in Area H.
- Benefical - Loadout (29 loads); Sub-title D from WWTP Pad footprint excavation.
- SES continuing w atering new ly  installed grass seed in Area H.
- SES conducted an onsite sampling event under the WWTP pad footprint (ID#s PE-021-FL-062518 , PE-022-FL-062518 , 
PE-N21-FL-062518 and PE-N22-FL-062518 ).
- SES continued ex cavation activities w ithin WWTP pad footprint. Work continued in southern region of the pad (Grids 021, 022 , N21 
and N22) SES uncovered 30 - crushed 55 gallon drums and 1 gallon paint cans. VOC readings peaked at 59 ppm. USACE w as notiifed.
Due to the VOC readings, excavation activities continued in Level C. All appliciable PPE w as w orn to include respirators. The foam 
machine w as utilized w ith foam as required. Excavated drums and suspected paint cans w ere consolidated and placed on poly sheeting 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

727

25 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

and w arpped at the end of the w orkday . Pictures w ere taken. SES received verbal direction from USACE to remove crushed drums that 
appear more than tw o feet below  excavation depth.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

727

25 Jun 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Caught In/On/ Betw een
 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/ 18.  
- Vector Control -  Site/compound Walk-thru, NO ISSUES, stray cat presence.    
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - N/A      
- Contaminated Excavation - Oversaw  the excavation activiites, noted the unearthed 55 gallon drums and 1 gallon suspected paint cans, 
and took appropiate pictures

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

728

26 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused Critical Delay

Temperature Min 61 °F, Max 77 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide. 
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES continuing w atering new ly  installed grass seed in Area H.
- Benefical - Loadout (26 loads); Sub-title D from WWTP Pad footprint excavation.
- SES continuing w atering new ly  installed grass seed in Area H.
- SES conducted an onsite sampling event for WWTP Concrete pad w aste characterization (ID# WC-CON-PAD2-062618 ).
- SES continued ex cavation activities w ithin vw vrP pad footprint. Work continued in center region of the pad. SES uncovered 45 - 
crushed 55 gallon drums and 1 gallon paint cans. VOC readings peak spike at 250 ppm. USACE w as notiifed. Due to the VOC readings, 
excavation activities continued in Level C. All appliciable PPE w as w orn to include respirators. The foam machine w as utilized w ith foam 
as required. Excavated drums and suspected paint cans w ere consolidated and placed on poly sheeting and w arpped at the end of the 
w orkday Pictures w ere taken.  SES received verbal direction from USACE to remove crushed drums that appear more than tw o feet 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

728

26 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

below  ex cavation depth.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

728

26 Jun 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Myths & Facts 
 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/ 18.  
- Vector Control -  Site/compound Walk-thru, NO ISSUES, stray cat presence.    
- Haul Roads - Inspected daily for general condition and serviceability.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Temporary  Facilities - N/A   
- Contaminated Excavation - Oversaw  the excavation activiites, noted the unearthed 55 gallon drums and 1 gallon suspected paint cans, 
and took appropiate pictures

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

729

27 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 75 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide. 
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES continuing w atering new ly  installed grass seed in Area H.
- SES conducted an onsite sampling event for WWTP Concrete pad post excavation & w aste characterization samples (ID#s 
PE-P21-NW-061718 , PE-P22-NW-062718 , PE-P21-FL-062718. PE-P21-FL-W4'-062718. PE-P22-FL-062718 , and 
WC-Drum-Pad-062718 )
- SES continued excavation activities w ithin WWTP pad footprint. Work continued in grids P21 and P22 of the pad.  SES uncovered 21 - 
crushed 55 gallon drums and 1 gallon paint cans.  Due to high VOC readings peak spikes, excavation activities stopped at 1030.  SES 
completed drum removal w ithin noted grids. SES backfilled excavation f loor w ith 6 inches of clean backfill to eliminate odors.  Survey  
pipes w ere installed to allow  survey or to capture excavation depths. Lastly, demarcation poly w as installed along side w alls.  USACE w as 
notif ied. Due to the VOC readings, excavation activities continued in Level C.  All applicable Ff'E w as w orn to include respirators.  The 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

729

27 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

foam machine and Biosolve solution w as utilized as required. Excavated drums and suspected paint cans w ere consolidated and placed 
on poly sheeting and w arpped at the end of the w orkday. Pictures w ere taken.  SES received verbal direction from USACE to remove 
crushed drums that appear more than tw o feet below  excavation depth.
- SES completed cutting/removal of steel stubs located on building concrete slabs.
- SES conducted w eekly project progress meeting @ USACE site trailer @ 1300.
- SES conducted an onsite sampling event for WWTP Concrete pad w aste characterization (ID# WC-CON-PAD2-062618 ).
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

729

27 Jun 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Handling and Use of Propane Tanks  

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18.  
- Vector Control -  Site/compound Walk-thru , - no issues, stray cat presence throughout day .
- Haul Roads - Inspected daily for general condition and serviceability .
- Temporary Facilities - f ire extinguisher check.
- Transportation & Disposal - Inspected poly sheeting covering on staged soil w ithin soil staging pad.
- Sampling - Visual Inspection of the sampling event.
- Clearing and Grubbing - Made inspection of area cleared.
- Contaminated Excavation - Oversaw  the excavation activities, noted the unearthed 55 gallon drums and 1 gallon suspected paint cans, 
and took appropriate pictures

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

730

28 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 88 °F; 0.5 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide. 
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES continuing w atering new ly  installed grass seed in Area H.
- SES conducted an onsite sampling event for WWTP Concrete pad post excavation & w aste characterization samples (ID#s 
PE-P23-NW-062818 , PE-P23-EW-062818 , and WC-Drum-Soil-062818 ).
- SES continued excavation activities w ithin WWTP pad footprint. Work continued in grid P23 of the pad. SES uncovered O - crushed 55
gallon drums and 1 gallon paint cans.  Stripped exisitng stone cover in Area E (future ex cavation area).  Due to the VOC readings, 
excavation activities continued in Level C. All appliciable PPE w as w orn to include respirators. The foam machine and Biosolve solution 
w as utilized as required. Excavated drums and suspected paint cans are consolidated and placed on poly sheeting and w arpped at the 
end of the w orkday as required. Pictures w ere taken. SES received verbal direction from USACE to remove crushed drums that appear 
more than tw o feet below  ex cavation depth.

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

730

28 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES completed cutting/removal of steel stubs located on building concrete slabs.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

730

28 Jun 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Jobsite Emergency Action Plan   

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18.  
- Vector Control -  Site/compound Walk-thru, - no issues, stray cat presence throughout day .
- Haul Roads - Inspected daily for general condition and serviceability, after precipitation event. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation.
- Vector Control -  Site/compound Walk-thru, Ensure all exterior trash cans are emptied and trash place in onsite dumpster-
- Temporary  Facilities - security check for upcoming w eekend.
- Contaminated Excavation - Oversaw  the excavation activities, and took appropriate pictures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

731

29 Jun 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 70 °F, Max 89 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (2) USACE personnel w ere onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

732

30 Jun 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 72 °F, Max 93 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

733

01 Jul 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 77 °F, Max 98 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day. 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

734

02 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 96 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES conducted an onsite sampling event for WWTP Concrete pad post excavation samples (ID#s PE-P23-FL-070218 and 
PE-L21-FL-070218 ).
- SES continued excavation activities w ithin WWTP pad footprint. Work continued in grids L21 & L22 of the pad. Continued stripping 
existing stone cover in Area E (future ex cavation area) and placed it over backfilled area w ithin Area E  Due to the VOC readings, 
excavatior activities continued in Level C.  All applicable PPE w as w orn to include respirators.  The foam machine and Biosolve solution 
w as utilized as required. Excavated material continues to be covered w ith poly sheeting at the end of the w orkday. Pictures w ere taken.  
SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  ex cavation depth 
as required.
- Beneficial delivered 13 loads of screened common backfill onsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

734

02 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Loadout (30 D loads) from WWTP pad footprint area.
- SES changed out AC unit w ithin guard trailer.
- SES's Paul Jung, H&SO onsite to review  previously high recorded VOC readings and conduct a site audit.
- MJAKE Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

734

02 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - 4 Respirator Myths and Facts    

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18.  
- Vector Control -  Site/compound Walk-thru, - no issues, stray cat presence throughout day .
- Haul Roads - Inspected daily for general condition and serviceability, after precipitation event. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation.
- Vector Control -  Site/compound Walk-thru, Ensure all exterior trash cans are emptied and trash place in onsite dumpster. No issues, 
stray cat presence throughout day.
- Temporary  Facilities - Post security check form w eekend.
- Contaminated Excavation - Oversaw  the excavation activities, and took appropriate pictures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

735

03 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 77 °F, Max 94 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES No excavation activities w ithin WWTP pad footprint today . The foam machine and Biosolve solution on stand-by as required. Six 
inches of clean backfill w as placed over open excavation. Sealed via smooth drum roller. Pictures w ere taken.  Footnote - SES continues 
to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  excavation depth as required.
- Beneficial delivered 15 loads of screened common backfill onsite.
- Loadout (21 D loads) from WWTP pad footprint area.
- Site w ork w as temporarily halted from 12:30pm - 14:15pm due to lightning.
- Site w as prepared for upcoming Holiday shutdow n.

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

735

03 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

735

03 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - 4th of July Firew orks Safety

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18.
- Site Security - Guard service in-place during off w ork hours, Site Security staff set for upcoming holiday shutdow n.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed for upcoming holiday period.
- Vector Control -  Site/compound Walk-thru , - no issues, stray cat presence throughout day .
- Haul Roads - Inspected daily for general condition and serviceability, after precipitation event.  No issues.
- Temporary y Facilities - Secured for upcoming holiday shutdow n.
- Contaminated Excavation - Oversaw  backfill placement, sealing for upcoming holiday w eekend , and took appropriate pictures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

736

04 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 76 °F, Max 89 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Wednesda y is a non-w ork day due to the observed 4th of July holiday .

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Wednesda y is a non-w ork day due to the observed 4th of July holiday .

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

737

05 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 75 °F, Max 91 °F; No Precipitation; 20 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Thursday is a non-w ork day due to the observed 4th of July holiday.  Union w orkcrew  agreed to take 
this day off w ithout pay , allow ing for an ex tended holiday .Wednesday is a non-w ork day due to the observed 4th of July holiday .

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

738

06 Jul 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 69 °F, Max 84 °F; 0.27 IN Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day due to the observed 4 day - 10 hour/day observed w ork w eek.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

739

07 Jul 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 61 °F, Max 77 °F; No Precipitation; 23 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

740

08 Jul 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 60 °F, Max 84 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  SES Safety Officer onsite - conducting off ice preparation w ork for upcoming w ork activities

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

741

09 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 63 °F, Max 91 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES Resumed excavation activities w ithin WWTP pad footprint today in the follow ing Grids - K21, K22, and K23. The foam machine 
and Biosolve solution on stand-by as required. Pictures w ere taken.  Footnote - SES continues to follow  verbal direction from USACE to 
remove crushed drums that appear more than tw o feet below  excavation depth as required. Delineated/sealed off w ork area at the end of 
the w orkday.
- SES resumed backfill installation w ithin WNTP Pad Footprint after survey activities w ere concluded.
- Lay out Inc. onsite, conducted survey activities for the follow ing - WWTP Pad Footprint excavatiion and locations for the 1O test pit 
locations (tank storage area and site compound).
- SES conducted a onsite sampling event: Post  Excavation (Sample IDs PE-023-FL-070918 , PE-N23-FL-070918 , PE-L22-FL-070918 , 
PE-L23-FL-070918 , PE-K22-FL-070918 , and PE-1<23-FL-070918 ).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

741

09 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Continued maintenance w ithin project site. Cut grass w ithin compound area.
- Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

741

09 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Poison Ivy

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18.  
- Vector Control -  Site/compound Walk-thru, - no issues.
- Temporary  Facilities - Compound secure after holiday shutdow n , site maintenance tasks conducted - grass cutting.
- Haul Roads - Inspected daily for general condition and serviceability, after precipitation event. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

742

10 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 96 °F; No Precipitation; 18 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES No excavation activities today. Excavated drums and gallon cans w ere consolidated to the SE corner of the excavation.  Long 
duration foam w as applied and the stockpile w as covered w ith poly sheeting.  Pictures w ere taken.  Footnote - SES continues to follow  
verbal direction from USACE to remove crushed drums that appear more than tw o feet below  excavation depth as required. 
Delineated/sealed off w ork area at the end of the w orkday.
- Loadout ( 11) loads of Subtitle D material off iste.
- SES continued backfill installation w ithin WWTP Footprint.
- Beneficial delivered (23) loads of backfill onsite.
- ATC Technician onsite, conducted compaction tests w ithin the backfilled area of the WWTP Pad Footprint.
- SES conducted a offsite/onsite sampling event: Backfill 10 and Post Excavation samples w ere collected (Sample IDs BF-10-071018 , 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

742

10 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

PE-K23-EW-071018 and PE-L23-EW-071018 ).
- SOS Gases onsite retrieved tw o empty oxygen bottles.
- Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

742

10 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Working w ith Chop Saw s and Miter Saw s  

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

743

11 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 72 °F, Max 89 °F; No Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES No excavation activities today. Excavated drums and gallon cans w ere consolidated to the SE corner of the excavation.  Long 
duration foam w as applied and the stockpile w as covered w ith poly sheeting.  Pictures w ere taken.  Footnote - SES continues to follow  
verbal direction from USACE to remove crushed drums that appear more than tw o feet below  excavation depth as required. 
Delineated/sealed off w ork area at the end of the w orkday.
- Beneficial delivered (28) loads of backfill onsite.
- ATC Technician onsite, conducted compaction tests w ithin the backfilled area of the WWTP Pad Footprint.
- SES Loadout (0) loads of Subtitle D material off iste.
- SES continued backfill installation w ithin WWTP Pad Footprint.
- Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

743

11 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

743

11 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Basic Eectrical Safety   

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

744

12 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 86 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required.  
- ATC Technician onsite, conducted compaction tests w ithin the backfilled area of the WNW Pad Footprint.
- Graded fabric and stone over the haul road.
- Cut-up tires for disposal.
- SES No excavation activities today. Excavated drums and gallon cans w ere consolidated to the SE corner of the excavation.  Long 
duration foam w as applied and the stockpile w as covered w ith poly sheeting.  Pictures w ere taken.  Footnote - SES continues to follow  
verbal direction from USACE to remove crushed drums that appear more than tw o feet below  excavation depth as required. 
Delineated/sealed off w ork area at the end of the w orkday.
- Beneficial delivered (14) loads of backfill onsite.
- SES Loadout (0) loads of Subtitle D material off iste.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

744

12 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued backfill installation w ithin WWTP Pad Footprint.
- Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

744

12 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Storage of Portable Ladders.    

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

745

13 Jul 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 86 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (2) USACE personnel w ere onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

746

14 Jul 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 93 °F; 0.06 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

747

15 Jul 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 69 °F, Max 86 °F; 1.14 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  SES Safety Officer onsite - conducting off ice preparation w ork for upcoming w ork activities

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

748

16 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 72 °F, Max 94 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES continues to follow  verbal direction from USACE to remove crushed drums that appear more than tw o feet below  
excavation depth.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (29 load) of DGA clean stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required. 
- SES performed a sampling event in grids  P9 f loor and w all: PE-P9-FL-071618,  PE-P9-NW-071618, and PE-P09-SW-071618. 
-  SES stripped 12" of stone in grid P9, P10, P11, P12, and P13.  
- SES continued excavation in Area E extension in grid P9, P10, and P11. Delineated/sealed off w ork area at the end of the w orkday.
- Beneficial delivered (0) loads of backfill onsite.
- SES continued backfill installation in Area E extension in grid P9, P10, and P11. 
- SES Loadout (0) loads of Subtitle D material off iste.
- SES continued backfill installation w ithin WWTP Pad Footprint.
- Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

748

16 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

748

16 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Personnel Protective Equipment   

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 
- Sampling - checked daily quality control check on the sampling methods. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

749

17 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 93 °F; 1.12 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES performed a sampling event in grids P10, P11-PE-P10-NW-071718, PE-P10-SW-071718, PE-P10-FL-071718, 
PE-P11-NW-071718, PE-P11-SW-071718, PE-P11-FL-071718.
-  SES stripped 12" of stone. 
- SES continued excavation in Area E extension in grid P9, P10, and P11. Delineated/sealed off w ork area at the end of the w orkday.
- Beneficial delivered (23) loads of backfill onsite.
- SES Loadout (0) loads of Subtitle D material off iste.
- SES continued backfill installation in Area E extension in grid P9, P10, and P11. 
- Thunderstroms came into the area at around 1430 hours.
- Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

749

17 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Hyponatremia (low  Blood Sodium).    

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 
- Sampling - checked daily quality control check on the sampling methods. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

750

18 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 88 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES continued excavation in Area E ex tension in grid P12, P13. Delineated/sealed off w ork area at the end of the w orkday .
- SES performed a sampling event in grids P12 - PE-P12-NW-071818 , PE-P12-SW-071818 , PE-P12-FL-071818.
- SES continued backfill installation in Area E ex tension in grid P9, P10, P11 and P12.
- SES stripped 12" of stone.
- Beneficial delivered (11) loads of backfill onsite.
- SES continued backfill installation in Area E extension in grid P9, P10, and P11. 
- Thunderstroms came into the area at around 1430 hours.
- ATC Technician onsite, conducted compaction tests w ithin the backfilled area of the Area E ex tension.
- Layout Inc. w as onsite layout excavation limits and asbuilt excavation area at DEP WWTP Area.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

750

18 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

750

18 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Proper Fit of Hearing Protection - Noise Reduction Rating (NRR)

  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 
- Sampling - checked daily quality control check on the sampling methods. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

751

19 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 62 °F, Max 83 °F; No Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- SES continued active dust control measures as necessary sitew ide, pm hours.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued backfill installation in Area E ex tension in grid P9, P10, P11 and P12
- SES performed a sampling event in grids P13 - PE-P13-NW-071918 , PE-P13-FL-071918. Also performed 1additional analysis from 
the 1O original test pits from 06/ 19/ 18
- SES continued backfill in Grid P-13.
- SES stripped 12" of stone around NJDEP WWTP Building.
- Beneficial delivered (4) loads of backfill onsite.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

751

19 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

751

19 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - How  to combat fogging - The number one complaint for Safety Eye Wear

  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 
- Sampling - checked daily quality control check on the sampling methods. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

752

20 Jul 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 67 °F, Max 82 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (2) USACE personnel w ere onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

753

21 Jul 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 73 °F; 0.98 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

754

22 Jul 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 81 °F; 0.8 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  SES Safety Officer onsite - conducting off ice preparation w ork for upcoming w ork activities

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

755

23 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 72 °F, Max 82 °F; 0.17 IN Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES continued removal of stone lense south side of NJDEP GWTP. 
- SES continued backfill in Grid's M9 and M10.
- SES notes the follow ing: uncovered electrical underground w ires going across the South side of NJDEP GWTP building, parallel to the
w all 12 feet aw ay from the building and 14 inches below  ground surface. Also uncovered, HOPE w ater pipe going parallel to the South 
w all of the NJDEP GWTP building 14 feet aw ay from the building and 36 inches below  ground surface.  USACE w as and view ed w ires 
and w ater pipe onsite. The decision w as made to continue excavation activities 15 feet aw ay from the building. SES also contacted HCR 
regarding any plans w hich w ould show  locations. HCR stated that none w ere available.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES stripped 12" of stone around NJDEP WWTP Building.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

755

23 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

755

23 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Know  the Chemicals in your Workplace to prevent Dangerous Exposures

  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.
- Sampling - f\VA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

756

24 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 74 °F, Max 82 °F; No Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES continued removal of stone lense south side of NJDEP GWTP. 
- SES continued backfill in Grid's M9 and M10.
- SES resumed excavation activities in grids N9, N10, L11, and K12-2
- SES is coordinating w ith Handex for an upcoming shutdow n of pow er during soft dig excavation around previously uncovered utilies.
- SES transferred 5,700 gallons of f iltered w ater from Frac storage tank to NJDEP GWTP for treatment.
- Waste Connection's Jeff Kopyta w as onsite to view  stockpiled drums and paint cans for possible disposal.
- SES covered all excavated material w ith poly sheeting at the end of the w orkday and delineated active excavation area w ith orange safety 
fence.
- SES conducted an onsite sampling event: Post Excavation samples (ID#s PE-N9-NW, PE-N9-FL, PE-M10-FL, PE-L 11-FL, and
PE-K12-FL).
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

756

24 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES stripped 12" of stone around NJDEP WWTP Building.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

756

24 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Preventing Backovers
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed. 
- Sampling - checked daily quality control check on the sampling methods. 
- Contaminated Excavation - Oversaw  ex cavation activities in grid's N9, N10, L11, and K12-2.
- Sampling - f\VA

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

757

25 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 79 °F; 0.66 IN Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES continued removal of stone lense south side of NJDEP GWTP. -
- SES installed and rolled 1 1/2 inch stone on former SES WWTP pad footprint and North area, NJDEP GWTP.
- Weekly Project Progress meeting and cost meeting w ere held in USACE site trailer at 1300..
- Beneficial - Screened Backfill delivery, (29 loads) onsite.
- Relocated Frac tank closer to active excavation and NJDEP GWTP.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- SES continued pumping  f iltered w ater into Frac storage tank. 
- SES covered all excavated material w ith poly sheeting at the end of the w orkday and delineated active excavation area w ith orange safety 
fence.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

757

25 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

757

25 Jul 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -   Cuts can get Infected 
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.
- Temporary  Facilities - Conex security check - after hours.
- Sampling - checked daily quality control check on the sampling methods. 

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

758

26 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 88 °F; 0.01 IN Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES continued removal of stone lense south side of NJDEP GWTP. -
- SES installed and rolled 1 1/2 inch stone on former SES WWTP pad footprint and North area, NJDEP GWTP.
- SES continued stripping surface stone from East side NJDEP GWTP.
- SES resumed excavation activities ; Grids N12 and N13.
- SES pumped 9,200 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES Loadout (22) loads Sub D excavated/staged soil.
- SES resumed backfill w ork activities ; Grids N9, N10, M10, L11, K12, N12, and N13.
- Layout onsite ; conducted survey activities - excavation f loor ; NJDEP WWTP excavation
- SES conducted an onsite sampling event; Post Excavation (ID#s PE-N10-NW, PE-N10-FL, PE-N12-NW, PE-N12-WW, PE-N12-FL 
and PE-N13-FL).
- SES ensured all ex cavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

758

26 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

excavation area w ith orange safety  fence.
- Relocated Frac tank closer to active excavation and NJDEP GWTP.
- SES covered all excavated material w ith poly sheeting at the end of the w orkday and delineated active excavation area w ith orange safety 
fence.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts).

Page 2 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

758

26 Jul 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Spill Control 
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Vector Control - Site/compound Walk-thru , - no issues.  Spray cat have become active after w orkday .
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary  Facilities - Exterior after afters security check.
- Contaminated Excavation - Oversaw  backfill placement, and smooth drum rolling, and took appropriate pictures.  QC check on 
Compaction Testing Technician equipment. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Contaminated Excavation - Oversaw  excavation activities in grid's N9, N10, L11, and K12-2.
- Post Excavation Sampling: QC on Daily Chemical Quality Control Report

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

759

27 Jul 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 70 °F, Max 89 °F; 1.16 IN Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (2) USACE personnel w ere onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

760

28 Jul 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 88 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

761

29 Jul 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 70 °F, Max 85 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

762

30 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 81 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- SES shipped (0 loads) of Hazardous C - Lead to CleanEarth, NJ.
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.  
- SES resumed excavation activities ; Grids N12 and N13.
- SES pumped 9,200 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES Loadout (22) loads Sub D excavated/staged soil.
- SES continued stripping surface stone from South side NJDEP GWTP.
- SES pumped 13,100 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES transferred 4,854 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge
- SES Loadout (9) loads Sub D excavated/staged soil.
- SES continued backfill w ork activities ; Grids N9, N10, M10, L11, K12, N12, and N13.
- SES installed 3M detectable tape above ex posed HOPE pipe to mark location.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

762

30 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Relocated Frac tank closer to active excavation and NJDEP GWTP.
- SES covered all excavated material w ith poly sheeting at the end of the w orkday and delineated active excavation area w ith orange safety 
fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

762

30 Jul 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  How  to protect yourself from Insect Bites and Poisonous Plants. 
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Contaminated Excavation - Oversaw  backfill operations conducted during pm hours of the day .
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Temporary  Facilities - Trailer security check - after hours.
- Contaminated Excavation - Oversaw  backfill operations and transfer of f iltered stored w ater to NJDEP GWTP conducted periodically 
throughout the w orkday .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

763

31 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 82 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.   
- SES installed and rolled 1 1/2 inch stone on former SES WWTP pad footprint and North area, NJDEP GWTP.
- SES resumed excavation activities; Grids N12 and N13.
- SES pumped 3,300 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued stripping surface stone from South side NJDEP GWTP.
- SES transferred 5,800 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES resumed excavation activities; Grid M11 (hand dig around extraction w ell pow er/control line conduits.
- Beneficial delivered (12) loads of screened backfill onsite
- SES continued backfill w ork activities; Grids M11.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

763

31 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

763

31 Jul 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Construction Equipment Hazards  
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Contaminated Excavation - Oversaw  backfill operations and transfer of f iltered stored w ater to NJDEP GWTP conducted periodically 
throughout the w orkday .
- Temporary Facilities - Conex box security check.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

764

01 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 89 °F; 0.09 IN Precipitation; 23 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hwee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanwood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
was the last day the WWTP treated/discharged water from the project. Continued demob of unnecessary components within WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence was in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.   
- SES pumped 3,100 gallons of surface water from open excavation through bag f ilters into Frac tank for storage.
- SES continued excavation activities; Grids M12 and N12 (hand dig around extraction well power/control line conduits).
- Loadout (10) loads Sub D excavated soil
- SES continued backfill work activities ; Grids L11, M11 and M12.
- Weekly Project progress meeting was held at 1300 at the USACE site trailer.
- SES held an onsite sampling event; Post Excavation (ID#s PE-M11-NW, PE-M11-FL, PE-M12-FL, and PE-L12-FL)
- SES continued active dust control measures as necessary necessary sitewide, am/pm hours.
- SES ensured all excavated material and backfill were covered with poly sheeting at the end of the workday and delineated active 
excavation area with orange safety  fence
- Mjake Security Services, LLC continued site security services during non-working hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

764

01 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

764

01 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  -  Silica Exposure  
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary Facilities - Bathroom cleanliness check, and exterior trash inspection.
- Contaminated Excavation - Excavation activities and backfill operations and transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

765

02 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 88 °F; 0.4 IN Precipitation; 23 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 0 gallons to discharge point 001A. (TOTAL to date = 2 ,583,919 gallons). Note: Friday 18 May 
w as the last day the WWTP treated/discharged w ater from the project. Continued demob of unnecessary components w ithin WWTP as 
required. Continued cleaning/removing equipment from WWTP pad.
- SES ensured a construction zone fence w as in-place around excavation area.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (10) loads Sub D excavated soil
- SES pumped 4,300 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued excavation activities; Grids M13, M14 and L14 (hand dig around ex traction w ell pow er/control line conduits).
- SES continued backfill w ork activities ; Grids M13, M14 and L14.
- SES held an onsite sampling event; R:Jst Excavation (ID#s PE-M13-FL, PE-M14-FL, and PE-L 14-FL).
- SES cleared/grubbed vegetation around site compound trailers.
- SES continued active dust control measures as necessary necessary sitew ide, am/pm hours.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER
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PROJECT CONTRACT NUMBER

765

02 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

765

02 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Emergency Preparation - The Importance of Sticking w ith the Emergency Plan   
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary Facilities - Visible inspection, vegetation removal around trailers. 
- Contaminated Excavation - Excavation activities and backfill operations and transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

766

03 Aug 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 72 °F, Max 87 °F; 0.54 IN Precipitation; 23 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  - Friday is a non-w ork day due to the observed 4 day - 10 hour/day observed w ork w eek.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

767

04 Aug 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 72 °F, Max 89 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

768

05 Aug 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 93 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Sunday is a non-w ork day.

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 1 of 1



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

769

06 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 95 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES, per USACE direction, pumped surface rain w ater over slurry w all berm (stopping it from entering the open active 
excavation).

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (22) loads Sub D excavated soil.
- SES pumped 4,300 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued excavation activities; Grids M13, M14 and L14 (hand dig around ex traction w ell pow er/control line conduits).
- Placeholder - SES pumped O gallons of surface w ater  from open excavation through bag f ilters into Frac tank for  storage.
- SES continued excavation activities: Grids L14 and K14 (hand dig around extraction w ell pow er/control line conduits).
- SES transferred 6,279 gallons from the 2 Frac tanks to the NJDEP GWTP for treatment/discharge.
- SES, per USACE direction, pumped surface rain w ater over slurry w all berm (stopping it from entering the open active excavation).
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Rain-for-Rent delivered the follow ing: 1 - 20,000 gallon Frac tank (ID# 251656).
- SES retrieved repair parts for SES ow ned loader.
- SES continued cleared/grubbed vegetation around site compound trailers.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

769

06 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures as necessary sitew ide, am/pm hours. 
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

769

06 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - PPE - Hand Protection/Chemicals Emergency Preparation    
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Temporary Facilities - Visible inspection, f ire extinguisher inspection, cleaned up compound from goose presence.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

770

07 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 93 °F; 0.13 IN Precipitation; 30 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - SES, per USACE direction, pumped surface rain w ater over slurry w all berm (stopping it from entering the open active 
excavation).
- SES, per USACE direction, cleared a small backfilled area (surface stone), installed a HOPE liner and silt fence (perimeter). Continued 
excavation activities; Grids K14 and J14 and placed excavated soil on installed staging pad.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (22) loads Sub D excavated soil.
- SES pumped 24,800 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES, per USACE direction cleared a small backfilled area (surface stone), installed a HOPE liner and silt fence (perimeter). Continued 
excavation activities; Grids K14 and J14 and placed excavated soil on installed staging pad. Note, no excavated/stockpiled w as shipped 
offsite today due to w et soil conditions. Allow  to dry for the entire day.
- SES continued excavation activities; Grids M13, M14 and L14 (hand dig around ex traction w ell pow er/control line conduits).
- Placeholder - SES pumped O gallons of surface w ater  from open excavation through bag f ilters into Frac tank for  storage.
- SES continued excavation activities: Grids L14 and K14 (hand dig around extraction w ell pow er/control line conduits).
- SES transferred 9,616 gallons from the 2 Frac tanks to the NJDEP GWTP for treatment/discharge.
- SES, per USACE direction, continued pumping pumped surface rain w ater over slurry w all berm (stopping it from entering the open 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

770

07 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

active excavation).
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Layout onsite , surveyed open excavation f loor; South side, NJDEP GWTP excavation.
- SES conducted an onsite sampling event - Post Excavation (ID#s PE-L 13-FL, PE-K13-FL, and PE-K14-FL).
- SES continued active dust control measures as necessary sitew ide, am/pm hours. 
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

770

07 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - PPE - Head Protection 
    
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru , - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Visible inspection, f ire extinguisher inspection, cleaned up compound from goose presence.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Surveying - Surveyor PPE w ear inspection.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

771

08 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 75 °F, Max 93 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (8) loads Sub D excavated soil.
- SES pumped 24,800 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES, per USACE direction cleared a small backfilled area (surface stone), installed a HOPE liner and silt fence (perimeter). Continued 
excavation activities; Grids K14 and J14 and placed excavated soil on installed staging pad. Note, no excavated/stockpiled w as shipped 
offsite today due to w et soil conditions. Allow  to dry for the entire day.
- SES continued excavation activities; Grids M13, M14 and L14 (hand dig around ex traction w ell pow er/control line conduits).
- Placeholder - SES pumped O gallons of surface w ater  from open excavation through bag f ilters into Frac tank for  storage.
- SES mechanic onsite, serviced SES ow ned equipment.
- SES held the w eekly Project Progress meeting #88 at 1300 @ USACE onsite trailer.
- SES ensured backfill w as covered w ith poly sheeting at the end of the w orkday .
- Pro 1 Tire repaired loader and utility hoe tires.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

771

08 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES backfilled grid cluster's: J13-14 , K12-14, L10-15, M9-15, and N12-14.
- SES per Handex request - cleared surface stone aw ay from sump so Handex could drill a hole into w alls of the catch basin.
- Three representatives from Liberty Properties Trust and one representative from Cushman Wakefield w ere onsite for a site visit and look 
over site property .
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange
safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

771

08 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - Basic Electrical Safety - Avoiding Holes in Eectrical Boxes & Panels  
    
  
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Visible inspection. 
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Surveying - Surveyor PPE w ear inspection.
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

772

09 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 76 °F, Max 91 °F; 0.01 IN Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - SES pumped O gallons of surface w ater  from open excavation through bag f ilters into Frac tank for  storage.
- Conducted daily equipment maintenance/fueling tasks as required.
- Placed holder - WWTP operations - treated/discharged 2,583,919 gallons to discharge point 001A. = Note: Friday 18 May w as the last 
day the WWTP treated/discharged w ater from the project.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped 9775 gallons of treated w ater from the frac tank to NJDEP GWTP.
- Moved government ow ned items from Conex box 2 into conex box 1 to make more room for government furniture.
- Removed liner from stockpile area.
- Pushed 1.5 inch stone into stockpile area.
- SES ensured backfill w as covered w ith poly sheeting at the end of the w orkday .
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

772

09 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

772

09 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:  - OSHA's Lockout/Tagout standard Cord/Pug Pow ered Equipment.

     
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Visible inspection. 
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

773

10 Aug 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 91 °F; 1.16 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

- (1) USACE personnel w as onsite

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

774

11 Aug 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 71 °F, Max 80 °F; No Precipitation; No Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

775

12 Aug 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 69 °F, Max 85 °F; 1.18 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

776

13 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 77 °F; 0.72 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (8) loads Sub D excavated soil.
- SES pumped 24,800 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES, per USACE direction cleared a small backfilled area (surface stone), installed a HOPE liner and silt fence (perimeter). Continued 
excavation activities; Grids K14 and J14 and placed excavated soil on installed staging pad. Note, no excavated/stockpiled w as shipped 
offsite today due to w et soil conditions. Allow  to dry for the entire day.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surf ace w ater from open excavation through bag f ilters into Frac tank for storage.
- SES transf erred 3,687 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- Beneficial delivered (8) loads of screened backfill onsite
- SES continued backfill w ork activities; Grids M13 and m14.
- Commenced moving government ow ned items from break trailer into conex boxes.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

776

13 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange
safety fence.
- Rain f or Rent delivered (2) 21,000 gallon tanks.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

776

13 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Portable Fire Extinguishers - Do's & Don'ts

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Visible inspection. 
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

777

14 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 67 °F, Max 83 °F; 0.4 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (8) loads Sub D excavated soil.
- SES pumped 24,800 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES, per USACE direction cleared a small backfilled area (surface stone), installed a HOPE liner and silt fence (perimeter). Continued 
excavation activities; Grids K14 and J14 and placed excavated soil on installed staging pad. Note, no excavated/stockpiled w as shipped 
offsite today due to w et soil conditions. Allow  to dry for the entire day.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surf ace w ater from open excavation through bag f ilters into Frac tank f or storage
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES pumped surface w ater from open ex cavation through bag f ilters into Frac tank for storage.
- SES transferred 2,690 gallons of f iltered w ater from Frac tank to NJDEPGWTP for treatment/discharge
- Beneficial delivered (6) loads of screened backfill onsite
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

777

14 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued backfill w ork activities ; Grids L12, L13, L14
- Commenced moving government ow ned items from break trailer into boxes.
- Commenced deconning the liner and cutting for disposal.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange
safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

777

14 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Confined Space Entry 

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Visible inspection. 
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

778

15 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 90 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons)  to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation are.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Loadout (8) loads Sub D excavated soil.
- SES pumped 24,800 gallons of surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES, per USACE direction cleared a small backfilled area (surface stone), installed a HOPE liner and silt fence (perimeter). Continued 
excavation activities; Grids K14 and J14 and placed excavated soil on installed staging pad. Note, no excavated/stockpiled w as shipped 
offsite today due to w et soil conditions. Allow  to dry for the entire day.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surf ace w ater from open excavation through bag f ilters into Frac tank for storage
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES pumped surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES transferred 0 gallons of f iltered w ater from Frac tank to NJDEPGWTP for treatment/discharge
- Beneficial delivered (8) loads of screened backfill onsite
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

778

15 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued backfill w ork activities ; Grids K13, K14-
- Continued moving government ow ned items from break trailer into conex boxes.
- Continued deconning the liner and cutting for disposal.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange
safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

778

15 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Keep Employees Safe from Summer Hazards   

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Visible inspection. 
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

779

16 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 73 °F, Max 93 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued active dust control measures as necessary sitew ide, am'pm hours.
- SES transferred 0 gallons of f iltered w ater from Frac tank to NJDEPGWTP for treatment/discharge.
- Beneficial delivered (3) loads of screened backfill onsite.
- Continued moving government ow ned items from break trailer into conex boxes.
- Continued deconning the liner and cutting for disposal.
- SES continued backfill w ork activities; Grids L14, M14
- SES removed skirting from trailers.
- Continued moving government ow ned items from break trailer into conex boxes.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

779

16 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

779

16 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - HCS Pictograms and Hazards   

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 08/10/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

780

17 Aug 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 73 °F, Max 90 °F; 0.61 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

781

18 Aug 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 70 °F, Max 90 °F; 0.11 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

782

19 Aug 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 73 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

783

20 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 68 °F, Max 75 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     -  None. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued active dust control measures as necessary sitew ide, am'pm hours.
- SES transferred 0 gallons of f iltered w ater from Frac tank to NJDEPGWTP for treatment/discharge.
- SES cleared QC, site accountant, and H&S from their trailer. The trailer w as cleaned and pow er w as disconnected for future 
demobilization. The trailer skirting w as removed as w ell.
- Placeholder only - SES transferred O gallons of f iltered w ater from Frac tank to NJDEP Gw rP for teatment/discharge.
- Maddox Materials delivered (4) loads of DGA stone onsite.
- Rain for Rent retrieved 1 - 20,000 gallon Frac tan from project site.
- NEMF Trucking retreived three drums of HydroChloride from jobsite.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

783

20 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Ward Trucking retrieved tw o drums of Silfuric Acide from jobsite.
- SES continued backfill w ork activities; Grids L14, M14
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

783

20 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Entering & Exiting the Cab of your machine. 

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.
- Temporar y Facilities - Demobilization of trailer/v isible inspection.
- DGA Atone - Visible material inspection/grading.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

784

21 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 77 °F; 0.11 IN Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Per USACE - Excavation w ork activities , Location L23 East w all, excavated at 5 foot set increments for a 35 foot length 
until the soil w as visually clean. Note, Drum and w aste resin solid materials w ere uncovered and segregated appropriately .

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued active dust control measures as necessary sitew ide, am'pm hours.
- SES transferred 0 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES cleared QC, site accountant, and H&S from their trailer. The trailer w as cleaned and pow er w as disconnected for future 
demobilization. The trailer skirting w as removed as w ell.
- Placeholder only - SES transferred O gallons of f iltered w ater from Frac tank to NJDEP Gw rP for teatment/discharge.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

784

21 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

784

21 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Being Safe w hile using a Loader. 

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.
- Temporar y Facilities - Demobilization of trailer/v isible inspection.
- DGA Atone - Visible material inspection/grading.
- Contaminated Excavation - Per USACE direction , Location L23 East w all

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

785

22 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 86 °F; No Precipitation; 23 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE Directive: Based on discussions conducted during the cost meeting; SES is to actively continue site 
demobilization tasks and meet the date for complete site demobilization as listed on the most recent approved project schedule. 
Remaining w ork is (TBD) To Be Determined.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued active dust control measures as necessary sitew ide, am'pm hours.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

785

22 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES transferred 0 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- Weekly Project Progress meeting w as held @ USACE trailer at 1300. The monthly Cost meeting w as held immediately after the 
conclusion of the Progress meeting.
- USACE Directive: Based on discussions conducted during the cost meeting; SES is to actively  continue site demobilization tasks and 
meet the date for complete site demobilization as listed on the most recent approved project schedule. Remaining w ork is (TBD) To Be 
Determined.
- Completed f ined grading access road to NJDEP GWTP w ith DGA stone.
- Maddox Materials delivered (1) load of DGA Stone.
- Excavation w ork activities, Grid L23, excavated and removed drum and w aste resin solid materials; segregated appropriately  in 
stockpile
- Placeholder only - SES transferred O gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

785

22 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Controlling Hazards associated w ith Compressed Air Hoses

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.
- Temporary  Facilities - Continued demobilization activities , as required
- Contaminated Excavation - Grid L23.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

786

23 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 81 °F; No Precipitation; 23 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Handex  notif ication - Due to the previous precipitation events and standing w ater present onsite; Handex w ill 
concentrate on pumping/processing surface w ater from the three ex traction w ells to low er the surface w ater to minirrize the possibility of 
run-off onto either neighbor's properties. Therefore, no SES contained w ater w ithin Frac w aters w ill be processed until further notice.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Handex  notif ication - Due to the previous precipitation events and standing w ater present onsite ; Handex w ill concentrate on 
pumping/processing surface w ater from the three ex traction w ells to low er the surface w ater to minirrize the possibility of run-off onto 
either neighbor's properties. Therefore , no SES contained w ater w ithin Frac w aters w ill be processed until further notice.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

786

23 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Layout onsite , conducted f inal survey in Area E
- Beneficial - Loadout (8 loads) - Sub D excavated soil.
- SES cut ex troding metal rebar from concrete w ithin stockpile.  Concrete stockpile w as prepped for future loadout scheduled for MON 
27 AUG.
- Rain-for-Rent delivered the follow ing: 1 - 20,000 gallon Frac tank (ID# 265361 ).
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped surface w ater from open excavation through bag f ilters into Frac tank for storage.
- SES continued active dust control measures as necessary sitew ide, am'pm hours.
- USACE Directive: Based on discussions conducted during the cost meeting; SES is to actively  continue site demobilization tasks and 
meet the date for complete site demobilization as listed on the most recent approved project schedule. Remaining w ork is (TBD) To Be 
Determined.
- Completed f ined grading access road to NJDEP GWTP w ith DGA stone.
- Placeholder only - SES transferred O gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)

Page 2 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

786

23 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - How  to Clean Large Equipment Windshields

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Contaminated Excavation - Excavation activities and backfill operations and storage/transfer of f iltered stored w ater to NJDEP GWTP 
conducted periodically throughout the w orkday .
- Backfill - Visible material inspection/grading. Note: Filtered stored w ater to NJDEP GWTP conducted periodically throughout the w ork 
w eek.
- Contaminated Excavation - Grid L23.
- Temporary Facilities - Continued demobilization activities of QC & H&S trailer for future demobilization.
- Survey - PPE inspection of surveyor.

Page 3 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

786

23 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

787

24 Aug 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 63 °F, Max 85 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

788

25 Aug 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 80 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

789

26 Aug 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 87 °F; No Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

790

27 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 92 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - Approved Rre Protection onsite - Site inspection of all f ire extinguishers.  Note - 29 extinguishers need service prior to 
use. Per USAGE direction, the units w ere not serviced, place them on a w ood pallet and mark accordingly.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped groundw ater from open excavation (Grid L23) to Frac tank for storage.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

790

27 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Approved Rre Protection onsite - Site inspection of all f ire extinguishers.  Note - 29 extinguishers need service prior to use. Per USAGE 
direction, the units w ere not serviced, place them on a w ood pallet and mark accordingly.
- Beneficial - Loadout (6 loads) - Sub D Concrete structural debris
- Beneficial - Delivery (15 loads) - screened backfill onsite.
- Mod Space onsite - Demobilized QC/H&S/Accountant trailer (2246891) offsite.
- SES excavated 4 test pit; vicinity of previous QC/H&S/Accountant trailer footprint.
- SES backfilled Grid L23 secondary excavation and place demarcation poly on both the South & East w alls.
- SES conducted an onsite sampling event: Pos Excavation - underneath concrete pad in grid L24 (ID# PE-L24-FL).
- USAGE's NY District Safety Off icer - Ray Lo visited jobsite.
- Completed f ined grading access road to NJDEP GWTP w ith DGA stone.
- Placeholder only - SES transferred O gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

790

27 Aug 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Preventing Industrial 'Blind Spot' Accidents w ith Safety Mirrors

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans w ere covered w ith poly sheeting/sealed.  
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control -  Site/compound Walk-thru, - no issues. Goose presence onsite.
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Oversight of Mob Space onsite removing QC/H&S/Accountant trailer from jobsite.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

791

28 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 78 °F, Max 96 °F; No Precipitation; 22 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped groundw ater from open excavation (Grid L23) to Frac tank for storage.
- Approved Rre Protection onsite - Site inspection of all f ire extinguishers.  Note - 29 extinguishers need service prior to use. Per USAGE 
direction, the units w ere not serviced, place them on a w ood pallet and mark accordingly.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

791

28 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Beneficial - Loadout (6 loads) - Sub D Concrete structural debris
- Beneficial - Delivery (0 load) - screened backfill onsite.
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES transferred 8,809 gallons of f iltered w ater from Frac tank to NJDEPGWTP for treatment/discharge.
-  Mod Space onsite - Demobilized QC/H&S/Accountant trailer (2246891 ) offsite.
- SES reconfigured government ow ned trailer by removing interior w alls to make additional space for possible increase occupancy .
- SES contacted Atlas Ladder and Scaffolding: called 4 ladders off-rent.
- SES took part in a project team meeting to discuss the follow ing: Additional sampling/excavation w ithin compound area (Note - USACE 
NY district w as not present).
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

791

28 Aug 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - OSHA's Fatal Four

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Temporary Facilities - Oversight of Mob Space onsite removing QC/H&S/Accountant trailer from jobsite.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control -  Site/compound Walk-thru. A racoon w as trapped in site dumpster. SES facilitated the racoon's unharmed release.
- Temporary Facilities - Exterior building inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

792

29 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 78 °F, Max 96 °F; No Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE Directive - SES took part in a project team meeting (second in tw o days) to discuss the follow ing: Additional 
sampling/excavation w ithin compound area. A phased sampling protocol w as given to SES to execute. Refer to Attachment C for details.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

792

29 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped groundw ater from open excavation (Grid L23) to Frac tank for storage.
- Approved Rre Protection onsite - Site inspection of all f ire extinguishers.  Note - 29 extinguishers need service prior to use. Per USAGE 
direction, the units w ere not serviced, place them on a w ood pallet and mark accordingly.
- Beneficial - Loadout (6 loads) - Sub D Concrete structural debris
- Beneficial - Delivery (0 load) - screened backfill onsite.
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES transferred 8,721 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES marked out 26 test pits for future sampling.
- SES held w eekly Project Progress meeting at 1300 at USACE trailer.
- SES conducted an onsite sampling event - Post Excavation Pit Samples by trailer compound and former tank area  (ID#s
PE-TP7-A1-NW, PE-TP7-A2-EW, PE-TP7-A3-SW, PE-TP7-A4-WW, PE-TP7-FL, PE-TFB-A1-NW, PE-TFB-A2-EW, 
PE-TFB-A3-SW, PE-TFB-A4-WW, PE-TP7-FL).
- SES took part in a project team meeting (second in tw o days) to discuss the follow ing: Additional sampling/excavation w ithin compound 
area. A phased sampling protocol w as given to SES to execute.
- Waste Connections loaded out (5) loads of Non-Haz Concrete structural debris.
- Last day onsite - SES's Raina Solis.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

792

29 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Got Water 

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

792

29 Aug 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 4 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

793

30 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 77 °F, Max 92 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - USACE Directive - SES took part in a project team meeting (second in tw o days) to discuss the follow ing: Additional 
sampling/excavation w ithin compound area. A phased sampling protocol w as given to SES to execute. Refer to Attachment C for details.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

793

30 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped groundw ater from open excavation (Grid L23) to Frac tank for storage.
- Approved Rre Protection onsite - Site inspection of all f ire extinguishers.  Note - 29 extinguishers need service prior to use. Per USAGE 
direction, the units w ere not serviced, place them on a w ood pallet and mark accordingly.
- Beneficial - Loadout (6 loads) - Sub D Concrete structural debris
- Beneficial - Delivery (0 load) - screened backfill onsite.
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES transferred 7,468 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES marked out 11 test pits for future sampling.
- SES conducted an onsite sampling event - Post Excavation Pit Samples by trailer compound and former tank area (ID#s 
PE-TP6-81-NW, 82-EW, 83-SW, 84-SW, 85-W; PE-TP7-81-NW, C1-EW, C2-EW, C3-SW, C4-WN, C5-WN).
- Waste Connections loaded out (6) loads of Non-Haz Concrete structural debris.
- Last day onsite - SES's Eric Delellis
- Disconnected the guards trailer and moved it off to the South side of the property .
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

793

30 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Food Safety  

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900 on 08/29/18.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

793

30 Aug 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

794

31 Aug 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 72 °F, Max 79 °F; 0.05 IN Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

795

01 Sep 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 78 °F, Max 82 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work.

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - None work day.  Saturday is a non-work day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

796

02 Sep 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 68 °F, Max 82 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

797

03 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 75 °F, Max 95 °F; No Precipitation; 16 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Monday ia an observed holiday (Labor Day).  

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Monday ia an observed holiday (Labor Day). 

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

798

04 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 78 °F, Max 95 °F; No Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

798

04 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES pumped groundw ater from open excavation (Grid L23) to Frac tank for storage.
- Beneficial - Loadout (6 loads) - Sub D Concrete structural debris
- Rain for Rent picked up (2) 22 ,000 gallon tanks
- Dismantled Security Trailer and separated materials for recycling.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

798

04 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Who is responsible for Safety

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900 on 08/29/18.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose presense after w ork hours. 
- Temporary Facilities - Exterior building inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

799

05 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 78 °F, Max 91 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

799

05 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.* SES marked out 16 test pits for sampling.
- SES conducted an onsite sampling event -  Post Excavation Pit Samples by the trailer compound and former tank area  (ID#s 
PE-TP6-C1WW, C2WW, C3SW, C4SW, C5SW, C6WW, C7 NN , PE-TP7-D1NW, D2EW, D3EW, D4SW, D5SW, D6SW, D7WW, 
D8WW, D9NW).
- Atlas ladders and Scaffolding picked up 4 step w arehouse ladders.
- SES pumped groundw ater from open excavation (Grid L23) to Frac tank for storage.
- Beneficial - Loadout (6 loads) - Sub D Concrete structural debris
- Rain for Rent picked up (2)  22 ,000 gallon tanks
- Dismantled Security Trailer and separated materials for recycling.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

799

05 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Three Hurt on Dredge Barge  

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Vector Control - Site/compound Walk-thru. Heavy goose presense after w ork hours.
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Temporary Facilities - Exterior building inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

800

06 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused Non-Critical Delay

Temperature Min 76 °F, Max 98 °F; 0.07 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None noted. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

800

06 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES marked out 9 test pits for sampling.
- SES conducted an onsite sampling event.  Post Excavation Pit Samples by trailer compound and former tank area  (ID#s 
PE-TP6-D3SW;  PE-TP7-E1NW, E2EW, E3SW, E4SW, E5SW, E6WN, E7WN, E8NWJ.
- SES transferred 9,194 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES moved f ie cabinets out of USACE trailer and into the Conex Box .
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

800

06 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Spider Bites  

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Vector Control - Site/compound Walk-thru. Heavy goose presense after w ork hours.
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Temporary Facilities - Exterior building inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

801

07 Sep 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 710 °F, Max 79 °F; No Precipitation; 14 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

802

08 Sep 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 59 °F, Max 72 °F; 0.01 IN Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

803

09 Sep 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 55 °F, Max 61 °F; 0.5 IN Precipitation; 18 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

804

10 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 63 °F; 0.72 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- Approved Rre Protection onsite - Site inspection of all f ire extinguishers.  Note - 29 extinguishers need service prior to use. Per USAGE 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

804

10 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

direction, the units w ere not serviced, place them on a w ood pallet and mark accordingly.
- Beneficial - Delivery (0 load) - screened backfill onsite.
- SES continued active dust control measures as necessary sitew ide , am'pm hours.
- SES transferred 13,119 gallons of f iltered w ater from Frac tank to NJDEP GWTP for treatment/discharge.
- SES replaced all the trailers desk w ith folding tables. Disposed of bad desk and stored the rest in the Conex Box .
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

804

10 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Radiation   

      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage).
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900 on 08/29/18.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

805

11 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 78 °F; 0.01 IN Precipitation; 9 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

805

11 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES graded stone in the area w here the concrete stock pile w as located.
- Beneficial - Delivery (0 load) - screened backfill onsite.
- SES replaced all the trailers desk w ith folding tables and continued to dispose of bad desk and stored the rest in the Conex Box .
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

805

11 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Lightning Safety 
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Test Pit excavation - Ensured proper PPE, w ork area delineation, and proper sampling techniques.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900 on 08/29/18.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

806

12 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 79 °F; 0.23 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

806

12 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES and USACE w atched video on proper w ay of placeing liner in roll-off container
- SES placed drum and materials inside roll-off containers
- SES backfilled M23 and L23.
- SES graded stone in the area w here the concrete stock pile w as located.
- Beneficial - Delivery (0 load) - screened backfill onsite.
- SES replaced all the trailers desk w ith folding tables and continued to dispose of bad desk and stored the rest in the Conex Box .
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

806

12 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Landscaping Safety 
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900 on 08/29/18.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

807

13 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 77 °F; 0.47 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

807

13 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES and USACE w atched video on proper w ay of placeing liner in roll-off container
- SES placed drum and materials inside roll-off containers
- SES marked out 2 test pits for sampling.
- SES conducted an onsite sampling event - Poat Excavation Pit Samples by trailer compound and former tank area  (ID#s PE-TP6-E1; 
PE-TP6-E2 ).
- SES placed drum and materials inside roll-off containers
- SES graded M23 and L23 w ith stone.
- SES demobed goverment ow ned printer and all the boxed paperw ork for Mayw ood site.
- SES removed air monitoring #3 and w eather station and placed inside conex box .
- SES prepared for Hurricane Florence.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

807

13 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Oil Spill Response  
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Backfill - Safe truck positioning and material staging.
- Sampling - Ensure SES follow s CDMs sampling protocol based on project team meeting held at 0900 on 08/29/18.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection
- Sampling - Ensure SES follow s CDMs sampling protocol based on project meeting .
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

808

14 Sep 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 69 °F, Max 76 °F; 0.05 IN Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

809

15 Sep 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 81 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

810

16 Sep 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 64 °F, Max 84 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

811

17 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 79 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

811

17 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES and USACE w atched video on proper w ay of placing liner in roll-off container
- SES placed drum and materials inside roll-off containers
- Freehold Cartage, Inc. w as onsite to pick-up the tw o roll-off boxes f illed w ith Soil, drums and paint can. The boxes w as to heavy to leave 
the site. They are going to send us a third roll-off to distribute the extra w eight.
- Virtial Water w as onsite to inspect the site cakflow  preventer.
- Maddox Material - Delivery (1 load) - 1 1/2 inch stone.
- SES saw  cut concrete pad in the haul roads for future TP7 excavation.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

811

17 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Aerial Lifts Prevent Fatal Falls   
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporary Facilities - Exterior building inspection
- Sampling - Ensure SES follow s CDMs sampling protocol based on project meeting .
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .
- Backfill - Safe truck positioning and material staging.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

812

18 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 71 °F, Max 81 °F; 0.46 IN Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

812

18 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES placed drum and materials inside roll-off containers. 
- SES moved Conex Box and Show er Trailer in preparation of the excavation in Area TP7.
- SES graded parking lot w ith dozer to prevent tripping hazards.
- SES completed saw  cut the concrete pad in the haul roads for future TP7 excavation.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)

Page 2 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

812

18 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Physical Demands in Masonry     
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours.
- Temporar y facilities - Moved show er trailer - All utility properly disconnected .
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

813

19 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 67 °F, Max 82 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

813

19 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES relocated SES tool conex box .
- SES placed drum and materials inside roll-off containers. 
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

813

19 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - The Real Cost of Site Injuries.      
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours. 
- Temporary facilities - Moved show er trailer - All utility properly re-connected .
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

814

20 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 66 °F, Max 74 °F; 0.01 IN Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- WWTP operations - treated/discharged 2 ,583,919 gallons to discharge point 001A.  Note: Friday 18 May w as the last day the WWTP 
treated/discharged w ater from the project. 
- SES ensured a construction zone fence w as in-place around excavation areas.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES recontinued to move furniture and store in the Conex Box .

Page 1 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

814

20 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

-  SES moved USACE into government ow ned trailer.
- SES ran internet cable to trailer.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

814

20 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - West  Nile Virus      
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru. Heavy goose after w ork hours. 
- Temporary facilities - Ran cable to new  location.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

815

21 Sep 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 6,774 °F, Max 0 °F; No Precipitation; 22 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

816

22 Sep 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 61 °F, Max 75 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

817

23 Sep 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 58 °F, Max 68 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

818

24 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 71 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Maddox (Fanw ood/Weldon Quarry) delivered (0 load) of DGA stone to jobsite. 
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES laid out w ith marking paint and saw  cut black top on the excavation cut lines.
- SES placed orange fence and concrete barricades around the excavated areas.
- SES commenced excavation in Area P7. Stock piled material and covered w ith poly .
- SES finished clearing and cleaning trailers for demob.
- SES removed electric from SES and USACE trailers.
- Beneficial - Delivery (6 loads) - screened backfill onsitE.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

818

24 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

818

24 Sep 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  ANSI Issued Dropped Objects Standard.     
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues.  
- Temporary facilities - Ran cable to new  location.  All utility properly re-connected .
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .
- Backfill - Safe truck positioning and material staging.
- Contaminated Excavation - Excavation activities and backfill operations.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

819

25 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 59 °F, Max 75 °F; 1.89 IN Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES laid out w ith marking paint and saw  cut black top on the excavation cut lines.
- SES placed orange fence and concrete barricades around the excavated areas.
- SES commenced excavation in Area P7. Stock piled material and covered w ith poly .
- SES finished clearing and cleaning trailers for demob.
- SES removed electric from SES and USACE trailers.
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

819

25 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

discharge. Currently, both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continued odor control w ith poly sheeting as needed.  Rusmar foam and Biosolve applications are available as w ell if  needed.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX box es.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
- SES continued excavation in area TP7.  Stockpiled material and covered w ith poly .
- SES backfilled area in TP7.
- Beneficial - Loaded out ( 10 loads) of Non-haz subtitle D material.
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

819

25 Sep 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Basic Electrical Safety 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Transportation & Disposal - Safe w ork practices - Loadout Non-Haz Concrete material
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Contaminated Excavation - Excavation activities and backfill operations.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

820

26 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 69 °F, Max 84 °F; 0.02 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES laid out w ith marking paint and saw  cut black top on the excavation cut lines.
- SES placed orange fence and concrete barricades around the excavated areas.
- SES continued excavation in Area P7. Stock piled material and covered w ith poly .
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

820

26 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued dust, odor and VOC controls as necessary. 
- SES continue limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
- SES continued excavation in area TP7.  Stockpiled material and covered w ith poly .
- SES continued backfilled area in TP7
- Beneficial - Loaded out (12 loads) of Non-haz subtitle D material.
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

820

26 Sep 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Listening Safety  
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Contaminated Excavation - Excavation activities and backfill operations.
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

821

27 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 61 °F, Max 74 °F; 0.01 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES laid out w ith marking paint and saw  cut black top on the excavation cut lines.
- SES placed orange fence and concrete barricades around the excavated areas.
- SES continued excavation in Area P7. Stock piled material and covered w ith poly .
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

821

27 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continue limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
- SES continued excavation in area TP7.  Stockpiled material and covered w ith poly .
- SES continued backfilled area in TP7.
- Layout w as onsite lay out new  corners of additional excavation.
- Beneficial - Loaded out (20 loads) of Non-haz subtitle D material.
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES performed a sampling event - Sampled f loor analysis for TP7 area: TP7-FL-2 , TP7-FL-3 , TP7-FL-4 , TP7-FL-5 ,
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

821

27 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Control of silica Dust in Construction: Heavy Equipment & Utility Vehicles Used During 
demolition.

 
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic.  Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary .
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Contaminated Excavation - Excavation activities and backfill operations.
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site.
- Survey ing - Surveyed area of excavation.
- Wall Sampling - Performed sampling activitries as putlined in the QAPP
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

821

27 Sep 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

822

28 Sep 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 28 °F, Max 70 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

823

29 Sep 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 610 °F, Max 74 °F; 0.01 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

824

30 Sep 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 53 °F, Max 75 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

824

30 Sep 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 53 °F, Max 75 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     None.  No active work. Sunday is a non-work day

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     None.  No active work.

Verbal Instructions Given to Contractor:

Ronny Hwee     None.  No active work.

Developments that may lead to a Change Order or Claim:

Ronny Hwee     None.  No active work.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - Sunday is a non work day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-working hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hwee     None.  No active work.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hwee     None.  No active work.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

825

01 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 59 °F, Max 79 °F; No Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES placed orange fence and concrete barricades around the excavated areas.
- SES continued excavation in Area P7. Stock piled material and covered w ith poly .
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continued dust, odor and VOC controls as necessary. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

825

01 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continue limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
- SES continued excavation in area TP7.  Stockpiled material and covered w ith poly .
- SES continued backfilled area in TP7. 
- SES continued dust, odor and VOC controls as necessary.
- SES moved Modspace trailer aw ay from excavation area. 
- Beneficial - Loaded out (12 loads) of Non-haz subtitle D material. 
- US Ecology Freehold Carting picked up one box.
- ATC performed compaction testing.
- Conducted general site clean up tasks throughout the day as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

825

01 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Portable fan near miss 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Compaction Testing - All compaction w as performed at 90 percent or higher.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Sampling - Performed sampling activities as outlined in the QAPP.
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

825

01 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

826

02 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 79 °F; 0.48 IN Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES placed orange fence and concrete barricades around the excavated areas.
- SES continued excavation in Area P7. Stock piled material and covered w ith poly .
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continued dust, odor and VOC controls as necessary. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

826

02 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continue limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed.  
- SES completed excavation in area TP7.
- SEs commenced excavation in TP6 Area. Stockpiled material and covered w ith poly .
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
- SES continued backfilled area in TP7.  Stockpiled material and covered w ith poly.
- SES continued dust, odor and VOC controls as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

826

02 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Cold Weather Safety. 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation.
- Sampling - Performed sampling activities as outlined in the QAPP
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

827

03 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 60 °F, Max 76 °F; No Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES placed orange fence and concrete barricades around the excavated areas.
- SES continued excavation in Area P7. Stock piled material and covered w ith poly .
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continue limited dew atering activities as necessary.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

827

03 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed.  
- SEs continued excavation in TP6 Area. Stockpiled material and covered w ith poly .
- SES continue limited dew atering activities as necessary .
- Beneficial - Loaded out ( 12 loads) of Non-haz subtitle D material.
- Beneficial - Received (16 loads) of common-fill backfill material.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety  fence.
- SES continued backfilled area in TP7.  Stockpiled material and covered w ith poly.
- SES continued dust, odor and VOC controls as necessary.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

827

03 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Jobsite Emergency action plan.  
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation.
- Sampling - Performed sampling activities as outlined in the QAPP
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

828

04 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 58 °F, Max 79 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- SES placed orange fence and concrete barricades around the excavated areas.
- SES continued excavation in Area P7. Stock piled material and covered w ith poly .
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continue limited dew atering activities as necessary.

Page 1 of 4



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

828

04 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed.  
- Layout w as onsite lay out new  corners of additional excavation.
- Modspace 5 man crew  onsite to disassemble the double w ide USACE/EPA trailer and demob.
- Modspace 1 man crew  onsite to demob SES trailer.
- ATC compaction density test.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- SES completed excavation in area TF6. Stockpiled material and covered w ith poly.
- SES backfilled area in TF6 and TP7.
- Beneficial - Loaded out (2 loads) of Non-haz subtitle D material.
- Beneficial - Received ( 17 loads) of common-fill backfill material.
- Maddox Material delivered 5 loads of DGA.
- SES performed a sampling event - Sampled f loor analysis for TP7 area: TP7-FL-6 , TP7-FL-7 , TP7-FL-8 , TP7-FL-9 and TF6 area: 
TF6-FL-2 , TF6-FL-3.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

828

04 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Overhead Wires 
 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Haul Roads - Inspected daily for general condition and serviceability, No issues. Controls in place around perimeter of open excavation. 
Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Soil Erosion & Sediment Control - Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Vector Control - Site/compound Walk-thru.  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation.
- Sampling - Performed sampling activitries as outlined in the QAPP.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

828

04 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

829

05 Oct 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 58 °F, Max 79 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

830

06 Oct 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 63 °F, Max 67 °F; 0.01 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

831

07 Oct 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 66 °F, Max 82 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

832

08 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 71 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continued limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed. 
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

832

08 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- SES completed excavation in area TP6. Stockpiled material and covered w ith poly.
- SES continued backfilled area in TP6 and TP7.
- Maddox material  - Received (2 loads) of 1.5" stone.
- Deconned Rusmar and prepared barrels for pick-up.
- Removed temporary w ater pipes that w as connected to the trailers.
- Removed electric to all four air monitoring stations.
- Filled in sink hole w ith DGA by area B.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

832

08 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Wasp, Hornet, and Yellow  Jacket  
 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control - Site/compound Walk-thru,  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

833

09 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 64 °F, Max 78 °F; No Precipitation; 7 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.    
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently , both are empty . One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 109,059 gal.
- SES continued limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed. 
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

833

09 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES ensured all excavated material and backfill w ere covered w ith poly sheeting at the end of the w orkday and delineated active 
excavation area w ith orange safety fence.
- SES completed excavation in area TP6. Stockpiled material and covered w ith poly.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES continued and completed removal of electrical services to air monitors.
- SES placed bin blocks around monitoring w ells for protection.
- SES finished grading of stone.
- SES cleaned up site and disposal old dry rotted silt fence
- SES connected pump, bag f ilters and hoses from Rain for Rent Tank to NJDEP GWTP.
- SES transferred material from tw o boxes into the third box that w as delivered from US Ecology .
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

833

09 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Electrical Tools  
 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control - Site/compound Walk-thru,  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

834

10 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 70 °F, Max 80 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently, both are empty. One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 119,805 
gal.O
- SES continued limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

834

10 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
- SES continued and completed removal of electrical services to air monitors.
- SES placed bin blocks around monitoring w ells for protection.
- SES finished grading of stone.
- SES Cali Carting picked-up tw o 30 yard dumpster.
- SES pumped w ater from the Rain for Rent tank into the NJDEP GWTP
- SES fRushmar trucking company (Patrick J. Kelly Drum, Inc.)  picked-up 70 empty barrels.
- SES removed 4 air monitoring stations and 1 w eather station
- Handex treated 10,746 gallons from the Rain for Rent tank.
- SES cleaned up site and disposal old dry rotted silt fence
- SES connected pump, bag f ilters and hoses from Rain for Rent Tank to NJDEP GWTP.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

834

10 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Dermatitis  
 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Follow  up on contaminated Excavations - Proper PPE (Level's C & D) is in place as required, ensured Rusmar foam, Biosolve solution, 
and poly
sheeting are utilized as required. Freeze protection procedures are in place, as required by w eather conditions. 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control - Site/compound Walk-thru,  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

834

10 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

835

11 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 68 °F, Max 81 °F; 0.72 IN Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads
- Sampling
- Excavation 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently, both are empty. One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES continued odor control w ith poly sheeting as needed. Rusmar foam and Biosolve applications are available as w ell if  needed. 
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned CONEX boxes.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

835

11 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES continued and completed removal of electrical services to air monitors.
- SES placed bin blocks around monitoring w ells for protection.
- SES cleaned Rain for Rent tank and w rapped-up all hoses
-SES pow er w ashed and deconned roller , dozer and loader
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

835

11 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - The Silent Dangers of Confined Space   
 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/12/18. 
- Sampling - checked daily quality control check on the sampling methods. 
- Vector Control - Site/compound Walk-thru,  - no issues. Goose presence onsite.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.
- Backfill - Safe truck positioning and material staging.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

836

12 Oct 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 51 °F, Max 68 °F; 0.33 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

837

13 Oct 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 47 °F, Max 59 °F; 0.07 IN Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

838

14 Oct 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 43 °F, Max 57 °F; No Precipitation; 13 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

839

15 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 53 °F, Max 68 °F; 0.04 IN Precipitation; 17 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently, both are empty. One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned conex boxes.
- SES deconned PC400 excavator.
- SES continued cleaning up the site preparing for demob.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

839

15 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES lined-up the three 40' conex box es for easy pick-up.
- Rain for Rent picked-up the last frac tank.
- SES completed removal of electrical services to air monitors.
- SES placed additional bin blocks around monitoring w ells for protection.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

839

15 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Emergency Wash Station   
 
    
 
      
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/28/18. 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary.
- Contaminated Excavation - Excavation activities and backfill operations
- Transportation & Disposal - Disposal of level D material. Inspected trucks before leaving site. 
- Temporary Facilities - Visible inspection; trailer cleanliness.*
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Backfill - Safe truck positioning and material staging.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

840

16 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 45 °F, Max 59 °F; No Precipitation; 22 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge. Currently, both are empty. One tank w as relocated to concrete pad adjacent to Test Pit #7 excavation area. Water w as not 
sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES picked-up loader 555-31
- SES continued demob.
- DCI picked-up 2 roll-off boxes for US Ecology.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

840

16 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES performed consolidation and handling of Government Inventory items into/w ithin Government-ow ned conex boxes.
- SES continued deconned PC400 excavator.
- SES continued cleaning up the site preparing for demob.
- SES lined-up the three 40' conex boxes for easy pick-up.
- Rain for Rent picked-up the last frac tank.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

840

16 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Sun Protection   
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/28/18. 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary. 
- Temporary Facilities - Visible inspection; trailer cleanliness.*
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

841

17 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 64 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge.  Water w as not sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, 
for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES Freehold Catrage picked-up last roll-off for US Ecology
- PC400 left site on a low bed trailer w ith bucket, counter w eight and dipperstick cylinder.
- Mechanic w ith Operator removed  PC400 bucket, counter w eight and dipperstick cylinder.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

841

17 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Pine Environmental picked-up 3 instruments.
- Removed 6 plastic conduit pipes and placed in dumpster.
- Cleaned out pick-up truck.
- Apple ice machine w as picked-up by vendor.
- Rushmar w ith Soap Drum and 950 bucket left site on a low bed trailer.
- Demobilization is ongoing at project site.
- SES performed consolidation and handling of Government o/w ithin Government-ow ned conex boxes.
- SES lined-up the three 40' conex boxes for easy pick-up.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

841

17 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Cleaning Pesticide Soiled Clothing 
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/28/18. 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary. 
- Temporary Facilities - Visible inspection; trailer cleanliness.*
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

842

18 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 40 °F, Max 53 °F; No Precipitation; 3 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge.  Water w as not sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, 
for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES Freehold Catrage picked-up last roll-off for US Ecology
- SES continued to demob, cleared out last site trailer
- SES picked-up the dozer,  Water Truck and  Misc. material. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

842

18 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- National picked-up tw o government 40' container boxes.
- Taylor Oil picked-up both fuel tanks.
- Copy machine w as picked-up from the vendor.
- Demobilization is ongoing at project site.
- SES performed consolidation and handling of Government o/w ithin Government-ow ned conex boxes.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- SES continued to grade parking lot w ith dozer to prevent tripping hazards.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

842

18 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Fire Prevention Week 
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/28/18. 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary. 
- Temporary Facilities - Visible inspection; trailer cleanliness. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

843

19 Oct 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 35 °F, Max 61 °F; No Precipitation; 21 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts)

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

844

20 Oct 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 49 °F, Max 63 °F; No Precipitation; 20 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork.

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day.  Saturday is a non-w ork day

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

845

21 Oct 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 37 °F, Max 50 °F; No Precipitation; 35 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     None.  No active w ork. Sunday is a non-w ork day

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     None.  No active w ork.

Verbal Instructions Given to Contractor:

Ronny Hw ee     None.  No active w ork.

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     None.  No active w ork.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - Sunday is a non w ork day.  

- 24hr Security on site today by the MJAKE Security Services, LLC continued site security services during non-w orking hours. (0700 
-1900 and 1900 - 0700, 2 shifts).

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     None.  No active w ork.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     None.  No active w ork.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

846

22 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 34 °F, Max 54 °F; No Precipitation; 15 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge.  Water w as not sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, 
for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES scraped government traile.
- Henkels & McCoy removed the four transformers from the poles.
- Roger Cipollono removed service panels and pow er from trailer.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

846

22 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Layout Survey  performed f inal asbuilts
- SES Perry Novak reported his keys stolen from a truck driver at National Rental. Keys w ere returned w ithout the car keys.
- SES continued to demob, cleared out last site trailer.
- Demobilization is ongoing at project site.
- SES performed consolidation and handling of Government o/w ithin Government-ow ned conex boxes.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

846

22 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Fire Prevention Week 
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Utility Mark-outs - Up to date through 10/28/18. 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary. 
- Temporary Facilities - Visible inspection; trailer cleanliness. 
- Vector Control -  Site/compound Walk-thru , - no issues.  Goose presence onsite.
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

847

23 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 56 °F; No Precipitation; 25 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge.  Water w as not sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, 
for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- SES completed scraped goverment trailer.
- Cali Carting dropped off a 30 yard dumpster.
- Marchello Trucking placed 40' long Conex box and bag f ilter on low bed truck.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

847

23 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- Demobilization is ongoing at project site.
- SES performed consolidation and handling of Government inventory items into/w ithin Government-ow ned conex boxes.
- SES continued active dust control measures as necessary sitew ide, am/pm hours.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

847

23 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -Clothing PPE  
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary. 
- Temporary Facilities - Visible inspection; trailer cleanliness. 
- Vector Control -  Site/compound Walk-thru, - no issues.  
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

848

24 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 44 °F, Max 55 °F; No Precipitation; 24 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Conducted daily equipment maintenance/fueling tasks as required.   
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge.  Water w as not sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, 
for SES, to date 119,805 gal.
- SES continued limited dew atering activities as necessary.
- Cali Carting dropped off a 30 yard dumpster. 
- SES Capital Environmental picked up scrap steel dumpster.
- SES mechanic repaired 66-67 starrter. 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

848

24 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- SES demob 66-67, 163E, Compresser 829E, three rolls of 60mil liner, fuel tank.
- Marchello Trucking demob tw o 20' conex box and bag f ilter.
- SES, USEPA , USACE and CDM performed a pre-inspection punch list- w alk through of Sy ncon Site.
- Demobilization is ongoing at project site.
- SES performed consolidation and handling of Government inventory items into/w ithin Government-ow ned conex boxes.
- Mjake Security Services, LLC continued site security services during non-w orking hours. (15:30 through 23:30, 2 shifts)
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

848

24 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   - Excavation and Shoring Guidelines  
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck , equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Perimeter monitoring - NIA
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Surveying - Surveyed area of excavation as necessary. 
- Temporary Facilities - Visible inspection; trailer cleanliness. 
- Vector Control -  Site/compound Walk-thru, - no issues.  
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation. Excavated soil and drums/paint cans are covered w ith poly sheeting/sealed.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

849

25 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 36 °F, Max 53 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Site Security
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - SES conducted general site clean up tasks throughout the day as necessary.
- Placeholder - Continued to collect and transfer residual w ater from misc. excavation/backfill/decon activities as needed. Water is being 
consolidated into multiple 22K FRAC tanks for temporary w ater storage until it is transferred to the NJDEP GWTP for processing and 
discharge.  Water w as not sent to NJDEP GWTP for treatment and discharge this period. Total gallons processed by NJDEP GWTP, 
for SES, to date 119,805  gal.
- SES Capital Environmental picked remaining misc. items. 
- SES, USEPA, USACE and CDM w ill perform a f inal-inspection site-- All w ork completed on Thursday 10/25/18w alk through of Syncon 
Site on 31OCT2018.
- Demobilization is ongoing at project site until 31OCT2018.
- Mr John Services Inc. has removed 2-Port-o-John portable bathrooms units and 2-Sanitary Holding Tanks offsite. SES show er trailer 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

849

25 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

tentatively scheduled for removal on 31OCT2018. 
- SES last day onsite.
- Marchello Trucking/SES demobed PC220 Komatsu PC220 excavator. 
- Mjake Security Services last day onsite.  
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

849

25 Oct 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  Use of torches   
 
    
Employees w ere w earing proper PPE as required. Warning alarms on equipment w ere operating.  Site personnel operated equipment 
safely. Safe access throughout the site w as maintained. Laborers kept safe distance from construction vehicle and equipment. Flagmen 
and spotters w ere used to direct trucks safely. Speed limits w ere maintained. Temporary fence w ith signage w as installed and maintained 
at all areas. No safety issues noted.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- SES follow  up on Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. 
Onsite 5mph (posted/signage). 
- Dust Control performed. 
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). Haul roads in overall good condition; regraded as necessary. 
- Temporary Facilities (Show er trailer) - Visible inspection; trailer cleanliness. 
- Vector Control -  Site/compound Walk-thru, - no issues.  
- Soil Erosion & Sediment Control - Visual inspection of site controls. No issues noted. Controls in place around perimeter of open 
excavation.
- Haul Roads - Inspected daily for general condition and serviceability , No issues.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

850

26 Oct 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 45 °F, Max 50 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18

Verbal Instructions Given to Contractor:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None w ork day. Friday is a non-w ork day based on the 4-1O hour w ork w eek (MON- THU).

- No subcontractors onsite.
- All w ork completed on Thursday 10/25/18.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     -  All w ork completed on Thursday 10/25/18.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - All w ork completed on Thursday 10/25/18.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

851

27 Oct 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 42 °F, Max 52 °F; 0.05 IN Precipitation; 20 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18

Verbal Instructions Given to Contractor:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - No subcontractors onsite.
- All w ork completed on Thursday 10/25/18.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     -  All w ork completed on Thursday 10/25/18.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - All w ork completed on Thursday 10/25/18.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

852

28 Oct 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 55 °F, Max 46 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18. 

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18

Verbal Instructions Given to Contractor:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18. 

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - All w ork completed on Thursday 10/25/18.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - No subcontractors onsite.
- All w ork completed on Thursday 10/25/18.

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     -  All w ork completed on Thursday 10/25/18.

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - All w ork completed on Thursday 10/25/18.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

853

29 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 54 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Spill Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee      - CQCSM submitted/logged in transmittals , conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities , Completed RMS tasks/maintenance as required,. 
- Conducted general site clean up tasks throughout the day as necessary .
- Total gallons processed by  NJDEP GWTP, for SES, to date 119,805 gal.
- Complete Temporary Facilities Compound Demobilization 
- SES Show er/ Decon Trailer tentatively scheduled for removal on 10/31/ 18.
- Clean Earth of North Jersey is to pick up and dispose of residual WWTP chemicals (Ferric Sulfate - 3 drums) - tentative for 10/31/ 18.
- Mod Space is to demobilize SES-ow ned 10' X 40' Decon/Show er trailer from Syncon Resins to Deepw ater Project - tentative for 10/31/ 
18.
- Complete Government Inventory review  and any remaining item dispositions as required.
- Final Inspection - scheduled for 11:00 AM on 10/31/ 18
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

853

29 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

853

29 Oct 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Utility  mark-outs - Up to date through 12/10/18. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted.
- Vector Control -  Site/compound Walk-thru, - no issues.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). - Haul roads in overall good condition.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

854

30 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 50 °F, Max 55 °F; No Precipitation; 8 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee      - CQCSM submitted/logged in transmittals , conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities , Completed RMS tasks/maintenance as required,. 
- Conducted general site clean up tasks throughout the day as necessary .
- Total gallons processed by  NJDEP GWTP, for SES, to date 119,805 gal.
- Complete Temporary Facilities Compound Demobilization 
- SES Show er/ Decon Trailer tentatively scheduled for removal on 10/31/ 18.
- Clean Earth of North Jersey is to pick up and dispose of residual WWTP chemicals (Ferric Sulfate - 3 drums) - tentative for 10/31/ 18.
- Mod Space is to demobilize SES-ow ned 10' X 40' Decon/Show er trailer from Syncon Resins to Deepw ater Project - tentative for 10/31/ 
18.
- Complete Government Inventory review  and any remaining item dispositions as required.
- Final Inspection - scheduled for 11:00 AM on 10/31/18
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

854

30 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

854

30 Oct 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Utility  mark-outs - Up to date through 12/10/18. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted.
- Vector Control -  Site/compound Walk-thru, - no issues.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). - Haul roads in overall good condition.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

855

31 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 55 °F, Max 66 °F; No Precipitation; 5 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Utility Mark-outs
- Dust Control
- Traff ic Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee      - CQCSM submitted/logged in transmittals , conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities , Completed RMS tasks/maintenance as required,. 
- Conducted general site clean up tasks throughout the day as necessary .
- Total gallons processed by  NJDEP GWTP, for SES, to date 119,805 gal.
- Complete Temporary Facilities Compound Demobilization 
- SES Show er/ Decon Trailer tentatively scheduled for removal on 10/31/ 18.
- Clean Earth of North Jersey is to pick up and dispose of residual WWTP chemicals (Ferric Sulfate - 3 drums) - tentative for 10/31/ 18.
- Mod Space is to demobilize SES-ow ned 10' X 40' Decon/Show er trailer from Syncon Resins to Deepw ater Project - tentative for 10/31/ 
18.
- Complete Government Inventory review  and any remaining item dispositions as required.
- The follow ing bulleted items w ere observed during the f inal w alk-through of the Syncon Resins Project:: "Ferric Sulfate w ill be picked-up 
by Clean Earth - COMPLETED
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

855

31 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- C-Boxes -  IN PROGRESS- Final 40' CONEX (Box #2) w as removed from Syncon on 10/23/ 18 and is currently  temporarily being 
stored at secure SES Equipment Yard in Toms River, NJ - once it reaches its f inal transfer location, the Final Government Property 
Transfer Documentation w ill be obtained. The 2 - 20' CONEX (Box #4 and the SES box) w ere picked-up on 10/24/ 18 and are also 
temporarily  being stored at secure SES Equipment Yard in Toms River, NJ - once they reach their f inal transfer location, the Final 
Government Property Transfer Documentation w ill be obtained.  NOTE CONEX boxes w ill require a piece of heavy equipment to assist in 
off loading w hich is currently not available at the f inal storage location at this time; this is w hy they are being stored in Toms River.
- Sevenson-ow ned Show er Trailer to be picked-up and relocated to Deepw ater Site - IN PROGRESS - Currently scheduled for 11/07/18 - 
relocation to be performed by ModSpace.
- RUSMAR foam unit and misc. items/consumables need to be re-located to Deepw ater - IN PROGRESS - Removed on 10/ 18/ 18.
RUSMAR equipment/materials are currently  being stored at Toms River Site before f inal move on to Deepw ater Project. Once the 
RUSMAR unit and other rrisc. items/consumables reach their f inal transfer location, the Final Government Property Transfer  
Documentation w ill be obtained.
- Termination of Telephone/Internet  Utilities - IN PROGRESS - Currently  scheduled for 10/31/ 18.  Termination orders have been 
received from Comcast.
- Remedial Action Report Information - IN PROGRESS - compilation & provision per Progress Meeting RAR delivery schedule.
- Layout, Inc. - Final As-Built data survey  and As-Built  Draw ing provision - IN PROGRESS - Final As-Built Survey data collection 
performed on  10/22/18.  DRAFT draw ing provided to date for SES review /comment.  SES comments provided on three of the four 
draw ings to date. Revisions pending from surveyor.  Once all SES comments have been addressed then the DRAFT draw ings w ill be 
forw arded to COM-Smith for review /comment prior to formal submittal.
- Project closeout submittals - IN PROGRESS - compilation and provision as required
- Final Government Inventory - transfer of all remaining items to KilTone Project in Vineland , NJ - IN PROGRESS- f inal transfer forms 
pending as noted above.
- Berm along the front drivew ay is to be covered w ith grass seed and erosion control matting..
- USEPA sign to return to Pam Baxter.
- Clean Earth picked-up (3) 55 gallon drum of Ferric Sulfate.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

855

31 Oct 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Utility  mark-outs - Up to date through 12/10/18. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted.
- Vector Control -  Site/compound Walk-thru, - no issues.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). - Haul roads in overall good condition.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

856

01 Nov 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 52 °F, Max 73 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR will be attached to or f iled with the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hwee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow-Up Phase Inspections:   
- Photograph and Videotaping
- Utility Mark-outs
- Traff ic Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hwee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hwee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hwee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hwee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hwee     - CQCSM submitted/logged in transmittals, conducted follow-up inspections as listed, took pictures and videos of site 
work activities, Completed RMS tasks/maintenance as required,
- The following bulleted items were observed during the f inal walk-through on October 31 , 2018 at the Syncon Resins Project:
- Sevenson-owned Shower Trailer to be picked-up and relocated to Deepwater Site - IN PROGRESS - Currently scheduled for 11/06/18 - 
relocation to be performed by ModSpace.
- Remedial Action Report Information - IN PROGRESS - compilation & provision per Progress Meeting RAR delivery schedule.
- Layout, Inc. - Final As-Built data survey and As-Built Drawing provision - IN PROGRESS - Final As-Built Survey data collection  
performed on 10/22/18.  DRAFT drawing provided to date for SES review/comment.   SES comments provided on three of the four 
drawings to date.  Revisions pending from survey or. Once all SES comments have been addressed then the DRAFT drawings will be 
forwarded to CDM-Srrith for review/comment prior to formal submittal.
- Project closeout submittals - IN PROGRESS  - compilation and provision as required
- Seed and cover portion of the earthen berm that was disturbed to obtain access to perform the Test Pit #6 excavation. - IN PROGRESS
- The remaining telephone/cable wires are to be consolidated and secured to the existing utility pole at the main entrance gate.  - IN 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

856

01 Nov 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

PROGRESS
- Project construction photo & video to be collected follow ing dernobilization of the show er/decon trailer. - IN PROGRESS
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

856

01 Nov 2018 - Thursday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Utility  mark-outs - Up to date through 12/10/18. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted.
- Vector Control -  Site/compound Walk-thru, - no issues.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). - Haul roads in overall good condition.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

857

02 Nov 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 65 °F, Max 73 °F; No Precipitation; 0.02 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Utility Mark-outs
- Traff ic Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - CQCSM submitted/logged in transmittals, conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities, Completed RMS tasks/maintenance as required,
- The follow ing bulleted items w ere observed during the f inal w alk-through on October 31 , 2018 at the Syncon Resins Project:
- Sevenson-ow ned Show er Trailer to be picked-up and relocated to Deepw ater Site - IN PROGRESS - Currently scheduled for 11/06/18 - 
relocation to be performed by ModSpace.
- Remedial Action Report Information - IN PROGRESS - compilation & provision per Progress Meeting RAR delivery schedule.
- Layout, Inc. - Final As-Built data survey and As-Built Draw ing provision - IN PROGRESS - Final As-Built Survey data collection  
performed on 10/22/18.  DRAFT draw ing provided to date for SES review /comment.   SES comments provided on three of the four 
draw ings to date.  Revisions pending from survey or. Once all SES comments have been addressed then the DRAFT draw ings w ill be 
forw arded to CDM-Srrith for review /comment prior to formal submittal.
- Project closeout submittals - IN PROGRESS  - compilation and provision as required
- Seed and cover portion of the earthen berm that w as disturbed to obtain access to perform the Test Pit #6 excavation. - IN PROGRESS
- The remaining telephone/cable w ires are to be consolidated and secured to the existing utility pole at the main entrance gate.  - IN 
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

857

02 Nov 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

PROGRESS
- Project construction photo & video to be collected follow ing dernobilization of the show er/decon trailer. - IN PROGRESS
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

857

02 Nov 2018 - Friday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Utility  mark-outs - Up to date through 12/10/18. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted.
- Vector Control -  Site/compound Walk-thru, - no issues.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). - Haul roads in overall good condition.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

858

03 Nov 2018 - Saturday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 46 °F, Max 67 °F; No Precipitation; 12 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     - None Noted

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - None noted - Saturday is a non-w ork day

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None Noted

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None noted - Saturday is a non-w ork day

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     -  None Noted

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - None Noted

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

859

04 Nov 2018 - Sunday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Non Work Day

Temperature Min 39 °F, Max 56 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     - None Noted

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - None noted - Sunday is a non-w ork day

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None Noted

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - None noted - Sunday is a non-w ork day

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     -  None Noted

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - None Noted

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

860

05 Nov 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 49 °F, Max 54 °F; No Precipitation; 10 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videota
- Utility Mark-outs
- Traff ic Control
- Soil Erosion & Sediment Control
- Vector Control
- Transportation & Disposal
- Haul Roads

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - CQCSM submitted/logged in transmittals, conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities, Completed RMS tasks/maintenance as required,
- The follow ing bulleted items w ere observed during the f inal w alk-through on October 31, 2018 at the Syncon Resins Project:
- Sevenson-ow ned Show er Trailer to be picked-up and relocated to Deepw ater Site - IN PROGRESS - Currently scheduled for 11/06/18 - 
relocation to be performed by ModSpace.
- Remedial Action Report Information - IN PROGRESS - compilation & provision per Progress Meeting RAR delivery schedule.
- Layout, Inc. - Final As-Built data survey and As-Built Draw ing provision - IN PROGRESS - Final As-Built Survey data collection  
performed on 10/22/18.  DRAFT draw ing provided to date for SES review /comment.   SES comments provided on three of the four 
draw ings to date.  Revisions pending from survey or. Once all SES comments have been addressed then the DRAFT draw ings w ill be 
forw arded to CDM-Srrith for review /comment prior to formal submittal.
- Project closeout submittals - IN PROGRESS  - compilation and provision as required
- Seed and cover portion of the earthen berm that w as disturbed to obtain access to perform the Test Pit #6 excavation. Schedule for 
Wednesday  11/07/18.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

860

05 Nov 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

- The remaining telephone/cable w ires are to be consolidated and secured to the existing utility pole at the main entrance gate. Schedule 
for Wednesday 11/07/18. 
- Project construction photo & video to be collected follow ing dernobilization of the show er/decon trailer. - IN PROGRESS
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

860

05 Nov 2018 - Monday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Photos taken of onsite 
w ork activities.
- Utility  mark-outs - Up to date through 12/10/18. 
-  Soil Erosion & Sediment Control -Visual inspection of site controls. No issues noted.
- Vector Control -  Site/compound Walk-thru, - no issues.
- Traff ic Control - Onsite routes are marked and strictly adhered to by all truck, equipment and site vehicle traff ic. Onsite 5mph 
(posted/signage). - Haul roads in overall good condition.  

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE

Page 3 of 3



QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

861

06 Nov 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 48 °F, Max 66 °F; 5 IN Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping
- Traff ic Control
- Transportation & Disposal

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - CQCSM submitted/logged in transmittals, conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities, Completed RMS tasks/maintenance as required,
- The follow ing bulleted items w ere observed during the f inal w alk-through on October 31, 2018 at the Syncon Resins Project:
- Sevenson-ow ned Show er Trailer w as demobilized on 11/6/18 from its position along the secondary access road adjacent to the small 
w ater building by ModSpace. 
- Remedial Action Report Information - IN PROGRESS - compilation & provision per Progress Meeting RAR delivery schedule.
- Layout, Inc. - Final As-Built data survey and As-Built Draw ing provision - IN PROGRESS - Final As-Built Survey data collection  
performed on 10/22/18.  DRAFT draw ing provided to date for SES review /comment.   SES comments provided on three of the four 
draw ings to date.  Revisions pending from survey or. Once all SES comments have been addressed then the DRAFT draw ings w ill be 
forw arded to CDM-Srrith for review /comment prior to formal submittal.
- Project closeout submittals - IN PROGRESS  - compilation and provision as required
- Seed and cover portion of the earthen berm that w as disturbed to obtain access to perform the Test Pit #6 excavation. Schedule for 
Wednesday  11/07/18.
- The remaining telephone/cable w ires are to be consolidated and secured to the existing utility pole at the main entrance gate. Schedule 
for Wednesday 11/07/18. 
- Project construction photo & video to be collected follow ing dernobilization of the show er/decon trailer. - IN PROGRESS
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

861

06 Nov 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

861

06 Nov 2018 - Tuesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

 

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed on a daily basis (as required based on w ork activities).  Continued taken 
Photos of onsite w ork activities.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

862

07 Nov 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

CONTRACTOR WEATHER

Weather Caused No Delay

Temperature Min 42 °F, Max 64 °F; No Precipitation; 6 MPH Wind

Sevenson Environmental Services

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

QA NARRATIVE(S)

CQC Control Phases Attended and Instruction Given:

Ronny Hw ee     Preparatory Phase Inspections: 
- None.   

Initial Phase Inspections:
- None.  
   

Follow -Up Phase Inspections:   
- Photograph and Videotaping

Results of QA activities and tests, deficiencies observed:

Ronny Hw ee     - No deficiency observed. 
 

Deficiencies observed and corrective actions taken.

Ronny Hw ee     -  None. 
    

Verbal Instructions Given to Contractor:

Ronny Hw ee     - None Noted..  

Developments that may lead to a Change Order or Claim:

Ronny Hw ee     - None.

Information on Progress of Work, Causes and Extent of Delays:

Ronny Hw ee     - CQCSM submitted/logged in transmittals, conducted follow -up inspections as listed, took pictures and videos of site 
w ork activities, Completed RMS tasks/maintenance as required,
- Completed portion of berm disturbed to access the Test Pit #6 excavation area w as seeded and covered in erosion control blanket 
(straw  mat).
- Completed the remaining cable/telephone utility drops w ere spooled, zip-tied and attached to the utility pole outside of the main gate.
- Completed the post construction photo & video
- Remedial Action Report Information - IN PROGRESS
- Modspace removed show er trailer from site.
- Layout, Inc. - Final As-Built data survey and As-Built Draw ing provision - IN PROGRESS
- Project closeout submittals - IN PROGRESS.
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

862

07 Nov 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR
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QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY

(ER 1180-1-6)

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

862

07 Nov 2018 - Wednesday

W912DQ-15-D-3002  0002Syncon Resins Superfund Site OU2

ENG FORM 2538-1, May 1994 (Facsimile) The QCR w ill be attached to or f iled w ith the QAR

Safety:(Include any Infractions of Safety Plan, Manual, etc.)

Ronny Hw ee     - Daily Safety Meeting Topic:   -  None Noted.  
 
    

Remarks(Visitors and Misc Remarks Pertinent to Work):

Ronny Hw ee     - Photograph and Videotaping - Completed post construction and onsite w ork activities.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE
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